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I. BACKGROUND 

A. The United States of America ("United States"), on behalf of the Administrator of 
the United States Environmental Protection Agency ("EPA"), and the State of Indiana (the 
"State"), on behalf of the Indiana Department of Environmental Management ("IDEM"), filed a 
complaint in this matter pursuant to Sections 106 and 107 ofthe Comprehensive Environmental 
Response, Compensation, and Liability Act ("CERCLA"), 42 U.S.C. §§ 9606 and 9607. 

B. The United States and the State in their complaint seek, inter alia: (1) 
reimbursement of costs incurred by EPA, the Department of Justice (DOJ), and the State for 
response actions at the Lusher Street Groundwater Contamination Superfund Site in Elkhart, 
Indiana ("Site"), together with accrued interest; and (2) performance of response actions by the 
defendants at the Site consistent with the National Contingency Plan, 40 C.F.R. Part 300 
("NCP"). 

C. In accordance with the NCP and Section 121(f)(l)(F) ofCERCLA, 42 U.S.C. 
§ 9621 (f)(l )(F), EPA notified the State of negotiations with potentially responsible parties 
("PRPs") regarding the implementation of the remedial design and remedial action ("RD/RA") 
for the Site, and the State has participated in such negotiations and elected to be a party to this 
Consent Decree ("CD"). 

D. In accordance with Section 1220)(1) ofCERCLA, 42 U.S.C. § 96220)(1), EPA 
notified the Department of the Interior and the Indiana Department ofNatural Resources on 
December 12,2014, of negotiations with PRPs regarding the release ofhazardous substances 
that may have resulted in injury to the natural resources under federal and State trusteeship and 
encouraged the trustees to participate in the negotiation of this CD. 

E. The defendants that have entered into this CD ("Settling Defendants" or "SDs") 
do not admit any liability to Plaintiffs arising out of the transactions or occurrences alleged in the 
complaint, nor do they acknowledge that the release or threatened release of hazardous 
substances at or from the Site constitutes an imminent and substantial endangerment to the public 
health or welfare or the environment. 

F. Pursuant to Section 105 ofCERCLA, 42 U.S.C. § 9605, EPA placed the Site on 
the National Priorities List ("NPL"), set forth at 40 C.F.R. Part 300, Appendix B, by publication 
in the Federal Register on March 19, 2008, 73 Fed. Reg. 14719. 

G. In response to a release or a substantial threat of a release of a hazardous 
substances at or from the Site, EPA commenced in May 2009 a Remedial Investigation and 
Feasibility Study ("RifFS") for the Site pursuant to 40 C.F.R. § 300.430. 

H. EPA completed a Remedial Investigation ("RI") Report in September 2013, and 
EPA completed a Focused Feasibility Study ("FFS") Report in November 2013. 

I. Pursuant to Section 117 of CERCLA, 42 U.S.C. § 9617, EPA published notice of 
the completion ofthe FS and of the proposed plan for remedial action on AprillO, 2014, in a 
major local newspaper of general circulation. EPA provided an opportunity for written and oral 
comments from the public on the proposed plan for remedial action. A copy of the transcript of 
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the public meeting is available to the public as prui of the administrative record upon which the 
Director ofthe Superfund Division, EPA Region 5, based the selection ofthe response action. 

J. The decision by EPA on the remedial action to be implemented at the Site is 
embodied in an Interim Record of Decision ("ROD"), executed on September 16, 2014, on 
which the State has given its concurrence. The ROD includes a responsiveness summary to the 
public comments. Notice of the fin~al plan was published in accordance with Section 117(b) of 
CERCLA, 42 U.S.C. § 9617(b). 

K. Based on the information presently available to EPA and the State, EPA and the 
State believe that the Work will be properly and promptly conducted by SDs if conducted in 
accordance with this CD and its appendices. 

L. Solely for the purposes of Section 113G) ofCERCLA, 42 U.S.C. § 9613(j), the 
interim remedy set forth in the ROD and the Work to be performed by SDs shall constitute a 
response.action taken or ordered by the President for which judicial review shall be limited to the 
administrative record. 

. M. The Parties recognize, and the Court by entering this CD fmds, that this CD has 
been negotiated by the Parties in good faith and implementation of this CD will expedite the 
cleanup of the Site and will avoid prolonged and complicated litigation between the Parties, and 
that this CD is fair, reasonable, and in the public interest 

NOW, THEREFORE, it is hereby Ordered, Adjudged, and Decreed: 

II. JURISDICTION 

1. This Comi has jurisdiction over the subject matter of this action pursuant to 
28 U.S.C. §§ 1331, 1367, and 1345, and 42 U.S.C. §§ 9606,9607, and 9613(b). This Court also 
has personal jurisdiction over SDs. Solely for the purposes of this CD and the underlying 
complaint, SDs waive all objections and defenses that they may have to jurisdiction of the Court 
or to venue in this District SDs shall not challenge the terms ofthis CD or this Court's 
jurisdiction to enter and enforce this CD. 

III. PARTIES BOUND 

2. This CD is binding upon the United States and the State and upon SDs and their 
successors and assigns. Any change in ovvnership or corporate or other legal status of a SD 
including, but not limited to, any transfer of assets or real or personal property, shall in no way 
alter such SD's responsibilities under this CD. 

3. SDs shall provide a copy of this CD to each contractor hired to perform the Work 
and to each person representing any SD with respect to the Site or the Work, and shall condition 
all contracts entered into hereunder upon performance of the Work in conformity with the terms 
of this CD. SDs or their contractors shall provide written notice of the CD to all subcontractors 
hired to perform any portion of the Work. SDs shall nonetheless be responsible for ensuring that 
their contractors and subcontractors perform the Work in accordance with the terms of this CD. 
With regard to the activities undertaken pursuant to this CD, each contractor and subcontractor 
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shall be deemed to be in a contractual relationship with SDs within the meaning of 
Section 107(b)(3) ofCERCLA, 42 U.S.C. § 9607(b)(3). 

IV. DEFINITIONS 

4. Unless otherwise expressly provided in this CD, terms used in this CD that are 
defined in CERCLA or in regulations promulgated under CERCLA shall have the meaning 
assigned to them in CERCLA or in such regulations. Whenever terms listed below are used in 
this CD or its appendices, the following definitions shallapply solely for purposes of this CD: 

"Affected Property" shall mean all real property at the Site and any other real prope1ty 
where EPA determines, at any time, that access, land, water, or other resource use restrictions, 
and/or ICs are needed to implement the Remedial Action, including, but not limited to, the 
properties located in Elkhart, Indiana in the area bordered by the St. Joseph River on the north, 
State Road 19 (Nappanee Street) on the west, Hively Avenue to the south, and Oakland Avenue 
to the east. 

"CERCLA" shall mean the Comprehensive Environmental Response, Compensation, and 
Liability Act, 42 U.S.C. §§ 9601-9675. 

"Consent Decree" or "CD" shall mean this consent decree and all appendices attached 
hereto (listed in Section XXII). In the event of conflict between this CD and any appendix, this 
CD shall control. 

"Day" or "day" shall mean a calendar day. In computing any period oftime under this 
CD, where the last day would fall on a Saturday, Sunday, or federal or State holiday, the period 
shall run until the close of business of the next working day. 

"DOJ" shall mean the United States Department of Justice and its successor departments, 
agencies, or instrumentalities. 

"Effective Date" shall mean the date upon which the approval of this CD is recorded on 
the Court's docket. 

"EPA" shall mean the United States Environmental Protection Agency and its successor 
departments, agencies, or instrumentalities. 

"EPA Hazardous Substance Superfund" shall mean the Hazardous Substance Superfund 
established by the Internal Revenue Code, 26 U.S.C. § 9507. 

"Future Oversight Costs" shall mean that portion of Future Response Costs that EPA and 
the State incur in monitoring and supervising SDs' performance of the Work to determine 
whether such performance is consistent with the requirements of this CD, including costs 
incurred in reviewing deliverables submitted pursuant to this CD, as well as costs incurred in 
overseeing implementation of the Work; however, Future Oversight Costs do not include, inter 
alia: the costs incurred by the United States pursuant to ~ 11 (Emergencies and Releases), 
Section VII (Remedy Review), Section VIII (Property Requirements), and ~ 25 (Access to 
Financial Assurance), or the costs incurred by the United States or the State in enforcing this CD, 
including all costs incurred pursuant to Section XIII (Dispute Resolution), and all litigation costs. 
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"Future Response Costs" shall mean all costs, including, but not limited to, direct and 
indirect costs, that the United States and the State incur in reviewing or developing deliverables 
submitted pursuant to this CD, in overseeing implementation of the Work, or otherwise 
implementing, overseeing, or enforcing this CD, including, but not limited to, payroll costs, 
contractor costs, travel costs, laboratory costs, the costs incurred pursuant to 1 11 (Emergencies 
and Releases), 1 12 (Com.lnunity Involvement) (including the costs of any technical assistance 
grant under Section 117(e) ofCERCLA, 42 U.S. C.§ 9617(e)), 125 (Access to Financial 
Assurance), Section VII (Remedy Review), Section VIII (Property Requirements) (including the 
cost of attorney time and any monies paid to secure access and/or to secure, implement, monitor, 
maintain, or enforce Institutional Controls including the amount of just compensation), and 
Section XIII (Dispute Resolution), and all litigation costs. Future Response Costs shall also 
include all Interim Response Costs, all Interest on those Past Response Costs SDs have agreed to 
pay under this CD that has accrued pursuant to 42 U.S.C. § 9607(a) during the period from 
October 31,2014 to the Effective Date, and Agency for Toxic Substances and Disease Registry 
("ATSDR") costs regarding the Site. 

"IDEM" shall mean the Indiana Department of Environmental Management and any 
successor departments or agencies of the Sta~e. 

"Institutional Controls" or "ICs" shall mean Proprietary Controls and state or local laws, 
regulations, ordinances, zoning restrictions, or other governmental controls or notices that: 
(a) limit land, water, or other resource use to minimize the potential for human exposure to 
Waste Material at or in connection with the Site; (b) limit land, water, or other resource use to 
implement, ensure non-interference with, or ensure the protectiveness of the RA; and/or 
(c) provide information intended to modify or guide human behavior at or in connection with the 
Site. 

"Interim Response Costs" shall mean all costs, including, but not limited to, direct and 
indirect costs, (a) paid by the United States in connection with the Site between October 31,2014 
and the Effective Date, or (b) incurred prior to the Effective Date but paid after that date. 

"Interest" shall mean interest at the rate specified for interest on investments of the EPA 
Hazardous Substance Superfund, compounded annually on October 1 of each year, in accordance 
with42 U.S.C. § 9607(a). The applicable rate of interest shall be the rate in effect at the time the 
interest accrues. The rate of interest is subject to change on October 1 of each year. Rates are 
available online at http://Www.epa.gov/ocfopage/finstatement/superfund/int rate.htm. 

"Lusher Special Account" shall mean the special account, within the EPA Hazardous 
Substance Superfund, established for the Site by EPA pursuant to Section 122(b)(3) of 
CERCLA, 42 U.S.C. § 9622(b)(3). 

"Municipal Solid Waste" or "MSW" shall mean waste material: (a) generated by a 
household (including a single or multifamily residence); or (b) generated by a commercial, 
industrial, or institutional entity, to the extent that the waste material (1) is essentially the same 
as waste normally generated by a household; (2) is collected and disposed of with other 
municipal solid waste as part of normal municipal solid waste collection services; and (3) 
contains a relative quantity of hazardous substances no greater than the relative quantity of 
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hazardous substances contained in waste material generated by a typical single-family 
household. 

"National Contingency Plan" or "NCP" shall mean the National .Oil and Hazardous 
Substances Pollution Contingency Plan promulgated pursuant to Section 105 of CERCLA, 
42 U.S.C. § 9605, codified at 40 C.F.R. Part 300, and any amendments thereto. 

"Non-Settling Owner" shall mean any person, other than a SD, that owns or controls any 
Affected Property. The clause "Non-Settling Owner's Affected Property" means Affected 
Property owned or controlled by Non-Settling Owner. 

"Operation and Maintenance" or "O&M" shall mean all activities required to operate, 
maintain, and monitor the effectiveness of the RA as specified in the SO\V or any EPA-approved 
O&MPlan. 

"Owner SD" shall mean any SD that owns or controls any Affected Property. The clause 
"Owner SD's Affected Property" means Affected Property owned or controlled by Owner SD. 

"Paragraph" or ,,, shall mean a portion of this CD identified by an Arabic numeral or an 
upper or lower case letter. 

"Parties" shall mean the United States, the State ofindiana, and SDs. 

"Past Response Costs" shall mean all unreimbursed costs, including, but not limited to, 
direct and indirect costs, that the United States or the State paid at or in connection with the Site 
through October 31,2014, plus Interest on all such costs that has accrued pursuant to 42 U.S.C. 
§ 9607(a) through such date. 

"Performance Standards" shall mean the cleanup levels and other measures of 
achievement of the remedial action objectives, as set forth in the ROD. 

"Plaintiffs" shall mean the United States and the State of Indiana. 

"Proprietary Controls" shall mean easements or covenants running with the land that (a) 
limit land, water, or other resource use and/or provide access rights and (b) are created pursuant 
to common law or statutory law by an instrument that is recorded in the appropriate land records 
office. 

"RCRA" shall mean the Solid Waste Disposal Act, 42 U.S. C.§§ 6901-6992 (also known 
as the Resource Conservation and Recovery Act). 

"Record of Decision" or "ROD" shall mean the EPA Interim Record of Decision relating 
to Operable Unit 1 at the Site signed on September 16,2014, by the Director of the Superfund 
Division, EPA Region 5, and all attachments thereto. The ROD is attached as Appendix A. 

"Remedial Action" or "RA" shall mean the interim remedial action selected in the ROD. 

"Remedial Design" or "RD" shall mean those activities to be undertaken by SDs to 
develop final plans and specifications for the RA as stated in the SOW. 

"Section" shall mean a portion of this CD identified by a Roman numeral. 
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, · «Settling Defendants" or "SDs" shall mean those Parties identified in Appendix D. 

"Site" shall mean the Lusher Street Groundwater Contamination Superfund Site, 
encompassing approximately 870 acres, located in the area bordered approximately by the St. 
Joseph River on the north, State Road 19 (Nappanee Street) on the west, Hively Avenue to the 
south, and Oakland A venue to the east in the City of Elkhart, Elkhart County, Indiana, and 
depicted generally on the map attached as Appendix C. 

"State" shall mean the State of Indiana. 

"Statement ofWork" or "SOW" shall mean the document describing the activities SDs 
must perform toimplement the RD, the RA, and O&M regarding the Site, which is attached as 
Appendix B. 

"Supervising Contractor" shall mean the principal contractor retained by SDs to 
supervise and direct the implementation of the Work under this CD. 

"Transfer" shall mean to sell, assign, convey, lease, mortgage, or grant a security interest 
in, or where used as a noun, a sale, assignment, conveyance, or other disposition of any interest 
by operation oflaw or otherwise. 

"United States" shall mean the United States of America and each department, agency, 
and instrumentality of the United States, including EPA. 

"Waste Material" shall mean (1) any "hazardous substance" under Section 101(14) of 
CERCLA, 42 U.S.C. § 9601(14), or under Indiana Code 13-11-2-98; (2) any pollutant or 
contaminant under Section 101(33) ofCERCLA, 42 U.S.C. § 9601(33), or under Indiana Code 
13-11-2-42; (3) any "solid waste" under Section 1004(27) ofRCRA, 42 U.S.C.§ 6903(27), or 
under Indiana Code 13-11-2-205; (4) any "hazardous material" under Indiana Code 13-11-2-99; 
and (5) any "hazardous waste" under Indiana Code 13-11-2-99(c). 

"Work" shall mean all activities and obligations SDs are required to perform under this 
CD, except the activities required under Section XIX (Retention of Records). 

V. GENERAL PROVISIONS 

5. Objectives of the Parties. The objectives of the Parties in entering into this CD 
are to protect public health or welfare or the environment by the design and implementation of 
response actions at the Site by SDs, to pay response costs of Plaintiffs, and to resolve the claims 
of Plaintiffs against SDs as provided in this CD. 

6. Commitments by SDs. 

a. SDs shall fmance and perform the Work in accordance with this CD and 
all deliverables developed by SDs and approved or modified by EPA pursuant to this CD. SDs 
shall pay the United States for its response costs and the State for its response costs as provided 
in this CD. 

b. SDs' obligations to finance and perform the Work, induding obligations 
to pay amounts due under this CD, are joint and severaL In the event of the insolvency of any SD 
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or the failure by any SD to implement any requirement of this CD, the remaining SDs shall 
complete all such requirements. · 

7. Compliance with Applicable Law. Nothing in this CD limits SDs' obligations to 
comply with the requirements of all applicable federal and state laws and regulations. SDs must 
also comply with all applicable or relevant and appropriate requirements of all federal and state 
environmental laws as set forth in the ROD and the SOW. The activities conducted pursuant to 
this CD, if approved by EPA, shall be deemed to be consistent with the NCP as provided in 
Section 300.700(c)(3)(ii) ofthe NCP. 

8. Permits. 

a. As provided in Section 121(e) ofCERCLA, 42 U.S.C. § 962l(e), and 
Section 300.400(e) of the NCP, no permit shall be required for any portion of the Work 
conducted entirely on-site (i.e., within the areal extent of contamination or in very close 
proximity to the contamination and necessary for implementation of the work). Where any 
portion of the Work that is not on-site requires a federal or state permit or approval, SDs shall 
submit timely and complete applications and take all other actions necessary to obtain all such 
permits or approvals. 

b. SDs may seek relief under the provisions of Section XII (Force Majeure) 
for any delay in the performance of the Work resulting from a failure to obtain, or a delay in 
obtaining, any permit or approval referenced in~ 8.a and required for the Work, provided that 
they have submitted timely and complete applications and taken all other actions necessary to 
obtain all such permits or approvals. 

c. This CD is not, and shall not be construed to be, a permit issued pursuant 
to any federal or state statute or regulation. 

VI. PERFORMANCE OF THE WORK 

9. Coordination and Supervision. 

a. Project Coordinators. 

(1) SDs' Project Coordinator must have sufficienttechnical expertise 
to coordinate the Work. SDs' Project Coordinator may. not be an attorney representing 
any SD in this matter and may not act as the Supervising Contractor. SDs' Project 
Coordinator may assign other representatives, including other contractors, to assist in 
coordinating the Work. 

(2) EPA shall designate and notify the SDs of its Project Coordinator 
and Alternate Project Coordinator. EPA may designate other representatives, which may 
include its employees, contractors and/or consultants, to oversee the Work. EPA's Project 
Coordinator/ Alternate Project Coordinator will have the same authority as a remedial 
project manager and/or an on-scene coordinator, as described in the NCP. This includes 
the authority to halt the Work and/or to conduct or direct any necessary response action 
when he or she determines that conditions at the Site constitute an emergency or may 
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· ··present an immediate threat to public health or welfare ·or the environment due to a 
release or threatened release of Waste Material. 

(3) The State shall designate and notifY EPA and the SDs of its Project 
Coordinator and Alternate Project Coordinator. The State may designate other 
representatives, including its employees, contractors and/or consultants to oversee the 
Work. For any meetings and inspections in which EPA's Project Coordinator 
participates, the State's Project Coordinator also may participate. SDs shall notifY the 
State reasonably in advance of any such meetings or inspections. 

(4) SDs' Project Coordinators shall meet with EPA's and the State's 
Project Coordinators at least monthly. 

b. Supervising Contractor. SDs' proposed Supervising Contractor must 
have a quality assurance system that complies with ANSVASQC E4-2004, Quality Systems for 
Environmental Data and Technology Programs: Requirements with Guidance for Use (American 
National Standard). 

c. Procedures for Disapproval/Notice to Proceed. 

(1) SDs shall designate, and notifY EPA, within 10 days after the . 
Effective Date, of the names, contact information, and qualifications of the SDs' 

. proposed Project Coordinator and Supervising Contractor. 

(2) EPA, after a reasonable opportunity for review and comment by 
the State, shall issue notices of disapproval and/or authorizations to proceed regarding the 
proposed Project Coordinator and Supervising Contractor, as applicable. If EPA issues a 
notice of disapproval, SDs shall, within 20 days, submit to EPA and the State a list of 
supplemental proposed Project Coordinators and/or Supervising Contractors, as 
applicable, including a description of the qualifications of each. EPA shall issue a notice 
of disapproval or authorization to proceed regarding each supplemental proposed 
coordinator and/or contractor. SDs may select any coordinator/contractor covered by an 
authorization to proceed and shall, within 20 days, notifY EPA of SDs' selection. 

(3) SDs may change their Project Coordinator and/or Supervising 
Contractor, as applicable, by following the procedures of~~ 9.c(l) and 9.c(2). 

10. Performance of Work in Accordance with SOW. SDs shall: (a) develop the 
RD; (b) perform the RA; and (c) operate, maintain, and monitor the effectiveness of the RA; all 
in accordance with the SOW and all EPA-approved, conditionally-approved, or modified 
deliverables as required by the SOW. All deliverables required to be submitted for approval 
under the CD or SOW shall be subject to approval by EPA, in consultation with the State, in 
accordance with~ 6.6 (Approval ofDeliverables) of the SOW. 

11. Emergencies and Releases. SDs shall comply with the emergency and release 
response and reporting requirements under~ 4.3 (Emergency Response and Reporting) of the 
SOW. Subject to Section XV (Covenants by Plaintiffs), nothing in this CD, including, 4.3 of the 
SOW, limits any authority of Plaintiffs: (a) to take all appropriate action to protect human health 
and the environment or to prevent, abate, respond to, or minimize an actual or threatened release 
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of Waste Material on, at, or from the Site, or (b) to direct or order such action, or seek an order 
from the Court, to protect human health and the environment or to prevent, abate, respond to, or 
minimize an actual or threatened release of Waste Material on, at, or from the Site. If, due to 
SDs' failure to take appropriate response action under~ 4.3 of the SOW, EPA or, as appropriate, 
the State takes such action instead, SDs shall reimburse EPA and the State under Section X 
(Payments for Response Costs) for all costs of the response action. 

12. Community Involvement. If requested by EPA, SDs shall conduct community 
involvement activities under EPA's oversight as provided for in, and in accordance with, the 
SOW. Such activities may include, but are not limited to, designation of a Community 
Involvement Coordinator. Costs incurred by the United States under this Section constitute 
Future Response Costs to be reimbursed under Section X (Payments for Response Costs). 

13. Modification ofSOW or Related Deliverables. 

a. If EPA determines, in consultation with the State, that it is necessary to 
modify the work specified in the SOW and/or in deliverables developed under the SOW in order 
to achieve and/or maintain the Performance Standards or to carry out and maintain the 
effectiveness of the RA, and such modification is consistent with the Scope of the Remedy set 
-forth in~ 1:3 of the SOW, then EPA may notify SDs of such modification. If SDs object to the 
modification they may, within 30 days after EPA's notification, seek dispute resolution under 
Section XIII. 

b. The SOW and/or related work plans shall be modified: (1) in accordance 
with the modification issued by EPA; or (2) if SDs invoke dispute resolution, in accordance with 
the final resolution of the dispute. The modification shall be incorporated into and enforceable 
under this CD, and SDs shall implement all work required by such modification. SDs shall 
incorporate the modification into the deliverable required under the SOW, as appropriate. 

c. Nothing in this Paragraph shall be construed to limit EPA's authority to 
require performance of further response actions as otherwise provided in this CD. 

14. Nothing in this CD, the SOW, or any deliverable required under the SOW 
constitutes a warranty or representation of any kind by Plaintiffs that compliance with the work 
requirements set forth in the SOW or related deliverable will achieve the Performance Standards. 

Vll. REMEDY REVIEW 

15. Periodic Review. SDs shall conduct, in accordance with~ 6.7(k) (Periodic 
Review Support Plan) of the SOW, studies and investigations to support EPA's reviews under 
Section 121(c) ofCERCLA, 42 U.S.C. § 9621(c), and applicable regulations, of whether the RA 
is protective of human health and the environment. 

VIII. PROPERTY REQUIREMENTS 

16. Agreements Regarding Access and Non-Interference. 

a. SDs shall, with respect to any Non-Settling Owner's Affected Property, 
use best efforts to secure from such Non-Settling Owner an agreement, enforceable by SDs and 
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by Plaintiffs, providing that such Non-Settling' Owner, and Owner SD shall, with respect to 
Owner SD's Affected Property: 

(1) Provide Plaintiffs and the other SDs, and their representatives, 
contractors, and subcontractors with access at all reasonable times to such Affected 
Property to conduct any activity regarding the CD, including those listed in 116.b 
(Access Requirements); and 

(2) Refrain from using such Affected Property in any manner that EPA 
determines will: (i) pose an unacceptable risk to human health or to the environment due 
to exposure to Waste Material, or (ii) interfere with or adversely affect the 
implementation, integrity, or protectiveness of the Remedial Action. The restrictions 
include those listed in, 16.c (Land, Water, or Other Resource Use Restrictions). 

b. Access Requirements. The following is a list of activities for which 
access is required regarding the Affected Property: 

(1) Monitoring the Work; 

(2) VerifYing any data or information submitted to the United States or 
the State; 

(3) Conducting investigations regarding contamination at or near the 
Site; 

( 4) Obtaining samples; 

(5) Assessing the need for, planning, or implementing additional 
response actions at or near the Site; 

( 6) Assessing implementation of quality assurance and quality control 
practices as defmed in the approved construction quality assurance quality control plan as 
provided in the SOW; 

(7) 
(Work Takeover); 

Implementing the Work pursuant to the conditions set forth in, 61 

(8) Inspecting and copying records, operating logs, contracts, or other 
documents maintained or generated by SDs or their agents, consistent with Section XVIII 
(Access to Information); 

(9) Assessing SDs' compliance with the CD; 

(1 0) Determining whether the Affected Property is being used in a 
manner that is prohibited or restricted, or that may need to be prohibited or restricted 
under the CD; and 

(11) Implementing, monitoring, maintaining, reporting on, and 
enforcing any Institutional Controls. 
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c. Land, Water, or Other Resource Use Restrictions. The following is a 
list of land, water, or other resource use restrictions applicable to the Affected Property: 

(1) Prohibiting the following activity which could interfere with the 
RA: disabling any vapor mitigation system; 

(2) Prohibiting use of contaminated groundwater; 

(3) Prohibiting the following activity which could result in exposure to 
contaminants in subsurface soils and groundwater: excavation into areas of potentially 
contaminated soils or groundwater without appropriate worker health and safety plans in 
place; 

(4) Ensuring that any new structures on the Site will not be 
constructed in the following mamier which could interfere with the RA: structures must 
be hooked up to the municipal water supply; and 

' ' 

(5) Ensuring that any new structures on the Site will be constructed in 
the following manner which will minimize potential risk of inhalation of contaminants: 
using vapor barriers and vapor mitigation systems. 

d. Owner SD shall not Transfer its Affected Property without first securing 
EPA's approval of, and transferee's consent to, an agreement that: (i) is enforceable by SDs and 
Plaintiffs; and (ii) requires the transferee to provide access to and to refrain from using the 
Affected Property to the same extent as is provided under~ 16.a, b, and c. 

17. Best Efforts. As used in this Section, "best efforts" means the efforts that a 
reasonable person in the position of SDs would use so as to achieve the goal in a timely manner, 
including the cost of employing professional assistance and the payment of reasonable sums of 
money to secure Proprietary Controls, agreements, releases, subordinations, modifications, or 
relocations of Prior Encumbrances that affect the title to the Affected Property, as applicable. If 
SDs are unable to accomplish what is required through "best efforts" in a timely manner, they 
shall notifY the United States and the State, and include a description of the steps taken to 
comply with the requirements. If the United States deems it appropriate, it may assist SDs, or 
take independent action, in obtaining such Proprietary Controls, agreements, releases, 
subordinations, modifications, or relocations of Prior Encumbrances that affect the title to the 
Affected Property, as applicable. All costs incurred by the United States in providing such 
assistance or taking such action, including the cost of attorney time and the amount of monetary 
consideration or just compensation paid, constitute Future Response Costs to be reimbursed 
under Section X (Payments for Response Costs). 

18. If EPA determines in a decision document prepared in accordance with the NCP 
that Institutional Controls in the form of state or local laws, regulations, ordinances, zoning 
restrictions, or other governmental controls or notices are needed, SDs shall cooperate with 
EPA's and the State's efforts to secure and ensure compliance with such institutional controls. 

19. In the event of any Transfer of the Affected Property, unless the United States 
otherwise consents in writing, SDs shall continue to comply with their obligations under the CD, 
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including their obligation to provide and/or secure access, to implement, maintain, monitor, and 
report on Institutional Controls, and to abide by such Institutional Controls. 

20. Notwithstanding any provision ofthe CD, Plaintiffs retain all oftheir access 
authorities and rights, as well as all of their rights to require Institutional Controls, including 
enforcement authorities related thereto, under CERCLA, RCRA, and any other applicable statute 
or regulations. 

IX. FINANCIAL ASSURANCE 

21. In order to ensure completion of the Work, SDs shall secure financial assurance, 
initially in the amount of$2,800,000 ("Estimated Cost of the Work"), for the benefit of EPA. 
The financial assurance must be one or more of the mechanisms listed below, in a form 
substantially identical to the relevant sample documents available from the "Financial 
Assurance" category on the Cleanup Enforcement Model Language and Sample Documents 
Database at http://cfpub.epa.gov/compliance/models/, and satisfactory to EPA. SDs may use 
multiple mechanisms if they are limited to surety bonds guaranteeing payment, letters of credit, 
trust funds, and/or insurance policies. 

a. A surety bond guaranteeing payment and/or performance of the Work that 
is issued by a surety company among those listed as acceptable sureties on federal bonds as set 
forth in Circular 570 ofthe U.S. Department of the Treasury; 

b. An irrevocable letter of credit, payable to or at the direction of EPA, that is 
issued by an entity that has the authority to issue letters of credit and whose letter-of-credit 
operations are regulated and examined by a federal or state agency; 

c. A trust fund established for the benefit of EPA that is administered by a 
trustee that has the authority to act as a trustee and whose trust operations are regulated and 
examined by a federal or state agency; 

d. A policy of insurance that provides EPA with acceptable rights as a 
beneficiary thereof and that is issued by an insurance carrier that has the authority to issue 
insurance policies in the applicable jurisdiction(s) and whose insurance operations are regulated 
and examined by a federal or state agency; 

e. A demonstration by one or more SDs that eaeh such SD meets the relevant 
financial test criteria of 40 C.F.R. § 264.143(f) and reporting requirements of this Section for the 
sum of the Estimated Cost of the Work and the amounts, if any, of other federal, state, or tribal 
environmental obligations financially assured through the use of a financial test or guarantee; or 

J. A guarantee to fund or perform the Work executed in favor of EPA by one 
of the following: (1) a direct or indirect parent company of a SD; or (2) a company that has a 
"substantial business relationship" (as defined in 40 C.F.R. § 264.141(h)) with a SD; provided, 
however, that any company providing such a guarantee must demonstrate to EPA's satisfaction 
that it meets the relevant financial test criteria of 40 C.F.R. § 264.143(f) and reporting 
requirements of this Section for the sum of the Estimated Cost of the Work and the amounts, if 
any, of other federal, state, or tribal environmental obligations fmancially assured through the 
use of a fmancial test or guarantee. 
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22. SDs have selected, and EPA has found satisfactory, as an initial fmancial 
assurance a [insert type) prepared in accordance with, 21. Within 30 days after the Effective 
Date, or 30 days after EPA's approval of the form and substance of SDs' financial assurance, 
whichever is later, SDs shall secure all executed and/or otherwise finalized mechanisms or other 
documents consistent with the EPA *approved form of fmancial assurance and shall submit such 
mechanisms and documents to the Regional Financial Management Officer, to the United States, 
and to EPA and the State as specified in Section XX (Notices and Submissions). 

23. If SDs provide financial assurance by means of a demonstration or guarantee 
under ~ 21.e or 2l.f, the affected SDs shall also comply and shall ensure that their guarantors 
comply with the other relevant criteria and requirements of 40 C.F.R. § 264.143(f) and this 
Section, including, but not limited to: (a) the initial submission to EPA of required documents 
from the affected entity's chief fmancial officer and independent certified public accountant no 
later than 30 days after the Effective Date; (b) the annual resubmission of such documents within 
90 days after the close of each such entity's fiscal year; and (c) the notification of EPA no later 
than 30 days, in accordance with ,I 24, after any such entity determines that it no longer satisfies 
the relevant financial test criteria and requirements set forth at 40 C.P.R.§ 264.143(fJ(l). SDs 
agree that EPA may also, based on a belief that an affected entity may no longer meet the 

, financial test requirements of, 2l.e or 21.f, require reports of financial condition at any time 
from such entity in addition to those specified in this Paragraph. For purposes of this Section, 
references in 40 C.F.R. Part 264, Subpart H, to: (1) the terms "current closure cost estimate," 
"current post-closure cost estimate," and "current plugging and abandonment cost estimate" 
include the Estimated Cost of the Work; (2) "the sum of the current closure and post-closure cost 
estimates and the current plugging and abandonment cost estimates" mean the sum of all 
environmental obligations (including obligations under CERCLA, RCRA, and any other federal, 
state, or tribal environmental obligation} guaranteed by such company or for which such 
company is otherwise financially obligated in addition to the Estimated Cost of the Work under 
this CD; (3) the terms "owner" and "operator" include each SD making a demonstration or 
obtaining a guarantee under, 2l.e or 21.f; and ( 4) the terms "facility" and "hazardous waste 
management facility" include the Site. 

24. SDs shall diligently monitor the adequacy of the financial assurance. If any SD 
becomes aware of any in:formation indicating that the financial assurance provided under this 
Section is inadequate or otherwise no longer satisfies the requirements ofthis Section, such SD 
shall notify EPA of such information within 7 days. If EPA determines that the financial 
assurance provided under this Section is inadequate or otherwise no longer satisfies the 
requirements of this Section, EPA will notify the affected SD of such determination. SDs shall, 
within 30 days after notifying EPA or receiving notice from EPA under this Paragraph, secure 
and submit to EPA for approval a proposal for a revised or alternative fmancial assurance 
mechanism that satisfies the requirements of this Section. EPA may extend this deadline for such 
tinie as is reasonably necessary for the affected SD, in the exercise of due diligence, to secure 
and submit to EPA a proposal for a revised or alternative fmancial assurance mechanism, not to 
exceed 60 days. SDs shall follow the procedures of~ 26 (Modification of Financial Assurance) 
in seeking approval of, and submitting documentation for, the revised or alternative fmancial 
assurance mechanism. SDs' inability to secure and submit to EPA financial assurance in 
accordance with this Section shall in no way excuse performance of any other requirements of 
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this CD, including, without limitation; the obligation of SDs to complete the Work in accordance 
with the terms of this CD. · 

25. Access to Financial Assurance. 

a. If EPA issues a notice of implementation of a Work Takeover under 
~ 6l.b, then, in accordance with any applicable financial assurance mechanism, EPA is entitled 
to: (1) the perfonnance of the Work; and/or (2) require that any funds guaranteed be paid in 
accordance with 1f 25 .d. 

b. If EPA is notified by the issuer of a financial assurance mechanism that it 
intends to cancel such mechanism, and the affected SD fails to provide an alternative financial 
assurance mechanism in accordance with this Section at least 30 days priorto the cancellation 
date, the funds guaranteed under such mechanism must be paid prior to cancellation in 
accordance with~ 25.d. 

c. If, upon issuance of a notice of implementation of a Work Takeover under 
1f 6l.b, either: (1) EPA is unable for any reason to promptly secure the resources guaranteed 
under any applicable financial assurance mechanism, whether in cash or in kind, to continue and 
complete the Work; or (2) the financial assurance is provided under~ 2l.e or 2l.f, then EPA may 
demand an amount, as determined by EPA, sufficient to cover the cost of the remaining Work to 
be performed. SDs shall, within 14 days of such demand, pay the amount demanded as directed 
by EPA. 

d. Any amounts required to be paid under this ~ 25 shall be, as directed by 
EPA: (i) paid to EPA in order to facilitate the completion of the Work by EPA or by another 
person; or (ii) deposited into an interest-bearing account, established at a duly chartered bank or 
trust company that is insured by the FDIC, in order to facilitate the completion of the Work by 
another person. If payment is made to EPA, EPA may deposit the payment into the EPA 
Hazardous Substance Superfund or into the Lusher Special Account within the EPA Hazardous 
Substance Superfund to be retained and used to conduct or finance response actions at or in 
connection with the Site, or to be transferred by EPA to the EPA Hazardous Substance 
Superfund. 

e. All EPA Work Takeover costs not paid under this ~ 25 must be 
reimbursed as Future Response Costs under Section X (Payments for Response Costs). 

26. Modification of Amount, Form, or Terms of Financial Assurance. SDs may 
submit, on any anniversary of the Effective Date or at any other time agreed to by the Parties, a 
request to reduce the amount, or change the form or terms, of the financial assurance mechanism. 
Any such request must be submitted to EPA in accordance with 1f 222, and must include an 
estimate ofthe cost of the remaining Work, an explanation of the bases for the cost calculation, 
and a description of the proposed changes, if any, to the form or terms of the financial assurance. 
EPA will notify SDs of its decision to accept or reject a requested reduction or change pursuant 
to this Paragraph. SDs may reduce the amount of the financial assurance mechanism only in 
accordance with: (a) EPA's approval; or (b) iftbere is a dispute, the agreement, final 
administrative decision, or final judicial decision resolving such dispute under Section XIII 
(Dispute Resolution). Any decision made by EPA on a request submitted under this Paragraph to 
change the form"or terms of a financial assurance mechanism shall be made in EPA's sole and 
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unreviewable discretion, and suchdecision shall not be subject to challenge by SDs pursuant to 
the dispute resolution provisions of this CD or in any other forum. Within 30 days after receipt of 
EPA's approval of, or the agreement or decision resolving a dispute relating to, the requested 
modifications pursuant to this Paragraph, SDs shall submit to EPA documentation of the 
reduced, revised, or alternative financial assurance mechanism in accordance with , 222. 

27. Release, Cancellation, or Discontinuation of Financial Assurance. SDs may 
release, cancel, or discontinue any financial assurance provided under this Section only: (a) if 
EPA issues a Certification of Work Completion under, 4.7 (Certification of Work Completion) 
of the SOW; (b) in accordance with EPA's approval of such release, cancellation, or 
discontinuation; or (c) if there is a dispute regarding the release, cancellation or discontinuance 
of any financial assurance, in accordance with the agreement, final administrative decision, or 
final judicial decision resolving such dispute under to Section XIII (Dispute Resolution). 

X. PAYMENTS FOR RESPONSE COSTS 

28. Payment by SDs for United States and State Past Response Costs. 

a. Within 30 days after the Effective Date, SDs shall pay to EPA 
$5,781,724.94 in payment for Past Response Costs. Payment shall be made in accordance with 
~ 30.a (instructions for past response cost payments). 

b. Deposit of Past Response Costs Payment. Of the total amount to be paid 
by SDs pursuant to ~ 28.a, ["$_" or "~%"] shall be deposited by EPA in the EPA Hazardous 
Substance Superfund and ["$_" or "_%"] shall be deposited by EPA in the Lusher Special 
Aecotmt to be retained and used to conduct or finance response actions at or in cmmection with 
the Site, or to be transferred by EPA to the EPA Hazardous Substance Superfund. 

c. Within 30 days after the Effective Date, SDs shall pay to the State $18,860 
by official bank check made payabre to IDEM, in payment of the State's Past Response Costs. 
Payment shall be made in accordance with , 30.ac (instructions for State cost payments). 

29. Payments by SDs for Future Response Costs. SDs shall pay to EPA all Future 
Response Costs not inconsistent with the NCP. 

a. On a periodic basis, EPA will send SDs a bill requiring payruent that 
includes an Itemized Cost Summary, which includes direct and indirect costs incurred by EPA, 
its contractors, subcontractors, and DOJ. SDs shall make all payments within 30 days after SDs' 
receipt of each bill requiring payment, except as otherwise provided in, 31, in accordance with 
~ 30.b (instructions for future response cost payments). 

b. Deposit of Future Response Costs Payments. The total amount to be 
paid by SDs pursuant to~ 29.a shall be deposited by EPA in the Lusher Special Account to be 
retained and used to conduct or finance response actions at or in connection with the Site, or to 
be transferred by EPA to the EPA Hazardous Substance Superfund, provided, however, that EPA 
may deposit a Future Response Costs payment directly into the EPA Hazardous Substance 
Superfund if, at the time the payment is received, EPA estimates that the Lusher Special Account 
balance is sufficient to address currently anticipated future response actions to be conducted or 
financed by EPA at or in connection with the Site. Any decision by EPA to deposit a Future 
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Response Costs payment directly into the EPA Hazardous Substance Superfund for this reason 
shall not be subject to challenge by SDs pursuant to the dispute resolution provisions of this CD 
or in any other forum. 

c. Payments by SDs to State. SDs shall pay to the State all State Future 
Response Costs not inconsistent with the NCP. The State will send SDs a bill requiring payment 
that includes a cost summary, on a periodic basis. SDs shall make all payments within 30 days 
after SDs' receipt of each bill requiring payment, except as otherwise provided in~ 311 
(Contesting Future Response Costs). SDs shall make all payments to the State required by this 
Paragraph in accordance with~ 28.c. 

30. Payment Instructions for SDs. 

a. Past Response Costs Payments to United States . 

. (1) The Financial Litigation Unit (FLU) of the United States 
Attorney's Office for the Northern District of Indiana shall provide SDs, in accordance 
with ~ 82, with instructions regarding making payments to DOJ on behalf of EPA. The 
instructions must include a Consolidated Debt Collection System (CDCS) number to 
identifY payments made tinder this CD. 

(2) For all payments subject to this~ 30.a, SDs shall make such 
payment [choose one method after consulting with SDs: by Fedwire Electronic Funds 
Transfer (EFT) I at https://www.pay.gov] to the U.S. DOJ account, in accordance with 
the instructions provided under~ 30.a(1 ), and including references to the CDCS Number, 
Site/Spill ID Number 05AB, and DJ Number 90-11-3-11212. 

(3) For each payment made under this, 30.a, SDs shall send notices, 
including references to the CDCS, Site/Spill ID, and DJ numbers, to the United States, 
EPA, and the EPA Cincinnati Finance Center, all in accordance with ~ 82. 

b. Future Response Costs Payments and Stipulated Penalties to United 
States. 

(I) For all payments subject to this, 30.b, SDs shall make such 
payment by Fedwire EFT, referencing the Site/Spill ID and DJ numbers. The Fedwire 
EFT payment must be sent as follows: 

Federal Reserve Bank ofNew York 
ABA= 021030004 
Account= 68010727 
SWIFT address = FRNYUS33 
3 3 Liberty Street 
New York NY 10045 
Field Tag 4200 of the Fedwire message should read 

"D 68010727 Environmental Protection Agency" 

(2) For all payments made under this, 30.b, SDs must include 
references to the Site/Spill ID and DJ numbers. At the time of any payroent required to be 
made in accordance with, 30.b, SDs shall send notices that payment has been made to 
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the United States, EPA, and the EPA Cincinnati Finance Center, all in accordance \vith 
'11 82. All notices must include references to the Site/Spill ID and DJ numbers. 

c. Payments to State. All payments due to IDEM shall be made by a check 
payable to the Indiana Department of Environmental Management The check and a transmittal 
letter shall reference the name and address of the party making payment, the invoice number (for 
Future Response Cost payments), the Site name, the Civil Action Number, and the IDEM Site 
Identification Number (7500099/SZ02R) and shall be sent to: 

Indiana Department of Environmental Management 
100 N. Senate Avenue, Mail Code 50-IOC 
Indianapolis, IN 46204-2251 

Attention: Cashier 

Any payment received by IDEM after 12:3.0 pm Eastern Time will be credited on the next 
business day. A copy of the transmittal letter shall be sent to IDEM's Project Manager in 
accordance with Section XX (Notices and Submissions). 

31. Contesting Future Response Costs. SDs may submit a Notice of Dispute, 
initiating the procedures of Section XIII (Dispute Resolution), regarding any Future Response 
Costs or any State Future Response Costs billed under~ 29 (Payments by SDs for Future 
Response Costs) if they determine that EPA or the State has made a mathematical error or 
included a cost item that is not within the definition of Future Response Costs or State Future 
Response Costs, or if they believe EPA or the State incurred excess costs as a direct result of an 
EPA or State action that was inconsistent with a specific provision or provisions of the NCP. 
Such Notice of Dispute shall be submitted in writing within 30 days after receipt of the bill and 
must be sent to the United States (if the United States' accounting is being disputed) or the State 
(if the State's accounting is being disputed) pursuant to Section XX (Notices and Submissions). 
Such Notice ofDispute shall specifically identity the contested Future Response Costs or State 
Future Response Costs and the basis for objection. If SDs submit a Notice of Dispute, SDs shall 
pay all uncontested Future Response Costs to the United States and all uncontested State Future 
Response Costs to the State within 30 days after SDs' receipt of the bill requiring payment. 
Simultaneously, SDs shall establish, in a duly chartered bank or trust company, an interest
bearing escrow account that is insured by the Federal Deposit Insurance Corporation (FDIC), and 
remit to that escrow account funds equivalent to the amount of the contested Future Response 
Costs or State Future Response Costs. SDs shall send to the United States or the State, as 
appropriate, as provided in Section XX (Notices and Submissions), a copy of the transmittal 
letter and check paying the uncontested Future Response Costs or State Future Response Costs, 
and a copy of the correspondence that establishes and funds the escrow account, including, but 
not limited to, information containing the identity of the bank and bank account under which the 
escrow account is established as well as a bank statement showing the initial balance of the 
escrow account. If the United States or the State prevails in the dispute, SDs shall pay the sums 
due (\vith accrued interest) to the United States or the State, if State costs are disputed, within 
7 days after the resolution of the dispute. If SDs prevail concerning any aspect of the contested 
costs, SDs shall pay that portion of the costs (plus associated accrued interest) .for which they did 
not prevail to the United States or the State, if State costs are disputed within 7 days after the 
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resolution of the dispute. SDs shall be disbursed ahy balance of the escrow account All 
payments to the United States under this Paragraph shall be made in accordance with~ 30.b 
(instructions for future response cost payments). The dispute resolution procedures set forth in 
this Paragraph in conjunction with the procedures set forth in Section XIII (Dispute Resolution) 
13hall be the exclusive mechanisms for resolving disputes regarding SDs' obligation to reimburse 
the United States and the State for their Future Response Costs. 

32. Interest. In the event that any payment for Past Response Costs or for Future 
Response Costs required under this Section is not made by the date required, SDs shall pay 
Interest on the unpaid balance. The Interest on Past Response Costs and State Past Response 
Costs under this Paragraph shall begin to accrue on the Effective Date. The Interest on Future 
Response Costs shall begin to accrue on the date of the bilL The Interest shall accrue through the 
date of SDs' payment Payments of Interest made under this Paragraph shall be in addition to 
such other remedies or sanctions available to Plaintiffs by virtue ofSDs' failure to make timely 
payments under this Section including, but not limited to, payment of stipulated penalties 
pursuant to~ 48 (Stipulated Penalty Amounts Work). 

XI. INDEMNIFICATION AND INSURANCE 

33. SDs' Indemnification of the United States and the State. 

a The United States and the State do not assume any liability by entering 
into this CD or by virtue of any designation ofSDs as EPA's authorized representatives under 
Section 104(e) ofCERCLA, 42 U.S.C. § 9604(e). SDs shall indemnify, save, and hold harmless 
the United States and the State and their officials, agents, employees, contractors, subcontractors, 
and representatives for or from any and all claims or causes of action arising from, or on account 
of, negligent or other wrongful acts or omissions of SDs, their officers, directors, employees, 
agents, contractors, subcontractors, and any persons acting on SDs' behalf or under their control, 
in carrying out activities pursuant to this CD, including, but not limited to, any claims arising 
from any designation of SDs as EPA's authorized representatives under Section 1 04( e) of 
CERCLA. Further, SDs agree to pay the United States and the State all costs they incur 
including, but not limited to, attorneys' fees and other expenses oflitigation and settlement 
arising from, or on account of, claims made against the United States and the State based on 
negligent or other wrongful acts or omissions of SDs, their officers, directors, employees, agents, 
contractors, subcontractors, and any persons acting on their behalf or under their control, in 
carrying out activities pursuant to this CD. Neither the United States nor the State shall be held 
out as a party to any contract entered into by or on behalf of SDs in carrying out activities 
pursuant to this CD. Neither SDs nor any such contractor shall be considered an agent of the 
United States or the State. 

b. The United States and the State, respectively, shall give SDs notice of any 
claim for which the United States or the State plans to seek indemnification pursuant to this, 33, 
and shall consult with SDs prior to settling such claim. 

34. SDs covenant not to sue and agree not to assert any claims or causes of action 
against the United States and the State, respectively, for damages or reimbursement or for set-off 
of any payments made or to be made to the United States or the State, arising from or on account 
of any contract, agreement, or arrangement between any one or more of SDs and any person for 
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· performance of Work on pr relating to the Site, including, but not limited to, claims on accOlmt 
of construction delays. In addition, SDs shall indemnify, save and hold harmless the United 
States and the State with respect to any and all claims for damages or reimbursement arising 
from or on account of any contract, agreement, or arrangement between any one or more of SDs 
and any person for performance of Work on or relating to the Site, including, butnot limited to, 
claims on account of construction delays. 

35. Insurance. No later than 15 days before commencing any on-site Work, SDs 
shall secure, and shall maintain until the first anniversary after issuance of EPA's Certification of 
RA Completion pursuant to, 4.6 (Certification ofRA Completion) of the SOW, commercial 
general liability insurance with limits of $3 million, for any one occurrence, and automobile 
liability insurance with limits of $3 million, combined single limit, naming the United States and 
the State as additional insureds with respect to all liability arising out of the activities performed 
by or on behalf of SDs pursuant to this CD. In addition, for the duration of this CD, SDs shall 
satisfy, or shall ensure that their contractors or subcontractors satisfy, all applicable laws and 
regulations regarding the provision of worker's compensation insurance for all persons 
performing the Work on behalf ofSDs in furtherance of this CD. Prior to commencement of the 
Work, SDs shall provide to EPA and the State certificates of such insurance and a copy of each 
insurance policy. SDs shall resubmit such certificates and copies of policies each year on the 
anniversary of the Effective Date. If SDs demonstrate by evidence satisfactory to EPA and the 
State that any contractor or subcontractor maintains insurance equivalent to that described above, 
or insurance covering the same risks but in a lesser amount, then, with respect to that contractor 
or subcontractor, SDs need provide only that portion of the insurance described above that is not 
maintained by the contractor or subcontractor. 

XII. FORCE MAJEURE 

36. "Force majeure," for purposes of this CD, is defined as any event arising from 
causes beyond the control of SDs, of any entity controlled by SDs, or of SDs: contractors that 
delays or prevents the performance of any obligation under this CD despite SDs' best efforts to 
fulfill the obligation. The requirement that SDs exercise "best efforts to fulfill the obligation" 
includes using best efforts to anticipate any potential force majeure and best efforts to address 
the effects of any potential force majeure (a) as it is occurring and (b) following the potential 
force majeure such that the delay and any adverse effects of the delay are minimized to the 
greatest extent possible.·"Force majeure" does not include financial inability to complete the 
Work or a failure to achieve the Performance Standards. 

3 7. If any event occurs or has occurred that may delay the performance of any 
obligation under this CD for which SDs intend or may intend to assert a claim of force majeure, 
SDs shall notify EPA's Project Coordinator orally or, in his or her absence, EPA's Alternate 
Proje'?t Coordinator or, in the event both of EPA's designated representatives are unavailable, the 
Director of the Superfund Division, EPA Region 5, within 48 hours of when SDs first knew that 
the event might cause a delay. Within 5 days thereafter, SDs shall provide in writing to EPA and 
the State an explanation and description of the reasons for the delay; the anticipated duration of 
the delay; all actions taken or to be taken to prevent or minimize the delay; a schedule for 
implementation of any measures to be taken to prevent or mitigate the delay or the effect of the 
delay; SDs' rationale for attributing such delay to a force majeure; and a statement as to whether, 
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in the opinion of SDs, such event-may cause or contribute to an endangerment to public health or 
welfare, or the environment. SDs shall include with any notice all available documentation 
supporting their claim that the delay was attributable to a force majeure. SDs shall be deemed to 
know of any circumstance of which SDs, any entity controlled by SDs, or SDs' contractors or 
subcontractors knew or should have known. Failure to comply with the above requirements 
regarding an event shall preclu~e SDs from asserting any claim of force majeure regarding that 
event, provided, however, that if EPA, despite the late or incomplete notice, is able to assess to 
its satisfaction whether the event is a force majeure under ,-r 36 and whether SDs have exercised 
their best efforts under~ 36, EPA may, in its unreviewable discretion, 'excuse in writing SDs' 
failure to submit timely or complete notices under this Paragraph. 

38. If EPA, after a reasonable opportunity for review and comment by the State, 
agrees that the delay or anticipated delay is attributable to a force majeure, the time for 
performance of the obligations under this CD that are affected by the force majeure will be 
extended by EPA, after a reasonable opportunity for review and comment by the State, for such 
time as is necessary to complete those obligations. An extension of the time for performance of 
the obligations affected by the force majeure shall not, of itself, extend the time for performance 
of any other obligation. If EPA, after a reasonable opportunity for review and comment by the 
State, does not agree that the delay or anticipated delay has been or will be caused by a force 
majeure, EPA will notify SDs in writing of its decision. If EPA, after a reasonable opportunity 
for review and comment by the State, agrees that the delay is attributable to a force majeure, 
EPA will notify SDs in writing of the length of the extension, if any, for performance of the 
obligations affected by the force majeure. 

39. If SDs elect to invoke the dispute resolution procedures set forth in Section XIII 
(Dispute Resolution) regarding EPA's decision, they shall do so no later than 15 days after 
receipt of EPA's notice. In any such proceeding, SDs shall have the burden of demonstrating by 
a preponderance of the evidence that the delay or anticipated delay has been or will be caused by 
a force majeure, that the duration of the delay or the extension sought was or will be warranted 
under the circumstances, that best efforts were exercised to avoid and mitigate the effects of the 
delay, and that SDs complied with the requirements of~~ 36 and 37. If SDs carry this burden, the 
delay at issue shall be deemed not to be a violation by SDs of the affected obligation of this CD 
identified to EPA and the Court. 

40. The failure by EPA to timely complete any obligation under the CD or under the 
SOW is not a violation of the CD, provided, however, that if such failure prevents SDs from 
meeting one or more deadlines in the SOW, SDs may seek relief under this Section. 

XIII. DISPUTE RESOLUTION 

41. Unless otherwise expressly provided for in this CD, the dispute resolution 
procedures of this Section shall be the exclusive mechanism to resolve disputes regarding this 
CD. However, the procedures set forth in this Section shall not apply to actions by the United 
States or the State to enforce obligations of SDs that have not been disputed in accordance with 
tlris Section. 

42. A dispute shall be considered to have arisen when one party sends the other 
parties a written Notice of Dispute. Any dispute regarding this CD shall in the frrst instance be 
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the subject of informal negotiations between the parties to the dispute. The period for informal 
negotiations shall not exceed 20 days from the time the dispute arises, unless it is modified by 
\vritten agreement of the parties to the dispute. 

43. Statements ofPosition. 

a. In the event that the parties cannot resolve a dispute by informal 
negotiations under the preceding Paragraph, then the position advanced by EPA shall be 
considered binding unless, within 10 days after the conclusion of the informal negotiation period, 
SDs invoke the formal dispute resolution procedures of this Section by serving on the United 
States and the State a written Statement of Position on the matter in dispute, including, but not 
limited to, any factual data, analysis, or opinion supporting that position and any supporting 
documentation relied upon by SDs. The Statement of Position shall specifY SDs' position as to 
whether formal dispute resolution should proceed under~~ 44 (Record Review) or 45. 

b. Within 21 days after receipt of SDs' Statement of Position, EPA will serve 
on SDs its Statement of Position, includmg, but not limited to, any factual data, analysis, or 
opinion supporting that position and all supporting documentation relied upon by EPA. EPA's 
Statement of Position shall include a statement as to whether formal dispute resolution should 
proceed under~~ 44 (Record Review) or 45. Within 10 days after receipt of EPA's Statement of 
Position, SDs may submit a Reply. 

c. If there is disagreement between EPA and SDs as to whether dispute 
resolution should proceed under~~ 44 (Record Review) or 45, the parties to the dispute shall 
follow the procedures set forth in the Paragraph determined by EPA to be applicable. However, 
if Sbs ultimately appeal to the Court to resolve the dispute, the Court shall determine which 
Paragraph is applicable in accordance with the standards of applicability set forth in ~~ 44 and 
45. 

44. Record Review. Formal dispute resolution for disputes pertaining to the selection 
or adequacy of any response action and all other disputes that are accorded review on the 
administrative record under applicable principles of administrative law shall be conducted 
pursuant to the procedures set forth in this Paragraph. For purposes of this Paragraph, the 
adequacy of any response action includes, without limitation, the adequacy or appropriateness of 
plans, procedures to implement plans, or any other items requiring approval by EPA under this 
CD, and the adequacy of the performance of response actions taken pursuant to this CD. Nothing 
in this CD shall be construed to allow any dispute by SDs regarding the validity of the ROD's 
provisions. 

a. An administrative record of the dispute shall be maintained by EPA and 
shall contain all statements of position, including supporting documentation, submitted pursuant 
to this Section. Where appropriate, EPA may allow submission of supplemental statements of 
position by the parties to the dispute. 

· b. The Director of the Superfund Division, EPA Region 5, will issue a final 
administrative decision resolving the dispute based on the administrative record described in 
~ 44.a. This decision shall be binding upon SDs, subject only to the right to seek judicial review 
pursuant to ~~ 44.c and 44.d. 
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·e: Any administrative decision made by EPA pursuant to ~ 44. b shall oe: .. 
reviewable by this Court, provided that a motion for judicial review of the decision is filed by 
SDs with the Court and served on all Parties within 10 days after receipt of EPA's decision. The 
motion shall include a description of the matter in dispute, the efforts made by the parties to 
resolve it, the relief requested, and the schedule, if any, within which the dispute must be 
resolved to ensure orderly implementation of this CD. The United States may file a response to 
SDs' motion . 

. d. In proceedings on any dispute governed by this Paragraph, SDs shall have 
the burden of demonstrating that the decision of the Superfund Division Director is arbitrary and 
capricious or otherwise not in accordance with law. Judicial review of EPA's decision shall be 
on the administrative record compiled pursuant to~ 44.a. 

45. Formal dispute resolution for disputes that neither pertain to. the selection or 
adequacy of any response action nor are otherwise accorded review on the administrative record 
under applicable principles of administrative law, shall be governed by this Paragraph. 

a. The Director of the Superfund Division, EPA Region 5, will issue a final 
decision resolving the dispute based on the statements of position and reply, if any, served under 
~ 43. The Superfund Division Director's decision shall be binding on SDs unless, within 10 days 
after receipt of the decision, SDs file with the Court and serve on the parties a motion for judicial 
review of the decision setting forth the matter in dispute, the efforts made by the parties to 
resolve it, the relief requested, and the schedule, if any, within which the dispute must be 
resolved to ensure orderly implementation ofthe CD. The United States may file a response to 
SDs' motion. 

b. Notwithstanding~ L (CERCLA § 113(j) record review of ROD and Work) 
of Section I (Background), judicial review of any dispute governed by this Paragraph, shall be 
governed by applicable principles of law. 

46. The invocation of formal dispute resolution procedures under this Section does 
not extend, postpone, or affect in any way any obligation of SDs under this CD, except as 
provided in~ 31 (Contesting Future Response Costs), as agreed by EPA, or as determined by the 
Court. Stipulated penalties with respect to the disputed matter shall continue to accrue, but 
payment shall be stayed pending resolution ofthe dispute, as provided in, 51. Notwithstanding 
the stay of payment, stipulated penalties shall accrue from the first day of noncompliance with 
any applicable provision of this CD. In the event that SDs do not prevail on the disputed issue, 
stipulated penalties shall be assessed and paid as provided in Section XIV (Stipulated Penalties). 

XIV. STIPULATED PENALTIES 

4 7. SDs shall be liable for stipulated penalties in the amounts set forth in,~ 48 and 49 
to the United States for failure to comply with the requirements of this CD specified below, 
unless excused under Section XII (Force Majeure). "Compliance" by SDs shall include 
completion of all activities and obligations, including payments, required under this CD, or any 
deliverable approved under this CD, in accordance with all applicable requirements of law, this 
CD, the SOW, and any deliverables approved under this CD and within the specified time 
schedules established by and approved under this CD. 
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48. Stipulated Penalty Amounts- Work (Including Pavments and Excluding 
Deliverables ). 

a. The following stipulated penalties shall accrue per violation per day for 
any noncompliance identified in, 48.b: 

Period of Noncompliance Penalty Per Violation Per Day 
1st through 14th day $1,000 

15th through 30th day $5,000 
31st day and beyond $10,000 

b. Compliance Milestones. 

(1) Remedial Design Workplan Submittal; Preliminary Design 
Submittal; Final Design Submittal; Remedial Action Workplan submittal; Construction 
Completion; 

(2) Establishment and maintenance of financial assurance in 
compliance with the timelines and other substantive and procedural requirements of 
Section IX (Financial Assurance). 

49. Stipulated Penalty Amounts- Deliverables. 

a. Material Defects. If an initially submitted or resubmitted deliverable 
contains a material defect, and the deliverable is disapproved or modified by EPA under~ 6.6( a) 
(Initial Submissions) or 6.6(b) (Resubmissions) of the SOW due to such material defect, then the 
material defect shall constitute a lack of compliance for purposes of, 47. The provisions of 
Section XIII (Dispute Resolution) and Section XIV (Stipulated Penalties) shall govern the 
accrual and payment of any stipulated penalties regarding SDs' submissions under this CD. 

b. The following stipulated penalties shall accrue per violation per day for 
failure to submit timely or adequate deliverables pursuant to the CD: 

Period ofNoncompliance Penalty Per Violation Per Day 
1st through 14th day $500 

15th through 30th day $2,500 
31 st day and beyond $5,000 

50. In the event that EPA assumes performance of a portion or all of the Work 
pursuant to, 61 (Work Takeover), SDs shall be liable for a stipulated penalty in the amount of 
$750,000. Stipulated penalties tmder this Paragraph are in addition to the remedies available 
under,, 25 (Access to Financial Assurance) and 61 (Work Takeover). 

51. All penalties shall begin to accrue on the day after the complete performance is 
due or the day a violation occurs and shall continue to accrue through the final day of the 
correction of the noncompliance or completion of the activity. However, stipulated penalties 
shall not accrue: (a) with respect to a deficient submission under, 6.6 (Approval of 
Deliverables) of the SOW, during the period, if any, beginning on the 31st day after EPA's 
receipt of such submission until the date that EPA notifies SDs of any deficiency; (b) with 
respect to a decision by the Director of the Superfund Division, EPA Region 5, under, 44.b or 
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:: .. :45.a of Section XIII (Dispute Resolution), during the period, if any, beginning on the 21st day 
after the date that SDs' reply to EPA's Statement of Position is received until the date that the 
Director issues a final decision regarding such dispute; or (c) with respect to judicial review by 
this Court of any dispute under Section XIII (Dispute Resolution), during the period, if any, 
beginning on the 31st day after the Court's receipt of the final submission regarding the dispute 
until the date that the Court issues a fmal decision regarding such dispute. Nothing in this CD 
shall prevent the simultaneous accrual of separate penalties for separate violations of this CD. 

52. Follm.¥ing EPA's determination that SDs have failed to comply with a 
requirement of this CD, EPA may give SDs written notification ofthe same and describe the 
noncompliance. EPA may send SDs a written demand for payment ofthe penalties. However, 
penalties shall accrue as provided in the preceding Paragraph regardless of whether EPA has 
notified SDs of a violation. 

53. All penalties accruing under this Section shall be due and payable to the United 
States within 30 days after SDs' receipt from EPA of a demand for payment of the penalties, 
unless SDs invoke the Dispute Resolution procedures under Section XIII (Dispute Resolution) 
within the 30-day period. All payments to the United States under this Section shall indicate that 
the payment is for stipulated penalties and shall be made in accordance with~~ 30.b (instructions 
for future response cost payments) and 29 .c. 

54. Penalties shall continue to accrue as provided in~ 51 during any dispute 
resolution period, but need not be paid until the following: 

a. If the dispute is resolved by agreement of the parties or by a decision of 
EPA that is not appealed to this Court, accrued penalties determined to be owed shall be paid to 
EPA within 15 days after the agreement or the receipt of EPA's decision or order; 

b. If the dispute is appealed to this Court and the United States prevails in 
whole or in part, SDs shall pay all accrued penalties determined by the Court to be owed to EPA 
within 60 days after receipt of the Court's decision or order, except as provided in, 54.c; 

c. If the District Court's decision is appealed by any Party, SDs shall pay all 
accrued penalties determined by the District Court to be owed to the United States into an 
interest-bearing escrow account, established at a duly chartered bank or trust company that is 
insured by the FDIC, within 60 days after receipt of the Court's decision or order. Penalties shall 
be paid into this account as they continue to accrue, at least every 60 days. Within 15 days after 
receipt of the final appellate court decision, the escrow agent shall pay the balance of the account 
to EPA or to SDs to the extent that they prevail. 

55. If SDs fail to pay stipulated penalties when due, SDs shall pay Interest on the 
unpaid stipulated penalties as follows: (a) if SDs have timely invoked dispute resolution such 
that the obligation to pay stipulated penalties has been stayed pending the outcome of dispute 
resolution, Interest shall accrue from the date stipulated penalties are due pursuant to ,-r 54 until 
the date of payment; and (b) if SDs fail to timely invoke dispute resolution, Interest shall accrue 
from the date of demand under 153 until the date of payment. IfSDs fail to pay stipulated 
penalties and Interest when due, the United States may institute proceedings to collect the 
penalties and Interest. 
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56. The payment of penalties and Interest, if any, shall not alter in any way SDs' 
obligation to complete the performance of the Work required under this CD. 

57. Nothing in tllis CD shall be construed as prohibiting, altering, or in any way 
limiting the ability of the United States or the State to seek any other remedies or sanctions 
available by virtue of SDs' violation of tllis CD or of the statutes and regulations upon which it is 
based, including, but not limited to, penalties pursuant to Section 122(l) ofCERCLA, 42 U.S.C. 
§ 9622([), provided, however, that the United States shall not seek civil penalties pursuant to 
Section 122([) of CERCLA for any violation for which a stipulated penalty is collected pursuant 
to tllis CD. 

58. Notwithstanding any other provision of this Section, the United States may, in its 
unreviewable discretion, waive any portion of stipulated penalties that have accrued pursuant to 
tills CD. 

XV. COVENANTS BY PLAINTIFFS 

59. Covenants for SDs by United States and the State. 

a. By the United States. Except as provided in~ 60 (General Reservations of 
Rights), the United States covenants not to sue or to take administrative action against SDs 
pursuant to Sections 106 and 107(a) ofCERCLA for the Work, Past Response Costs, and Future 
Response Costs. These covenants shall take effect upon the Effective Date. These covenants are 
conditioned upon the satisfactory performance by SDs of their obligations under tllis CD. These 
covenants extend only to SDs and do not extend to any other person. 

b. By the State. Except as provided in~ 60 (General ReservationsofRights), 
the State covenants not to sue or to take administrative action against SDs pursuant to Sections 
106 and 107(a) ofCERCLA and Indiana Code 13-25-4, for the Work, Past Response Costs, and 
Future Response Costs. These covenants shall take effect upon the Effective Date. These 
covenants are conditioned upon the satisfactory performance by SDs of their obligations under 
this CD. These covenants extend only to SDs and do not extend to any other person. 

60. General Reservations of Rights. The United States and the State reserve, and 
this CD is without prejudice to, all rights against SDs with respect to all matters not expressly 
included within Plaintiffs' covenants. Notwithstanding any other provision oftllis CD, the 
United States and the State reserve all rights against SDs with respect to: 

a. liability for failure by SDs to meet a requirement of this CD; 

b. liability arising from tl1e past, present, or future disposal, release, or threat 
ofrelease of Waste Material outside of the Site; 

c. liability based on the ownership of the Site by SDs when such ownership 
commences after signature of tllis CD by SDs; 

d. liability based on the operation of the Site by SDs when such operation 
commences after signature of this CD by SDs and does not arise solely from SDs' performance 
ofthe Work; 
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e. liability based on SDs' transporUitiolJ:, treatment, storage, or disposal, or 
aiTangement for transportation, treatment, storage, or disposal of Waste Material at or in 
connection with the Site, other than as provided in the ROD, the Work, or otherwise ordered by 
EPA, after signature of this CD by SDs; 

f. liability for damages for injury to, destruction of, or loss of natural 
resources, and for the costs of any natural resource damage assessments; 

g. criminalliability; 

h. liability for violations of federal or state law that occur during or after 
implementation ofthe Work; and 

i. liability, prior to achievement of Performance Standards, for additional 
response actions that EPA determines are necessary to achieve and maintain Performance 
Standards or to carry out and maintain the effectiveness of the remedy set forth in the ROD, but 
that cannot be required pursuant to~ 13 (Modification of SOW or Related Deliverables); 

j. liability for additional operable units at the Site or the final response 
action; 

k. liability for costs that the United States and the State will incur regarding 
the Site but that are not within the definition of Future Response Costs; 

1. Liability for costs incurred or to be incurred by the Agency for Toxic 
Substances and Disease Registry regarding the Site. 

61. Work Takeover. 

a. In the event EPA determines that SDs: (1) have ceased implementation of 
any portion of the Work; (2) are seriously or repeatedly deficient or late in their performance of 
the Work; or (3) are implementing the Work in a manner that may cause an endangerment to 
human health or the environment, EPA may issue a written notice ("\Vork Takeover Notice") to 
SDs. Any Work Takeover Notice issued by EPA will specify the grounds upon which such 
notice was issued and will provide SDs a period of 10 days within which to remedy the 
circumstances giving rise to EPA's issuance of such notice. 

b. If, after expiration of the 10-day notice period specified in~ 61.a, SDs 
have not remedied to EPA's satisfaction the circumstances giving rise to EPA's issuance of the 
relevant Work Takeover Notice, EPA may at any time thereafter assume the performance of all 
or any portion(s) ofthe Work as EPA deems necessary ("Work Takeover"). EPA will notify SDs 
in writing (which writing may be electronic) if EPA determines that implementation of a Work 
Takeover is warranted under this, 6l.b. Funding of Work Takeover costs is addressed under 
~ 25 (Access to Financial Assurance). 

c. SDs may invoke the procedures set forth in~ 44 (Record Review), to 
dispute EPA's implementation of a Work Takeover under, 61.b. However, notwithstanding 
SDs' invocation of such dispute resolution procedures, and during the pendency of any such 
dispute, EPA may in· its sole discretion commence and continue a Work Takeover under~ 6l.b 
until the earlier of(l) the date that SDs remedy, to EPA's satisfaction, the circumstances giving 
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rise to EPA's issuanc.e of the relevant Work Takeover Notice, or (2) the date that a final dec.ision 
is rendered in accordance with -,r 44 (Record Review) requiring EPA to terminate such Work 
Takeover~ 

62. Notwithstanding any other provision of this CD, the United States and the State 
retain all authority and reserve all rights to take any and all response actions authorized by law. 

XVI. COVENANTS BY SDs 

63. Covenants by SDs. Subject to the reservations in -,r 65, SDs covenant not to sue 
and agree not to assert any claims or causes of action against the United States or the State with 
respect to the Work, past response actions regarding the Site, Past Response Costs, Future 
Response Costs, State Past Response Costs, State Future Response Costs, and this CD, 
including, but not limited to: 

. a any direct or indirect claim for reimbursement from the EPA Hazardous 
Substance Superfund through CERCLA §§ 106(b)(2), 107, 111, 112 or 113, or any other 
provision of law; 

b. any claims under CERCLA §§ 107 or 113, RCRA Section 7002(a), 
42 U.S. C.§ 6972(a), or state law regarding the Work, past response actions regarding the Site, 
Past Response Costs, Future Response Costs, State Past Response Costs, State Future Response 
Costs, and this CD; or · 

c. any claims arising out of response actions at or in connection with the Site, 
including any claim under the United States Constitution, the Indiana Constitution, the Tucker 
Act, 28 U.S.C. § 1491, the Equal Access to Justice Act, 28 U.S.C. § 2412, or at common law. 

64. Except as provided in -,r~ 67 (Waiver of Claims by SDs) and 73 (Res Judicata and 
Other Defenses), the covenants in this Section shall not apply if the United States or the State 
brings a cause of action or issues an order pursuant to any of the reservations in Section XV 
(Covenants by Plaintiffs), other than in ~'lf 60.a (claims for failure to meet a requirement of the 
CD), 60.g (criminal liability), and 60.h (violations of federal/state law during or after 
implementation of the Work), but only to the extent that SDs' claims arise from the same 
response action, response costs, or damages that the United States or the State is seeking 
pursuant to the applicable reservation. 

65. SDs reserve, and this CD is without prejudice to, claims against the United States, 
subject to the provisions of Chapter 171 ofTitle 28 of the United States Code, and brought 
pursuant to any statute other than CERCLA or RCRA and for which the waiver of sovereign 
immunity is found in a statute other than CERCLA or RCRA, for money damages for injury or 
loss of property or personal injury or death caused by the negligent or wrongful act or omission 
of any employee of the United States, as that tennis defined in 28 U.S.C. § 2671, while acting 
within the seope of his or her offiee or employment under circumstances where the United 
States, if a private person, would be liable to the claimant in accordance with the law of the place 
where the act or omission occurred. However, the foregoing shall not include any claim based on 
EPA's selection of response actions, or the oversight or approval of SDs' deliverables or 
activities. 
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66. Nothing in this CD shall be deemed to constitute approval or preauthorization of a 
claim within the meaning of Section Ill of CERCLA, 42 U.S.C. § 9611, or 40 C.F.R. 
§ 300.700(d). 

67. Waiver of Claims by SDs. 

a. SDs agree not to assert any claims and to waive all claims or causes of 
action (including but not limited to claims or causes of action under Sections 107(a) and 113 of 
CERCLA) that they may have: 

(1) De Micromis Waiver. For all matters relating to the Site against 
any person where the person's liability to SDs with respect to the Site is based solely on 
having arranged for disposal or treatment, or for transport for disposal or treatment, of 
hazardous substances at the Site, or having accepted for transport for disposal or 
treatment of hazardous substances at the Site, if all or part of the disposal, treatment, or 
transport occurred before April1, 2001, and the total amount of material containing 
hazardous substances contributed by such person to the Site was less than 110 gallons of 
liquid materials or 200 pounds of solid materials; 

(2) MSW Waiver. For all matters relating to the Site against any 
person where the person's liability to SDs with respect to the Site is based solely on 
having arranged for disposal or treatment, or for transport for disposal or treatment, of 
MSW at the Site, if the volume of MSW disposed, treated, or transported by such person 
to the Site did not exceed 0.2% ofthe total volume ofwaste at the Site; arid 

(3) De Minimis/Ability to Pay Waiver. For response costs relating to 
the Site against any person that in the future enters into a final CERCLA § 122(g) de 
minimis settlement, or a final settlement based on limited ability to pay, with EPA with 
respect to the Site. 

b. Exceptions to Waivers. 

(1) The waivers under this, 67 shall not apply with respect to any 
defense, claim, or cause of action that a SD may have against any peq;on otherwise 
covered by such waivers if such person asserts a clain1 or cause of action relating to the 
Site against such SD. 

(2) The waiver under, 67.a(l) (De Micromis Waiver) shall not apply 
to any claim or cause of action against any person otherwise covered by such waiver if 
EPA determines that: (i) the materials containing hazardous substances contributed to the 
Si~e by such person contributed significantly or could contribute significantly, either 
individually or in the aggregate, to the cost of the response action or natural resource 
restoration at the Site; or (ii) such person has failed to comply with any information 
request or administrative subpoena issued pursuant to Section 1 04( e) or 122( e )(3 )(B) of 
CERCLA, 42 U.S.C. § 9604(e) or 9622(e)(3)(B), or Section 3007 ofRCRA, 42 U.S.C. 
§ 6927, or has impeded or is impeding, through action or inaction, the performance of a 
response action or natural resource restoration with respect to the Site; or if (iii) such 
person has been convicted of a criminal violation for the conduct to which the waiver 
would apply and that conviction has not been vitiated on appeal or otherwise. 
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(3) The waiver under~ 67.a(2)(MSW Waiver) shall not apply to any 
claim or cause of action against any person otherwise covered by such waiver if EPA 
dete1mines that: (i) the materials containing MSW contributed to the Site by such person 
contributed significantly or could contribute significantly, either individually or in the 
aggregate, to the cost of the response action or natural resource restoration at the Site; or 
(ii) such person has failed to comply With any information request or administrative 
subpoena issued pursuant to Section 104(e) or 122(e)(3)(B) ofCERCLA, 42 U.S.C. § 
9604(e) or 9622(e)(3)(B), or Section 3007 ofRCRA, 42 U.S.C. § 6927, or has impeded 
or is impeding, through action or inaction, the performance of a response action or natural 
resource restoration with respect to the Site. 

XVII. EFFECT OF SETTLEMENT; CONTRIBUTION 

68. Except as provided in~ 67 (Waiver of Claims by SDs), nothing in this CD shall 
be construed to create any rights in, or grant any cause of action to, any person not a Party to this 
CD. Except as provided in Section XVI (Covenants by SDs), each ofthe Parties expressly 
reserves any and all rights (including, but not limited to, pursuant to Section 113 of CERCLA, 
42 U.S.C. § 9613), defenses, claims, demands, and causes of action that each Party may have 
with respect to any matter, transaction, or occurrence relating in any way to the Site against any 
person not a Party hereto. Nothing in this CD diminishes the right of the United States, pursuant 
to Section 113(f)(2) and (3) of CERCLA, 42 U.S.C. § 9613(£)(2)-(3), to pursue any such persons 
to obtain additional response costs or response action and to enter into settlements that give rise 
to contribution protection pursuant to Section 113(f)(2). 

69. The Parties agree, and by entering tlris CD this Court finds, that this CD 
constitutes a judicially-approved settlement pursuant to which each SD has, as of the Effective 
Date, resolved liability to the United States within the meaning of Section 113(f)(2) of CERCLA, 
42 U.S.C. § 9613(f)(2), and is entitled, as of the Effective Date, to protection from contribution 
actions or claims as provided by Section 113(f)(2) of CERCLA, or as may be otherwise provided 
by law, for the "matters addressed" in this CD. The "matters addressed" .in this CD are the Work, 
Past Response Costs, Future Response Costs, State Past Response Costs, and State Future 
Response Costs. 

70. The Parties further agree, and by entering this CD this Court finds, that the 
complaint filed by the United States in this action is a civil action within the meaning of 
Section 113(f)(l) ofCERCLA, 42 U.S.C. § 9613(f)(l), and that this CD constitutes a judicially
approved settlement pursuant to which each Settling Defendant has, as ofthe Effective Date, 
resolved liability to the United States within the meaning of Section 113(f)(3)(B) of CERCLA, 
42 U.S.C. § 9613(f)(3)(B). 

71. Each SD shall, with respect to any suit or claim brought by it for matters related 
to tlris CD, notify the United States and the State in writing no later than 60 days prior to the 
initiation of such suit or claim. 

72. Each SD shall, with respect to any suit or claim brought against it for matters 
related to this CD, notifY in writing the United States and the State within 10 days after service 
of the complaint on such SD. In addition, each SD shall notify the United States and the State 
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within 10 days after service or receipt of any Motion for Sununary Judgment and within 10 days 
after receipt of any order from a court setting a case for trial. 

73. Res Judicata and Other Defenses. In any subsequent administrative or judicial 
proceeding initiated by the United States or the State for injunctive relief, recovery of response 
costs, or other appropriate relief relating to the Site, SDs shall not assert, and may not maintain, 
any defense or claim based upon the principles of waiver, res judicata, collateral estoppel, issue 
preclusion, claim-splitting, or other defenses based upon any contention that the claims raised by 
the United States or the State in the subsequent proceeding were or should have been brought in 
the instant case; provided, however, that nothing in this Paragraph affects the enforceability of 
the covenants not to sue set forth in Section XV (Covenants by Plaintiffs). 

xvm. ACCESS TO INFORMATION 

74. SDs shall provide to EPA and the State, upon request, copies of all records, 
reports, documents, and other infonnation (including records, reports, documents, and other 
information in electronic form) (hereinafter referred to as "Records") within SDs' possession or 
control or that of their contractors or agents relating to activities at the Site or to the 
implementation of this CD, including, but not limited to, sampling, analysis, chain of custody 
records, manifests, trucking logs, receipts, reports, sample traffic routing, correspondence, or 
other documents or infom1ation regarding the Work SDs shall also make available to EPA and 
the State, for purposes of investigation, information gathering, or testimony, their employees, 
agents, or representatives with knowledge of relevant facts concerning the performance of the 
Work. 

75. Privileged and Protected Claims. 

a. SDs may assert that all or part of a Record requested by Plaintiffs is 
privileged or protected as provided under federal law, in lieu of providing the Record, provided 
SDs comply with, 75.b, and except as provided in, 75.c. 

b. If SDs assert a claim of privilege or protection, they shall provide 
Plaintiffs with the following information regarding such Record: its title; its date; the name, title, 
affiliation (e.g., company or firm), and address of the author, of each addressee~ and of each 
recipient; a description of the Record's contents; and the privilege or protection asserted. If a 
claim of privilege or protection applies only to a portion of a Record, SDs shall provide the 
Record to Plaintiffs in redacted form to mask the privileged or protected portion only. SDs shall 
retain all Records that they claim to be privileged or protected until Plaintiffs have had a 
reasonable opportunity to dispute the privilege or protection claim and any such dispute has been 
resolved in the SDs' favor. 

c. · SDs may make no claim of privilege or protection regarding: (1) any data 
regarding the Site, including, but not limited to, all sampling, analytical, monitoring, 
hydrogeologic, scientific, chemical, radiological or engineering data, or the portion of any other 
Record that evidences conditions at or around the Site; or (2) the portion of any Record that SDs 
are required to create or generate pursuant to this CD. 

76. Business Confidential Claims. SDs may assert that all or part of a Record 
provided to Plaintiffs under this Section or Section XIX (Retention of Records) is business 
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confidential to the extent permitted by and in accordance with Section 104(e)(7) ofCERCLA, 
42 U.S.C. § 9604(e)(7), and 40 C.P.R.§ 2.203(b). SDs shall segregate and clearly identify all 
Records or parts thereof submitted under this CD for which SDs assert business confidentiality 
claims. Records submitted to EPA determined to be confidential by EPA will be afforded the 
protection specified in 40 C.F.R. Part 2, Subpart B. If no claim of confidentiality accompanies 
Records when they are submitted to EPA and the State, or if EPA has notified SDs that the 
Records are not confidential under the standards of Section 1 04( e )(7) of CERCLA or 40 C.F.R. 
Part 2, Subpart B, the public may be given access to such Records without further notice to SDs. 

77. If relevant to the proceeding, the Parties agree that validated sampling or 
monitoring data generated in accordance with the SOW and reviewed and approved by EPA 
shall be admissible as evidence, without objection, in any proceeding under this CD. 

78. Notwithstanding any provision of this CD, Plaintiffs retain all of their information 
gathering and inspection authorities and rights, including enforcement actions related thereto, 
under CERCLA, RCRA, and any other applicable statutes or regulations. 

XIX. RETENTION OF RECORDS 

79. UntillO years after EPA's Certification ofWork Completion under1 4.7 
(Certification of Work Completion) of the SOW, each SD shall preserve and retain all non
identical copies of Records (including Records in electronic form) now in its possession or 
control or that come into its possession or control that relate in any manner to its liability under 
CERCLA with respect to the Site, provided, however, that SDs who are potentially liable as 
owners or operators of the Site must retain, in addition, all Records that relate to the liability of 
any other person under CERCLA with respect to the Site. Each SD must also retain, and instruct 
its contractors and agents to preserve, for the same period of time specified above all non
identical copies of the last draft or final version of any Records (including Records in electronic 
form) now in its possession or control or that come into its possession or control that relate in 
any manner to the performance of the Work, provided, however, that each SD (and its 
contractors and agents) must retain, in addition, copies of all data generated during the 
performance of the Work and not contained in the aforementioned Records required to be 
retained. Each of the above record retention requirements shall apply regardless of any corporate 
retention policy to the contrary. 

80. At the conclusion of this record retention period, SDs shall notify the United 
States and the State at least 90 days prior to the destruction of any such Records, and, upon 
request by the United States or the State, and except as provided in 'if 75 (Privileged and 
Protected Claims), SDs shall deliver any such Records to EPA or the State. 

81. Each SD certifies individually that, to the best of its knowledge and belief, after 
thorough inquiry, it has not altered, mutilated, discarded, destroyed, or otherwise disposed of any 
Records (other than identical copies) relating to its potential liability regarding the Site since 
notification of potential liability by the United States or the State and that it has fully complied 
with any and all EPA and State requests for information regarding the Site pursuant to 
Sections 104(e) and 122(e)(3)(B) ofCERCLA, 42 U.S.C. §§ 9604(e) and 9622(e)(3)(B), and 
Section 3007 ofRCRA, 42 U.S.C. § 6927, and state law. 
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XX. NOTICES AND SUBMISSIONS 

82. All approvals, consents, deliverables, modifications, notices, notifications, 
objections, proposals, reports, and requests specified in this CD must be in writing unless 
otherwise specified. Whenever, under this CD, notice is required to be given, or a report or other 
document is required to be sent, by one Party to another, it must be directed to the person(s) 
specified below at the address(es) specified below. Any Party may change the person and/or 
address applicable to it by providing notice of such change to all Parties. All notices under this 
Section are effective upon receipt, unless othenvise specified. Notices required to be sent to 
EPA, and not to the United States, should not be sent to the DOJ. Except as otherwise provided, 
notice to a Party by email (if that option is provided below) or by regular mail in accordance with 
this Section satisfies any notice requirement of the CD regarding such Party. 

As to the United States: 

As to EPA: 

and: 

As to the Regional Financial 
Management Officer: 

EES Case Management Unit 
U.S. Department of Justice 
Environment and Natural Resources Division 
P.O. Box 7611 

., Washington, D.C. 20044-7611 
eescdcopy.enrd@usdoj.gov 
Re: DJ # 90-11-3-11212 

Director, Superfund Division 
U.S. Environmental Protection Agency 
Region 5 
77 W. Jackson Blvd. 
Chicago, Illinois 60604-3590 

Syed Quadri 
EPA Project Coordinator 
U.S. Environmental Protection Agency 
Region 5 
77 W. Jackson Blvd. 
Chicago, Illinois 60604-3590 
Quadri.Syed@epa.gov 

Comptroller 
U.S. Environmental Protection Agency 
Region 5 
77 W. Jackson Blvd. 
Chicago, Illinois 60604-3590 
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At to EPA Cincinnati Finance 
Center: . 

As to the State: 

As to SDs: 

EPA Cincinnati Finance Center 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 
cinwd _ acctsreceivable@epa.gov 

Tim Junk 
Indiana Office of Attorney General 
IGCS - 5th Floor 
302 W. Washington 
Indianapolis, IN 46204 

Lisa McCoy 
Deputy Commissioner 
Office of Legal Counsel 
Indiana Dep't of Environmental Management 
IGCN - 13th Floor 
100 N. Senate Avenue 
Indianapolis, IN 46204 

Prabhakar Kasarabada 
State Project Coordinator 
Federal Programs Section 
Office of Land Quality 
IGCN - 11th Floor 
100 N. Senate Avenue 
Indianapolis, IN 46204 
pkasarab@idem.IN.gov 

[name] 
SDs' Project Coordinator 
[address] 
[email] 
[phone] 

XXI. RETENTION OF JURISDICTION 

83. This Court retains jurisdiction over both the subject matter of this CD and SDs for 
the duration of the performance of the terms and provisions of this CD for the purpose of 
enabling any of the Parties to apply to the Court at any time for such further order, direction, and 
relief as may be necessary or appropriate for the construction or modification of this CD, or to 
effectuate or enforce compliance with its terms, or to resolve disputes in accordance with 
Section XIII (Dispute Resolution). 

XXII. APPENDICES 

84. The following appendices are attachedto and incorporated into this CD: 
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"Appendix A" is the ROD. 

"Appendix B" is the SOW. 

"Appendix C" is the description and/or map of the Site. 

"Appendix D" is the complete list of SDs. 

XXIII. MODIFICATION 

85. Except as provided in~ 13 (Modification of SOW or Related Deliverables), 
material modifications to this CD, including the SOW, shall be in writing, signed by the United 
States and SDs, and shall be effective upon approval by the Court. Except as provided in~ 13, 
non-material modifications to tlris CD, including the SOW, shall be in writing anq shall be 
effective when signed by duly authorized representatives of the United States and SDs. All 
modifications to the CD, other than the SOW, also shall be signed by the State, or a duly 
authorized representative of the State, as appropriate. A modification to the SOW shall be 
considered material if it implements a ROD amendment that fundamentally alters the basic 
features of the selected remedy within the,meaning of 40 C.F.R. § 300.435(c)(2)(ii). Before 
providing its approval to any modification to the SOW, the United States will provide the State 
with a reasonable opportunity to review and comment on the proposed modification. 

86. Nothing in this CD shall be deemed to alter the Court's power to enforce, 
supervise, or approve modifications to this CD. 

XXIV. LODGING AND OPPORTUNITY FOR PUBLIC COMMENT 

87. This CD shall be lodged with the Court for at least 30 days for public notice and 
comment in accordance with Section 122(d)(2) ofCERCLA, 42 U.S.C. § 9622(d)(2), and 
28 C.F.R. § 50.7. The United States reserves the right to withdraw or withhold its consent if the 
comments regarding the CD disclose facts or considerations that indicate that the CD is 

· inappropriate, improper, or inadequate. SDs consent to the entry of thls CD without further 
notice. 

88. If for any reason the Court should decline to approve thls CD in the form 
presented, this agreement is voidable at the sole discretion of any Party and the terms of the 
agreement may not be used as evidence in any litigation between the Parties. 

XXV. SIGNATORIES/SERVICE 

89. Each undersigned representative of a SD to this CD and the Assistant Attorney 
General for the Environment and Natural Resources Division of the Department of Justice and 
the Chlef of Legal Counsel of Litigation for the State Attorney General's office certifies that he 
or she is fully authorized to enter into the terms and conditions of thls CD and to execute and 
legally bind such Party to thls document. 
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90. Each SD agrees not to oppose entry of this CD by this Court or to challenge any 
provision of this CD unless the United States has notified SDs in writing that it no longer 
supports entry of the CD. 

91. Each SD shall identify, on the attached signature page, the name, address, and 
telephone number of an agent who is authorized to accept service of process by mail on behalf of 
that Party with respect to all matters arising under or relating to this CD. SDs agree to accept 
service in that manner and to waive the formal service requirements set forth in Rule 4 of the 
Federal Rules of Civil Procedure and any applicable local rules of this. Court, including, but not 
limited to, service of a summons. SDs need not file an answer to the complaint in this action 
unless or until the Court expressly declines to enter this CD. 

XXVI. FINAL JUDGMENT 

92. Tills CD and its appendices constitute the' final, complete, and exclusive 
agreement and understanding among the Parties regarding the settlement embodied in the CD. 
The Parties acknowledge that there are no representations, agreements, or understandings 
relating to the settlement other than those expressly contained in tllis CD. 

93. Upon entry of this CD by the Court, this CD shall constitute a final judgment 
between and among the United States, the State, and SDs. The Court finds that there is no just 
reason for delay and therefore enters this judgment as a final judgment under Fed. R. Civ. P. 54 
and 58. 

SO ORDERED THIS DAY OF ___ , 2015. 

District Judge 
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Dated 

Signature ~Page for CD regarding the Lusher Superfund Site 

FOR THE UNITED STATES OF AMERICA: 

John C. 
Assistant Attorney General 
U.S. Department of Justice 
Environment and Natural Resources Division 
Washington, D.C. 20530 

Ashleigh Morris 
Trial Attorney 
U.S. Department of Justice 
Environment and Natural Resources Division 
Environmental Enforcement Section 
P.O. Box 7611 
Washington, D.C. 20044-7611 

David A. Capp 
United States Attorney 
Northern District of Indiana 

[Name] 
Assistant United States Attorney 
Northern District of Indiana 
[Address] 
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Signature Page for CD regarclingthe Lusher Superfund Site 

Richard C. Karl 
Director, Superfund Division, Region 5 
77 W. Jackson Blvd. 
Chicago, Illiriois 60604~3590 

Thomas J. Krueger 
Associate Regional Counsel 
U.S. Environmental Protection Agency 
Region 5 
77 W. Jackson Blvd . 

. Chicago, Illinois 60604~3590 
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Dated 

Dated 

Signature Page for CD regarding the Lusher Superfund Site 

FOR THE STATE OF INDIANA: 

Peggy Dorsey, Deputy Assistant Commissioner 
For Bruce H. Palin 
Assistant Commissioner 
Office of Land Quality 
Indiana Department of Environmental Management 
lOON. SenateAvenue(IGCN 1101, MC 66-30) 
Indianapolis, JN 46204 

Patricia Orloff-Erdmann 
For Gregg Zoeller, Indiana Attorney General 
Chief of Legal Counsel of Litigation 
Office of Indiana Attorney General 
302 W. Washington St (IGCS Fifth Floor) 

Indianapolis, JN 46204 
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Dated 

Signature Page for CD regarding the Lusher Superfund Site 

FOR~~----~~~~~~-------
[Print name of Settling Defendant] 

Title: 
Address: 

AgenfAuthorized to Accept Service Name (print): --------------
on Behalf of Above-signed Party: Title: 

Company: 
Address: 

Phone: 
email: 

NOTE: A separate signature page must be signed by each settlor. 
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1. INTRODUCTION 
1.1 Purpose of the SOW. This Statement ofWork (SOW) sets forth the procedures and 

requirements for implementing the Work. The Work is the remedial design/remedial 
action for the Lusher Street Groundwater Contamination Site (Site) set forth in the 
Interim Action Record of Decision (ROD) issued by the United States Environmental 
Protection Agency (EPA) on September 16,2014. This SOW works in conjunction with 
the Consent Decree to which it is attached. The Settling Defendants shall comply with the 
ROD, the Consent Decree, this SOW, and all EPA-approved Site documents including 
the approved Remedial Design/Remedial Action (RD/RA) Work Plan, Site Operation and 
Maintenance (O&M) Plan, Quality Assurance Project Plan (QAPP~, Sampling~ Analysis, 
and Monitoring Plan (SAMP), Health and Safety Plan (HASP), applicable EPA 
Superfund RD and RA Guidance documents, and any additional guidance provided by 
U.S. EPA in reviewing deliverables for designing and implementing the remedial action 
at the Site. 

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA's and 
Settling Defendants' (SDs')responsibilities for community involvement. Section 3 
(Remedial Design) sets forth the process for developing the RD, which includes the 
submission of specified primary deliverables. Section 4 (Remedial Action) sets forth 
requirements regarding the completion of the RA, including primary deliverables related 
to completion of the RA. Section 5 (Reporting) sets forth SDs' reporting obligations. 
Section 6 (Deliverables) describes the content of the supporting deliverables and the 
general requirements regarding SDs' submission of, and EPA's review of, approval of, 
comment on, and/or modification of, the deliverables. Section 7 (Schedules) sets forth the 
schedule for submitting the primary deliverables, specifies the supporting deliverables 
that must accompany each primary deliverable, and sets forth the schedule of milestones 
regarding the completion of the RA. Section 8 (State Participation) addresses State 
participation, and Section 9 (References) provides a list of references, including URLs. 

1.3 The Scope of the Remedy includes the interim actions described in Section 2.12 of the 
ROD, including: 
1. Alternate Water Supply. All homes in the groundwater area of concern that are 

not connected to the public water supply will be connected to the City of Elkhart 
municipal water supply; this is an estimated 72 properties. This will involve the 
extension of water mains and service connections where needed. Following 
completion of the connections, existing potable water wells will be abandoned to 
prevent future use. 
Vapor Intrusion Mitigation. Vapor intrusion mitigation will be implemented at 
buildings which overlie the portion of the Site-related groundwater contamination 
plume. EPA has determined that all buildings in the Vapor Intrusion (VI) area of 
concern will be remediated with sub-slab depressurization (SSD) (residential) or 
other appropriate vapor mitigation ( eg, ventilation systems at 
commercial/industrial property). This is estimated to be approximately 200 
buildings. A variety of techniques, including sub-slab depressurization (radon-
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type system), passive sub-slab venting, and crawl space depressurization may be 
used for VI mitigation. 

3. Operation and Maintenance (O&M).Vapor intrusion mitigation systems will 
operate and will be actively maintained until the entire sitewide RI/FS 
investigation is complete and the final remedies are implemented. 

4. Institutional Controls (ICs). An institutional control, such as a local ordinance will 
establish requirements for all new construction above the groundwater plume to 
install VI mitigation systems and connect to the city water supply. An IC is also 
required to ensure notification to construction and utility workers of the presence 
of potentially contaminated groundwater. The ICs will remain in place until the 
source(s) are controlled and the groundwater achieves potable standards. 

1.4 The terms used in this SOW that are defined in CERCLA, in regulations promulgated 
under CERCLA, or in the Consent Decree (CD), have the meanings assigned to them in 
CERCLA, in such regulations, or in the CD, except that the term "Paragraph" or,,, 
means a paragraph of the SOW, unless otherwise stated. 

2. CO~TYINVOLVEMENT 

2.1 Community Involvement Responsibilities 
(a) EPA has the lead responsibility for developing and implementing community 

involvement activities at the Site. Previously, during the RI/FS phase, EPA 
developed a Community Involvement Plan (CIP) for the Site. Pursuant to 
40 C.F.R. § 300.435(c), EPA shall review the existing CIP and determine whether 
it should be revised to describe :further public involvement activities during the 
Work that are not already addressed or provided for in the existing CIP including, 
if applicable, any Technical Assistance Grant (TAG), and/or any use of the 
Technical Assistance Services for Communities (TASC) contract, and/or any 
Technical Assistance Plan (TAP). 

(b) SDs shall support EPA's community involvement activities. This may include 
providing online access to initial submissions and updates of deliverables to 
(1) Community Advisory Groups, (2) Technical Assistance Grant recipients and 
their advisors, and (3) other entities to provide them with a reasonable opportunity 
for review and comment. EPA may describe in its CIP SDs' responsibilities for 
community involvement activities. All community involvement activities 
conducted by SDs at EPA's request are subject to EPA's oversight. 

(c) SDs' CI Coordinator. If requested by EPA, SDs shall, within 15 days, designate 
and notify EPA of SDs' Community Involvement Coordinator (SDs' CI 
Coordinator). SDs may hire a contractor for this purpose. SDs' notice must 
include the name, title, and qualifications of the SDs' CI Coordinator. SDs' CI 
Coordinator is responsible for providing support regarding EPA's community 
involvement activities, including coordinating with EPA's CI Coordinator 
regarding responses to the public's inquiries about the Site. 

3. REMEDIAL DESIGN 
3.1 RD Work Plan. SDs shall submit a Remedial Design (RD) Work Plan (RDWP) for EPA 

approvaL The RDWP must.include: 
(a) Plans for implementing all RD activities identified in this SOW, in the RDWP, or 

required by EPA to be conducted to develop the RD; 
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(b)· A description of the overall management strategy for performing the RD, 
including a proposal for phasing of design and construction, if applicable; 

(c) A description of the proposed general approach to contracting, construction, 
operation, maintenance, and monitoring of the Remedial Action (RA) as 
necessary to implement the Work; 

(d) A description of the responsibility and authority of all organizations and key 
personnel involved with the development of the RD; 

(e) Descriptions of any areas requiring clarification and/or anticipated problems (e.g., 
data gaps); 

(f) Description of any proposed pre-design inventory of homes to be addressed in the 
interim remedy identified in the Lusher Site ROD; 

(g) A description of the proposed approach to coordinate with the City of Elkhart for 
access to plan and to design the water mains in areas that lack municipal water 
mains; 

(h) Description of measures to be taken to ensure that that the work is designed and 
constructed in accordance with the most recent version of the City of Elkhart 
Standard Specifications for Construction; 

(i) Descriptions of any applicable permitting requirements and other regulatory 
requirements; 

G) Description of plans for obtaining access in connection with the Work, such as 
property acquisition, property leases and/or easements, or access agreements (for 
e.g., \vith the City of Elkhart and horne owners and business owners); and 

(k) All supporting deliverables required to accompany the RD'WP as specified in the 
RD Schedule set forth in 1 7.2 ("RD Schedule"). 

3.2 SDs shall meet regularly with EPA to discuss design issues as necessary, as directed or 
determined by EPA. 

3.3 Preliminary (30%) RD. SDs shall submit a Preliminary (30%) RD for EPA's comment. 
The Preliminary RD must include: 
(a) A design criteria report, as described in the Remedial Design/Remedial Action 

Handbook, EPA 540/R-95/059 (June 1995); 
(b) Preliminary drawings and specifications; · 
(c) Descriptions of permit requirements, if applicable; 
(d) Preliminary Operation and Maintenance (O&M) Plan and O&M Manual; 
(e) A description of how the RA will be implemented in a manner that minimizes 

environmental impacts in accordance with EPA's Principles for Greener 
Cleanups (Aug. 2009); 

· (f) A description of monitoring and control measures to protect human health and the 
environment, such as air monitoring and dust suppression, during the RA; 

(g) Any proposed revisions to the RA Schedule that is set forth in , 7.3 (RA 
Schedule); and 

(h) All supporting deliverables required to accompany the Preliminary RD as 
specified in the RD Schedule. 

3.4 Pre-Final (95%) RD. SDs shall submit the Pre-final(95%) RD for EPA's comment. The 
Pre-final RD must be a continuation and expansion of the previous design submittal and 
must address EPA's comments regarding the Preliminary (30%) RD. The Pre-final RD 
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will serve as the approved Final (100%) RD if EPA approves the Pre-final RD without 
comments. The Pre-final RD must include: 
(a) A complete set of construction drawings and specifications that are: (1) certified 

by a registered professional engineer; (2) suitable for procurement; and (3) follow 
the Construction Specifications Institute's MasterF onnat. 20 12; 

(b) A survey and engineering drawings showing existing Site features, such as 
elements, property borders, easements, and Site conditions; 

(c) Pre-Final versions of the same elements and deliverables as are required for the 
Preliminary (30%) RD; 

(d) A specification for photographic documentation of the RA; and 
(e) Supporting deliverables as specified in the RD Schedule. 

3.5 Final (100%) RD. SDs shall submit the Final (100%) RD for EPA approval. The Final 
RD must address EPA's comments on the Pre-final RD and must include final versions of 
all Pre-final deliverables. 

4. REMEDIAL ACTION 
4.1 RA Work Plan. SDs shall submit a RA Work Plan (RA WP) for EPA approval that 

includes: 
(a) A proposed RA Construction Schedule in a format such as critical path method, 

Gantt chart, or Program Evaluation Review Technique (PERT); 
(b) An updated health and safety plan that covers activities during the RA; and 
(c) Plans for satisfying permitting requirements, including obtaining any necessary 

permits for off-site activity such as water mains and for satisfying substantive 
requirements of permits and access agreements from home/business owners for 
on-site activity. 

4.2 Meetings and Inspections 
(a) Preconstrnction Conference. SDs shall hold a preconstruction conference with 

EPA and others as directed or approved by EPA and as described in the Remedial 
Design/Remedial Action Handbook, EPA 540/R-95/059 (June 1995). SDs shall 
prepare minutes of the conference and shall distribute the minutes to all Parties. 

(b) Periodic Meetings. During the construction portion of the RA (RA Construction), 
SDs shall meet regularly with EPA, the City, the State, and others as directed or 
determined by EPA, to discuss construction issues. SDs shall distribute an agenda 
and list of attendees to all Parties prior to each meeting. SDs shall prepare minutes 
of the meetings and shall distribute the minutes to all Parties. 

(c) Inspections 
(1) EPA shall conduct periodic inspections of the \Vork. At EPA's request, 

the Supervising Contractor or other designee shall accompany EPA during 
inspections. · 

(2) SDs shall provide personal protective equipment needed for EPA 
personnel and any oversight officials to perform their oversight duties. 

(3) Upon notification by EPA of any deficiencies in the RA Construction, SDs 
shall take all necessary steps to correct the deficiencies and/or bring the 
RA Construction into compliance with the approved Final RD, any 
approved design changes, and/or the approved RA WP. If applicable, SDs 
shall comply with any schedule provided by EPA in its notice of 
deficiency. 
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4.3 Emergency Response and Reporting 
(a) Emergency Response and Reporting. If any event occurs during performance of 

the Work that causes or threatens to cause a release of Waste Material on, at, or 
from the Site and that either constitutes an emergency situation or that may 
present an immediate threat to public health or welfare or the environment, SDs 
shall: (1) immediately take all appropriate action to prevent, abate, or minimize 
such release or threat of release; (2) immediately notify the authorized EPA 
officer (as specified in 1 4.3(c)) orally; and (3) take such actions in consultation 
with the authorized EPA officer and in accordance with all applicable provisions 
of the Health and Safety Plan, the Emergency Response Plan, and any other 
deliverable approved by EPA under the SOW. 

(b) Release Reporting. Upon the occurrence of any event during performance of the 
Work that SDs are required to report pursuant to Section 103 ofCERCLA, 
42 U.S. C.§ 9603, or Section 304 of the Emergency Planning and Community 
Right-to-know Act (EPCRA), 42 U.S.C. § 11004, SDs shall immediately notify 
the authorized EPA officer orally. · 

(c) The "authorized EPA officer" for purposes of immediate oral notifications and 
consultations under 1 4.3( a) and 1 4.3(b) is the EPA Project Coordinator, Syed 
Quadri, the EPA Alternate Project Coordinator, Nefertiti DiCosmo (if the EPA 
Project Coordinator is unavailable), or the EPA Emergency Response Unit, 
Region 5 (if neither EPA Project Coordinator is available). 

(d) For any event covered by 1 4.3(a) and 1 4.3(b), SDs shall: (I) within 14 days after 
the onset of such event, submit a report to EPA describing the actions or events 
that occurred and the measures taken, and to be taken, in response thereto; and 
(2) within 30 days after the conclusion of such event, submit a report to EPA 
describing all actions taken in response to such event. 

(e) The reporting requirements under 1 4.3 are in addition to the reporting required by 
CERCLA § 103 or EPCRA § 304. 

4.4 Off-Site Shipments 
(a) SDs may ship hazardous substances, pollutants, and contaminants from the Site to 

an off-Site facility only if they comply with Section 12l(d)(3) ofCERCLA, 
42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440. SDs will be deemed to be in 
compliance with CERCLA § 121(d)(3) and 40 C.F.R. § 300.440 regarding a 
shipment if SDs obtain a prior determination from EPA that the proposed 
receiving facility for such shipment is acceptable under the criteria of 40 C.F.R. 
§ 300.440(b). SDs may ship Investigation Derived Waste (IDW) from the Site to 
an off-Site facility only if they comply with EPA's Guide to Management of 
Investigation Derived Waste, OSWER 9345.3-03FS (Jan. 1992). 

(b) SDs may ship Waste Material from the Site to an out-of-state waste management 
facility only if, prior to any shipment, they provide notice to the appropriate state 
environmental official in the receiving facility's state and to the EPA Project 
Coordinator. This notice requirement will not apply to any off-Site shipments 
when the total quantity of all such shipments does not exceed 10 cubic yards. The 
notice must include the follo·wing information, if available: (1) the name and 
location ofthe receiving facility; (2) the type and quantity of Waste Material to be 
shipped; (3) the schedule for the shipment; and (4) the method of transportation. 
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SDs also shall notify the state environmental official referenced above and the 
EPA Project Coordinator of any major changes in the shipment plan, such as a 
decision to ship the Waste Material to a different out-of-state facility. SDs shall 
provide the notice after the award of the contract for RA construction and before 
the Waste Material is shipped. 

4.5 RA Construction Completion 
(a) For purposes of this, 4.5, "RA Construction" comprises, for any RA that 

involves the construction and operation of a system to achieve Performance 
Standards (for example, groundwater or surface water restoration remedies), the 
construction of such system and the performance of all activities necessary for the 
system to function properly and as designed. 

(b) Inspection of Constructed Remedy. SDs shall schedule an inspection to review 
the construction and operation of the system and to review whether the system is 
functioning properly and as designed. The inspection must be attended by SDs 
and EPA and/or their representatives. Are-inspection must be conducted if 
requested by EPA. · 

(c) Shakedown Period. There shall be a shakedown period of up to six months for 
EPA to review whether the remedy is functioning properly and performing as 
designed. SDs shall provide such information as EPA requests for such review. 

(d) RA Report. Following the shakedown period, SDs shall submit an "RA Report" 
requesting EPA's determination that RA Construction has been completed. The 
RA Report must: (1) include statements by a registered professional engineer and 
by SDs' Project Coordinator that construction of the system is complete and that 
the system is functioning properly and as designed; (2) include a demonstration, 
and supporting documentation, that construction of the system is complete and 
that the system is functioning properly and as designed; (3) include as-built 
drawings signed and stamped by a registered professional engineer; (4) be 
prepared in accordance with Chapter 2 (Remedial Action Completion) of EPA's 
Close Out Procedures for NPL Sites guidance (May 2011); and (5) be certified in 
accordance with, 6.5 (Certification). 

(e) If EPA determines that RA Construction is not complete, EPA shall so notify 
SDs. EPA's notice must include a description of, and schedule for, the activities 
that SDs must perform to complete RA Construction. EPA's notice may include a 
schedule for completion of such activities or may require SDs to submit a 
proposed schedule for EPA approval. SDs shall perform all activities described in 
the EPA notice in accordance \Vith the schedule. · 

(f) If EPA determines, based on the initial or any subsequent RA Report, that RA 
Construction is complete, EPA shall so notify SDs. 

4.6 Certification of RA Completion 
(a) RA Completion Inspection. TheRA is "Complete" for purposes of this, 4.6 

when it has been fully performed and the Perfonnance Standards have been 
achieved. SDs shall schedule an inspection for the purpose of obtaining EPA's 
Certification ofRA Completion. The inspection must be attended by SDs and 
EPA and/or their representatives. 

(b) RA Report/Monitoring Report. Following the inspection, SDs shall submit a 
RA Report/Monitoring Report to EPA requesting EPA's Certification of RA 
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Completion. The report must: (1) include certifications by a registered 
professional engineer and by SD's Project Coordinator that the RA is complete; 
(2) include as-built drawings signed and stamped by a registered professional 
engineer; (3) be prepared in accordance with Chapter 2 (Remedial Action 
Completion) ofEPA's Close Out Procedures for NPL Sites guidance (May 2011); 
( 4) contain monitoring data to demonstrate that Performance Standards have been 
achieved; and (5) be certified in accordance with, 6.5 (Certification). 

(c) If EPA concludes that the RA is not Complete, EPA shall so notify SDs. EPA's 
notice must include a description of any deficiencies. EPA's notice may include a 
schedule for addressing such deficiencies or may require SDs to submit a 
schedule for EPA approval. SDs shall perform all activities described in the notice 
in accordance with the schedule. 

(d) If EPA concludes, based on the initial or any subsequent RA Report/Monitoring 
Report requesting Certification ofRA Completion, that the RA is Complete, EPA 
shall so certify to SDs. This certificationwill constitute the Certification ofRA 
Completion for purposes of the CD, including Section XV of the CD (Covenants 
by Plaintiffs). Certification ofRA Completion will not affect SDs' remaining 
obligations under the CD. 

4.7 Certification of Work Completion 
(a) Work Completion Inspection. SDs shall schedule an inspection for the purpose 

of obtaining EPA's Certification of Work Completion. The inspection must be 
attended by SDs and EPA and/or their representatives. 

(b) Work Completion Report. Following the inspection, SDs shall submit a report 
to EPA requesting EPA's Certification of Work Completion. The report must: 
(1) include certifications by a registered professional engineer and by SDs' 
Project Coordinator that the Work, including all O&M activities, is complete; and 
(2) be certified in accordance with '1[ 6.5 (Certification). If the RA 
Report/Monitoring Report submitted under, 4.6(b) includes all elements required 
under this '1[ 4. 7(b ), then the RA Report/Monitoring Report suffices to satisfy all 
requirements under this, 4. 7(b ). 

(c) If EPA concludes that the Work is not complete, EPA shall so notify SDs. EPA's 
notice must include a description of the activities that SDs must perform to 
complete the Work. EPA's notice must include specifications and a schedule for 
such activities or must require SDs to submit specifications and a schedule for 
EPA approvaL SDs shall perform all activities described in the notice or in the 
EPA-approved specifications and schedule. 

(d) If EPA concludes, based on the initial or any subsequent report requesting 
Certification of Work Completion, that the Work is complete, EPA shall so certify 
in writing to SDs. Issuance of the Certification of Work Completion does not 
affect the following continuing obligations: (1) activities under the Periodic 
Review Support Plan; (2) obligations under Sections VIII (Property 
Requirements), XIX (Retention of Records), and XVIII (Access to Information) 
of the CD; (3) Institutional Controls obligations as provided in the Institutional 
Controls Implementation and Assurance Plan (ICIAP); (4) reimbursement of 
EPA's Future Response Costs under Section X (Payments for Response Costs) of 

7 

EPA-RS-20 16-0019170000023 



the CD; and (5)additional remedial actions not included in the Work required 
under this SOW and the CD. 

5. REPORTING 
5.1 Progress Reports. Commencing with the month following lodging of the CD and until 

EPA approves the RA Construction Completion, SDs shall submit progress reports to 
EPA on a monthly basis, or as otherwise requested by EPA. The reports must cover all 
activities that took place during the prior reporting period, including: 
(a) The actions that have been taken toward achieving compliance with the CD; 
(b) A summary of all results of sampling, tests, and all other data received or 

generated by SDs; 
. (c) A description of all deliverables that SDs submitted to EPA; 

(d) A description of all activities relating to RA Construction that are scheduled for 
the next six weeks; 

(e) An updated RA Construction Schedule, together with information regarding 
percentage of completion, delays encountered or anticipated that may affect the 
future schedule for implementation of the Work, and a description of efforts made 
to mitigate those delays or anticipated delays; 

(f) A description of any modifications to the work plans or other schedules that SDs 
have proposed or that have been approved by EPA; and 

(g) A description of all activities undertaken in support of the Community 
Involvement Plan (CIP) during the reporting period and those to be undertaken in 
the next six weeks. 

5.2 Notice of Progress Report Schedule Changes. If the schedule for any activity described 
in the Progress Reports, including activities required to be described under, 5.l(d), 
changes, SDs shall notify EPA of such change at least 7 days before performance of the 
activity. 

6. DELIVERABLES 
6.1 Applicability. SDs shall submit deliverables for EPA approval or for EPA comment as 

specified in the SOW. If neither is specified, the deliverable does not require EPA's 
approval or comment. Paragraphs 6.2 (In Writing). through 6.4 (Technical Specifications) 
apply to all deliverables. Paragraph 6.5 (Certification) applies to any deliverable that is 
required to be ce1tified. Paragraph 6.6 (Approval ofDeliverables) applies to any 

· deliverable that is required to be submitted for EPA approval. 
6.2 In Writing. As provided in~ 82 of the CD, all deliverables under this SOW must be in 

writing unless otherwise specified. 
6.3 All deliverables must be submitted by the deadlines in the RD Schedule or RA Schedule, 

as applicable. SDs shall submit all deliverables to EPA in electronic form. If any 
deliverable includes maps, drawings, or other exhibits that are larger than 8.5" by 11", 
SDs shall also 'provide EPA with paper copies of such exhibits. 

6.4 Technical Specifications 
(a) Sampling and monitoring data should be submitted in stand.ai-d regional EQUIS 

Electronic Data Deliverable (EDD) format. Other delivery methods may be 
allowed if electronic direct submission presents a significant burden or as 
technology changes. 

(b) Spatial data, including spatially-referenced data and geospatial data, should be 
submitted: (1) in the ESRI File Geodatabase format and (2) as unproj'ected 
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geographic coordinates in decimal degree format using North American Datum 
1983 (NAD83) or World Geodetic System 1984 (WGS84) as the datum. If 
applicable, submissions should include the collection method(s). Projected 
coordinates may optionally be included but must be documented. Spatial data 
should be accompanied by metadata, and such metadata should be compliant with 
the Federal Geographic Data Committee (FGDC) Content Standard for Digital 
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical 
Specification. An add-on metadata editor for ESRI software, the EPA Metadata 
Editor (EME), complies with these FGDC and EPA metadata requirements and is 
·available at https://edg.epa.gov/EME/. 

(c) Each file must include an attribute name for each site unit or sub-unit submitted. 
Consult http://www.epa.gov/geospatial/policies.html for any further available 
guidance on attribute identification and naming. 

(d) Spatial data submitted by SDs does not, and is not intended to, define the 
boundaries of the Site. 

6.5 Certification. All deliverables that require compliance with this ~ 6.5 must be signed by 
the SDs' Project Coordinator, or other responsible official of SDs, and must contain the 
following statement: 
I certify under penalty of law that tlris document and all attachments were 
prepared under my direction or supervision in accordance with a system designed 
to assure that qualified personnel properly gather and evaluate the information 
submitted. Based on my inquiry of the person or persons who manage the system, 
or those persons directly responsible for gathering the information, the 
information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware tlmt there are significant penalties for submitting false 
information, including the possibility of fme and imprisonment for knowing 
violations. 

6.6 Approval of Deliverables 
(a) Initial Submissions 

(1) After review of any deliverable that is required to be subnritted for EPA 
approval under the CD or the SOW,. EPA shall: (i) approve, in whole or in 
part, the subnrission; (ii) approve the subnrission upon specified 
conditions; (iii) disapprove, in whole or in part, the submission; or (iv) any 
combination of the foregoing. 

(2) EPA also may modify the initial submission to cure deficiencies in the 
submission if: (i) EPA determines that disapproving the ~ubmission and 
awaiting a resubmission would cause substantial disruption to the Work; 
or (ii) previous submission(s) have been disapproved due to material 
defects and the deficiencies in the initial submission under consideration 
indicate a bad faith lack of effort to submit an acceptable deliverable. 

(b) Resubmissions. Upon receipt of a notice of disapproval under~ 6.6(a) (Initial 
Submissions), or if required by a notice of approval upon specified conditions 
under~ 6.6(a), SDs shall, witlrin 30 days or such longer time as specified by EPA 
in such notice, correct the deficiencies and resubmit the deliverable for approvaL 
After review of the resubmitted deliverable, EPA may: (1) approve, in whole or in 
part, the resubmission; (2) approve the resubmission upon specified conditions; 
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.· {3) modify the resubmission; (4) disapprove, in whole orin part, the 
resubmission, requiring SDs to correct the deficiencies; or (5) any combination of 
the foregoing. 

(c) Implementation. Upon approval, approval upon conditions, or modification by 
EPA under~ 6.6(a) (Initial Submissions) or, 6.6(b) (Resubmissions), of any 
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be 
incorporated into and enforceable under the CD; and (2) SDs shall take any action 
required by such deliverable, or portion thereof. The implementation of any non
deficient portion of a deliverable submitted or resubmitted under, 6.6(a) or 
~ 6.6(b) does not relieve SDs of any liability for stipulated penalties under 
Section XIV (Stipulated Penalties) of the CD. ' 

6.7 Supporting Deliverables. SDs shall submit each of the following supporting 
deliverables for EPA approval, except as specifically provided. The deliverables must be 
submitted, for the first time, by the deadlines in the RD Schedule or the RA Schedule, or 
any other EPA-approved schedule, as applicable. SDs shall develop the deliverables in 
accordance with all applicable regulations, guidances, and policies (see Section 9 
(References)). SDs shall update each of these supporting deliverables as necessary or 
appropriate during the course of the Work, and/ or as requested by EPA. 
(a) Health and Safety Plan. The Health and Safety Plan (HASP) describes all 

activities to be performed to protect on site personnel and area residents from 
physical, chemical, and all other hazards posed by the Work. SDs shall develop 
the HASP in accordance with EPA's Emergency Responder Health and Safety 
and Occupational Safety and Health Administration (OSHA) requirements under 
29 C.P.R.§§ 1910 and 1926. The HASP. should cover RD activities and should 
be, as appropriate, updated to cover activities during the RA and updated to cover 
activities after RA completion. EPA does not approve the HASP, but will review 
it to ensure that all necessary elements are included and that the plan provides for 
the protection of human health and the environment. 

(b) Emergency Response Plan. The Emergency Response Plan (ERP) must describe 
procedures to be used in the event of an accident or emergency at the Site (for 
example, power outages, water impoundment failure, treatment plant failure, 
slope failure, etc.). The ERP must include: 
(1) Name of the person or entity responsible for responding in the event of an 

emergency incident; 
(2) Plan and date(s) for meeting(s) with the local community, including local, 

State, and federal agencies involved in the cleanup, as well as local 
emergency squads and hospitals; 

(3) Spill Prevention, Control, and Countermeasures (SPCC) Plan (if 
applicable), consistent with the regulations under 40 C.F.R. Part 112, 
describing measures to prevent, and contingency plans for, spills and 
discharges; 

(4) Notification activities in accordance with~ 4.3(b) (Release Reporting) in 
the event of a release of hazardous substances requiring reporting under 
Section 103 ofCERCLA, 42 U.S.C. § 9603, or Section 304 ofthe 
Emergency Planning and Community Right-to-know Act (EPCRA), 
42 U.S. C. § 11 004; and 
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(5) A description of all necessary actions to ensure compliance with 
Paragraph 11 (Emergencies and Releases) of the CD in the event of an 
occurrence during the performance of the Work that causes or threatens a 
release of\Vaste Material from the Site that constitutes an emergency or 
may present an immediate threat to public health or welfare or the 
environment. 

(c) Field Sampling Plan. The Field Sampling Plan (FSP) supplements the QAPP and 
addresses all sample collection activities. The FSP must be written so that a field 
sampling team unfamiliar with the project would be able to gather the samples 
and field information required. SDs shall develop the FSP in accordance with 
Guidance for Conducting Remedial Investigations and Feasibility Studies, 
EP A/540/G 89/004 (Oct. 1988). 

(d) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP) 
addresses sample analysis and data handling regarding the Work. The QAPP must 
include a detailed explanation of SDs' quality assurance, quality control, and 
chain of custody procedures for all treatability, design, compliance, and 
monitoring samples. SDs shall develop the QAPP in accordance with EPA 
Requirements for Quality Assurance Project Plans, QNR-5, EPA/240/B-01/003 
(Mar~ 2001, reissued May 2006); Guidance for Quality Assurance Project Plans., 
QA/G-5, EP A/240/R 02/009 (Dec. 2002); and Uniform Federal Policy for Quality 
Assurance Project Plans, Parts 1-3, EP A/505/B-04/900A though 900C 
(Mar. 2005). The QAPP also must include procedures: 
(1) To ensure that EPA and the State and their authorized representative have 

reasonable access to laboratories used by SDs in implementing the CD 
(SDs' Labs); 

(2) To ensure that SDs' Labs analyze all samples submitted by EPA pursuant 
· to the QAPP for quality assurance monitoring; 

(3) To ensure that SDs' Labs perform all analyses using EPA-accepted 
methods (i.e., the methods documented in USEP A Contract Laboratory 
Program Statement ofWorkfor Inorganic Analysis, ILM05.4 (Dec. 2006); 
USEPA Contract Laboratory Program Statement ofWorkfor Organic 
Analysis, SOM01.2 (amended Apr. 2007); and USEPA Contract 
Laboratory Program Statement of Work for Inorganic Superfund Methods 
(Multi-Media, Multi-Concentration), ISMOL2 (Jan. 2010)) or other 
methods acceptable to EPA; 

(4) To ensure that SDs' Labs participate in an EPA-accepted QA/QC program 
or other program QA/QC acceptable to EPA; 

(5) For SDs to provide EPA and the State with notice at least 14 days prior to 
any sample collection activity; 

(6) For SDs to provide split samples and/or duplicate samples to EPA and the 
State upon request; 

(7) For EPA and the State to take any additional samples that they deem 
necessary; 

(8) For EPA and the State to provide to SDs, upon request, split samples 
and/or duplicate samples in connection with EPA's and the State's 
oversight sampling; and 
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(9) For SDs to submit to EPA and the State all sampling and tests results and 
other data in connection with the implementation of the CD. 

(e) Site Wide Monitoring Plan. The purpose of the Site Wide Monitoring Plan 
(SWMP) is to obtain baseline information regarding the extent of contamination 
in affected media at the Site; to obtain information, through short- and long-term 
monitoring, about the movement of and changes in contamination throughout the 
Site, before and during implementation of the RA; to obtain information regarding 
contamination levels to determine whether PS are achieved; and to obtain 
information to determine whether to perform additional actions, including further 
Site monitoring. The SWMP must include: 
(1) Description of the environmental media to be monitored; 
(2) Description of the data collection parameters, including existing and 

proposed monitoring devices and locations, schedule and frequency of 
monitoring, analytical parameters to be monitored, and analytical methods 
employed; 

(3) Description of bow performance data will be analyzed, interpreted, and 
reported, and/or other Site-related requirements; 

(4) Description of verification sampling procedures; 
(5) Description of deliverables that will be generated in connection with 

monitoring, including sampling schedules, laboratory records, monitoring 
reports, and monthly and annual reports to EPA and State agencies; and 

( 6) Description of proposed additional monitoring and data collection actions 
(such as increases in frequency of monitoring, and/or installation of 
additional monitoring devices in the affected areas) in the event that 
results from monitoring devices indicate changed conditions (such as 
higher than expected concentrations of the contaminants of concern or 
groundwater contaminant plume movement). 

(f) Construction Quality Assurance/Quality Control Plan (CQA/QCP). The 
purpose of the Construction Quality Assurance Plan (CQAP) is to describe 
planned and systemic activities that provide confidence that the RA construction 
will satisfY all plans, specifications, and related requirements, including quality 
objectives. The purpose of the Construction Quality Control Plan (CQCP) is to 
describe the activities to verifY that RA construction bas satisfied all plans, 
specifications, and related requirements, including quality objectives. The 
CQAIQCP must: 
(1) IdentifY, and describe the responsibilities of, the organizations and 

personnel implementing the CQA/QCP; 
(2) Describe the Performance Standards (PS) required to be met to achieve 

Completion of the RA; 
(3) Describe the activities to be performed: (i) to provide confidence that PS 

will be met; and (ii) to deterniine whether PS have been met; 
( 4) Describe verification activities, such as inspections, sampling, testing, 

monitoring, and production controls, under the CQA/QCP; 
( 5) Describe industry standards and technical specifications used in 

implementing the CQA/QCP; 
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(6) ·· Describe procedures for tracking construction deficiencies from 
identification through corrective action; 

1 (7) Describe procedures for documenting all CQA/QCP activities; and 
(8) Describe procedures for retention of documents and for final storage of 

documents. 
(g) Transportation and Off-Site Disposal Plan. The Transportation and Off-Site 

Disposal Plan (TODP) describes plans to ensure compliance with '1f 4.4 (Off-Site 
Shipments). The TODP must include: 
(1) Proposed routes for off-site shipment of Waste Material; 
(2) Identification of communities affected by shipment of Waste Material; and 
(3) Description of plans to minimize impacts on affected communities. 

(h) O&M Plan. The O&M Plan describes the requirements for inspecting, operating, 
and maintaining the RA. SDs shall develop the O&M Plan in accordance with 
Operation and Maintenance in the Superfund Program, OSWER 9200.1 37FS, 
EP A/540/F.-0 1/004 (May 2001 ). The O&M Plan must include the following 
additional requirements: 
(1) Description of PS required to be met to implement the ROD; 
(2) Description of activities to be performed: (i) to proyide confidence that PS 

will be met; and (ii) to determine whether PS have been met; · 
(3) O&M Reporting. Description of records and reports that will be 

generated during O&M, such as daily operating logs, laboratory records, 
records of operating costs, reports regarding emergencies, personnel and 
maintenance records, monitoring reports, and monthly and annual reports 
to EPA and State agencies; 

( 4) Description of corrective action in case of systems failure, including: 
. (i) alternative procedures to prevent the release or threatened release of 
Waste Material which may endanger public health and the environment or 
may cause a failure to achieve PS; (ii) analysis of vulnerability and 
additional resource requirements should a failure occur; (iii) notification 
and reporting requirements should O&M systems fail or be in danger of 
imminent failure; and (iv) community notification requirements; and 

(5) Description of corrective action to be implemented in the event that PS are 
not achieved; and a schedule for implementing these corrective actions. 

(i) O&M Manual. The O&M Manual serves as a guide to the purpose and function 
ofthe equipment and systems that make up the remedy. SDs shall develop the 
O&M Manual in accordance with Operation and Maintenance in the Superfund 
Program, OSWER 9200.1 37FS, EPA/540/F-01/004 (May 2001). 

G) Institutional Controls Implementation and Assurance Plan. The ICIAP 
describes plans to implement, maintain, and enforce the Institutional Controls 
(ICs) at the Site. SDs shall develop the ICIAP in accordance with Institutional 
Controls: A Guide to Planning, Implementing, Maintaining, and Enforcing 
Institutional Controls at Contaminated Sites, OSWER 9355.0-89, EPA/540/R-
09/001 (Dec. 2012), and Institutional Controls: A Guide to Preparing 
Institutional Controls Implementation and Assurance Plans at Contaminated 
Sites, OSWER 9200.0-77, EPA/540/R-09/02 (Dec. 2012). The ICIAP must 
include the following additional requirements: 
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· (1) Locations of recorded real property interests (e.g., easements, liens) and 
resource interests in the property that may affect ICs (e.g., surface, 
mineral, and water rights) including accurate mapping and geographic 
information system (GIS) coordinates of such interests; and 

(2) Legal descriptions and survey maps that are prepared according to current 
American Land Title Association (ALTA). Survey guidelines and certified 
by a licensed surveyor. 

(k) Periodic Review Support Plan. The Periodic Review Support Plan addresses the 
studies and investigations that SDs shall conduct to support EPA's reviews of 
whether the RA is protective of human health and the environment in accordance 
with Section 12l(c) ofCERCLA, 42 U.S.C. § 9621(c) (also known as "Five-year 
Reviews"). SD shall develop the plan in accordance with Comprehensive Five
year Review Guidance, OSWER 9355.7-03B-P (June 2001), and any other 
relevant five-year review guidances. 

7. SCHEDULES 
7.1 Applicability and Revisions. All deliverables and tasks required under this SOW must 

be submitted or completed by the deadlines or within the time durations listed in the RD 
and RA Schedules set forth below. SDs may submit proposed revised RD Schedules or 
RA Schedules for EPA approval. Upon EPA's approval, the revised RD and/or RA 
Schedules supersede the RD and RA Schedules set forth below, and any previously
approved RD and/or RA Schedules. 

7.2 RD Schedule 
Included 

Description of Supporting 
Deliverable, Task Deliverable _,Ref. Deadline 

1 RDWP HASP,ERP, 3.1 90 days after EPA's 
FSP, QAPP, Authorization to Proceed 
SWMP, TSWP regarding Supervising Contractor 

under CD~ 9.c 
2 Preliminary (30%) CQA/QCP, 3.3 135 days after EPA approval of 

RD TODP,O&M FinalRDWP 

' Plan, 
O&MManual, 
ICIAP 

3 Pre-final (95%) RD Same as above 3.4 90 days after EPA comments on 
Preliminary RD 

4 Final (1 00%) RD I Same as above 3.4(e) 30 days after EPA comments on 
Pre-final RD 

5 TAP 10.1(c) 30 days after EPA request 
6 Designate TAP I 0.1( c )(7) ~ys after EPA request for ! Coordinator 
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7.3 RA Schedule 
Description of 
Deliverable I Task ,Ref. Deadline 

30 days after EPA Notice of 
1 Award RA contract Authorization to Proceed with RA 

60 days after EPA Notice of 
2 RAWP 4.1 Authorization to Proceed with RA 

{ Pre-Construction Conference 4.2(a) 30 days after Approval ofRA WP 
Start of Construction · 60 days after Approval of RA WP 

5 Completion of Construction As approved in the Final Design 
6 Pre-final Inspection 4.5(b) 30 days after completion of construction 

60 days after completion of Pre-final 
7 Pre-final Inspection Report 4.5(d) Inspection 

30 days after Completion of Work 
8 Final Inspection identified in Pre-final Inspection Report ~ 

9 RAReport 4.5(d) 30 days after Final Inspection 
10 Monitoring Report 4.6(b) 90 days after Final Inspection 
11 Work Completion Report 4.7(b) 30 days after Final Inspection 
12 Periodic Review Support Plan 6.7(k) Five years after Start of RA Construction 

8. STATE PARTICIPATION 
8.1 Copies. SDs shall, at any time they send a deliverable to EPA, send a copy of such 

deliverable to the State. EPA shall, at any time it sends a notice, authorization, approval, 
disapproval, or certification to SDs, send a copy of such document to the State. 

8.2 Review and Comment. The State will have a reasonable opportunity for review and 
comment prior to: 
(a) Any EPA approval or disapproval under, 6.6 (Approval ofDeliverables) of any 

deliverables that are required to be submitted for EPA approval; and 
(b) Any approval or disapproval of the Construction Phase under 14.5 (RA 

Construction Completion), any disapproval of, or Certification ofRA Completion 
under 14.6 (Certification ofRA Completion), and any disapproval of, or 
Cetii±ication of Work Completion under, 4.7·(Certitication ofWork 
Completion). 

9. REFERENCES 
9.1 The following regulations and guidance documents, among others, apply to the Work. 

Any item for which a specific URL is not provided below is available on one of the two 
EPA Web pages listed in, 9.2: 
(a) A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14, 

EPN540/P-87/001a (Aug. 1987). 
(b) CERCLA.Compliance with Other Laws Manual, Part I: Interim Final, OSWER 

9234.1-01, EPN540/G-89/006 (Aug. 1988). 
(c) Guidance for Conducting Remedial Investigations and Feasibility Studies, 

OSWER 9355.3-01, EPA/540/G-89/004 (Oct. 1988). 
(d) CERCLA Compliance with Other Laws Manual, Part II, OSWER 9234.1-02, 

EP N540/G-89/009 (Aug. 1989). 
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(e) 

(f) 

(g) 

(h) 

(i) 

G) 

(k) 

(1) 

(m) 

(n) 

(o) 

(p) 

(q) 

(r) 

(s) 

(t) 
. (u) 

(v) 

(w) 

(x) 

(y) 

(z) 

Guidance on EPA Oversight of Remedial Designs and Remedial Actions 
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990). 
Guidance on Expediting Remedial Design and Remedial Actions, OSWER 
9355.5-02, EPA/540/G-90/006 (Aug. 1990). 
Guide to Management oflnvestigation-Derived Wastes, OSWER 9345.3-03FS 
(Jan. 1992). 
Permits and Permit Equivalency Processes for CERCLA On-Site Response 
Actions, OSWER 9355.7-03 (Feb. 1992). 
Guidance for Conducting Treatability Studies under CERCLA, OSWER 9380.3-
10, EPA/540/R-92/071A (Nov. 1992). 
National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, 
40 C.P.R. Part 300 (Oct. 1994). 
Guidance for Scoping the Remedial Design, OSWER 9355.0-43, EPA/540/R-
95/025 (Mar. 1995). 
Remedial Design/Remedial Action Handbook, OSWER 9355.0-04B, EP A/540/R-
95/059 (June 1995). 
EPA Guidance for Data Quality Assessment, Practical Methods for Data 
Analysis, QA/G-9, EP A/600/R-96/084 (July 2000). 
Operation and Maintenance in the Superfund Program, OSWER 9200.1-37FS, 
EPA/540/F-01/004 (May 2001). 
Comprehensive Five-year Review Guidance, OSWER 9355.7-03B-P, 540-R-01-
007 (June 2001). 
Guidance for Quality Assurance Project Plans, QA/G-5, EP A/240/R-02/009 
(Dec. 2002). 
Institutional Controls: Third Party Beneficiary Rights in Proprietary Controls 
(Apr. 2004). 
Quality Systems for Environmental Data and Technology Programs -
Requirements with Guidance for Use, ANSU ASQ E4-2004 (2004). 
Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3, 
EP A/505/B-04/900A though 900C (Mar. 2005). 
Superfund Community Involvement Handbook, EP A/540/K-05/003 (Apr. 2005). 
EPA Guidance on Systematic Planning Using the Data Quality Objectives 
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006). 
EPA Requirements for Quality Assurance Project Plans, QA/R-5, 
EPA/240/B-01/003 (Mar. 2001, reissued May 2006). 
EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002 
(Mar. 2001, reissued May 2006). 
USEP A Contract Laboratory Program Statement of Work for Inorganic Analysis, 
ILM05.4 (Dec. 2006). 
USEP A Contract Laboratory Program Statement of Work for Organic Analysis, 
SOM01.2 (amended Apr. 2007). 
EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002 
(Aug. 2008), available at http://www.epa.gov/geospatiallpolicies.html and · 
http://www.epa.gov/geospatial/docs/National Geospatial Data Policy.pdf. 
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(aa.) Summary of Key Existing EPACERCLA Policies for Groundwater Restoration, 
OSWER 9283.1-33 (June 2009). 

(bb) Principles for Greener Cleanups (Aug. 2009), available at 
http://www.epa.gov/oswer/greenercleanups/. 

( cc) Providing Communities with Opportunities for Independent Technical Assistance 
in Superfund Settlements, Interim (Sep. 2009). 

(dd) USEPA Contract Laboratory Program Statement of Work for Inorganic 
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010). 

(ee) Close Out Procedures for National Priorities List Sites, OSWER 9320.2-22 
(May 2011). 

(ff) Groundwater Road Map: Recommended Process for Restoring Contaminated 
Groundwater at Superfund Sites, OSWER 9283.1-34 (July 2011). 

(gg) Recommended Evaluation of Institutional Controls: Supplement to the 
"Comprehensive Five-Year Review Guidance," OSWER 9355.7-18 (Sep. 2011). 

(hh) Construction Specifications Institute's MasterFormat 2012, available from the 
Construction Specifications Institute, www.csinet.org/masterfonnat. 

(ii) Updated Superfund Response and Settlement Approach for Sites Using the 
Superfund Alternative Approach, OSWER 9200.2-125 (Sep. 2012) 

(jj) Institutional Controls: A Guide to Planning, Implementing, Maintaining, and 
Enforcing Institutional Controls at Contaminated Sites, OSWER 9355.0-89, 
EPA/540/R-09/001 (Dec. 2012). 

(kk) Institutional Controls: A Guide to Preparing Institutional Controls Implementation 
and Assurance Plans at Contaminated Sites, OS\\'ER 9200.0-77, EPA/540/R-
09/02 (Dec. 2012). 

(11) EPA's Emergency Responder Health and Safety Manual, OSWER 9285.3-12 
(July 2005 and updates), http://www.epaosc.org/ HealthSafetyManual/manual
index.htm. 

(mm) Broader Application of Remedial Design and Remedial Action Pilot Project 
Lessons Learned, OSWER 9200.2-129 (Feb. 2013). 

(nn) Guidance for Evaluating Completion of Groundwater Restoration Remedial 
Actions, OSWER 9355.0-129 (Nov. 2013). · · 

(oo) Groundwater Remedy Completion Strategy: Moving Forward with the End in 
Mind, OSWER 9200.2-144 (May 2014). 

9.2 A more complete list may be found on the following EPA Web pages: 
Laws, Policy, and Guidance http://wivw.epa.gov/superfund/policy/index.htm 
Test Methods Collections http://www.epa.gov/fem/methcollectns.htm 

9.3 For any regulation or guidance referenced in the CD or SOW, the reference v.rill be read 
to include any subsequent modification, amendment, or replacement of such regulation or 
guidance. Such modifications, amendments, or replacements apply to the Work only after 
SDs receive notification from EPA of the modification, amendment, or replacement. 
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10. TECHNICAL ASSISTANCE PLAN 
10.1 SDs' Responsibilities for Technical Assistance 

(a) If EPA requests, SDs shall arrange for a qualified community group to receive the 
services of a technical advisor(s) who can: (i) help group members understand 
Site cleanup issues (specifically, to interpret and comment on Site-related 
documents developed under this SOW); and (ii) share this information with others 
in the community. The technical advisor(s) will be independent from the SDs. 
SDs' Technical Assistance Plan (TAP) assistance will be limited to $50,000, 
except as provided in~ 10.l(d)(3), and will end when EPA issues the Certification 
of Work Completion under~ 4.7. SDs shall implement tlns requirement under 
a TAP. 

(b) If EPA requests, SDs shall cooperate with EPA in soliciting interest from 
community groups regarding aT AP at the Site. If more than one community 
group expresses an interest in aT AP, SDs shall cooperate with EPA in 
encouraging the groups to submit a single, joint application for a TAP. 

(c) If EPA requests, SDs shall, within 30 days, submit a proposed TAP for EPA 
approvaL The TAP must describe the SDs' plans for the qualified community 
group to receive independent technical assistance. The TAP must include the 
following elements: 
(1) For SDs to arrange for publication of a notice in local media that they have 

received a Letter oflntent (LOI) to submit an application for a TAP. The 
notice should explain how other interested groups may also try to combine 
efforts with the LOI group or submit their own applications, by a 
reasonable specified deadline; · 

(2) For SDs to review the application(s) received and determine the eligibility 
of the community group( s ). The proposed TAP must include eligibility 
criteria as follows: 
(i) A community group is eligible if it is: (a) comprised of people who 

are affected by the release or threatened release at the Site, and 
(b) able to demonstrate its ability to adequately and responsibly 
manage TAP-related responsibilities. 

(ii) A community group is ineligible if it is: (a) a potentially 
responsible party (PRP) at the Site, represents such a PRP, or 
receives money or services from a PRP (other than through the 
TAP); (b) affiliated with a national organization; (c) an academic 
institution; (d) a political subdivision; (e) a tribal government; or 
(f) a group established or presently sustained by any of the above 
ineligible entities; or (g) a group in which any of the above 
ineligible entities is represented. 

(3) For SDs to notify EPA oftheir determination on eligibility of the applicant 
group(s) to ensure that the determination is consistent with the SOW 
before notifying the group(s); 

(4) If more than one community group submits a timely application, for SDs 
to review each application and evaluate each application based on the 
following elements: 
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(i) The extent to. which the group is representative of those persons 
affected by the Site; and 

(ii) The effectiveness of the group's proposed system for managing 
TAP-related responsibilities, including its plans for working with 
its technical advisor and for sharing Site-related information with 
other members of the community. 

(5) For SDs to document their evaluation of, and their selection of, a qualified 
community group, and to brief EPA regarding their evaluation process and 
choice. EPA may review SDs' evaluation process to determine whether 
the process satisfactorily follows the criteria in, 10.1(c)(4). TAP 
assistance may be awarded to only one qualified group at a time; 

(6) For SDs to notify all applicant(s) about SDs' decision~ 
(7) For SDs to designate a person (TAP CQordinator) to be their primary 

contact with the selected community group; 
(8) A description ofSDs' plans to implement the requirements of1 lO.l(d) 

(Agreement with Selected Community Group); and 
(9) For SDs to submit quarterly progress reports regarding the implementation 

of the TAP. . 
(d) Agreement with Selected Community Group 

(1) SDs shall negotiate an agreement with the selected community group that 
specifies the duties of SDs and the community group. The agreement must 
specifY the activities that may be reimbursed under the TAP and the 
activities that may not be reimbursed under the TAP. The list of allowable 
activities must be consistent with 40 C.F.R. § 35.4070 (e.g., obtaining the 
services of an advisor to help the group understand the nature of the 
environmental and public health hazards at the Site and the various stages 
of the response action, and communicating Site information to others in 
the community). The list of non-allowable activities must be consistent 
with 40 C.F.R. § 35.4075 (e.g., activities related to litigation or political 
lobbying). 

(2) The agreement must provide that SDs' review of the Community Group's 
recommended choice for Technical Advisor will be limited, consistent 
with 40 C.F.R. §§ 35.4190 and 35.4195, to criteria such as whether the 
advisor has relevant knowledge, academic training, and relevant 
experience as well as the ability to translate technical information into 
terms the community can understand. 

(3) The agreement must provide that the Community Group is eligible for 
additional TAP assistance, if it can demonstrate that it has effectively 
managed its TAP responsibilities to date, and that at least three of the 
following 1 0 factors are satisfied: 
(i) EPA expects that more than eight years (beginning with the 

initiation of the RI/FS) will pass before construction completion 
will be achieved; 

(ii) EPA requires treatability studies or evaluation of new and 
innovative technologies; 

(iii) EPA reopens the ROD; 
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(iv) The public health assessment (or related activities) for the Site 
indicates the need for further health investigations and/or health
related activities; 

(v) After SDs' selection of the Community Group for the TAP, EPA 
designates additional operable units at the Site; 

(vi) EPA issues an Explanation of Significant Differences for the ROD; 
(vii) After SDs' selection of the Community Group, a legislative or 

regulatory change results in significant new Site information; 
(viii) Significant public concern about the Site exists, as evidenced, e.g., 

by relatively large turnout at meetings, the need for multiple 
meetings, the need for numerous copies of documents to inform 
community members, etc.; 

(ix) Any other factor that, in EPA's judgment, indicates that the Site is 
unusually complex; or 

(x) A RifFS costing at least $2 million was performed at the Site. 
(4) SDs are entitled to retain any unobligated TAP funds upon EPA's 

Certification ofWork Completion under, 4.7. 
( 5) SDs shall submit a draft of the proposed agreement to EPA for its 

comments. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

NOV 18 2014 

MEMORANDUM 

Subject: 

From; 

Through: 

To: 

Superfund Site No. 05AB 
Lusher Street Groundwater Site, IN 
Itemized Cost Summary Request 

Darius L. Taylor, Financ~'al ecialist 
Cost Recovery Team J.I.A 1~.1 A ; -."7"' ...._j)~ 
Program Accounting & na ysis"Secti'On 0 · 'i_ · 
Richard D. Hackley, Section Chief f<J. pt,"( ~ 
Program Accounting & Analysis Section fo tJ 
Thomas Krueger, Senior Attorney 
ORC, IMMED OFC, MULTI-MEDIA BRANCH II SECTION 1 

The attached Itemized Cost Summary outlines aJJ of the cumulative cost expenditures in the Integrated Financial 
Management/Compass Systems for Lusher Street Groundwater Site,JN. 

We have computed and included for your information Region V's indirect costs. Based on adjustments recommended 
by the Office of Inspector General's Superfund audit for Fiscal Years 83 through 86, final indirect cost rates will be: 

FY 1984 FY 1985 FY 1987 
$61.00 $53.00 $53.00 

Indirect cost rates for these years were conservative and did not result in allocating all indirect costs to sites. 

Therefore, starting in FY90 a new full cost indirect cost rate methodology was applied to Superfund sites. This 
essentially means that the new indirect cost rates will be expressed as a percentage of total direct site costs as opposed 
to a dollar rate per hour (as was true under the old methodology). The resulting indirect cost rates for FY90 through 
FY 2013 are based on actual costs for those fiscal years and are as follows: 

The indirect cost rate for FY 2014 and FY 2015 win be 57.47%and is based on FY 2013 costs. This rate is provisional 
and will be updated upon subsequent indirect cost calculations. 
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The third report lists all the non-payroll and indirect cost expenses related to the site, i.e., travel, shipping, purchases, 
state assistance agreements, Interagency Agreements and contractor costs. The reports are through September 30, 
2014. We have also attached a listing that gives definitions of the various object class codes that may appear on the 
reports. · 

If you have any questions or require any additional assistance, please contact Darius Taylor at FTS 3 5 3-3241. 

Attachments 

' : ·~ 
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OBJECT CLASS LIST 

OBJECT CLASS DEFINITION 

21.11 Per Diem & Subsistence while on Travel. 

21.13 Common Carrier. 

21.14 Privately Owned Vehicle. 

2I.l5 Commercial Rental Vehicle. 

21.17 Incidental Costs. 

22.09 Other Transportation -Other expenses such as parcel post, contractual charges for the transportation 
and care to things. 
Management & Support Contracts - Contracts for management support, or administrative 
requirements not otherwise classified. 

25.35 Program Contracts- Planned dollars for contracts which support program operations. Included in 
this category are contracts for monitoring, for surveillance and analysis, for Regional laboratory 
analysis and analysis. of programs. 

25.70 Interagency Agreements- Contracts and agreements with other Government Agencies. 

25.76 Site Supervision & Development Interagency Agreements - Agreements for the purpose of 
construction monitoring, investigating, studying and cleaning up hazardous waste sites or 
emergency response on spills. 

31.06 Protective Equipment and Clothing - Personal. 

31.80 Other Equipment valued at more than $500. 

31.90 Other Equipment valued at less than $500. 

41.83 Investigations, Surveys, or Studies Awards to governmental or non-governmental or individuals for 
investigations, surveys. or studies of solid waste pollution. 

41.85 Superfund Remedial Planning & Implementation Awards to organization or individuals for remedial 
planning or disposal for hazardous materials. 
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Report Date: 11/18/2014 

Reconciliation Pending 

Itemized Cost Summary 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

REGIONAL PAYROLL COSTS ....................................................................................... , 

HEADQUARTERS PAYROLL COSTS ............................................................................ . 

REGIONAL TRAVEL COSTS ........................................................................................ .. 

EMERGENCY REMOVAL CLEANUP (ERC} CONTRACT 

IT ENVIRONMENTAL PROGRAMS, INC. (68-01-7460) .................................... .. 

ENVIRONMENTAL RESTORATION, LLC (68-S5-0201) ................................... .. 

ENFORCEMENT SUPPORT SERVICES (ESS} CONTRACT 

GRB ENVIRONMENTAL SERVICES, INC. (EPW05013) .................................. .. 

TOEROEKASSOCIATES INC. (EPW10011) .................................................... .. 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

TECHLAW, INC. (EPW06031) ........................................................................... . 

INTERAGENCY AGREEMENT (lAG) 

DEPARTMENT OF INTERIOR (DW14948147) ........................................... ~ ....... . 

RESPONSE ACTION (RAC) CONTRACT 

Page 1 of2 

$535,789.38 

$5,413.04 

$29,022.78 

$51,210.73 . 

$5,959.21 

$39,899.30 

$106,922.17 

$260,147.54 

$8,043.19 

SULTRAC, JV (EPS50602) ..... ........... ........... ........... ..... . ...... ....... ........ .......... ...... $2,050,463.25 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

INDIANA OEM (VOOE00779) .............................................................................. . 

INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT (VOOE00994) 

IN DIANA DEM {V01 E00994) ................. .... : ......... ............................................... . 

INDIANA OEM (V96500302) .............................................................................. .. 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM (START) 

STN ENVIRONMENTAL JOINT VENTURE (EPS50603) ................................... . 

WESTON SOLUTIONS, INC. (EPS50604) ....................................................... .. 

TECHNICAL ASSISTANCE TEAM (TAT) CONTRACT 

$2,700.00 

$11,158.00 

$13,114.00 

$39,986.00 

$11,919.80 

$244,476.95 
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Report Date: 11/18/2014 

Reconciliation Pending 

Itemized Cost Summary 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

ROY F. WESTON (68-01-7367) ......................................................................... . 

TECHNICAL ENFORCEMENT SUPPORT (TES} CONTRACT 

PLANNING RESEARCH CORPORATION (68-W9-0006) ................................. .. 

TECHNICAL SERVICE AND SUPPORT 

ARCTIC SLOPE REGIONAL CORP(ASRC) (68-W0-1002) ............................... . 

DYNCORP SYSTEMS & SOLUTIONS LLC {68-W0-3016) ................................ . 

ASRC MANAGEMENT SERVICES, INC. {EPW05052) ...................................... . 

COMPUTER SCIENCES CORPORATION (EPW06046) ................................... . 

PRIMUS SOLUTIONS, INC. (EPW11024) ......................................................... .. 

CONTRACT LAB PROGRAM (CLP) COSTS 

Page 2 of2 

$45,597.82 

$49.42 

$74.70 

$28,036.88 

$342.59 

$18,597.96 

$2,105.80 

FINANCIAL COST SUMMARY............................................................................ $218,326.71 

MISCELLANEOUS COSTS (MIS) ............................................................ ....................... $1 09.44 

EPA IN,DIRECT COSTS ............................ , ........ *······································· ....................... * $2,124, 153 .. 22 

TOTAL SITE COSTS BEFORE COST RECOVERY COLLECTIONS............................... $5,853,619.88 

COLLECTIONS/ADJUSTMENTS.................................................................................... ($152,330.32) 

Total Site Costs: $5,701,289.56 
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Report Date: 11/18/2014 Page 1 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQlOJ:ee Name Year Period Hours Costs 

ALLEN, CHERYL 2014 16 14.00 986.79 

PUBLIC AFFAIRS SPECIALIST 

14.00 $986.79 

ARRAZOLA, IGNACIO 1992 21 0.50 6.91 

GENERAL ATTORNEY 

0.50 $6.91 

AULTZ, ERICA 2006 19 0.50 10.08 

Environmental Engineer 20 8.25 172.63 

2007 09 1.00 25.80 

10 4.50 116.11 

12 0.25 6.33 

13 2.00 51.22 

14 3.00 77.39 

15 4.00 103.21 

16 15.75 406.34 

17 5.75 148.35 

18 3.00 77.39 

20 6.00 186.44 

22 1.00 31.28 

2008 19 0.25 8.03 

55.25 $1,420.60 

BARTMAN, FRED 2008 14 5.00 345.49 

ENVIRONMENTAL SCIENTIST 15 27.00 1,865.71 

16 19.00 1,312.91 

17 3.00 207.31 

18 3.00 207.32 

19 3.00 207.30 

20 31.00 2,142.1'2 

21 5.00 345.50 

24 7.00 483.71 

25 4.00 278.32 

26 34.00 2,349.42 

2009 03 39.00 2,694.90 

06 3.00 207.31 
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Report Date: 11/18/2014 Page 2 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Emgloyee Name Year Period Hours Costs 

BARTMAN, FRED 2009 07 4.00 276.35 

09 6.00 431.68 

10 7.00 503.61 

11 27.00 1,942.52 

12 8.00 575.57 

15 37.00 2,661.98 

16 14.00 1,007.25 

17 30.00 2,158.37 

20 4.00 287.78 

21 5.00 359.74 

22 6.00 431.67 

23 6.00 431.68 

24 6.00 434.54 

25 3.00 215.84 

26 31.00 2,230.31 

2010 02 2.00 143.88 

03 2.00 143.89 

05 4.00 287.79 

08 1.00 73.57 

09 7.00 514.96 

10 7.00 514.96 

12 5.00 367.83 

14 37.00 2,721.93 

15 2.00 147.13 

19 40.00 2,942.63 

21 5.00 367.83 

22 5.00 372.61 

23 35.00 2,574.80 

24 12.00 882.79 

25 40.00 2,942.63 

26 35.00 2,516.17 

27 4.00 286.77 

2011 01 6.00 432.31 

02 34.00 2,453.77 

03 4.00 288.67 

04 5.00 360.28 

05 31.00 2,233.79 

EPA-R5-20 16-0019170000023 



Report Date: 11/18/2014 Page 3 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Em12loyee Name Year Period Hours Costs 

BARTMAN, FRED 2011 06 33.00 2,377.90 

10 9.00 651.53 

12 6.00 434.35 

13 3.00 217.18 

14 35.00 2,533.71 

15 6.00 434.35 

16 4.00 289.56 

18 2.00 144.79 

20 6.00 434.35 

23 8.00 582.97 

24 6.00 434.35 

26 4.00 289.56 

2012 02 9.00 652.54 

03 9.00 652.54 

05 4.00 290.00 

09 1.00 72.66 

12 3.00 169.30 

14 5.00 368.86 

15 3.00 221.32 

19 6.00 431.12 

21 3.00 169.69 

865.00 $62,019.83 

BEDNARZ, MICHAEL 2012 11 0.25 16.17 

Lead Accountant 20 0.25 16.17 

0.50 $32.34 

BISHLAWI, RANDA 2014 25 2.50 232.07 

ATTORNEY ENVIRONMENTAL LAW 

2.50 $232.07 

BOENZI, FRANK 2008 17 27.00 1,593.21 

CIVIL INVESTIGATOR 19 8.00 472.05 

20 7.00 413.05 

22 4.00 236.03 

23 45.00 2,655.35 

24 3.00 177.03 
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Report Date: 11/18/2014 Page4 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQloyee Name Year Period Hours Costs 

BOENZI, FRANK 2008 25 2.00 118.20 

26 9.00 531.05 

2009 15 31.00 1,904.05 

2010 19 44.00 2,761.54 

20 40.00 2,510.50 

21 9.00 564.86 

22 4.00 251.78 

23 42.00 2,636.02 

24 20.00 1,255.24 

25 46.00 2,887.06 

26 9.00 564.86 

2011 04 4.00 251.05 

15 11.00 692.13 

16 6.00 377.53 

371.00 $22,852.59 

BOHLEN, CAROLYN 2012 26 0.50 42.21 

ENVIRONMENTAL PROTECTION SPECIALIST 27 0.25 20.95 

2013 04 0.50 40.26 

08 0.75 63.35 

10 0.50 43.65 

13 0.50 42.33 

16 0.50 41.64 

19 1.25 104.10 

23 0.25 21.16 

26 0.50 41.73 

5.50 $461.38 

BOWDEN, ROBERT J 1988 04 1.00 30.42 

SUPERVISORY ENVIRONMENTAL SCIENTIST 06 2.00 60.85 

13 1.00 31.63 

19 2.00 63.29 

6.00 $186.19 

BROWN, JAIME "2014 20 3.00 211.57 

Environmental Scientist 

3.00 $211.57 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscar Pay Payroll Payroll 
Em[!lo~ee Name Year Period Hours Costs 

BYRD, SHEILA 1997 21 1.00 18.87 

FINANCIAL ASSISTANT 1998 09 0.50 9.68 

1.50 $28.55 

BYVIK, RICHARD 2009 05 19.00 1,144.04 

CHEMIST 14 4.00 250.68 

2010 17 11.00 704.04 

18 12.00 785.33 

24 6.00 394.74 

52.00 $3,278.83 

CHAPMAN, JAMES 2012 02 4.00 290.71 

ECOLOGIST 

4.00 $290.71 

CHILTON, DONALD E. 1991 21 44.00 1,248.24 

INVESTIGATOR 22 27.00 765.94 

71.00 $2,014.18 

CO, GRACE 2008 06 6.00 260.61 

ENFORCEMENT SPECIALIST 08 1.00 45.01 

09 8.75 393.87 

10 0.50 22.51 

11 7.00 315.08 

15 2.00 90.03 

16 2.00 90.03 

21 8.50 382.59 

22 4.50 202.56 

23 1.00 45.02 

24 0.50 23.13 

26 7.25 326.35 

2009 02 0.50 22.51 

12 10.50 507.67 

15 5.00 241.76 

2010 27 1.00 50.19 

2011 03 1.00 51.11 

13 5.25 269.48 

14 1.50 76.99 
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CO, GRACE 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID::::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 
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Fiscal 
Year 

Pay Payroll Payroll 

Period Hours Costs 

2011 15 11.00 564.62 

16 10.00 513.30 

19 3.00 153.99 

20 4.00 205.32 

26 2.50 128.33 

27 2.00 102.09 

2012 01 3.00 154.88 

02 2.00 102.81 

03 1.00 51.40 

04 2.00 102.81 

05 6.00 308.44 

06 4.00 211.66 

07 0.50 26.45 

08 5.00 265.30 

09 2.50 132.64 

11 0.50 26.57 

12 5.00 265.71 

13 3.00 159.43 

14 3.00 159.43 

15 7.00 371.99 

16 2.00 106.30 

21 2.00 106.31 

22 1.00 53.14 

25 0.50 26.57 

26 8.00 425.13 

27 2.50 130.89 

2013 01 3.00 162.14 

02 2.50 132.86 

03 6.00 318.86 

04 21.50 1,142.56 

05 1.50 79.71 

07 8.00 425.13 

08 1.00 53.14 

09 3.00 164.47 

10 2.00 109.65 

12 6.50 356.31 

13 9.00 493.37 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQioyee Name Year Period Hours Costs 

CO, GRACE 2013 14 10.00 548.21 

15 4.00 219.28 

16 3.00 161.47 

17 1.50 80.73 

18 1.50 80.72 

19 2.00 107.62 

20 2.00 109.66 

21 0.50 26.91 

23 11.50 625.38 

24 1.00 54.83 

25 5.50 301.51 

26 19.00 1,041.57 

27 8.75 479.68 

2014 03 16.00 877.12 

04 16.50 904.53 

05 15.00 822.30 

06 20.50 1,154.49 

07 5.25 277.96 

08 10.00 563.16 

09 11.00 641.55 

10 18.50 1,078.99 

11 14.00 816.53 

12 11.00 641.55 

13 31.50 1,837.19 

14 36.00 2,099.63 

15 7.00 376.77 

16 10.00 583.23 

17 3.00 174.98 

20 1.00 58.33 

21 0.50 29.16 

527.75 $28,485.25 

COLLETTI, SYLVESTER 1992 13 15.00 418.68 

ACCOUNTANT 

15.00 $418.68 

DABABNEH, FOUAD 2008 12 0.50 27.71 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQIOl:ee Name Year Period Hours Costs 

ENVIRONMENTAL ENGINEER 2009 08 5.00 296.41 

09 8.00 474.30 

10 8.00 474.30 

11 8.00 474.30 

12 9.00 533.57 

13 4.00 237.14 

15 3.00 177.85 

2010 12 2.00 121.46 

2011 18 1.00 62.78 

25 1.00 62.78 

26 4.00 251.12 

27 3.00 188.34 

2012 01 1.00 62.78 

03 1.00 62.87 

25 1.00 63.21 

26 11.00 695.29 

27 9.00 568.88 

2013 01 8.00 505.66 

02 9.00 568.87 

03 5.00 316.04 

04 6.00 379.25 

05 3.00 189.63 

06 2.00 126.42 

07 2.00 126.61 

09 3.00 190.62 

10 20.00 1,270.83 

11 6.00 381.24 

12 2.00 127.08 

13 9.00 571.87 

154.50 $9,589.21 

DICOSMO, NEFERTITI 2014 25 3.50 241.06 

SIMMONS, NEFERTITI 

ENVIRONMENTAL SCIENTIST 

3.50 $241.06 

DRAUGELIS, ARUNAS 2008 16 15.00 847.65 
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Toxicologist 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
Year 

2008 

2009 

2010 

Pay 
Period 

17 

18 -
19 

20 

21 
22 

23 

24 

25 

26 

01 

02 

03 

04 

05 

06 

07 

08 

09 

10 

11 

14 

15 

16 
17 

18 

19 

20 
21 

22 

23 

26 

01 
02 

03 

04 

05 

Payroll 
Hours 

14.00 
8.00 

12.00 

11.00 

16.00 
15.00 

14.00 

9.00 
2.00 

21.00 

8.00 

10.00 

25.00 

12.00 

14.00 

6.00 

10.00 

8.00 

10.00 

8.00 

2.00 

5.00 

9.00 

14.00 
2.00 

11.00 

5.00 

5.00 
9.00 
4.00 

6.00 

4.00 

10.00 

5.00 

7.00 

13.00 

9.00 

Page 9 of35 

Payroll 
Costs 

791.14 

452.08 

678.12 

621.60 

904.16 
847.65 

811.22 

508.60 

113.02 

1,186.70 

452.39 

565.10 

1,412.76 

678.12 

791.14 

339.06 

565.10 

471.08 

588.84 

471.07 

117.76 

294.43 

529.95 

824.38 
117.76 
647.72 

294.43 

294.43 

529.95 
242.01 

363.02 

242.01 
605.74 

302.52 

423.53 

786.54 

544.54 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll PayroH 

EmQioyee Name Year Period Hours Costs 

DRAUGELIS, ARUNAS 2010 06 5.00 302.52 

07 4.00 242.31 

08 23.00 1,425.45 

09 13.00 805.69 

10 12.00 743.71 

11 9.00 557.79 

12 4.00 247.90 

13 4.00 247.90 

15 6.00 371.85 

16 2.00 123.94 

17 24.00 1,487.43 

18 12.00 743.71 

19 11.00 681.74 

20 7.00 433.83 

21 6.00 371.85 

22 3.00 185.93 

23 5.00 309.87 

24 6.00 371.85 

25 6.00 371.85 

26 2.00 123.95 

2011 04 3.00 185.93 

05 5.00 309.87 

06 4.00 247.90 

07 4.00 248.34 

548.00 $32,400.43 

ELEDER, BONNIE 2013 11 0.50 42.30 

ENVIRONMENTAL SCIENTIST EN 12 1.50 126.90 

14 0.50 42.30 

15 0.50 42.30 

17 1.50 124.46 

19 2.00 169.19 

20 1.25 105.75 

7.75 $653.20 

EMMANOUIL, STAVROS 2012 12 6.50 517.41 

ENVIRONMENTAL ENGINEER 13 2.00 159.21 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Em~loyee Name Year Period Hours Costs 

EMMANOUIL, STAVROS 2012 14 4.50 358.21 

15 3.00 238.81 

16 1.00 79.61 
17 5.00 386.92 

18 1.00 79.60 

20 4.00 318.42 

21 2.00 159.21 

22 2.00 159.21 

23 3.00 240.96 

24 5.50 437.81 

26 1.00 79.61 

27 1.00 79.60 

2013 02 1.00 79.60 

42.50· $3,374.19 

EVISON, LEAH 2008 02 2.50 163.18 

HAWORTH, LEAH A. 03 2.00 133.80 

GEOLOGIST 05 6.00 401.40 

06 3.25 213.76 

07 4.00 267.60 

08 12.00 831.48 

09 15.00 1,039.34 

10 9.00 623.61 

11 12.50 866.12 

12 15.50 1,073.98 

13 5.50 381.10 

14 0.50 34.64 

87.75 $6,030.01 

FARYAN, MARY KAY 1991 05 12.00 152.95 

GENERAL ATTORNEY 

12.00 $152.95 

FARYAN, STEVEN 1988 04 10.00 200.84 
ENVIRONMENTAL SCIENTIST 

10.00 $200.84 

FREDLE, JOSEPH 1998 FB 12.00 451.46 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQio;y:ee Name Year Period Hours Costs 

SENIOR ASSISTANT SANITARY ENGINEER 

12.00 $451.46 

FREY, REBECCA 2013 10 2.25 180.91 

ENVIRONMENTAL ENGINEER 

2.25 $180.91 

FUSINSKI, KEITH 2011 19 2.00 103.31 

Env Health Scientist 2012 09 2.00 114.42 

20 2.00 114.42 

21 4.00 228.87 

24 18.00 1,029.85 

25 4.00 228.87 

27 1.00 57.22 

2013 02 19.50 1,115.67 

06 6.00 343.28 

08 4.00 234.59 

09 10.00 587.37 

12 17.00 1,015.25 

16 7.50 439.95 

17 34.00 1,994.51 

2014 16 11.00 687.37 

19 11.00 687.38 

153.00 $8,982.33 

GARBER, DEBORAH 1991 13 1.00 29.77 

SUPV GENERAL ATTORNEY 1993 15 0.50 16.77 

1.50 $46.54 

HANS, MICHAEL 2008 14 1.25 75.43 

PUBLIC AFFAIRS SPECIALIST 2009 04 0.25 15.07 

1.50 $90.50 

HERRING, MARGARET 2012 08 1.00 64.82 

INVESTIGATOR 2014 05 9.25 583.14 

10.25 $647.96 

HOWARD, LINDA 2007 21 13.00 609.65 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Em[2loyee Name Year Period Hours Costs 

ENVIRONMENTAL PROTECTION SPECIALIST 2007 22 1.00 46.89 

23 6.00 281.38 
2008 03 1.50 70.34 

06 3.00 140.91 

09 3.00 145.80 

11 3.00 145.80 

12 2.00 97.21 

13 2.50 121.51 

22 6.00 299.39 

27 2.00 99.80 

2009 01 5.00 249.49 

11 3.00 155.82 

17 6.50 337.62 

57.50 $2,801.61 

HUGHES, MICHAEL T. 1993 17 35.00 727.55 
OPERATING ACCOUNTANT 

35.00 $727.55 

JAFFESS, SHARON 2008 06 0.50 .32.63 
GEOLOGIST (RPM) 09 0.50 36.28 

10 1.50 108.80 

11 0.75 54.39 

12 0.50 36.28 

13 1.00 72.51 

4.75 $340.89 

JAMES, ANTHONY 1992 13 36.00 845.86 
OPERATING ACCOUNTANT 

36.00 $845.86 

JEFFRIES-HARWELL, PATRICIA 1992 09 1.00 13.67 
SECRETARY (TYPING) 13 2.00 27.33 

14 3.00 41.00 
15 1.00 13.67 

20 4.00 54.66 

26 7.00 95.65 

1993 04 4.00 54.66 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

Emgloyee Name Year Period Hours Costs 

JEFFRIES-HARWELL, PATRICIA 1993 05 4.00 54.66 

06 3.00 41.00 

07 14.00 191.29 

09 8.00 113.35 

10 4.00 56.67 

24 12.00 170.00 

1994 05 2.00 28.33 

09 4.00 61.40 

73.00 $1,017.34 

JONES, EVETTE 1988 16 7.00 86.99 

BRYANT, EVETTE 1989 05 2.00 26.80 

INVESTIGATOR 

9.00 $113.79 

JONES, TERESA 2009 04 0.50 28.02 

ENV.PROTECTION SPECIALIST 12 0.50 29.18 

13 0.25 14.59 

17 0.50 29.18 

24 0.25 14.59 

26 0.25 14.59 

2010 14 0.25 14.94 

2011 02 0.25 15.35 

07 0.25 15.36 

20 0.25 15.44 

25 0.50 30.89 

2012 16 0.25 15.49 

2014 16 23.75 1,529.66 

27.75 $1,767.28 

KAMKE, SHERRY 1988 19 21.50 424.17 

ENVIRONMENTAL ENGINEER 

21.50 $424.17 

KEATING, DEBRA 2013 03 0.50 32.18 

FRIPT, DEBBIE 

REGEL, DEBBIE 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQloyee Name Year Period Hours Costs 

ENVIRONMENTAL PROTECTION SPECIALIST 

0.50 $32.18 

KRAUSE, PATRICIA 2008 01 2.00 98.02 

PUBLIC AFFAIRS SPECIALIST 12 7.00 356.61 

13 7.50 382.08 

14 5.00 254.73 

15 11.00 560.40 

19 6.50 331.15 

20 12.00 611.35 

21 17.00 866.07 

22 3.00 152.83 

23 1.50 76.41 

24 2.00 101.87 

25 27.00 1,380.16 

26 5.00 254.73 

27 4.00 203.40 

2009 02 12.00 611.35 

03 30.00 1,528.35 

04 2.00 101.88 

12 1.50 79.64 

14 1.50 79.64 

16 0.50 26.55 

2010 08 2.00 102.86 

12 3.00 154.29 

18 17.00 896.65 

19 1.50 79.11 

20 1.00 52.74 
26 19.00 1,002.13 

27 1.00 53.37 

2011 01 0.50 26.15 

08 1.00 52.96 

16 6.50 344.30 

2012 12 4.00 212.50 

19 2.00 106.26 

26 16.00 850.01 

27 6.00 319.13 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQloyee Name Year Period Hours Costs 

KRAUSE, PATRICIA 2013 02 41.00 2,178.12 

10 2.00 113.31 

15 1.00 56.66 

21 5.00 281.15 

22 9.50 538.19 

23 6.00 339.91 

2014 12 13.50 775.26 

13 4.00 229.70 

14 5.00 321.05 

325.50 $17,143.03 

KRUEGER, THOMAS 2007 04 1.50 118.23 

GENERAL ATTORNEY 15 2.00 168.95 

2008 05 1.25 100.80 

11 1.75 153.11 

12 0.75 65.63 

14 1.50 131.25 

15 0.75 65.63 

16 2.25 196.86 

21 1.75 153.12 

22 0.75 65.62 

24 0.25 22.01 

26 1.00 87.32 

27 0.50 41.67 

2009 04 1.50 128.62 

11 0.50 46.77 

13 0.50 46.77 

14 1.00 93.57 

15 1.00 93.57 

16 0.75 70.17 

18 0.75 70.17 

19 0.50 46.77 

23 0.75 70.17 

24 0.75 70.17 

2010 06 1.75 156.26 

07 1.75 163.81 

18 0.25 23.92 
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Employee Name 

KRUEGER, THOMAS 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
Year 

2011 

2012 

2013 

Pay 
Period 

06 
07 
11 
12 

13 
14 
15 
16 
18 
19 
20 
21 
23 
24 
02 
06 
08 
14 
15 

16 
18 
21 
22 
25 
26 
01 
02 
03 
04 
05 
07 
08 
09 
10 
11 
12 
13 

Payroll 
Hours 

1.25 
2.00 
0.50 
0.75 
1.25 
5.25 
0.75 
0.75 
1.00 
1.00 
0.50 
0.50 
0.75 
0.50 
0.50 
1.00 
0.25 
0.50 
0.75 
0.25 
0.50 
2.50 
1.50 
0.25 
1.50 

. 2.00 

2.50 
4.50 
0.75 
0.50 
0.50 
4.50 
6.25 
4.75 
0.25 
0.25 

3.25 

Page 17 of 35 

Payroll 
Costs 

111.34 
192.07 
48.17 
72.25 

120.41 
505.75 

72.25 
72.27 
96.35 
96.35 
48.16 
48.16 
73.18 
48.16 
46.08 
93.17 
24.40 
48.81 
73.21 
24.41 
48.81 

244.03 
146.43 
24.41 

143.26 
193.21 
233.24 
419.82 
69.97 
46.65 
47.66 

439.23 
611.13 
464.46 

24.46 
24.43 

317.80 
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Reconciliation Pending \ 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQioyee Name Year Period Hours Costs 

KRUEGER, THOMAS 2013 14 6.25 611.13 

15 1.00 97.76 

16 1.25 122.21 

18 0.25 24.00 

19 7.25 708.91 

20 0.50 48.89 

21 3.00 287.86 

22 8.75 855.58 

23 10.25 1,002.25 

24 4.50 440.01 

25 4.25 408.77 

26 5.25 513.35 

27 3.75 360.49 

2014 02 0.50 46.67 

03 3.00 280.02 

04 0.50 46.67 

05 1.25 116.67 

06 2.00 186.67 

07 2.50 244.42 

08 1.00 97.77 

09 0.25 24.72 

10 1.00 98.87 

11 0.25 24.72 
' 

12 2.75 271.90 

13 7.25 669.64 

14 6.00 593.24 

15 8.00 790.98 

16 9.00 889.85 

17 0.50 49.44 

18 0.25 24.72 

19 0.25 24.72 

20 1.25 125.31 

21 1.00 99.02 

22 9.00 891.20 

23 4.25 420.85 

24 4.50 445.60 

25 1.25 123.78 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID ::"! 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
· EmQio~ee Name Year Period Hours Costs 

KRUEGER, THOMAS 2014 26 5.75 569.37 

213.50 $20,502.92 

KYTE, LAWRENCE. 2014 26 0.75 65.37 

SUPERVISORY GENERAL ATIORNEY 

0.75 $65.37 

LAYNE, WARREN 2012 13 7.00 495.03 

TOXICOLOGIST 14 33.75 2,386.81 

15 7.00 495.04 

47.75 $3,376.88 

LEVEQUE, LAWRENCE L. 1994 02 1.00 21.54 

PUBLIC AFFAIRS SPECIALIST 

1.00 $21.54 

LINEBAUGH, STEPHANIE 2007 23 1.00 58.82 

BALL, STEPHANIE 26 3.00 175.41 

Environmental Engineer (Rpm) 2008 02 1.00 58.74 

5.00 $292.97 

LONSDORF, KATHRYN A 1991 23 5.50 59.63 

PARALEGAL SPECIALIST 24 20.00 216.80 

25 1.70 18.97 

26 1.20 13.55 
1992 03 6.00 65.04 

34.40 $373.99 

MANKOWSKI, MATTHEW 2007 11 5.00 343.46 

PROGRAM MANAGER 

5.00 $343.46 

MARKS, THOMAS 2007 18 0.25 16.48 

SUPV ENVIRONMENTAL PROTECTION SPEC 2008 06 1.00 65.78 

08 0.25 17.06 

09 1.00 68.22 

10 0.50 34.11 

11 1.25 85.27 

12 2.75 187.59 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID:: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQioyee Name Year Period Hours Costs 

MARKS, THOMAS 2008 13 1.50 102.31 

16 2.25 153.29 

17 0.50 34.11 

18 0.50 34.12 

19 0.50 34.11 

20 0.25 17.05 

22 2.25 153.30 

23 1.00 68.22 

24 2.00 139.90 

26 0~50 34.98 

27 0.50 34.92 

2009 01 0.50 35.00 

03 0.25 17.48 

04 1.00 69.95 

05 0.75 52.47 

09 0.75 54.64 

10 1.00 72.85 

11 0.50 36.44 

12 1.00 72.86 

13 0.25 18.21 

15 0.75 54.64 

16 0.50 36.43 

17 0.50 36.43 

26 0.75 54.64 

2010 02 0.25 18.21 

03 0.25 18.21 

10 0.25 18.63 

14 0.25 18.64 

15 0.25 18.64 

2011 11 0.25 20.17 

14 3.50 262.09 

15 1.00 74.89 

16 0.75' 56.18 

18 0.50 37.43 

20 0.25 18.72 

22 0.25 18.72 

23 0.25 18.72 
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Report Date: 11/18/2014 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Em[:;!loyee Name 

MARKS, THOMAS 

MAYS, HELEN 

SECRETARY (TYPING) 

MCANANEY, SHEILA 

Paralegal Specialist 

MCKINLEY, CHARLES C. 

. SUPVY ATTORNEY ADVISOR {ENVIRONMENTAl 

MURPHY, ELIZABETH 

GENERAL ATTORNEY 

Fiscal 
Year 

2011 
2012 

2014 

1991 

Pay 
Period 

25 
16 
26 
13 
14 
16 

07 
24 

1992 02 

2013 
2014 

1988 

1990 

1990 

03 
13 

19 
13 

07 

08 
09 
13 
17 

1991 03 
04 
05 
06 
07 
11 
20 
21 
22 
23 
24 
25 

Payroll 
Hours 

0.25 

0.50 
1.25 
0.50 
1.00 
0.25 

39.00 

5.00 
6.00 
2.00 

13.00 

2.00 

1.00 

3.00 

0.50 
2.00 

2.50 

2.00 

1.00 
0.50 
7.00 
2.00 
5.00 
3.00 
5.50 
9.00 
6.00 

21.00 
1.50 
2.00 
1.00 
2.00 
8.00 
1.00 

Page21 of35 

Payroll 
Costs 

19.18 
38.43 
96.05 
38.93 
77.85 
19.47 

$2,782.02 

49.58 
61.89 
20.62 

$132.09 

77.74 

47.80 

$125.54 

13.28 
64.66 

$77.94 

34.54 
17.29 
8.98 

125.64 
35.89 
90.43 
54.27 

102.72 
194.10 
129.39 
482.07 

34.43 

45.91 
22.95 
45.91 

183.64 
22.95 
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Report Date: 11/18/2014 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Employee Name 

MURPHY, ELIZABETH 

Fiscal 
Year 

1992 

1993 

Pay 
Period 

03 
04 
05 
11 
12 
13 
14 
15 
16 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
01 

03 
04 
05 
06 
07 
08 
09 
10 
12 
13 
14 
15 
16 

17 
18 

19 
20 

Payroll 
Hours 

15.00 
19.00 
3.00 
4.00 
2.00 
9.00 

22.00 
6.00 
3.00 
3.00 

14.00 
8.00 
1.00 

12.00 
16.00 

4.00 
33.50 

19.00 
3.00 
3.00 
4.00 

11.00 
6.00 
4.00 
5.00 
3.00 
5.00 
1.50 
4.00 

10.00 
2.00 
2.00 
4.00 
3.00 
1.50 
3.00 
1.00 
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Payroll 
Costs 

344.07 
435.83 

68.81 
114.23 
57.14 

257.07 
628.41 
171.38 
85.67 
85.69 

399.89 
228.52 

28.57 
342.76 
457.03 

114.25 
956.90 

542.71 
85.69 

85.69 
117.87 
322.82 

176.08 
117.38 
151.39 
90.82 

157.50 
47.25 

125.99 
314.99 
62.99 
62.99 

125.99 
94.49 
47.25 
94.49 

31.49 
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Report Date: 11/18/2014 Page 23 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Em[:!loyee Name Year Period Hours Costs 

MURPHY, ELIZABETH 1993 21 1.00 31.50 

22 1.00 31.50 
23 10.00 315.00 
24 3.00 94.49 

1994 05 1.00 31.50 

363.00 $9,767.19 

MYERS~WILKINS, CRYSTA 1990 22 22.00 229.25 
PARALEGAL SPECIALIST 23 13.00 138.86 

35.00 $368.11 

NORMAN, CARL 2007 05 1.00 56.52 
ENVIRONMENTAL ENGINEER 

1.00 $56.52 

OSTRODKA,STEPHEN 2013 08 6.00 461.05 
SUPV. ENVIRONMENTAL PROT. SPECI. 09 5.00 384.85 

10 2.00 153.93 
11 1.00 76.97 
18 0.50 38.21 

2014 08 1.00 76.97 

15.50 $1,191.98 

PETERSON, STEVEN 2009 17 1.00 61.73 
ENVIRONMENTAL SCIENTIST 18 1.50 92.58 

19 0.50 30.86 
2010 04 0.50 31.73 

05 0.50 31.73 

18 1.00 64.94 
2011 01 1.00 64.94 

03 0.50 32.58 
04 1.00 65.19 
05 0.50 32.58 
10 1.00 65.52 
11 1.00 65.51 
12 0.50 32.75 
17 1.50 98.26 
20 0.50 32.75 
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Report Date: 11/18/2014 Page24 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll PayroH 

Emt;!!oyee Name Year 'Period Hours Costs 

PETERSON, STEVEN 2012 02 1.00 67.37 

05 0.50 33.68 

06 0.50 33.68 

07 0.50 33.68 

11 0.50 34.66 

26 1.25 86.63 

16.75 $1,093.35 

PHAM, HOWARD 2009 20 6.00 390.12 

ENVIRONMENTAL SCIENTIST 21 8.00 520.18 

2010 06 5.00 325.11 

07 4.00 260.16 

2011 04 6.00 411.33 

05 6.00 411.33 

06 1.00 68.55 

07 5.00 342.72 

11 3.00 206.53 

2012 07 6.00 413.65 

08 5.00 344.80 

09 4.00 275.83 

10 11.00 758.55 

14 15.00 1,034.39 

16 4.00 275.83 

89.00 $6,039.08 

PHELPS, ANN 1988 26 1.00 7.89 

SECRETARY (TYPING) 

1.00 $7.89 

QUADRI, SYED 2008 13 25.00 1,564.79 

ENVIRONMENTAL SCIENTIST(RPM} 14 22.50 1,408.30 

15 32.75 2,049.86 

16 8.00 500.74 

17 11.50 719.81 

18 11.00 688.50 

19 7.00 438.13 

20 2.00 116.66 
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Report Date: 11/18/2014 

Employee Name 

QUADRI, SYED 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
Year 

2008 

2009 

2010 

Pay 
Period 

21 
22 
23 
24 
25 
26 
27 

01 
02 
03 
04 
05 
06 
07 
08 
09 
10 
11 
12 
13 
14 
15 
16 
17 
19 
20 
21 
22 
23 
24 
25 
27 
01 
02 

03 
04 
05 

Payroll 
Hours 

15.00 
7.25 
6.50 

23.00 
24.00 
28.50 

2.00 
8.50 

12.00 
23.25 

4.00 
5.75 

2.00 
6.00 
2.00 

3.50 
2.00 

16.00 
14.00 
23.75 

13.00 
23.50 
9.00 
7.25 
5.75 
0.50 
1.00 
3.50 
7.50 
4.75 
5.25 
1.00 
9.75 

11.00 
17.50 
15.75 

13.00 
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Payroll 
Costs 

963.99 
465.92 
417.73 

1,478.11 
1,553.86 
1,831.58 

128.54 
546.26 
771.20 

1,494.19 

257.07 
369.53 
128.54 
385.60 
133.88 
234.30 
133.88 

1,071.12 

937.23 
1,589.93 

870.29 
1,573.19 

602.49 
485.35 
384.92 

33.46 
72.16 

252.53 
541.14 
342.73 
385.35 

72.33 
702.76 
793.71 

1,247.93 
1,054.38 

870.29 
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Report Date: 11/18/2014 

Employee Name 

QUADRI, SYED 

Page 26 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
Year 

2010 

2011 

Pay 
Period 

06 
08 

09 

11 

13 
14 

15 

16 

17 

18 

19 

20 

23 

24 

25 

26 
02 

03 

04 

05 

06 

08 

09 

10 
11 

12 

13 

14 

16 
17 

18 

19 

20 

21 

23 

24 

25 

Payroll 
Hours 

15.25 

34.50 
10.00 

20.50 

14.00 

17.25 

10.50 

18.75 

13.25 

11.25 

13.50 

9.50 

5.00 

17.50 

9.50 

31.00 

10.00 

19.00 

8.00 

32.00 

29.50 

33.25 

21.50 

26.50 

19.00 

23.00 

18.25 
14.00 

22.75 

8.00 

6.00 

8.75 
9.50 

10.00 

9.50 

17.00 

14.00 

Payroll 
Costs 

1,020.90 

2,362.70 
684.84 

1,403.91 

958.78 
1,181.34 

719.07 

1,284.07 

907.42 

770.44 

924.53 

650.59 
342.42 

1,198.46 

650.59 

2,123.00 

687.43 

1,306.10 

549.94 

2,199.74 

2,027.87 

2,356.03 

1,523.45 

1,877.77 

1,346.30 

1,629.74 
1,293.16 

992.03 
1,612.03 

612.20 

459.15 
669.61 

736.48 

765.25 

694.69 
1,234.87 

1,016.94 
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Report Date: 11/18/2014 

Employee Name 

QUADRI, SYED 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
Year 

2011 

2012 

2013 

Pay 
Period 

26 
27 
02 
04 
05 
06 
07 
08 
09 
10 
11 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
01 

02 
03 
04 
05 
06 
07 
08 
09 
10 
11 
12 
13 
14 
15 

16 

Payroll 
Hours 

18.25 
11.00 
17.00 
7.25 

10.50 
21.00 

. 14.50 

10.50 
10.75 
9.50 
5.00 

14.00 

18.25 
15.00 
15.25 

21.50 
12.25 
16.75 
15.00 
20.00 
6.50 
6.75 

31.00 
11.50 
17.50 
6.25 

13.75 
15.75 
16.00 
26.00 
33.25 
18.75 
17.75 
15.25 
18.50 
15.50 
16.50 
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Payroll 
Costs 

1,325.67 

810.97 
1,236.72 

527.43 
763.85 

1,493.70 
1,054.84 

765.22 
783.45 
692.34 
336.55 
987.16 

1,286.84 
1,057.67 
1,075.31 
1,516.01 

869.63 
1,184.24 
1,060.52 
1,414.05 

460.92 
475.88 

2,191.75 
813.06 

1,237.27 
441.88 
972.16 

1,113.55 
. 1,131.24 

1,841.66 
2,371.58 
1,328.12 
1,257.29 
1,080.21 
1,310.41 
1,106.12 

1,168.73 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 28 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll PayroH 
Em(21oyee Name Year Period Hours Costs 

QUADRI, SYED 2013 17 20.25 1,434.37 

18 20.00 1,398.09 

19 16.75 929.27 

20 ·23.00 1,629.16 

21 17.50 952.35 

22 20.50 1,429.14 

23 16.00 1 '126.61 
25 12.25 860.84 

26 15.75 1,115.62 

27 7.25 513.54 

2014 02 3.00 212.51 

03 15.00 1,062.49 

04 20.75 1,469.78 

05 7.50 531.25 

06 9.50 672.90 

07 27.75 1,965.61 

08 23.50 1,664.58 

09 9.75 698.47 

10 29.50 2,113.33 

11 17.50 1,253.67 

12 19.50 1,396.95 

13 24.75 1,547.88 

14 14.25 1,052.17 

15 34.25 2,528.90 

16 45.75 3,378.03 

17 3.00 221.52 

18 20.25 1,495.19 

19 24.75 1,827.46 

20 15.00 1,123.33 

21 8.00 590.70 

22 8.25 609.16 

24 23.00 1,698.24 

25 18.50 1,365.97 

26 29.75 2,196.64 

2,300.25 $160,047.82 

RIPLEY, LAURA 2006 15 4.10 248.38 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQio~ee Name Year Peridd Hours Costs 

ENVIRONMENTAL SCIENTIST 2006 16 0.73 44.08 

18 1.75 106.75 

20 1.00 62.21 

21 0.25 15.55 

23 3.00 184.23 

24 0.75 46.04 

25 3.50 217.74 

27 2.25 138.66 

2007 01 4.00 248.84 

03 0.75 46.67 

04 1.25 77.78 

08 1.50 95.17 

09 4.75 302.06 

10 7.25 460.34 

11 9.50 601.43 

12 4.25 270.27 

13 9.00 572.32 

14 10.75 683.61 

15 22.25 1,412.76 

16 44.00 2,798.02 

17 10.00 635.92 

18 10.75 709.32 

19 7.00 456.35 

20 19.00 1,208.24 

21 26.50 1,685.18 

22 11.25 711.70 

23 0.50 31.52 

24 3.75 238.47 

25 6.25 406.03 

26 5.75 383.25 

2008 01 4.75 302.08 

02 4.00 251.26 

03 1.50 94.37 

04 1.00 63.60 

05 1.25 78.60 

09 0.50 31.83 

10 0.50 31.83 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQio:tee Name Year Period Hours Costs 

RIPLEY, LAURA 2008 12 1.25 79.56 

13 5.00 318.22 

14 2.25 143.22 

20 2.00 130.64 

2009 03 0.50 32.67 

05 0.25 16.34 

262.08 $16,673.11 

RODRIGUEZ, FRANCISCA 2008 11 1.00 32.66 

SECRETARY (TYPING) 17 1.00 32.66 

2.00 $65.32 

ROTH, CHARLES 2010 08 30.00 1,812.01 

Life Scientist 09 0.50 30.20 

30.50 $1,842.21 

SAMUEL, JANET 2008 10 0.25 12.17 

ENVIRONMENTAL PROTECTION ASSISTANT 2009 22 8.25 430.72 

2013 23 0.25 14.31 

8.75 $457.20 

SCHAFER, GARY 2008 13 1.50 112.55 

ENVIRONMENTAL SCIENTIST 14 0.50 37.53 

2.00 $150.08 

SEWELL, JASON 2012 24 8.00 227.96 

Life Scientist 26 5.00 140.71 

2013 01 12.00 341.97 

02 20.00 565.31 

03 50.25 1,501.97 

04 5.00 142.47 

05 13.00 370.42 

06 6.00 203.44 

07 11.00 378.10 

08 4.00 137.89 

09 2.00 68.18 

10 1.00 34.48 
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Report Date: 11/18/2014 Page 31 of35 

Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQfoyee Name Year Period Hours Costs 

SEWELL, JASON 2013 11 1.00 34.48 

138.25 $4,147.38 

SMITH, LIZEBETH A. 1988 20 2.00 40.80 
ENVIRON. PROTECTIO 

2.00 $40.80 

SYKES, KAREN 1992 09 14.00 175.41 
SYKES, KAREN D. 12 12.00 150.36 
FINANCIAL ASSISTANT 13 30.00 375.89 

56.00 $701.66 

TANAKA, JOAN 2009 04 0.50 36.27 
ENVIRONMENTAL ENGINEER 2011 02 0.25 20.09 

03 0.25 19.58 

2012 10 0.25 21.70 

2013 10 2.00 178.98 

18 1.00 86.58 
2014 08 1.50 134.24 

09 1.00 90.49 

11 0.50 45.26 

13 1.25 113.12 
14 9.50 859.70 
15 2.00 180.99 
16 0.50 45.22 
19 2.50 232.52 
20 4.50 428.84 
22 0.25 23.24 
25 4.50 418.52 
26 6.50 604.52 

38.75 $3,539.86 

TANG, CHI 2011 17 1.00 74.04 
SUPERVISORY CHEMIST 19 7.00 518.28 

20 2.50 186.67 
2012 03 2.00 148.30 

12.50 $927.29 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll PayroU 
Em1:2loyee Name Year Period Hours Costs 

TAYLOR, DARIUS 1991 06 2.50 47.40 
FINANCIAL SPECIALIST 1993 04 2.50 51.98 

25 3.00 66.73 

8.00 $166.11 

THEISEN, KENNETH 1988 04 6.00 131.13 
ENVIRONMENTAL SCIENTIST EN 08 26.00 636.97 

09 31.00 759.46 
10 24.00 587.98 
11 27.00 661.46 
12 18.00 440.98 
14 17.00 383.37 
15 21.00 473.57 
16 15.00 367.49 
17 15.00 368.76 
19 30.50 674.11 

20 2.00 45.08 
23 7.00 191.74 
24 15.50 388.93 
25 14.00 333.49 
26 3.00 80.84 

2006 24 13.00 956.74 
26 3.00 213.02 
27 5.00 389.99 

2007 01 5.00 355.63 
03 5.00 363.85 
04 7.00 507.24 
05 25.00 1,789.60 

06 5.00 374.74 

09 2.00 153.77 
10 5.00 379.59 
11 2.00 152.49 

2008 05 2.00 150.19 
09 4.00 330.95 
13 3.00 243.97 
15 17.00 1,380.83 
16 2.00 163.30 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQio~ee Name Year Period Hours Costs 

THEISEN, KENNETH 2008 17 2.00 162.73 

21 2.00 159.96 

381.00 $14,753.95 

THOMPSON, W OWEN 2012 12 46.00 3,175.06 

THOMPSON, W. OWEN 13 34.00 2,346.78 

ENVIRONMENTAL ENGINEER 14 52.00 3,589.18 

15 20.00 1,380.46 

16 10.00 690.23 

17 11.00 759.24 

18 3.00 207.06 

176.00 $12,148.01 

URSIC, JAMES 2011 10 9.00 668.66 

GEOLOGIST 11 27.00 2,005.98 

36.00 $2,674.64 

VAN BOSSE, JACQUELINE 1989 06 2.00 33.89 

ENVIRONMENTAL SCIENTIST 07 2.00 33.89 

4.00 $67.78 

VIJ, PARVEEN 2011 24 5.00 322.00 

Contract Specialist 2012 14 2.00 132.93 

23 1.50 99.69 

2013 17 2.00 133.02 

10.50 $687.64 

VLCEK, LANCE 2008 11 4.00 227.58 

INVESTIGATOR 15 36.00 2,048.19 

16 20.00 1,137.89 

17 40.00 2,275.77 

18 20.00 1,137.89 

19 8.00 455.16 

20 40.00 2,275.77 

21 12.00 682.73 

22 14.00 796.53 

23 32.00 1,820.61 

24 18.00 1,024.10 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
Em[2loyee Name Year Period Hours Costs 

VLCEK, LANCE 2008 26 40.00 2,275.77 

27 2.00 113.77 

2009 01 16.00 910.31 

02 20.00 1,137.89 

03 40.00 2,275.77 

04 31.00 1,763.71 

05 24.00 1,365.46 

06 4.00 233.44 

07 15.00 875.42 

08 14.00 851.35 

09 32.00 1,945.92 

10 18.00 1,094.58 

11 40.00 2,432.41 

12 32.00 1,945.92 

2010 18 4.00 268.73 

19 5.00 335.92 

20 5.00 335.92 

21 3.00 201.55 

22 2.00 134.37 

23 3.00 201.55 

24 2.00 134.37 

25 3.00 201.55 

26 4.00 268.08 

2011 01 2.00 124.89 

05 34.00 2,284.27 

06 16.00 1,074.95 

09 32.00 2,148.39 

10 7.00 472.72 

11 2.00 135.07 

12 36.00 2,226.38 

14 32.00 2,002.79 

15 24.00 1,502.08 

16 11.00 688.46 

17 32.00 2,002.79 

18 33.00 2,065.38 

19 20.00 1,251.76 

20 8.00 500.70 
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Reconciliation Pending 

Regional Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 
EmQioy_ee Name Year Period Hours Costs 

VLCEK, LANCE 2011 21 2.00 125.17 

22 8.00 500.70 

25 12.00 751.05 
26 2.00 125.17 

2012 02 1.00 62.59 

2013 09 5.00 322.01 

10 11.00 708.43 

12 8.00 515.23 

13 6.00 386.42 

14 2.00 128.81 

15 1.00 64.40 

16 1.00 63.94 

18 3.00 191.84 

25 3.00 192.70 

26 2.00 128.81 

27 3.00 193.22 

2014 05 2.00 128.81 

06 2.00 128.81 
10 1.00 65.15 
11 2.00 130.29 

12 1.00 65.15 
13 2.00 130.29 

972.00 $58,775.60 

WALTERS, LAVETTA 2008 02 0.25 12.82 

MCALLISTER, LAVETTA C. 

ENVIRONMENTAL PROTECTION ASSISTANT 

0.25 $12.82 

WOODFORK, RUTH 2013 01 2.00 109.50 
ENVIRONMENTAL PROT ASSISTANT(TYPING) 

2.00 $109.50 

Total Regional Payroll Costs 8,960.48 $535,789.38 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 1 of2 

Reconciliation Pending 

Headquarters Payroll Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Payroll Payroll 

EmQioyee Name Year Period Hours Costs 

CARASEA, ANGELO 2007 01 1.50 95.30 

CHEMIST 11 1.75 114.51 

14 2.00 130.51 

16 1.00 65.26 

19 1.00 65.44 

20 2.25 146.82 

21 0.75 48.95 

2008 03 1.00 65.26 

11.25 $732.05 

CINTRONSILVA, MARIA 1991 17 4.00 109.94 

ATTORNEY-ADVISOR (GENERAL) 1993 12 1.00 31.59 

26 2.00 63.18 

7.00 $204.71 

FONSECA, SILVINA 2014 03 9.00 678.32. 

ENVIRONMENTAL ENGINEER (RPM) 04 2.00 150.74 

11.00 $829.06 

JENG, TERRY 2007 10 0.25 15.56 

ENVIRONMENTAL SCIENTIST 11 0.50 30.71 

22 0.50 30.94 

1.25 $77.21 

LAUSCH, ROBERT 2014 07 3.50 247.84 

ENVIRONMENTAL SCIENTIST 08 8.75 619.61 

09 1.50 107.42 

10 2.50 179.03 

11 4.25 304.35 

12 10.25 734.00 

13 11.50 800.14 

14 4.75 340.15 

47.00 $3,332.54 

MYERS, ROBERT 2007 01 1.00 65.79 

SUPERVISORY ENVIRONMENTAL PROTECTION 11 1.00 71.00 

2.00 $136.79 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Headquarters Payroll Costs 

LUSHERST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Employee Name 

NEPTUNE, JOAN 

SUPERVISORY CHEMIST 

REBECK, NICHOLAS 

Environmental Protection Specialist 

Fiscal 
Year 

2007 

2007 

Pay 
Period 

10 
11 

11 

Payroll 
Hours 

0.25 
0.75 

1.00 

1.00 

Page2 of2 

Payroll 
Costs 

16.88 
48.96 

$65.84 

34.84 

1.00 $34.84 

Total Headquarters Payroll Costs 81.50 $5,413.04 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 1 of 5 

Reconciliation Pending 

Regional Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Treasury 
Travel Treasury Schedule 

TravelerNendor Name Number Schedule Date Travel Costs 

BANK ONE OOS567 ACHC08235 08/26/2008 332.98 

OPOQKX ACHC08319 11/19/2008 6.73 

OP07DW ACHC08319 11/19/2008 587.72 

OP61FS ACHC09036 02/09/2009 185.40 

OP8LH3 ACHC09062 03/05/2009 371.80 

OPFDXS ACHC09149 06/02/2009 373.20 

OQNSXR ACHC10182 07/06/2010 552.55 

OQZYFF ACHC10273 10/04/2010 196.65 

OR6MHI ACHC10344 12/14/2010 16.00 

ORE354 ACHC11070 03/15/2011 542.63 

ORHVH1 ACHC11105 04/19/2011 538.43 

ORJ55Z ACHC11118 05/02/2011 545.53 

ORQAKA ACHC11201 07/22/2011 539.53 

$4,789.15 

BARTMAN, FRED TM0591142 ACHA08155 06/05/2008 331.92 

ENVIRONMENTAL SCIENTIST TM0598133 ACHA08183 07/07/2008 378.29 

OOV1G7 ACHA08283 10/14/2008 933.44 

OOY25V ACHA08324 11/21/2008 652.22 

OP6M48 ACHA09035 02/06/2009 440.70 

OP8LJK ACHA09068 03/11/2009 454.70 

OPHIIX ACHA09141 05/26/2009 395.64 

OPF49W ACHA09141 05/26/2009 605.20 

OPVTMC ACHA09271 09/30/2009 369.76 

OPWJY2 ACHA09288 10/19/2009 368.64 

OQE8WN ACHA10104 04/16/2010 565.21 

OQM5Y5 ACHA10180 07/01/2010 657.55 

OQNQ2H ACHA10196 07/19/2010 659.55 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 2 of5 

Reconciliation Pending 

Regional Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Treasury 
Travel Treasury Schedule 

TravelerNendor Name Number Schedule Date Travel Costs 

BARTMAN, FRED OQUL8U ACHA10244 09/03/2010 562.55 

OQWOLQ ACHA10271 09/30/2010 568.55 

OQZQCC ACHA10277 10/06/2010 421.20 

OR1RZJ ACHA10306 .11/04/2010 807.16 

OR6LMO ACHA10349 12/17/2010 598.93 

OR8905 ACHA10363 01/03/2011 702.10 

ORB247 ACHA11038 02/09/2011 646.46 

ORIOT3 ACHA11108 04/20/2011 569.93 

ORQ9QM ACHA11202 07/25/2011 780.40 

ORTA3A ACHA11215 08/05/2011 647.13 

ORXXX1 ACHA11266 09/27/2011 561.93 

$13,679.16 

BOENZI, FRANK TM0595636 ACHA08155 06/05/2008 456.54 

CIVIL INVESTIGATOR OOSB1E ACHA08234 08/25/2008 512.00 

OQWU87 ACHA10271 09/30/2010 579.55 

$1,548.09 

CHILTON, DONALD E. T2860029 OOOA91203 07/24/1991 103.50 

INVESTIGATOR 

$103.50 

DRAUGELIS, ARUNAS OPOZRH OOOA09042 02/13/2009 42.75 

Toxicologist 

$42.75 

FUSINSKI, KEITH OSQNH5 AVC120184 09/06/2012 791.46 

Env Health Scientist OSW05H AVC130043 11/07/2012 324.70 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 3 of5 

Reconciliation Pending 

Regional Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Treasury 
Travel Treasury Schedule 

TravelerNendor Name Number Schedule Date Travel Costs 

FUSINSKI, KEITH OTY6H3 05/08/2014 623.42 

$1,739.58 

JONES, TERESA OTZKGX AVC140166 05/27/2014 117.08 

ENV.PROTECTION SPECIALIST OTZKGX AMP140155 05/27/2014 69.00 

$186.08 

KAMKE, SHERRY TS85372 V0839 07/23/1988 12.50 

ENVIRONMENTAL ENGINEER TS85533 V0864 08/05/1988 29.81 

$42.31 

KRAUSE, PATRICIA TM0591433 ACHA08134 05/15/2008 3.00 

PUBLIC AFFAIRS SPECIALIST OOUW2S ACHA08262 09/22/2008 160.48 

OPOQKX ACHA08319 11/19/2008 117.00 

OSYJ49 AMP130033 11/13/2012 173.54 

. $454.02 

MURPHY, ELIZABETH T2868607 OOOA92178 06/30/1992 100.85 

GENERAL ATTORNEY 

$100.85 

NOVAK, DAVID T4101166 OOOA94048 02/22/1994 376.27 

PUBLIC AFFAIRS SPECIALIST 

$376.27 

QUADRI, SYED TM0590992 ACHA08178 06/30/2008 226.39 

ENVIRONMENTAL SCIENTIST{RPM) TM0588151 ACHA08232 08/21/2008 101.15 

OOVFHO . ACHA08365 01/02/2009 98.97 

OPOMYF ACHA09026 01/28/2009 230.92 

OPFEBU ACHA09212 08/04/2009 101.34 

OQ5XAL ACHA10110 04/22/2010 95.28 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 4 of5 

Reconciliation Pending 

Regional Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = OSAB 

Cumulative Site Expenditures Through 09/30/2014 

Treasury 
Travel Treasury Schedule 

TravelerNendor Name Number Schedule Date Travel Costs 

QUADRI, SYED OQZZF8 ACHA11035 02/08/2011 249.69 

OSPJHP AMP130121 03/22/2013 114.93 

OSPJHP AVC130141 03/22/2013 15.00 

OT8D71 AVC130151 04/05/2013 .113.44 

OT8D71 AMP130131 04/05/2013 204.41 

OTZL30 AVC140307 09/04/2014 301.57 

$1,853.09 

ROTH, CHARLES OQ5MH5 ACHA10054 02/25/2010 204.07 

Life Scientist 

$204.07 

SEWELL, JASON OSZDIO AVC130052 11/20/2012 464.72 

Life Scientist 

$464.72 

THEISEN, KENNETH TS82099 V0381 02/04/1988 49.20 

ENVIRONMENTAL SCIENTIST TS82377 V0448 03/01/1988 49.20 
EN 

TS82658 V0465 03/07/1988 21.75 

TS82822 V0512 03/21/1988 50.70 

TS83086 V0531 03/24/1988 27.75 

TS83374 V0607 04/25/1988 123.35 

TS84236 V0727 06115/1988 21.50 

TS84369 V0727 06/1511988 22.05 

TS85371 V0839 07/23/1988 21.70 

TS85531 V0841 07/23/1988 27.75 

TS86623 V0959 09/07/1988 28.25 

TS87145 V0030 10/18/1988 22.00 

TS87145 T0007 12/01/1988 218.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 5 of5 

Reconciliation Pending 

Regional Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Treasury 
Travel Treasury Schedule 

TravelerNendor Name Number . Schedule Date Travel Costs 

THEISEN, KENNETH TS87145 06/16/1989 6.25 

TS87145 OOOA89167 06/20/1989 6.25 

TM0452474 ACHA06241 08/31/2006 32.05 

TM0483748 ACHA06361 12/29/2006 33.65 

TM0591375 ACHA08134 05/15/2008 29.25 

$790.65 

TRAVEL CORRECTION OOUZAQ OOOA09071 03/16/2009 530.56 

OQNQ2H OOOA10260 09/21/2010 0.00 

$530.56 

URSIC, JAMES ORDIEQ ACHA11063 03/08/2011 302.48 

GEOLOGIST 

$302.48 

VLCEK, LANCE TM0591141 ACHA08134 05/15/2008 328.42 

INVESTIGATOR TM0593808 ACHA08155 06/05/2008 452.31 

TM0597842 ACHA08183 07/07/2008 344.54 

008567 ACHA08235 08/26/2008 170.90 

OR6MHI ACHA10344 12/14/2010 519.28 

$1,815.45 

Total Regional Travel Costs $29,022.78 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Headquarters Travel Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 
Travel 
Number 

Treasury 
Schedule 

Treasury 
Schedule 

Date 

Page 1 of 1 

Travel Costs 
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Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

EMERGENCY REMOVAL CLEANUP (ERC) CONTRACT 

Contractor Name: 

EPA Contract Number: 

Project Officer{s): 

Dates of Service: 

IT ENVIRONMENTAL PROGRAMS, INC. 

68-01-7460 

From: To: 

Summary of Service: EMERGENCY RESPONSE CONTRACTS-SUB(OSCM) 

Total Costs: $51,210.73 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

1102-1 0.00 08668 06/30/1988 5,930.17 

1102-2 0.00 08759 11/25/1988 15,894.83 

JV12345678901 03/21/1989 0.00 12345678901 03/21/1989 26,267.14 

JV08995 11/17/1989 0.00 08995 11/17/1989 549.90 

JV6C079 05/03/1 996 0.00 6C079 05/03/1996 -110.00 

Total: $48,532.04 

Page 1 of2 

Annual 
Allocation 

310.73 
832.86 

1,509.81 
31.61 
-6.32 

$2,678.69 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

EMERGENCY REMOVAL CLEANUP (ERG) CONTRACT 

Contractor Name: 

EPA Contract Number: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 

1102-1 
1102-2 
JV12345678901 
JV08995 

JV6C079 

IT ENVIRONMENTAL PROGRAMS, INC. 

68~01-7460 

From: To: 

EMERGENCY RESPONSE CONTRACTS~SUB(OSCM) 

$51,210.73 

Schedule Number Rate T~Qe 
08668 Final 
08759 Final 
12345678901 Provisional 

08995 Provisional 

6C079 Provisional 

Page 2 of2 

Annual 
Allocation Rate 

0.052398 

0.052398 
0.057479 
0.057479 
0.057479 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

EMERGENCY REMOVAL CLEANUP (ERG} CONTRACT 

Contractor Name: 

EPA Contract Number: 

ENVIRONMENTAL RESTORATION, LLC 

68-SS-0201 

Delivery Order Information DO # 
5087 

Start Date 

12/08/2006 

End Date 

03/07/2007 

Project Officer(s}: THEISEN, KENNETH 

Dates of Service: From: 12/08/2006 To: 03/07/2007 

Summary of Service: 

Total Costs: 

EMERGENCY RESPONSE CONTRACTS-SUB(OSCM) 

$5,959.21 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 
5087-01 01/29/2007 1 ,287.50 07D23 02/22/2007 1,287.50 
5087-02 03/12/2007 4,333.68 07E 11 04/04/2007 4,333.68 
5087-03 05/14/2007 130.84 07F49 06/07/2007 130.84 

Total: $5,752.02 

Page 1 of2 

Annual 
Allocation 

46.38 
156.10 

4.71 

$207.19 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

EMERGENCY REMOVAL CLEANUP (ERG) CONTRACT 

Contractor Name: 

EPA Contract Number: 

ENVIRONMENTAL RESTORATION, LLC 

68-S5-0201 

Delivery Order Information DO # 
5087 

Start Date 

12/08/2006 

End Date 

03/07/2007 

Project Officer{s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 

5087-01 
5087-02 
5087-03 

THEISEN, KENNETH 

From: 12/08/2006 To: 03/07/2007 

EMERGENCY RESPONSE CONTRACTS-SUB(OSCM) 

$5,959.21 

Schedule Number Rate TyQe 

07023 Class 
07E11 Class 
07F49 Class 

Page 2 of2 

Annual 
Allocation Rate 

0.036021 
0.036021 
0.036021 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES CESS) CONTRACT 

Contractor Name: 

EPA Contract Number: 

GRB ENVIRONMENTAL SERVICES, INC. 

EPW05013 

Delivery Order Information DO # Start Date End Date 

04/30/2010 3 12/27/2008 

Project Officer(s): HARTIS, KAREN 

Dates of Service: From: 12/27/2008 To: 04/30/2010 

Summary of Service: ENFORCEMENT SUPPORT SERVICES 

$39,899.30 Total Costs: 

Voucher Voucher Voucher Treasury Schedule 
Number Date Amount Number and Date 

58-03 02/12/2009 31,221.35 R9886 03/18/2009 

59-03 03/12/2009 27,514.04 R9954 04/14/2009 
60-03 04/13/2009 29,348.34 R9A35 05/13/2009 
61-03 05/13/2009 20,883.16 R9828 06/17/2009 
62-03 06/12/2009 22,169.58 R9C11 07/14/2009 

72-03 04/09/2010 20,803.86 R0673 05/12/2010 

73-03 05/14/2010 11 ,305.15 R0737 06/03/2010 

Total: 

Site 
Amount 

2,995.50 
4,206.44 
7,378.64 
3,983.05 
3,494.22 
9,190.09 

506.53 

$31.754.47 

Page 1 of2 

Annual 
Allocation 

818.30 
1,149.11 
2,015.68 
1,088.08 

954.54 
2,008.42 

110.70 

$8,144.83 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES (ESS) CONTRACT. 

Contractor Name: 

EPA Contract Number: 

GRB ENVIRONMENTAL SERVICES, INC. 

EPW05013 

Delivery Order Information DO # 
3 

Start Date 

12/27/2008 

End Date 

04/30/2010 

Project Officer(s): HARTIS, KAREN 

Dates of Service: From: 12/27/2008 To: 04/30/2010 

Summary of Service: ENFORCEMENT SUPPORT SERVICES 

Total Costs: $39,899.30 

Voucher Number Schedule Number Rate TyQe 

58-03 R9886 Final 
59-03 R9954 Final 
60-03 R9A35 Final 
61-03 R9B28 Final 
62-03 R9C11 Final 
72-03 R0673 Provisional 
73-03 R0737 Provisional 

Page 2 of2 

Annual 
Allocation Rate 

0.273178 
0.273178 
0.273178 
0.273178 
0.273178 
0.218542 
0 .. 218542 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES (ESS) CONTRACT 

Contractor Name: TOEROEK ASSOCIATES INC. 

EPA Contract Number: EPW10011 

Delivery Order Information DO# Start Date End Date 

1 09/01/2011 05/24/2014 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD 

Dates of Service: From: 09/01/2011 To: 05/24/2014 

Summary of Service: ENFORCEMENT SUPPORT SERVICES 

Total Costs: $106,922.17 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

18 10/14/2011 26,421.50 AVC11 0051 11/21/2011 213.93 
19 11/15/2011 21,159.56 AVC110076 12/12/2011 3,336.08 
20 12/15/2011 24,111.13 AVC120006 01/11/2012 722.66 
21 01/13/2012 30,288.62 AVC120034 02/10/2012 3,655.28 
22 02/15/2012 43,577.79 AVC120062 03/19/2012 1,078.93 

23 03/15/2012 31,189.36 AVC120077 04/05/2012 107.04 

31 10/15/2012 59,031.81 AVC130032 10/30/2012 3,161.58 

32 11/15/2012 39,771.42 AVC130060 11/29/2012 16,899.07 

33 12/14/2012 28,350.57 AVC130089 01/08/2013 7,258.08 

34 01/15/2013 42,722.16 AVC130106 02/01/2013 703.70 
35 02/15/2013 13,018.46 AVC130136 03/15/2013 393.93 
37 04/15/2013 57,125.13 AVC130171 05/03/2013 4,960.62 

39 05/15/2013 35,193.18 AVC130189 05/30/2013 I 256.45 
40 06/14/2013 35,270.69 AVC130216 07/08/2013 1,817.52 
41 07/15/2013 47,604.67 AVC130233 07/31/2013 4,791.97 
42 08/15/2013 32,708.19 AVC130260 09/04/2013 399.85 
43 09/16/2013 68,936.05 AVC140010 10/22/2013 2,728.52 

44 10/15/2013 78,662.48 AVC140034 11/19/2013 3,950.06 

45R 11/15/2013 48,299.05 AVC140049 12/11/2013 1,794.54 
46 12/16/2013 . 138,328.30 AVC140063 01/02/2014 1,441.31 
47 01/15/2014 96,920.79 AVC140089 02/10/2014 120.11 
48 02/14/2014 60,226.40 AVC140112 03/13/2014 60.06 
49 03/14/2014 67,898.73 AVC140124 03/31/2014 36.03 
50 04/15/2014 55,171.36 AVC140148 05/02/2014 449.42 

51 04/25/2014· 18,909.86 AVC140158 05/16/2014 1,995.39 

Page 1 of4 

Annual 
Allocation 

189.89 
2,604.82 

564.26 
2,854.06 

673.95 
83.58 

2,468.57 
10,555.89 
4,533.71 

439.56 
246.07 

3,098.62 
160.19 

1,135.30 
2,993.27 

249.76 
1,704.35 
2,467.38 
1,120.95 

900.30 
75.03 
37.52 
22.51 

280.73 
1,246.41 
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Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES (ESS) CONTRACT 

Contractor Name: 

EPA Contract Number: 

TOEROEK ASSOCIATES INC. 

EPW10011 

Delivery Order Information DO # 
1 

Start Date 

09/01/2011 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD. 

End Date 

05/24/2014 

Dates of Service: From: 09/01/2011 To: 05/24/2014 

Summary of Service: ENFORCEMENT SUPPORT SERVICES 

Total Costs: $106,922.17 

Voucher Voucher Voucher Treasury Schedule 
Number Date Amount Number and Date 

52 05/15/2014 16,830.29 AVC140193 07/01/2014 
53 06/16/2014 46,517.37 AVC140195 07/03/2014 

Total: 

Site 
Amount 

1,068.97 
1,321.32 

$64,722.42 

Page 2of4 

Annual 
Allocation 

667.72 
825.35 

$42,199.75 
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Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES (ESS) CONTRACT 

Contractor Name: TOEROEKASSOCIATES INC. 

EPA Contract Number: EPW10011 

Delivery Order Information DO# Start Date End Date 

1 09/01/2011 05/24/2014 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD 

Dates of Service: From: 09/01/2011 To: 05/24/2014 

Summary of Service: ENFORCEMENT SUPPORT SERVICES 

Total Costs: $106,922.17 

Voucher Number Schedule Number Rate TyQe 

18 AVC110051 Final 
19 AVC110076 Final 
20 AVC120006 Final 
21 AVC1.20034 Final 
22 AVC120062 Provisional 
23 AVC120077 Final 
31 AVC130032 Final 

32 AVC130060 Provisional 

33 AVC130089 Provisional 

34 AVC130106 Provisional 

35 AVC130136 Provisional 

37 AVC130171 Provisional 

39 AVC130189 Provisional 

40 AVC130216 Provisional 
41 AVC130233 Provisional 

42 AVC130260 Provisional 

43 AVC140010 Provisional 

44 AVC140034 Provisional 

45R AVC140049 Provisional 

46 AVC140063 Provisional 

47 AVC140089 Provisional 

48 AVC140112 Provisional 

49 AVC140124 Provisional 

50 AVC140148 Provisional 
51 AVC140158 Provisional 

Page 3 of4 

Annual 
Allocation Rate 

0.887642 
0.780804 
0.780804 
0.780804 
0.624643 
0.780804 
0.780804 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 
0.624643 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENFORCEMENT SUPPORT SERVICES {ESS) CONTRACT 

Contractor Name: TOEROEK ASSOCIATES INC. 

EPA Contract Number: EPW1 0011 

Delivery Order Information DO # 
1 

Start Date 

09/01/2011 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD 

·End Date 

05/24/2014 

Dates of Service: From: 09/01/2011 To: 05/24/2014 

Summary of Service: 

Total Costs: 

Voucher Number 

52 
53 

ENFORCEMENT SUPPORT SERVICES 

$106,922.17 

Schedule Number 

AVC140193 
AVC140195 

Rate Type 

Provisional 
Provisional 

Page4of4 

Annual 
Allocation Rate 

0.624643 
0.624643 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS {ESAT} 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information · DO# Start Date End Date 

16 04/25/2009 01/29/2010 
214 05/01/2010 04/15/2011 
215 10/01/2010 12/31/2010 
216 10/01/2010 02/25/2011 
313 10/01/2011 01/27/2012 
314 05/28/2011 06/24/2011 
316 11/26/2011 03/30/2012 
319 04/30/2011 04/15/2012 
4 12/30/2006 02/23/2007 
416 09/01/2012 11/30/2012 

Project Officer(s): PETERSON, STEVEN 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB-REDI) 

Total Costs: $260,147.54 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

3037.04-11 02/02/2007 12,369.21 R7D43 03/06/2007 2,892.29 
3037.04-12 03/07/2007 11,818.97 R7E06 04/03/2007 324.03 
3037.16-39 06/05/2009 11,489.04 R9B76 07/06/2009 242.10 
3037.16-40 07/07/2009 12,099.04 R9C67 08/05/2009 5,097.16 
3037.16-41 08/07/2009 16,036.46 R9D64 09/08/2009 3,711.51 
3037.16-45 12/07/2009 18,172.95 R0284 01/06/2010 221.29 
3037.16-46 01/07/2010 15,593.79 R0362 02/01/2010 3,791.73 
3037.16-47 02/08/2010 12,909.57 R0461 03/04/2010 407.02 
3037.214-51 06/07/2010 5,582.39 R0843 07/07/2010 902.69 
3037.214-53 08/06/2010 10,509.29 ROA37 08/31/2010 6,852.23 
3037.214-52 07/08/2010 12,209.36 ROA49 09/03/2010 8,436.42 
3037.214-54 09/08/2010 11 ,060.93 ROB45 10/01/2010 1,083.11 
3037.215-56 11/05/2010 6,687.48 R1187 12/03/2010 597.06 
3037.216-56 11/05/2010 22,144.68 R1187 12/03/2010 2,030.31 
3037.214-57 12/07/2010 5,264.37 R1284 01/04/2011 1,734.04 
3037.216-57 12/07/2010 10,862.09 R1284 01/04/2011 1,211.78 
3037.214-58 01/07/2011 6,977.05 R1385 02/02/2011 1,009.97 
3037.215-58 01/07/2011 20,613.66 R1385 02/02/2011 886.17 

Page 1 of6 

Annual 
Allocation 

2,725.96 
305.40 
228.18 

4,804.04 
3,498.07 

208.56 
3,573.68 

383.61 
850.78 

6,458.18 
7,951.27 
1,020.82 

562.72 
1,913.55 
1,634.32 
1,142.09 

951.89 
835.21 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information DO# Start Date End Date 

16 04/25/2009 01/29/2010 
214 05/01/2010 04/15/2011 
215 10/01/2010 12/31/2010 
216 10/01/2010 02/25/2011 
313 10/01/2011 01/27/2012 
314 05/28/2011 06/24/2011 
316 11/26/2011 03/30/2012 
319 04/30/2011 04/15/2012 
4 12/30/2006 02/23/2007 
416 09/01/2012 11/30/2012 

Project Officer(s): PETERSON, STEVEN 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB-REDI) 

Total Costs: $260,147.54 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

3037.216-58 01/07/2011 25,174.61 R1385 02/02/2011 1,163.00 
3037.214-59 02/07/2011 29,948.67 R1483 03/03/2011 26,482.32 
3037.214-60 03/07/2011 15,301.09 R1591 03/30/2011 10,353.54 
3037.216-60 03/07/2011. 15,871.83 R1591 03/30/2011 621.36 
3037.214-61 04/07/2011 11,323.93 R1697 05/02/2011 5,896.91 
3037.214-62 05/06/2011 25,947.75 R1806 06/01/2011 2,801.83 
3037.319-63 06/07/2011 18,061.00 R1909 06/30/2011 3,086.89 
3037.314-64 07/07/2011 8,962.59 R1A15 08/01/2011 423.06 
3037.319-64 07/07/2011 20,160.97 R1A16 08/01/2011 8,891.29 
3037.319-65 08/08/2011 24,159.05 RCHC1 09/06/2011 8,668.32 
3037.319-66 09/07/2011 12,696.84 ACHC11266 09/27/2011 546.11 
3037.313-68 11/07/2011 26,955.66 AVC110071 12/06/2011 2,167.38 
3037.319-68 11/07/2011 23,256.17 AVC110071 12/06/2011 4,535.07 
3037.313-69 12/07/2011 12,872.81 AVC120001 01/06/2012 1,426.99 
3037.319-69 12/07/2011 10,717.85 AVC120001 01/06/2012 146.32 
3037.316-70 01/09/2012 22,804.64 AVC120032 02/08/2012 2,313.43 
3037.313-71 02/07/2012 6,547.11 AVC120053 03/07/2012 50.65 
3037.316-71 02/07/2012 12,391.70 AVC120053 03/07/2012 872.41 

Page 2 of6 

Annual 
Allocation 

1,096.12 
24,959.40 

9,758.14 
585.63 

5,557.80 
2,640.71 
2,909.37 

398.73 
8,379.98 
8,169.83 

514.70 
2,042.74 
4,274.27 
1,344.93 

137.91 
2,180.39 

47.74 
822.24 
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Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information DO # Start Date 

16 04/25/2009 
214 05/01/2010 
215 10/01/2010 
216 10/01/2010 
313 10/01/2011 
314 05/28/2011 
316 11/26/2011 
319 04/30/2011 
4 12/30/2006 
416 09/01/2012 

Project Officer(s): PETERSON, STEVEN 

End Date 

01/29/2010 
04/15/2011 
12/31/2010 
02/25/2011 
01/27/2012 
06/24/2011 
03/30/2012 
04/15/2012 
02/23/2007 
11/30/2012 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB-REDI) 

$260,147.54 Total Costs: 

Voucher Voucher Voucher Treasury Schedule 
Number Date Amount Number and Date 

3037.319-71 02/07/2012 17,679.82 AVC120053 03/07/2012 
3037.319-72 03/07/2012 22,908.66 AVC120077 04/05/2012 
3037.316-73 04/10/2012 8,676.58 AVC120102 05/10/2012 
3037.319-73 04/10/2012 35,492.15 AVC1201 02 05/10/2012 
3037.319-74 05/09/2012 15,708.37 AVC120121 06/07/2012 
3037.416-79 10/05/2012 27,021.16 AVC130028 10/26/2012 
3037.416-80 11/07/2012 22,511.15 AVC130052 11/20/2012 
3037.416-81 12/10/2012 29,318.68 AVC130080 12/24/2012 

Site 
Amount 

2,312.25 

1 '115.69 
1,223.54 
3,735.60 

901.83 
1,053.88 

870.01 
833.98 

Total: $133,924.57 

Page 3 of6 

Annual 
Allocation 

2,179.28 
1,051.53 
1,153.18 
3,520.78 

849.97 
993.27 
819.98 
786.02 

$126,222.97 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information DO# Start Date End Date 

16 04/25/2009 01/29/2010 
214 05/0112010 04/15/2011 
215 10101/2010 12/31/2010 
216 10101/2010 02/25/2011 
313 10101/2011 01/2712012 
314 05/28/2011 06/24/2011 
316 11/26/2011 03130/2012 

. 319 04/30/2011 04/15/2012 
4 12/30/2006 02/23/2007 
416 09/01/2012 11/30/2012 

Project Officer{s): PETERSON, STEVEN 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB-REDI) 

Total Costs: $260,147.54 

Voucher Number Schedule Number Rate Ty(;!e 

3037.04-11 R7D43 Class 
3037.04-12 R7E06 Class 
3037.16-39 R9B76 Class 
3037.16-40 R9C67 Class 
3037.16-41 R9D64 Class 
3037.16-45 R0284 Class 
3037.16-46 R0362 Class 
3037.16-47 R0461 Class 
3037.214-51 R0843 Class 
3037.214-53 ROA37 Class 
3037.214-52 ROA49 Class 
3037.214-54 ROB45 Class 
3037.215-56 R1187 Class 
3037.216-56 R1187 Class 
3037.214-57 R1284 Class 

3037.216-57 R1284 Class 
. 3037.214-58 R1385 Class 

3037.215-58 R1385 Class 

Page4 of6 

Annual 
Allocation Rate 

0.942493 
0.942493 
0.942493 

0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 

0.942493 

EPA-RS-20 16-0019170000023 



Report Date: 11118/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information DO# Start Date . End Date 

16 04/25/2009 01/29/2010 
214 05/01/2010 04/15/2011 
215 10/01/2010 12/31/2010 
216 10/01/2010 02/25/2011 
313 10/01/2011 01/27/2012 
314 05/28/2011 06/24/2011 
316 11/26/2011 03/30/2012 
319 04/30/2011 04/15/2012 
4 12/30/2006 02/23/2007 
416 09/01/2012 11/30/2012 

Project Officer(s): PETERSON, STEVEN 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB-REDI) 

Total Costs: $260,147.54 

Voucher Number Schedule Number Rate Ty~e 

3037.216-58 R1385 Class 
3037.214-59 R1483 Class 
3037.214-60 R1591 Class 
3037.216-60 R1591 Class 
3037.214-61 R1697 Class 
3037.214-62 R1806 Class 
3037.319-63 R1909 Class 
3037.314-64 . R1A15 Class 
3037.319-64 R1A16 Class 
3037.319-65 RCHC1 Class 
3037.319-66 ACHC11266 Class 
3037.313-68 AVC110071 Class 
3037.319-68 AVC110071 Class 
3037.313-69 AVC120001 Class 
3037.319-69 AVC120001 Class 
3037.316-70 AVC120032 Class 
3037.313-71 AVC120053 Class 
3037.316-71 AVC120053 Class 

Page 5 of6 

Annual 
Allocation Rate 

0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

ENVIRONMENTAL SERVICES ASSISTANCE TEAMS (ESAT) 

Contractor Name: TECHLAW, INC. 

EPA Contract Number: EPW06031 

Delivery Order Information DO# Start Date End Date 

16 04/25/2009 01/29/2010 
214 05/01/2010 04/15/2011 
215 10/01/2010 12/31/2010 
216 10/01/2010 02/25/2011 
313 10/01/2011 01/27/2012 
314 05/28/2011 06/24/2011 
316 11/26/2011 03/30/2012 
319 04/30/2011 04/15/2012 
4 12/30/2006 02/23/2007 
416 09/01/2012 11/30/2012 

Project Officer(s): PETERSON, STEVEN 

Dates of Service: From: 12/30/2006 To: 11/30/2012 

Summary of Service: ENVIRON SERVICES ASSIST TEAMS(SUB~REDI) 

Total Costs: $260,147.54 

Voucher Number Schedule Number Rate T~Qe 

3037.319-71 AVC120053 Class 
3037.319-72 AVC120077 Class 
3037.316-73 AVC120102 Class 
3037.319-73 AVC120102 Class 
3037.319-74 AVC120121 Class 
3037.416-79 AVC130028 Class 
3037.416-80 AVC130052 Class 

. 3037.416-81 AVC130080 Class 

Page6 of6 

Annual 
Allocation Rate 

0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 
0.942493 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

INTERAGENCY AGREEMENT (lAG} 

Federal Agency: 

lAG Number: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher 
Number 

2714 1 
2714 1 
2714 1 

DEPARTMENT OF INTERIOR 

DW14948147 

PADOVANI, STEVEN 

From: 

Voucher 
Date 

04/22/2009 
11/03/2009 
06/23/2010 

To: 

$8,043.19 

Voucher 
Amount 

0.00 
0.00 
0.00 

Treasury Schedule 
Number and Date 

27091400 04/22/2009 
27100116 11/03/2009 
27102334 06/23/2010 

Total: 

Page 1 of 1 

Site 
Amount 

3,080.30 
4,518.42 

444.47 

$8,043.19 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page 1 of3 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

RESPONSE ACTION (RAG} CONTRACT 

Contractor Name: SULTRAC, JV 

EPA Contract Number: EPS50602 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD 

Dates of Service: From: 07/28/2008 To: 08/24/2014 

Summary of Service: RESPONSE ACTION CONTRACT ~SUBCLASS(REDI) 

Total Costs: $2,050,463.25 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

A025 09/12/2008 604,053.07 R9457 10/10/2008 3,655.58 
A026R 10/22/2008 758,837.64 R9570 11/20/2008 5,783.09 
A027 11/14/2008 803,828.08 R9624 12/10/2008 360.12 
A028 12/12/2008 611,934.77 R9703 01/09/2009 242.86 
A029 01/16/2009 605,029.30 R9822 02/20/2009 701.82 
A030 02/11/2009 607,803.66 R9871 03/12/2009 952.44 
A031 03/12/2009 793,403.05 R9935 04/08/2009 76.94 
A033 05/11/2009 621,568.62 R9B14 06/11/2009 1,787.76 
A034 06/10/2009 928,450.92 R9B82 07/08/2009 99.40 
A044 04/07/2010 4,217,571.02 R0639 05/04/2010 15,575.60 
A045 05/10/2010 3,682,854.16 R0739 06/04/2010 10,768.47 
A046 06/04/2010 4,807,113.68 R0827 06/30/2010 13,258.76 
A047 07/09/2010 6,443,650.20 R0942 08/04/2010 8,191.70 
A048 08/10/2010 5,398,304.19 ROA47 09/03/2010 12,053.12 
A049 09/13/2010 6,134,769.96 R1014 10/07/2010 10,266.49 
A050 10/18/2010 5,320,731.19 R1128 11/16/2010 20,456.18 
A051 11/15/2010 5,136,262.23 R1214 12/13/2010 16,231.21 
A052 12/13/2010 4, 795,350.19 R1297 01/06/2011 13,530.17 
A053 01/18/2011 8,207,994.01 R1421 02/11/2011 18,680.52 
A054 02/14/2011 3,912,510.27 R1508 03/10/2011 355,486.97 
A055 03/10/2011 3,380,976.71 R1610 04/05/2011 31,904.47 
A056 04/14/2011 5,120,229.52 R1727 05/11/2011 12,535.76 
A057 05/13/2011 3,817,232.81 R1828 06/07/2011 26,265.04 
A058 06/10/2011 4,144,347.50 ·R1930 07/06/2011 66,506.33 
B060 08/17/2011 3,597,529.95 RCHC1 09/15/2011 2,047.17 
B061 09/12/2011 5,625,271 ;87 ACHC11269 09/28/2011 2,008.51 
B062 10/14/2011 4,609,945.22 AVC110041 11/14/2011 53,696.93 
B063 11/14/2011 4,259,044.81 AVC110080 12/14/2011 128,280.17 
B064 12/12/2011 3,565,052.22 AVC120005 01/10/2012 78,556.53 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 Page2 of3 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

RESPONSE ACTION (RAC) CONTRACT 

Contractor Name: SULTRAC, JV 

EPA Contract Number: EPS50602 

Project Officer(s): PARIKH, PANKAJ 
QUIGLEY, EDWARD 

Dates of Service: From: 07/28/2008 To: 08/24/2014 

Summary of Service: RESPONSE ACTION CONTRACT~SU8CLASS(REDI) 

Total Costs: $2,050,463.25 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

A060-R 12/16/2011 261,934.54 AVC120009 01/13/2012 5,206.03 
A059-R 12/21/2011 548,256.01 AVC120016 01/19/2012 86,970.22 
8065 01/13/2012 5,275,807.10 AVC120037 02/14/2012 36,196.34 
8066 02/15/2012 3,579,248.57 AVC120072 03/30/2012 32,330.48 
8067 03/09/2012 6,642,159.20 AVC120081 04/11/2012 30,231.56 
8068 04/17/2012 11,747,034.92 AVC120108 05/18/2012 15,366.22 
8069 05/16/2012 4,584,341.26 AVC120126 06/14/2012 11,026.93 
B070 06/14/2012 1 ,824,549.66 AVC120145 07/12/2012 56,737.53 
B071 07/16/2012 2,640,368.95 AVC120168 08/14/2012 22,313.37 
B072 08/13/2012 3,965,886.17 AVC120198 09/26/2012 13,183.29 
8073 09/14/2012 0.00 10/02/2012 71,486.82 
B074 10/17/2012 2,664,842.97 AVC130043 11/07/2012 54,125.17 
8075 11/12/2012 1,904,942.36 AVC130063 12/03/2012 45,341.54 
B076 12/06/2012 1 ,090,097.93 AVC130077 12/20/2012 49,555.84 
8077 01/11/2013 1,181,037.61 AVC130105 01/31/2013 112,693.92 
B078 02/08/2013 1 ,089,668.04 AVC130124 02/27/2013 51,458.66 
B079 03/08/2013 777,441.29 AVC130146 03/29/2013 29,146.31 
B080 04/11/2013 826,404.89 AVC130169 05/01/2013 55,173.09 
B081 05/09/2013 774,791.38 AVC130186 05/23/2013 33,911.25 
B082 06/06/2013 1 ,048,578.35 AVC130210 06/26/2013 3,821.25 
8083 07/11/2013 1,975,366.19 AVC130241 08/08/2013 7,230.99 
8084 08/08/2013 1 ,032,186.15 AVC130256 08/28/2013 4,691.45 
8085 09/09/2013 1 ,630,028.4 7 AVC130277 09/26/2013 5,576.36 
B086 10/11/2013 2,546,638.65 AVC140026 11/08/2013 203,780.21 
B087 11/07/2013 1,208,241.68 AVC140038 11/25/2013 1,834.82 
B088 12/09/2013 1 ,859,486.80 AVC140065 01/06/2014 1,504.26 
B089 01/10/2014 888,592.08 AVC140079 01/27/2014 1,811.79 
8090 02/06/2014 950,131.60 AVC140100 02/26/2014 2,252.81 
8091 03/06/2014 754,052.71 AVC140126 04/02/2014 6,132.07 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

RESPONSE ACTION !RAC) CONTRACT 

Contractor Name: 

EPA Contract Number: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher 
Number 

8092 
8093 
A063 
8094 
8094Z2A 
8095 
8096 
8097 

SULTRAC, JV 

EPS50602 

PARIKH, PANKAJ 
QUIGLEY, EDWARD 

From: 07/28/2008 To: 08/24/2014 

RESPONSE ACTION CONTRACT-SU8CLASS(REDI) 

$2,050,463.25 

.Voucher Voucher Treasury Schedule 
Date Amount Number and Date 

04/10/2014 2,483,97 4.41 AVC140147 05/01/2014 
05/09/2014 1 J 164,375.04 AVC140172 06/02/2014 
05/23/2014 197,222.00 AVC140177 06/09/2014 
06/05/2014 1,481,325.14 AVC140189 06/25/2014 
06/19/2014 228,376.00 AVC140192 06/30/2014 
07/14/2014 2,024, 781.35 AVC140241 08/04/2014 
08/07/2014 2, 110,175.57 AVC140303 09/02/2014 
09/09/2014 2,219,117.59 AVC140323 09/25/2014 

Total: 

Page 3 of3 

Site 
Amount 

6,103.48 
9,991.34 

35,862.00 
5,228.11 

28,455.00 
2,172.35 

71.77 
1,528.51 

$2,050,463.25 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Page 1 of 1 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

State Agency: 

SCANumber: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Drawdown 
Number 

3560001588 
3560001588 
3560001588 
3560001588 

INDIANADEM 

VOOE00779 

Gloria Willis 

From: To: 

Drawdown 
Date 

10/06/2011 
02/10/2012 
05/18/2012 
07/11/2012 

$2,700.00 

Drawdown 
Amount 

45,823.00 
33,843.00 
43,046.00 

4,550.00 

Treasury Schedule 
Number and Date 

23041810987 1 0/06/2011 
20411810987 02/10/2012 
21391810987 05/18/2012 

07/11/2012 

Site 
Amount 

1,232.00 
532.00 
842.00 

94.00 

Total: $2,700.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Page 1 of 1 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

State Agency: 

SCANumber: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Drawdown 
Number 

3560001588 
3560001588 
3560001588 
3560001588 
3560001588 

INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT 

VOOE00994 

Frances Dean 

From: 04/01/2012 To: 03/31/2013 

Drawdown 
Date 

08/23/2012 
10/25/2012 
01/31/2013 
04/30/2013 
07/24/2013 

$11,158.00 

Drawdown 
Amount 

30,000.00 
38,400.00 
32,178.00 
44,205.00 
10,353.00 

Treasury Schedule 
Number and Date 

22361810987 08/23/2012 
32991810987 10/25/2012 
30311810987 01/31/2013 
31201810987 04/30/2013 
32051810987 07/24/2013 

Site 
Amount 

176.00 
2,272.00 
3,295.00 
4,895.00 

520.00 

Total: $11,158.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Page 1 of 1 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

State Agency: 

SCANumber: 

Project Officer{s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Drawdown 
Number 

3560001588 
3560001588 
3560001588 
3560001588 
3560001588 

INDIANADEM 

V01E00994 

Frances Dean 

From: 04/01/2013 To: 03/31/2015 

Drawdown 
Date 

08/22/2013 
10/30/2013 
02/06/2014 
04/22/2014 
07/22/2014 

$13,114.00 

Drawdown 
Amount 

36,606.00 
38,512.00 
31,297.00 
30,919.00 
40,505.00 

Treasury Schedule 
Number and Date 

32341810987 08/22/2013 
43031810987 10/30/2013 
40371810987 02/06/2014 
41121810987 04/22/2014 
42031810987 07/22/2014 

Site 
Amount 

3,490.00 
2,804.00 
1,536.00 
1,779.00 
3,505.00 

Total: $13,114.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014. 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

State Agency: 

SCANumber: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Drawdown 
Number 

356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
356000158BV 
3560001588 

INDIANADEM 

V96500302 

Gloria Willis 

From: 01/01/2006 To: 03/31/2011 

Drawdown 
Date 

12/24/2008 
05/15/2009 
08/27/2009 
12/17/2009 
02/26/2010 
06/25/2010 
99/21/2010 
02/01/2011 
03/07/2011 
06/10/2011 
11/23/2011 

$39,986.00 

Drawdown 
Amount 

31,659.00 
16,393.00 
30,663.00 
83,446.00 
35,920.00 
49,096.00 
49,211.00 
47,798.00 
21,188.00 
40,204.00 

0.00 

Treasury Schedule 
Number and Date 

90061810987 12/24/2008 
91401810987 05/15/2009 
92431810987 08/27/2009 
00131810987 12/17/2009 
00611810987 02/26/2010 
01791810987 06/25/2010 
02661810987 09/21/2010 
10421810987 02/01/2011 
11101810987 03/07/2011 
11671810987 06/10/2011 

11/23/2011 

Page 1 of 1 

Site 
Amount 

268.00 
6,366.00 
5,061.00 
8,680.00 
2,438.00 
4,065.00 
4,348.00 

447.00 
2,980.00 

979.00 
4,354.00 

Total: $39,986.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM {START) 

Contractor Name: STN ENVIRONMENTAL JOINT VENTURE 

EPA Contract Number: EPS50603 

Delivery Order Information DO # Start Date 

5003 08/01/2006 

Project Officer(s): STANUCH, GAIL 

End Date 

02/28/2009 

Dates of Service: From: 08/01/2006 To: 02/28/2009 

Summary of Service: S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

Total Costs: $11,919.80 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

3 09/14/2006 9,710.06 R7A63 10/26/2006 3,059.99 
JV7M023 10/31/2006 0.00 7M023 10/31/2006 -3,059.99 
3-REISSUE 09/14/2006 9,710.06 07A85 11/08/2006 3,059.99 

4 10/11/2006 22,191.98 R7B10 11/16/2006 4,447.60 
5 10/11/2006 44,521.56 R7C04 12/28/2006 842.46 

6 12/08/2006 49,780.61 R7C42 01/12/2007 43.70 

8 02/12/2007 63,971.20 R7D62 03/15/2007 461.79 

9 03/14/2007 45,445.70 R7E33 04/16/2007 349.56 
33 03/19/2009 11,494.48 R9964 04/16/2009 43.78 

Total: $9,248.88 

Page 1 of2 

Annual 
Allocation 

883.67 
-883.67 
883.67 

1,284.39 
243.29 

12.62 
133.36 
100.95 
12.64 

$2,670.92 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM (START) 

Contractor Name: 

EPA Contract Number: 

STN ENVIRONMENTAL JOINT VENTURE 

EPS50603 

Delivery Order Information DO # Start Date End Date 

02/28/2009 5003 08/01/2006 

Project Officer(s): STANUCH, GAIL 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 

3 
JV7M023 
3-REISSUE 
4 
5 
6 
8 
9 
33 

From: 08/01/2006 To: 02/28/2009 

S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$11,919.80 

Schedule Number Rate Ty12e 

R7A63 Class 
7M023 Class 
07A85 Class 
R7B10 Class 
R7C04 Class 
R7C42 Class 
R7D62 Class 
R7E33 Class 
R9964 Class 

Page2 of2 

Annual 
Allocation Rate 

0.288782 
0.288782 
0.288782 
0.288782 
0.288782 
0.288782 
0.288782 
0.288782 
0.288782 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM {START) 

Contractor Name: WESTON SOLUTIONS, INC. 

EPA Contract Number: EPS50604 

Delivery Order Information DO# Start Date End Date 

5001 08/25/2012 03/29/2013 
5008 07/26/2008 04/01/2011 

Project Officer{s): CHUMMAR, SAM 
· KOSIK, LORRAINE 
STANUCH, GAIL 

Dates of Service: From: 07/26/2008 To: 03/29/2013 

Summary of Service: S/F TECH ASSESSMENT&RESPONSE TEAM {REDI) 

Total Costs: $244,476.95 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

8-A23 09/19/2008 173,854.64 R9485 10/20/2008 210.99 
8-A24 10/20/2008 161,533.26 R9581 11/25/2008 5,145.08 
8-A25 11/19/2008 301 ,600.24 R9660 12/23/2008 4,848.06 
8-A26 12119/2008 107,699.45 R9754 01/26/2009 2,696.40 
8-A27 01/20/2009 192,686.16 R9831 02/24/2009 1,133.39 
8-A28 02/20/2009 85,1 03.56 R9898 03/23/2009 6,146.36 
8-A29 03/20/2009 92,763.47 R9970 04/17/2009 425.19 
8-A30 04/20/2009 114,131.44 R9A57 05/21/2009 269.45 
8-A31 05/20/2009 125,529.48 R9B51 06/23/2009 6,119.93 
8-A32 06/20/2009 246,777.79 R9C22 07/16/2009 30,313.42 
8-A33 07/20/2009 205,117.47 R9D22 08/20/2009 7,395.59 
8-A34 08/20/2009 216,321.08 R9E05 09/18/2009 41,270.59 
8-A35 09/18/2009 138,616.92 R0060 10/22/2009 2,398.23 
8-A36 10/20/2009 203,725.34 R0145 11/19/2009 2,607.39 
8-A37 11/20/2009 231,054.84 R0243 12/18/2009 20,339.88 
8-A38 12/18/2009 295,233.64 R0350 01/27/2010 6,324.25 
8-A39 01/20/2010 307,817.31 R0433 02/23/2010 2,843.93 
8-A40 02/19/2010 304,669.45 R0539 03/30/2010 33,216.42 
8-A41 03/22/2010 181,363.08 R0610 04/22/2010 2,802.15 
8-A42 04/20/2010 347,640.21 R0701 05/20/2010 7,223.52 
8-A43 05/20/2010 298,590.96 R0792 06/17/2010 276.61 
8-A53 03/18/2011 152,687.48 R1652 04/14/2011 297.01 
8-A54 04/20/2011 255,398.76 R1765 05/18/2011 148.76 

Page 1 of4 

Annual 
Allocation 

42.30 
1,031.55 
1,144.41 

636.50 
267.54 

1,450.88 
100.37 
63.61 

1,444.64 
7,155.63 
1,745.77 
9,742.14 

566.11 
615.49 

2,444.51 
760.07 
341.79 

3,992.05 
336.77 
868.14 

33.24 
22.78 
11.41 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SiTE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM {START) 

Contractor Name: 

EPA Contract Number: 

WESTON SOLUTIONS, INC. 

EPS50604 

Delivery Order Information DO # 
5001 
5008 

Start Date 

08/25/2012 
07/26/2008 

Project Officer(s): CHUMMAR, SAM 
KOSIK, LORRAINE 
STANUCH, GAIL 

End Date 

03/29/2013 
04/01/2011 

Dates of Service: From: 07/26/2008 To: 03/29/2013 

Summary of Service: S/F TECH ASSESSMENT&RESPONSE TEAM {REDI) 

Total Costs: $244,476.95 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

1-A72 10/22/2012 532,051.73 AVC130045 11/09/2012 1,221.09 
1-A73 11/20/2012 546,854.46 AVC130069 12/1112012 6,218.44 
1-A74 12/20/2012 377,046.77 AVC130093 01/14/2013 8,041.18 
1~A75 01/22/2013 456,742.13 AVC130114 02/12/2013 7,088.94 
1~A76 02/20/2013 300,330.11 AVC130136 03/15/2013 616.91 
1-A77 03/20/2013 355,640.64 AVC130154 04/10/2013 208.49 
1-A78 04/17/2013 346,891.46 AVC130172 05/06/2013 381.40 
1-A87Z 12/27/2013 ~2,997.00 JV0019017 02/20/2014 -14.78 
1-A87Z 12/27/2013 ~2,997.00 JV0019019 02/20/2014 -11.99 

Total: $208,202.28 

Page 2of4 

Annual 
Allocation 

74.91 
381.48 
493.30 
434.89 

37.85 
12.79 
23.40 
~0.91 

-0.74 

$36,274.67 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM (START) 
' 

Contractor Name: WESTON SOLUTIONS, INC. 

EPA Contract Number: EPS50604 

Delivery Order Information DO # Start Date 

5001 08/25/2012 
5008 07/26/2008 

Project Officer(s): CHUMMAR, SAM 
KOSIK, LORRAINE 
STANUCH, GAIL 

End Date 

03/29/2013 
04/01/2011 

Dates of Service: From: 07/26/2008 To: 03/29/2013 

Summary of Service: 

Total Costs: 

Voucher Number 

8-A23 
8-A24 
8-A25 
8~A26 

8-A27 
8-A28 
8-A29 
8-A30 
8-A31 
8-A32 
8-A33 
8-A34 
8-A35 
8-A36 
8-A37 
8-A38 
8-A39 
8-A40 
8-A41 
8-A42 
8-A43 
8-A53 
8-A54 

S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$244,476.95 

Schedule Number Rate TY:Qe 

R9485 Final 
R9581 Final 
R9660 Final 
R9754 Final 
R9831 Final 
R9898 Final 
R9970 Final 
R9A57 Final 
R9B51 Final 
R9C22 Final 
R9022 Final 
R9E05 Final 
R0060 Final 
R0145 Final 
R0243 Final 
R0350 Final 
R0433 Final 
R0539 Final 
R0610 Final 
R0701 Final 
R0792 Final 
R1652 Final 
R1765 Final 

Page 3 of4 

Annual 
Allocation Rate 

0.200493 
0.200493 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.236055 
0.120183 
0.120183 
0.120183 
0.120183 
0.120183 
0.120183 
0.120183 
0.076684 
0.076684 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN· SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM (START) 

Contractor Name: 

EPA Contract Number: 

WESTON SOLUTIONS, INC. 

EPS50604 

Delivery Order Information DO # Start Date 

5001 08/25/2012 
5008 07/26/2008 

Project Officer(s): CHUMMAR, SAM 
KOSIK, LORRAINE 
STANUCH, GAIL 

End Date 

03/29/2013 
04/01/2011 

Dates of Service: From: 07/26/2008 To: 03/29/2013 

Summary of Service: 

Total Costs: 

Voucher Number 

1-A72 
1-A73 
1-A74 
1-A75 
1-A76 
1-A77 
1-A78 
1-A87Z 
1-A87Z 

S/F TECH ASSESSMENT&RESPONSE TEAM {REDI) 

$244,476.95 

Schedule Number Rate TyQe 

AVC130045 Provisional 
AVC130069 Provisional 

AVC130093 Provisional 
AVC130114 Provisional 
AVC130136 Provisional 
AVC130154 Provisional 
AVC130172 Provisional 
JV0019017 Provisional 
JV0019019 Provisional 

Page 4 of4 

Annual 
Allocation . Rate 

0.061347 
0.061347 
0.061347 
0.061347 
0.061347 
0.061347 
0.061347 
0.061347 
0.061347 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL ASSISTANCE TEAM (TAT) CONTRACT 

Contractor Name: ROY F. WESTON 

EPA Contract Number: 68-01-7367 

Project Officer( s ): 

Dates of Service: From: To: 

Summary of Service: 

Total Costs: 

TECH ASSIST TEAMS EM ERG RESPON-SUB{REDI) 

$45,597.82 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 
15 0.00 R8592 01/29/1988 922.32 
16 0.00 R8605 03/01/1988 493.75 
18 0.00 R8629 04/20/1988 1,373.53 
17 0.00 R8632 04/23/1988 2,172.88 
20 0.00 R8657 06/16/1988 3,815.99 
19 0.00 R8637 06/29/1988 1,809.28 
22 0.00 R8670 07/15/1988 189.59 
23 0.00 R8680 08/09/1988 27.41 
24 0.00 R8704 09/12/1988 82.22 
26 0.00 R8745 11/17/1988 307.07 
28 0.00 R8789 01/25/1989 132.64 
JV12345678901 04/26/1989 0.00 12345678901 04/26/1989 11,326.68 

Total: $22,653.36 

Page 1 of2 

Annual 
Allocation 

1,037.97 
555.66 

1,545.76 
2,445.34 
4,294.47 
2,036.14 

213.36 

30.85 
92.53 

345.57 
149.27 

10,197.54 

$22,944.46 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL ASSISTANCE TEAM ITAT) CONTRACT 

Contractor Name: 

EPA Contract Number: 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 
15 
16 
18 
17 
20 
19 
22 
23 
24 

26 
28 
JV12345678901 

ROY F. WESTON 

68-01-7367 

From: To: 

TECH ASSIST TEAMS EM ERG RESPON-SUB(REDI) 

$45,597.82 

Schedule Number Rate TyQe 
R8592 Final 
R8605 Final 
R8629 Final 
R8632 Final 
R8657 Final 
R8637 Final 
R8670 Final 
R8680 Final 
R8704 Final 
R8745 Final 
R8789 Final 
12345678901 Provisional 

Page 2 of2 

Annual 
Allocation Rate 

1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
1.125389 
0.900311 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

Page 1 of2 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL ENFORCEMENT SUPPORT (TES) CONTRACT 

Contractor Name: 

EPA Contract Number: 

PLANNING RESEARCH CORPORATION 

68-W9-0006 

Delivery Order Information DO # Start Date End Date 

04/30/1994 51 04/01/1994 

Project Officer(s): HOWARD, EVA M. 

Dates of Service: 

Summary of Service: 

Total Costs: 

From: 04/01/1994 To: 04/30/1994 

TECHNICAL ENFORCEMENT SUPPORT -SUB{ RED I) 

$49.42 

Voucher Treasury Schedule Site Annual Voucher 
Number 

Voucher 
Date Amount Number and Date Amount Allocation 

JVR9271 
C05-69 

01/14/1991 
05/20/1994 

0.00 R9271 01/14/1991 
189,236.06 R4670 06/21/1994 

Total: 

34.08 3.37 
10.65 1.32 

-----
$44.73 $4.69 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL ENFORCEMENT SUPPORT (TES) CONTRACT 

Contractor Name: 

EPA Contract Number: 

PLANNING RESEARCH CORPORATION 

68-W9-0006 

Delivery Order Information DO # Start Date End Date 

04/30/1994 

Project Officer{s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 

JVR9271 
COS-69 

51 04/01/1994 

HOWARD, EVAM. 

From: 04/01/1994 To: 04/30/1994 

TECHNICAL ENFORCEMENT SUPPORT-SUB(REDI) 

$49.42 

Schedule Number 

R9271 
R4670 

Rate Tyoe 

Provisional 
Final 

Page2 of2 

Annual 
Allocation Rate 

0.098794 
0.123492 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: ARCTIC SLOPE REGIONAL CORP(ASRC) 

EPA Contract Number: 

Project Officer{s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher 
Number 

JVR3391 
JVR4499 
JVR3391 
JVR5256 

68-W0-1002 

From: To: 

$74.70 

Voucher 
Date 

07/24/2003 
08/04/2004 
08/26/2004 
03/03/2005 

Voucher 
Amount 

0.00 
0.00 
0.00 
0.00 

Treasury Schedule 
Number and Date 

R3391 07/24/2003 
R4499 08/04/2004 
R3391 08/26/2004 
R5256 03/03/2005 

Total: 

Page 1 of 1 

Site 
Amount 

37.75 
11.00 

-37.75 
63.70 

$74.70 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: 

EPA Contract Number: 

DYNCORP SYSTEMS & SOLUTIONS LLC 

68-W0-3016 

Project Officer(s): GATSON, CRYSTAL 
WILLIFORD, ESTHER 

Dates of Service: From: 03/06/2007 To: 10/26/2007 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $28,036.88 

Voucher Voucher Voucher Treasury Schedule 
Number Date Amount Number and Date 

70.5173-001 04/13/2007 87,063.84 R7E87 05/10/2007 
70.5173-002 05/10/2007 81,730.08 R7F44 06/06/2007 
70.5173-003 06/07/2007 90,324.19 R7G02 07/06/2007 
70.5173-004 07/13/2007 136,965.18 R7G72 08/08/2007 
70.5173~005 08/06/2007 84,290.77 R7H27 08/31/2007 
70.5173-006 09/14/2007 105,516.39 R8183 10/11/2007 
70.5173-007 10/10/2007 149,787.54 R8323 11/07/2007 
70.5173-008 11/07/2007 1 04,662.86 R8452 12/04/2007 

Total: 

Site 
Amount 

663.28 
1,661.51 
1,555.41 
2,335.98 
1,865.32 
4,305.16 
7,588.64 

479.78 

$20,455.08 

Page 1 of2 

Annual 
Allocation 

245.99 
616.20 
576.85 
866.34 
691.79 

1,596.65 
2,814.39 

173.59 

$7,581.80 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT · 

Contractor Name: 

EPA Contract Number: 

Project Officer(s}: 

Dates of Service: 

Summary of Service: 

Total Costs: 

Voucher Number 

70.5173-001 
70.5173-002 
70.5173-003 

70.5173-004 
70.5173-005 
70.5173-006 
70.5173-007 

70.5173-008 

DYNCORP SYSTEMS & SOLUTIONS LLC 

68-W0-3016 

GATSON, CRYSTAL 
WILLIFORD, ESTHER 

From: 03/06/2007 To: 10/26/2007 

TECHNICAL SERVICES AND SUPPORT 

$28,036.88 

Schedule Number Rate Ty(2e 

R7E87 Final 
R7F44 Final 
R7G02 Final 
R7G72 Final 
R7H27 Final 
R8183 Final 
R8323 Final 
R8452 Final 

Page2 of2 

Annual 
Allocation Rate 

0.370869 
0.370869 
0.370869 
0.370869 

0.370869 
0.370869 
0.370869 

0.361818 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: 

EPA Contract Number: 

ASRC MANAGEMENT SERVICES, INC. 

EPW05052 

Delivery Order Information DO # 
66 

Start Date 

10/30/2006 

End Date 

07/31/2011 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

CALVIN, LYNN 
PFUNDHELLER, JANET 
RZEZNIK, ANNA 

From: 10/30/2006 To: 07/31/2011 

ADMINISTRATIVE SUPPORT SERVICES 

$342.59 

Voucher 
Number 

Voucher Voucher Treasury Schedule 

2 
5 
4 
11 
12 
13 
16 
24 
50 
62 
64 

Date 

12/05/2006 
03/07/2007 
02/06/2007 
09/10/2007 
10/09/2007 
11/07/2007 
02/11/2008 
10/10/2008 
09/10/2010 
06/10/2011 
08/10/2011 

Amount 

53,470.23 
64,026.87 
58,679.36 
62,357.35 
78,282.68 
63,882.95 
58,739.03 
70,502.39 
89,745.36 

125,432.67 
100,609.85 

Number and Date 

R7C14 01/04/2007 
R7E11 04/04/2007 
R7E45 04/19/2007 
R8146 10/10/2007 
R8315 11/06/2007 
R8A05 12/26/2007 
R8B84 03/13/2008 
R9546 11/14/2008 
R1016 10/07/2010 
R1931 07/07/2011 
RCHC1 09/12/2011 

Total: 

Page 1 of 1 

Site 
Amount 

34.65 
16.05 
32.11 
8.01 

88.42 
16.22 
16.43 
73.58 

7.56 
15.33 
34.23 

$342.59 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID =: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: COMPUTER SCIENCES CORPORATION 

EPA Contract Number: EPW06046 

Delivery Order Information DO# Start Date End Date 

1 07/28/2012 11/23/2012 

Project Officer(s): TAYLOR, LUCINDA 

Dates of Service: From: 06/20/2006 To: 11/23/2012 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $18,597.96 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

4791.0-005 11/06/2006 928,313.45 R7B53 12/07/2006 102.05 
4791.0-006 12/05/2006 833,355.86 R7C11 01/04/2007 16.40 
4791.0-008 02/05/2007 766,167.85 R7D56 03/13/2007 1,022.13 
4791.0-009 03/05/2007 775,466.97 R7E03 04/02/2007 15.05 
11RATE07 03/12/2007 480,417.83 R7E36 04/17/2007 90.78 
4791.1-0012 06/08/2009 924,952.38 R9B78 07/07/2009 3,308.65 
4791.1-0013 07/08/2009 1,117,872.16 R9C70 08/05/2009 372.50 
4791.1-0017 11/06/2009 956,353.95 R0180 12/02/2009 9.51 
4791.1-0018 12/04/2009 897,186.97 R0271 12/31/2009 1,420.91 
4791.1-0019 01/08/2010 1 ,099,021.92 R0377 02/05/2010 . 73.17 
91.1-RAFY1 0 07/22/2010 476,065.79 ROA12 08/24/2010 224.89 
4 791.1-0029 11/05/2010 942,892.07 R1188 12/03/2010 545.81 
4 791.1-0030 12/03/2010 904,209.71 R1278 12/30/2010 80.46 
4791.1-0031 01/07/2011 1,055,363.09 R1397 02/07/2011 48.24 
4 791.1-0032 02/04/2011 1,004,296.70 R1486 03/03/2011 144.41 
4 791.1-0033 03/03/2011 1,023,396.17 R1609 04/05/2011 463.91 
4791.1-0034 04/11/2011 1,218,730.95 R1714 05/06/2011 39.17 
911RAFY1136 05/26/2011 469,584.30 R1882 06/21/2011 55.28 
JVL3892 08/26/2011 0.00 L3892 08/26/2011 -0.60 
C04791.2-0006 12/01/2011 . 843,564.31 AVC110093 12/29/2011 253.05 
C04791.2-0005 11/03/2011 890,868.31 AVC120001 01/06/2012 26.24 
C04791.2-0007 01/06/2012 1 ,046,370.40 AVC120030 02/06/2012 261.07 
4791.2-0008 02/02/2012 887,124.76 AVC120050 03/02/2012 101.77 
4791.2-0009 03/01/2012 954,308.45 AVC120085 04/17/2012 280.28 
RAFY11-0043 03/28/2012 115,455.37 AVC120093 04/27/2012 15.79 
4791.2-0010 04/06/2012 1,155,078.61 AVC120099 05/07/2012 20.42 

Page 1 of4 

Annual 
Allocation· 

119.61 
19.22 

1,198.04 
17.64 

106.40 
3,038.34 

342.07 
7.55 

1,127.95 
58.08 

178.52 
514.79 

75.89 
45.50 

136.20 
437.54 

36.94 
52.14 
-0.63 

330.40 
34.26 

340.87 
132.88 
365.95 

20.62 
26.66 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: COMPUTER SCIENCES CORPORATION 

EPA Contract Number: EPW06046 

Delivery Order Information DO # 
1 

Start Date 

07/28/2012 

Project Officer(s): TAYLOR, LUCINDA 

End Date 

11/23/2012 

Dates of Service: From: 06/20/2006 To: 11/23/2012 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $18,597.96 

Voucher Voucher Voucher Treasury Schedule 
Number Date Amount Number and Date 

911RAFY1044 04/23/2012 143,198.78 AVC120113 05/25/2012 
912RAFY1211 04/25/2012 605,277.17 AVC120114 05/29/2012 
4791.3-0003 08/30/2012 1,046,854.39 AVC120196 09/24/2012 
4791.3-0004 10/03/2012 1 ,288,095.80 AVC130022 10/22/2012 

4 791.3-0006 11/30/2012 810,073.08 AVC130076 12/19/2012 

Total: 

Site 
Amount 

65.53 
72.21 

135.57 
97.19 
24.32 

$9,386.16 

Page 2 of4 

Annual 
Allocation 

85.56 
94.28 

141.61 
101.52 
25.40 

$9,211.80 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: COMPUTER SCIENCES CORPORATION 

EPA Contract Number: EPW06046 

Delivery Order Information DO# Start Date End Date 

1 07/28/2012 11/23/2012 

Project Officer(s): TAYLOR, LUCINDA 

Dates of Service: From: 06/20/2006 To: 11/23/2012 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $18,597.96 

Voucher Number Schedule Number Rate TyQe 

4791.0-005 R7B53 Final 

4791.0-006 R7C11 Final 
4791.0-008 R7D56 Final 
4791.0-009 R7E03 Final 

11RATE07 R7E36 Final 

4791.1-0012 R9B78 Final 

4791.1-0013 R9C70 Final 

4791.1-0017 R0180 Final 

4791.1-0018 R0271 Final 

4791.1-0019 R0377 Final 
91.1-RAFY10 ROA12 Final 
4791.1-0029 R1188 Final 
4791.1-0030 R1278 Final 
4791.1-0031 R1397 Final 
4791.1-0032 R1486 Final 
4791.1-0033 R1609 Final 
4791.1-0034 R1714 Final 
911RAFY1136 R1882 Final 
JVL3892 L3892 Provisional 

C04791.2-0006 AVC110093 Final 
C04791.2-0005 AVC120001 Final 
C04791.2-0007 AVC120030 Final 
4791.2-0008 AVC120050 Final 

4791.2-0009 AVC120085 Final 

RAFY11-0043 AVC120093 Final 

4791.2-0010 AVC120099 Final 

Page 3 of4 

Annual 
Allocation Rate 

1.172105 
1.172105 
1.172105 
1.172105 
1.172105 
0.918302 
0.918302 
0.793822 
0.793822 
0.793822 
0.793822 
0.943165 
0.943165 
0.943165 
0.943165 
0.943165 
0.943165 
0.943165 
1.044540 
1.305675 
1.305675 
1.305675 
1.305675 
1.305675 
1.305675 
1.305675 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 == 05 AB 

·Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: 

EPA Contract Number: 

COMPUTER SCIENCES CORPORATION 

EPW06046 

Delivery Order Information DO # 
1 

Start Date 

07/28/2012 

End Date 

11/23/2012 

Project Officer(s): TAYLOR, LUCINDA 

Dates of Service: From: 06/20/2006 To: 11/23/2012 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $18,597.96 

Voucher Number Schedute Number Rate Ty(2e 

911RAFY1044 AVC120113 Final 
912RAFY1211 AVC120114 Final 
4791.3-0003 AVC120196 Provisional 
4791.3-0004 AVC130022 Provisional 
4791.3-0006 AVC130076 Provisional 

Page4 of4 

Annual 
Allocation Rate 

1.305675 
1.305675 
1.044540 
1.044540 
1 .. 044540 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Contract Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TECHNICAL SERVICE AND SUPPORT 

Contractor Name: PRIMUS SOLUTIONS, INC. 

EPA Contract Number: EPW11 024 

Delivery Order Information DO # Start Date 

Project Officer(s): 

19 09/30/2011 

CALVIN, LYNN 
RZEZNIK, ANNA 

End Date 

08/31/2014 

Dates of Service: From: 09/30/2011 To: 08/31/2014 

· Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $2,105.80 

Voucher Voucher Voucher · Treasury Schedule 
Number Date Amount Number and Date 

INV-0000365071 11/15/2011 77,769.02 AVC110081 12/15/2011 
373982 01/15/2012 91,559.52 AVC120041 02/17/2012 
413067 07/19/2012 75,854.67 AVC120166 08/10/2012 
1 11/15/2012 66,750.76 AVC130067 12/07/2012 
2 12/15/2012 59,706.86 AVC130083 12/28/2012 
4 02/15/2013 68,616.57 AVC130139 03/20/2013 
7 05/13/2013 77,502.73 AVC130200 06/12/2013 
14 11/15/2013 26,184.54 AVC140050 12/12/2013 
15 12/17/2013 82,624.52 AVC140072 01/15/2014 
16 01/23/2014 99,552.32 AVC140100 02/26/2014 
17 02/18/2014 67,039.53 AVC140119 03/24/2014 
19 04/14/2014 111,970.63 AVC140145 04/29/2014 
20 05/12/2014 82,356.87 AVC140174 06/04/2014 
22 07/17/2014 87,562.57 AVC140277 08/14/2014 
24 09/11/2014 91,386.07 AVC140325 09/29/2014 

Total: 

Page 1 of 1 

Site 
Amount 

290.01 
172.22 
30.24 
46.10 
21.02 

178.31 
56.45 

309.68 
136.27 
225.80 

47.97 
116.96 
179.07 
177.00 
118.70 

$2,105.80 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM CCLP) COSTS 

Page 1 of7 

Total Routine Analytical Services {RAS) Costs $218,326.71 

Total Financial Cost Summary $218,326.71 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical SeiVices (RAS) 

Total Costs: 

Voucher 
Number 

Case Number: 1 

$218,326.71 

Voucher 
Date 

Voucher Treasury Schedule 
Amount Number and Date 

EPA Contract Number: EPW11 031. KAP TECHNOLOGIES, INC 

2011457 12/01/2011 1,896.00 AVC110082 12/16/2011 
2011458 12/01/2011 1,817.00 AVC110082 12/16/2011 

Totals for EPW11031: 

Totals for Case Number 1: 

Case Number: 35735 

EPA Contract Number: EPW05030. MITKEM CORP 

6E1396 10/18/2006 1,776.50 R7B21 11/21/2006 

Totals for EPW05030: 

Totals for Case Number 35735: 

Case Number: 35998 

EPA Contract Number: EPW05032. 

4008 01/11/2007 
4009 01/11/2007 
4010 01/11/2007 
4016 01/24/2007 

KAP TECHNOLOGIES. INC. 

1, 798.00 R7D03 
1,605.80 R7D03 
1,178.00 R7D08 

496.00 R7D22 

Totals for EPW05032: 

02/13/2007 
02/13/2007 
02/14/2007 
02/22/2007 

Totals for Case Number 35998: 

Case Number: 38502 

EPA Contract Number: EPW05032, KAP TECHNOLOGIES, INC. 

2507 06/11/2009 1,388.86 R9B85 07/08/2009 
2508 06/11/2009 1,502.16 R9B85 07/08/2009 
2510 06/11/2009 1,388.86 R9B85 07/08/2009 

Site 
Amount 

1,896.00 
1,817.00 

$3,713.00 

$3,713.00 

1,776.50 

$1,776.50 

$1,776.50 

1,798.00 
1,605.80 
1,178.00 

496.00 

$5,077.80 

$5,077.80 

1,388.86 
1,502.16 
1,388.86 

Page 2 of7 

SMO 
Amount 

2,475.56 
2,372.41 

$4,847.97 

$4,847.97 

2,082.24 

$2,082.24 

$2,082.24 

2,107.44 
1,882.17 
1,380.74 

581.36 

$5,951.71 

$5,951.71 

1,275.39 
1,379.44 
1,275.39 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical Services (RAS) 

Total Costs: $218,326.71 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

Case Number: 38502 

EPA Contract Number: EPW05032, KAP TECHNOLOGIES, INC. 

2511 06/11/2009 1,439.57 R9B85 07/08/2009 1,439.57 
2512 06/11/2009 795.48 R9B85 07/08/2009 795.48 
E0098 06/11/2009 1,534.14 R9B85 07/08/2009 1,534.14 
EOOJ4 06/11/2009 1,250.04 R9B85 07/08/2009 1,250.04 
2531 06/25/2009 1,627.34 R9C30 07/20/2009 1,627.34 
2532 06/25/2009 1,250.04 R9C30 07/20/2009 1,250.04 
2533 06/25/2009 695.50 R9C30 07/20/2009 695.50 
2534 06/25/2009 795.48 R9C30 07/20/2009 795.48 

Totals for EPW05032: $13,667.47 

Totals for Case Number 38502: $13,667.47 

Case Number: 38566 

EPA Contract Number: EPW07057, TEST AMERICA LABORATORIES, INC. 

20098521 06/23/2009 7,260.00 R9C23 07/16/2009 7,260.00 
20098522 06/23/2009 2,194.50 R9C23 07/16/2009 2,194.50 
20098523 06/23/2009 8,316.00 R9C23 07/16/2009 8,316.00 
20098524 06/23/2009 5,670.00 R9C23 07/16/2009 5,670.00 

Totals for EPW07057: $23,440.50 

Totals for Case Number 38566: $23,440.50 

Case Number: 39125 

EPA Contract Number: EPW07057, TESTAMERICA LABORATORIES, INC. 

20100909 11/24/2009 4,812.00 R0247 12/22/2009 4.812.00 
20100911 11/24/2009 5,070.00 R0246 12/22/2009 5,070.00 
20100908 12/01/2009 4,860.00 R0255 ~2/24/2009 4,860.00 
20100899 12/07/2009 3,972.00 R0269 12/30/2009 3,972.00 
20101011 12/07/2009 4,86o.oq R0269 12/30/2009 4,860.00 
20100895 12/07/2009 2,860.00 R0278 01/05/2010 2,860.00 

Page 3 of7 

SMO 
Amount 

1,321.96 ~ 

730.49 
1,408.80 
1 '147.91 
1,494.39 
1 '147.91 

638.68 
730.49 

$12,550.85 

$12,550.85 

6,666.87 
2,015.21 
7,636.60 
5,206.77 

$21,525.45 

$21,525.45 

3,819.87 
4,024.68 
3,857.97 
3,153.06 
3,857.97 
2,270.33 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical Services (RAS) 

Total Costs: 

Voucher 
Number 

$218,326.71 

Voucher 
Date 

Case Number: 39125 

Voucher Treasury Schedule 
Amount Number and Date 

EPA Contract Number: EPW07057, TEST AMERICA LABORATORIES. INC. 

Site 
Amount 

20100896 12/07/2009 2,940.00 R0278 01/05/2010 2,940.00 

Totals for EPW07057: $29,374.00 

Totals for Case Number 39125: $29,374.00 

Case Number: 40440 

EPAContract Number: EPW05028, UBERTY ANALYTICAL CORPORATION 

129004 10/29/2010 4,678.85 R1162 11/24/2010 
129005 10/29/2010 1,747.05 R1162 11/24/2010 

Totals for EPW05028: 

EPA Contract Number: EPW09041, SHEALY ENVIRONMENTAL SERVICES. INC 

4,678.85 
1,747.05 

$6,425.90 

122554 01/30/2011 1,530.00 R1465 02/24/2011 1,530.00 

Totals for EPW09041: 

Totals for Case Number 40440: 

·case Number: 40669 

EPA Contract Number: EPW05032. KAP TECHNOLOGIES, INC. 

5323 12/16/2010 3,101.20 R1323 01/13/2011 
5324 12/16/2010 2,234.65 R1323 01/13/2011 

Totals for EPW05032: 

EPA Contract Number: EPW09037, SONNERANALYTICAL TESTING CO. 

$1,530.00 

$7,955.90 

3,101.20 
2,234.65 

$5,335.85 

Page4 of7 

SMO 
Amount 

2,333.84 

$23,317.72 

$23,317.72 

4,412.93 
1,647.76 

$6,060.69 

1,443.04 

' $1,443.04 

$7,503.73 

2,924.94 
2,107.64 

'$5,032.58 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical Services (RAS) 

Total Costs: $218,326.71 

Voucher Voucher Voucher Treasury Schedule Site 
Number Date Amount Number and Date Amount 

Case Number: 40669 

EPA Contract Number: EPW09037, BONNER ANALYTICAL TESTING CO. 

45142 11/29/2010 2,072.00 R1269 12/28/2010 2,072.00 

Totals for EPW09037: $2,072.00 

Totals for Case Number 40669: $7,407.85 

Case Number: 40945 

EPA Contract Number: EPW05026, ALS GROUP USA, CORP {AKA DATACHEM LABORAT< 

49694 03/25/2011 570.00 R1664 04/19/2011 570.00 
49695 03/25/2011 665.00 R1664 04119/2011 665.00 
49696 03/25/2011 665.00 R1664 04/19/2011 665.00 

Totals for EPW05026: $1,900.00 

Totals for Case Number 40945: $1,900.00 

Case Number: 41979 

EPA Contract Number: EPW11033, SPECTRUM ANAL INC. 

M9011670 12/29/2011 
M9011683 01/16/2012 
M9011693 01/24/2012 

Case Number: 42166 

1,980.00 AVC120023 
1,980.00 AVC120036 
2,610.00 AVC120042 

Totals for EPW11033: 

Totals for Case Number 41979: 

EPA Contract Number: EPW11037. ALS LABORATORY GROUP 

01/26/2012 
02/13/2012 
02/21/2012 

66228 03/13/2012 2,090.00 AVC120082 04/12/2012 

1,980.00 
1,980.00 
2,610.00 

$6,570.00 

$6,570.00 

2,090.00 

PageS of7 

SMO 
Amount 

1,954.24 

$1,954.23 

$6,986.81 

537.60 
627.20 
627.20 

$1,792.00 

$1,792.00 

2,585.24 . 
2,585.24 
3,407.81 

$8,578.29 

$8,578.29 

2,728.86 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical Services (RAS) 

Total Costs: $218,326.71 

Voucher Voucher 
Number Date 

Voucher Treasury Schedule 
Amount Number and Date 

Case Number: 42166 

EPA Contract Number: EPW11037, ALS LABORATORY GROUP 

66229 03/13/2012 2,375.00 AVC120082 04/12/2012 

Totals for EPW11037: 

Totals for Case Number 42166: 

Case Number: 42835 

EPA Contract Number: EPW11033, SPECTRUM ANAL INC. 

M9014098 10/31/2012 
M9014107 10/31/2012 
M9014134 10/31/2012 

2,662.20 AVC130048 
2,203.20 AVC130048 
1,009.80 AVC130053 

Totals for EPW11 033: 

Totals for Case Number 42835: 

Totals for Routine Analytical Services: 

11/15/2012 
11/15/2012 
11/21/2012 

Site 
Amount 

2,375.00 

$4,465.00 

$4,465.00 

2,662.20 
2,203.20 
1,009.80 

$5,875.20 

$5,875.20 

$111,223.22 
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SMO 
Amount 

3,100.98 

$5,829.84 

$5,829.84 

2,780.77 
2,301.33 
1,054.78 

$6,136.88 

$6,136.88 

$107,103.49 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

Financial Cost Summary for the Contract Lab Program 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

CONTRACT LAB PROGRAM (CLP) COSTS 

Fiscal 
Year Rate Type 

2007 Final 
2009 Final 
2010 Final 
2011 Final 
2012 Final 
2013 Provisional 

Page 7 of7 

SMO 
Rate 

1.172105 
0.918302 
0.793822 
0.943165 
1.305675 
1.044540 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Miscelianeous (MIS) Costs 

Reconciliation Pending 

Miscellaneous (MIS) Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Total Costs: $109.44 

Voucher Voucher Voucher Treasury Schedule Site 

Page 1 of 1 

Procurement 
Number :.:N~um=be~r ____ O!::;a~t::.:.e_,_.....:A~mJ.to~u::.l.n~t- Number and Date Amount Description 

DUN & BRADSTREET 

OU9800NBLX 0.00 JV893 08/30/1988 

7U0024NBLX 1605564 07/26/1990 16,700.00 OOOA90254 09/13/1990 

Vendor Total: 

Total Miscellaneous Costs: 

87.90 

21.54 

$109.44 

$109.44 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Fiscal Year 
1988 
1989 

Fiscal Year 
1990 
1991 
1992 
1993 
1994 
1996 
1997 
1998 
2003 
2004. 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 

Total EPA Indirect Costs 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Pa~roll Hours Indirect Rate £mtHR} 
319.50 64 

6.00 64 

325.50 

Direct Costs Indirect Rate(%} 
1,209.66 31.03% 
4,324.38 27.61% 
7,810.22 29.75% 
4,339.39 33.32% 

531.01 35.87% 
-116.32 32.57% 

18.87 39.72% 
461.14 38.85% 

37.75 55:15% 
-26.75 52.57% 
63.70 61.71% 

2,838.15 56.23% 
75,060.25 62.91% 
97,475.08 61.66% 

360,972.46 62.76% 
360,177.28 49.25% 
852,513.91 61.61% 
725,970.30 56.41% 
720,378.49 57.47% 
410,629.82 57.47% 

3,624,668.79 

Page 1 of 1 

Indirect Costs 
20,448.00 

384.00 

Indirect Costs 
375.37 

1,193.98 
2,323.55 
1,445.85 

190.46 
-37.89 

7.50 
179.15 
20.82 

-14.07 
39.31 

1,595.89 
47,220.43 
60,103.13 

226,546.23 
177,387.36 
525,233.81 
409,519.85 
414,001.51 
235,988.98 

$2,124,153.22 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Emglo~ee Name 

BOWDEN, ROBERT J 

FARYAN, STEVEN 

JONES, EVETTE 

KAMKE, SHERRY 

PHELPS, ANN 

SMITH, LIZEBETH A. 

THEISEN, KENNETH 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal Pay Org Payroll 
Year Period Qode Hours 

1988 04 05F 1.00 
06 05F 2.00 
13 05F 1.00 
19 05F 2.00 

6.00 

1988 04 05F 10.00 

10.00 

1988 16 05F 7.00 

7.00 

1988 19 05F 21.50 

21.50 

1988 26 05F 1.00 

1.00 

1988 20 05F 2.00 

2.00 

1988 04 05F 6.00 
08 05F 26.00 
09 05F 31.00 
10 05F 24.00 
11 05F 27.00 
12 05F 18.00 
14 05F 17.00 
15 05F 21.00 

Page 1 of85 

Ind. 
Rate Indirect 
$/HR Costs 

64 64.00 
64 128.00 
64 64.00 
64 128.00 

$384.00 

64 640.00 

$640.00 

64 448.00 

64 

64 

64 

64 
64 
64 
64 
64 
64 
64 
64 

----
$448.00 

1,376.00 

$1,376.00 

64.00 

$64.00 

128.00 

$128.00 

384.00 
1,664.00 
1,984.00 
1,536.00 
1,728.00 
1,152.00 
1,088.00 
1,344.00 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Fiscal 
EmQio~ee Name Year 

THEISEN, KENNETH 1988 

Total Fiscal Year 1988: 

Fiscal 
EmQio~ee Name Year 

JONES, EVETTE 1989 

VAN BOSSE, JACQUELINE 1989 

Total Fiscal Year 1989: 

Pay 
Period 

16 

17 

19 
20 

23 

24 
25 

26 

Pay 
Period 

05 

06 

07 

Org 
Cog~ 

05F 

05F 
05F 

05F 

05F 

05F 

05F 

05F 

Org 
QQQ~ 

05F 

05F 

05F 

Payroll 
l:IQyrs 

15.00 

15.00 

30.50 

2.00 

7.00 

15.50 

14.00 

3.00 

272.00 

319.50 

Payroll 
Hours 

2.00 

2.00 

2.00 

2.00 

4.00 

6.00 

Page2 of85 

Ind. 
Rate Indirect 
$/HR Costs 

64 960.00 

64 960.00 

64 1,952.00 

64 128.00 

64 448.00 

64 992.00 

64 896.00 

64 192.00 

$17,408.00 

$20,448.00 

Ind. 
Rate Indirect 
$/HR Cost§ 

64 128.00 

$128.00 

64 128.00 

64 128.00 -----
$256.00 

$384.00 

EPA-R5-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 3 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal Pay 

.=E.!..!,;m~p.!.:::lo:.x.:ye~e:::....N~am~e _______ .Year Period 
Payroll Rate Indirect 
Costs (%) Costs 

MCKINLEY, CHARLES C. 1990 13 64.66 31.03% 20.06 ------- ---------
64.66 $20.06 

MURPHY, ELIZABETH 1990 07 34.54 31.03% 10.72 

08 17.29 31.03% 5.37 

09 8.98 31.03% 2.79 

13 125.64 31.03% 38.99 

17 35.89 31.03% 11.14 

222.34 $69.01 

MYERS-WILKINS, CRYSTA 1990 22 229.25 31.03% 71.14 
23 138.86 31.03% 43.09 -----

368.11 $114.23 

Total Fiscal Year 1990 Payroll Direct Costs: 655.11 $203.30 

OTHER DIRECT COSTS 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date 8!:DQ!.I01 Costs (%) Qosts 

68-01-7351 JV00017 10/25/1989 -39.38 -9.12 31.03%) -15.05 

-39.38 -9.12 $-15.05 

68-01-7460 JV08995 11/17/1989 549.90 31.61 31.03% 180.44 
------- ---------

549.90 31.61 $180.44 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page4 of85 

LUSHER ST. GROUNDWATER, IN, IN. SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Contract, Treasury Annual/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date Amount Costs (%) Costs 

7U0024NBLX 1605564 09/13/1990 21.54 0.00 31.03% 6.68 

21.54 0.00 $6.68 

Total Fiscal Year 1990 Other Direct Costs: 532.06 22.49 $172.07 

Total Fiscal Year 1990: 1,209.66 $375.37 

Employee Name 

CHILTON, DONALD E. 

CINTRONSILVA, MARIA 

FARYAN, MARY KAY 

GARBER, DEBORAH 

LONSDORF, KATHRYN A 

PAYROLL DIRECT COSTS · 

Fiscal 
Year 

1991 

1991 

1991 

1991 

1991 

Pay 
Period 

21 
22 

17 

05 

13 

23 
24 
25 

Ind. 

Payroll Rate Indirect 
Costs (%) Co§ts 

1,248.24 27.61% 344.64 
765.94 27.61% 211.48 

2,014.18 $556.12 

109.94 27.61% 30.35 -------- ---------
109.94 $30.35 

152.95 27.61% 42.23 -------
152.95 $42.23 

29.77 27.61% 8.22 -------- ---------
29.77 $8.22 

59.63 27.61% 
216.80 27.61% 

18.97 27.61% 

16.46 
59.86 

5.24 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 5of85 

LUSHER ST. GROUNDWATER, IN, IN SITE.ID=05AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Employee Name 

LONSDORF, KATHRYN A. 

MAYS, HELEN 

MURPHY, ELIZABETH 

TAYLOR, DARIUS 

Fiscal 
Year 

1991 

1991 

1991 

1991 

Total Fiscal Year 1991 Payroll Direct Costs: 

Pay 
Period 

26 

07 
24 

03 
04 
05 
06 
07 
11 
20 
21 
22 
23 
24 
25 

06 

Ind. 
Payroll Rate Indirect 
Costs (%) Costs 

13.55 27.61% 3.74 -------- --------
308.95 $85.30 

49.58 27.61% 13.69 
61.89 27.61% 17.09 -------- --------

111.47 $30.78 

90.43 27.61% 24.97 
54.27 27.61% 14.98 

102.72 27.61% 28.36 
194.10 27.61% 53.59 
129.39 27.61% 35.72 
482.07 27.61% 133.10 

34.43 27.61% 9.51 
45.91 27.61% 12.68 
22.95 27.61% 6.34 
45.91 27.61% 12.68 

183.64 27.61% 50.70 
22.95 27.61% 6.34 

1,408.77 $388.97 

47.40 27.61% 13.09 -------- --------
47.40 $13.09 

4,183.43 $1,155.06 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 6 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 

CHILTON, DONALD E. 

TRAVEL DIRECT COSTS 

Travel 
Number 

T2860029 

Treasury 
Schedule 

Date 

07/24/1991 

Total Fiscal Year 1991 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date Amount 

68-W9-0006 JVR9271 01/14/1991 34.08 

34.08 

Total Fiscal Year 1991 Other Direct Costs: 34.08 

Ind. 
Travel Rate Indirect 
Costs (%) Costs 

103.50 27.61% 28.58 -----
103.50 $28.58 

103.50 $28.58 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) QQ~ts 

3.37 27.61% 10.34 

3.37 $10.34 

3.37 $10.34 

Total Fiscal Year 1991: 4,324.38 $1,193.98 

Employee Name 

ARRAZOLA, IGNACIO 

COLLETTI, SYLVESTER 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

1992 

1992 

Pay 
Period 

21 

13 

Payroll 
Costs 

6.91 

418.68 

418.68 

Ind. 
Rate 
(%) 

Indirect 
Costs 

29.75% 2.06 -----
$2.06 

29.75% 124.56 

$124.56 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 7 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

JAMES, ANTHONY 1992 13 

JEFFRIES-HARWELL, PATRICIA 1992 09 
13 
14 
15 
20 
26 

LONSDORF, KATHRYN A. 1992 03 

MAYS, HELEN 1992 02 

MURPHY, ELIZABETH 1992 03 
04 
05 
11 
12 
13 
14 
15 
16 
18 
19 
20 
21 
22 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

845.86 29.75% 251.64 -----
845.86. $251.64 

13.67 29.75% 4.07 
27.33 29.75% 8.13 
41.00 29.75% 12.20 
13.67 29.75% 4.07 
54.66 29.75% 16.26 
95.65 29.75% 28.46 

245.98 $73.19 

65.04 29.75% 19.35 ------- ---------
65.04 $19.35 

20.62 29.75% 6.13 -------- -------
20.62 $6.13 

344.07 29.75% 102.36 
435.83 29.75% 129.66 

68.81 29.75% 20.47 
114.23 29.75% 33.98 
57.14 29.75% 17.00 

257.07 29.75% 76.48 
628.41 29.75% 186.95 
171.38 29.75% 50.99 
85.67 29.75% . 25.49 
85.69 29.75% 25.49 

399.89 29.75% 118.97 
228.52 29.75% 67.98 

28.57 29.75% 8.50 
342.76 29.75% 101.97 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 8 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Emglo~ee Name Year 

MURPHY, ELIZABETH 1992 

SYKES, KAREN 1992 

Total Fiscal Year 1992 Payroll Direct Costs: 

Pay 
Period 

23 
24 
25 
26 
27 

09 
12 
13 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

MURPHY, ELIZABETH T2868607 06/30/1992 

Total Fiscal Year 1992 Travel Direct Costs: 

Total Fiscal Year 1992: 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Emglo~ee Name Year Period 

CINTRONSILVA, MARIA 1993 12 

Ind. 

Payroll Rate Indirect 
Costs (%) Costs 

457.03 29.75% 135.97 

114.25 29.75% 33.99 
956.90 29.75% 284.68 
542.71 29.75% 161.46 

85.69 29.75% 25.49 

5,404.62 $1,607.88 

175.41 29.75% 52.18 
150.36 29.75% 44.73 
375.89 29.75% 111.83 -----
701.66 $208.74 

7,709.37 $2,293.55 

Ind. 

Travel Rate Indirect 
Costs (%) Costs 

100.85 29.75% 30.00 

100.85 $30.00 

100.85 $30.00 

7,810.22 $2,323.55 

Ind. 

Payroll Rate Indirect 
QQ§t§ (%) QQ§t§ 

31.59 33.32% 10.53 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 9 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

CINTRONSILVA, MARIA 1993 26 

GARBER, DEBORAH 1993 15 

HUGHES, MICHAEL T. 1993 17 

JEFFRIES-HARWELL, PATRICIA 1993 04 
05 
06 
07 
09 
10 
24 

MURPHY, ELIZABETH 1993 01 
03 
04 
05 
06 
07 
08 
09 
10 
12 
13 
14 
15 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

63.18 33.32% 21.05 -------- ---------
94.77 $31.58 

16.77 33.32% 5.59 -------- ---------
16.77 $5.59 

727.55 33.32% 242.42 ------
727.55 $242.42 

54.66 33.32% 18.21 
54.66 33.32% 18.21 
41.00 33.32% 13.66 

191.29 33.32% 63.74 
113.35 33.32% 37.77 
56.67 33.32% 18.88 

170.00 33.32% 56.64 

681.63 $227.11 

85.69 33.32% 28.55 
117.87 33.32% 39.27 
322.82 33.32% 107.56 
176.08 33.32% 58.67 
117.38 33.32% 39.11 
151.39 33.32% 50.44 

90.82 33.32% 30.26 
157.50 33.32% 52.48 
47.25 33.32% 15.74 

125.99 33.32% 41.98 
314.99 33.32% 104.95 

62.99 33.32% 20.99 
62.99 33.32% 20.99 

EPA-RS-20 16-0019170000023 



Report Date: 11118/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 10 of 85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID:::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
EmQio~ee Name Year 

MURPHY, ELIZABETH 1993 

TAYLOR, DARIUS 1993 

Total Fiscal Year 1993 Payroll Direct Costs: 

Total Fiscal Year 1993: 

Pay 
Period 

16 
17 
18 
19 
20 
21 
22 
23 
24 

04 
25 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Emglo~ee Name Year Period 

JEFFRIES-HARWELL, PATRICIA 1994 05 
09 

LEVEQUE, LAWRENCE L 1994 02 

Ind. 

Payroll Rate Indirect 
Qosts (%) Costs 

125.99 33.32% 41.98 
94.49 33.32% 31.48 
47.25 33.32% 15.74 
94.49 33.32% 31.48 
31.49 33.32% 10.49 
31.50 33.32% 10.50 
31.50 33.32% 10.50 

315.00 33.32% 104.96 
94.49 33.32% 31.48 

2,699.96 $899.60 

51.98 33.32% 17.32 
66.73 33.32% 22.23 -------- ---------

118.71 $39.55 

4,339.39 $1,445.85 

4,339.39 $1,445.85 

Ind. 

Payroll Rate. Indirect 
Costs (%) Costs 

28.33 35.87% 10.16 
61.40 35.87% 22.02 

89.73 $32.18 

21.54 35.87% 7.73 -------- ---------
21.54 $7.73 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay · 
Employee Name Year Period 

MURPHY, ELIZABETH 1994 05 

Total Fiscal Year 1994 Payroll Direct Costs: 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

NOVAK, DAVID T4101166 02/22/1994 

Total Fiscal Year 1994 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date AmQynt 

68-W9-0006 C05-69 06/21/1994 10.65 

10.65 

Total Fiscal Year 1994 Other Direct Costs: 10.65 

Total Fiscal Year 1994: 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

31.50 35.87% 11.30 -------- ---------
31.50 $11.30 

142.77 $51.21 

Ind. 

Travel Rate Indirect 
Costs (%) Qosts 

376.27 35.87% 134.96 

376.27 $134.96 

376.27 $134.96 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

1.32 35.87% 4.29 

1.32 $4.29 

1.32 $4.29 

531.01 $190.46 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

·LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 12 of 85 

Contract, Treasury Annuai/SMO Ind. 
IAG,SCA, Voucher Schedule Site 
Misc. NO Number Date Amount 

68-01-7460 JV6C079 05/03/1996 -110.00 

-110.00 

Total Fiscal Year 1996 Other Direct Costs: -110.00 

Total Fiscal Year 1996: 

PAYROLL DIRECT COSTS 

Employee Name 

BYRD, SHEILA 

Fiscal 
Year 

1997 

Total Fiscal Year 1997 Payroll Direct Costs: 

Total Fiscal Year 1997: 

Pay 
Period 

21 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Emgloyee Name Year Period 

BYRD, SHEILA 1998 09 

Allocation 
Costs 

-6.32 

-6.32 

-6.32 

-116.32 

Payroll 
Costs 

18.87 

18.87 

18.87 

18.87 

Payroll 
QQ§!i§! 

9.68 

9.68 

Rate Indirect 
(%) Costs 

32.57% -37.89 

$-37.89 

$-37.89 

$-37.89 

Ind. 
Rate Indirect 
(%) Costs 

39.72% 7.50 -----
$7.50 

$7.50 

$7.50 

Ind. 
Rate Indirect 
(%) QQ§!§! 

38.85% 3.76 

$3.76 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

FREDLE, JOSEPH 1998 FB 

Total.Fiscal Year 1998 Payroll Direct Costs: 

Total Fiscal Year 1998: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date AmQ!,mt 

68-W0-1002 JVR3391 07/24/2003 37.75 

37.75 

Total Fiscal Year 2003 Other Direct Costs: 37.75 

Total Fiscal Year 2003: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date Amount 

68-W0-1002 JVR4499 08/04/2004 11.00 
JVR3391 08/26/2004 -37.75 

-26.75 

Total Fiscal Year 2004 Other Direct Costs: -26.75 

Total Fiscal Year 2004: 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

451.46 38.85% 175.39 -----
451.46 $175.39 

461.14 $179.15 

461.14 $179.15 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 55.15% 20.82 

0.00 $20.82 

0.00 $20.82 

37.75 $20.82 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 52.57% 5.78 
0.00 52.57% -19.85 

0.00 $-14.07 

0.00 $-14.07 

-26.75 $-14.07 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Contract, 
lAG, SCA, 
Misc. NO -----
68-W0-1002 

Voucher 
Number 

JVR5256 

Treasury 
Schedule 

Date 

03/03/2005 

Total Fiscal Year 2005 Other Direct Costs: 

Total Fiscal Year 2005: 

Site 
Amount 

63.70 

63.70 

63.70 

PAYROLL DIRECT COSTS 

Fiscal 
Emgloy:ee Name Year 

AULTZ, ERICA 2006 

RIPLEY, LAURA 2006 

THEISEN, KENNETH 2006 

Pay 
Period 

19 
20 

15 
16 
18 
20 
21 
23 
24 
25 
27 

24 
26 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 61.71% 39.31 
----------------- ------------

0.00 $39.31 

0.00 

63.70 

Ind. 

Payroll Rate 

QQ§i!ii (%) 

10.08 56.23% 
172.63 56.23% 

182.71 

248.38 56.23% 
44.08 56.23% 

106.75 56.23% 
62.21 56.23% 
15.55 56.23% 

184.23 56.23% 
46.04 56.23% 

217.74 56.23% 
138.66 56.23% 

1,063.64 

956.74 56.23% 
213.02 56.23% 

$39.31 

$39.31 

Indirect 
Co§ts 

5.67 
97.07 

$102.74 

139.66 
24.79 
60.03 
34.98 
8.74 

103.59 
25.89 

122.44 
77.97 

$598.09 

537.97 
119.78 
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Report Date: 11/18/2014 

Employee Name 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

Payroll 
Costs 
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Ind. 
Rate 
(%) 

Indirect 
Costs 

THEISEN, KENNETH 2006 27 389.99 56.23% 219.29 

1,559.75 $877.04 

Total Fiscal Year 2006 Payroll Direct Costs: 2,806.10 $1,577.87 

TRAVEL DIRECT COSTS 

Treasury Ind. 

Travel Schedule Travel Rate Indirect 
TravelerNendor Name Number Date Qo§t§ (%) Costs 

THEISEN, KENNETH TM0452474 08/31/2006 32.05 56.23% 18.02 

32.05 $18.02 

Total Fiscal Year 2006 Travel Direct Costs: 32;05 $18.02 

Total Fiscal Year 2006: · 2,838.15 $1,595.89 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Employee Name Year Period Cost~ (%) Costs 

AULTZ, ERICA 2007 09 25.80 62.91% 16.23 
10 116.11 62.91% 73.04 
12 6.33 62.91% 3.98 
13 51.22 62.91% 32.22 
14 77.39 62.91% 48.69 
15 103.21 62.91% 64.93 
16 406.34 62.91% 255.63 
17 148.35 62.91% 93.33 

18 77.39 62.91% 48.69 

20 186.44 62.91% 117.29 
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Report Date: 11/18/2014 

Employee Name 

AULTZ, ERICA 

CARASEA, ANGELO 

HOWARD, LINDA 

JENG, TERRY 

KRUEGER, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2007 22 

2007 01 
11 
14 
16 
19 
20 
21 

2007 21 

2007 

2007 

22 
23 

10 
11 
22 

04 
15 

Ind. 
Payroll Rate Indirect 
Costs (%) Costs 

31.28 62.91% 19.68 -------- --------
1,229.86 $773.71 

95.30 62.91% 59.95 
114.51 62.91% 72.04 
130.51 62.91% 82.10 
65.26 62.91% 41.06 
65.44 62.91% 41.17 

146.82 62.91% 92.36 
48.95 62.91% 30.79 

666.79 $419.47 

609.65 62.91% 383.53 
46.89 62.91% 29.50 

281.38 62.91% 177.02 ----
937.92 $590.05 

15.56 62.91% 9.79 
30.71 62.91% 19.32 
30.94 62.91% 19.46 

77.21 $48.57 

118.23 62.91% 74.38 
168.95 62.91% 106.29 -------- --------
287.18 $180.67 

LINEBAUGH, STEPHANIE 2007 23 58.82 62.91% 37.00 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Employee Name 

LINEBAUGH, STEPHANIE 

MANKOWSKI, MATIHEW 

MARKS, THOMAS 

MYERS, ROBERT 

NEPTUNE, JOAN 

NORMAN, CARL 

REBECK, NICHOLAS 

RIPLEY, LAURA 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2007 

2007 

2007 

2007 

2007 

2007 

2007 

2007 

Pay 
Period 

26 

11 

18 

01 
11 

10 
11 

05 

11 

01 
03 
04 
08 
09 

Payroll 
Costs 

175.41 

234.23 

Ind. 
Rate 
(%) 

62.91% 

Indirect 
Costs 

110.35 

$147.35 

343.46 62.91% 216.07 ----
343.46 $216.07 

16.48 62.91% 10.37 -------- --------
16.48 $10.37 

65.79 62.91% 41.39 
71.00 62.91% 44.67 -------- --------

136.79 $86.06 

16.88 62.91% 10.62 
48.96 62.91% 30.80 -------- --------
65.84 $41.42 

56.52 62.91% 35.56 -------- --------
56.52 $35.56 

34.84 62.91% 21.92 -------- --------
34.84 $21.92 

248.84 62.91% . 
46.67 62.91% 
77.78 62.91% 
95.17 62.91% 

302.06 62.91% 

156.55 
29.36 
48.93 
59.87 

190.03 
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Report Date: 11/18/2014 

Emglol:ee Name 

RIPLEY, LAURA 

THEISEN, KENNETH 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 

2007 10 460.34 
11 601.43 
12 270.27 
13 572.32 
14 683.61 
15 1,412.76 
16 2,798.02 
17 635.92 
18 709.32 
19 456.35 
20 1,208.24 
21 1,685.18 
22 711.70 
23 31.52 
24 238.47 
25 406.03 
26 383.25 

14,035.25 

2007 01 355.63 
03 363.85 
04 507.24 
05 1,789.60 
06 374.74 
09 153.77 
10 379.59 
11 152.49 

4,076.91 

Total Fiscal Year 2007 Payroll Direct Costs: 22,199.28 
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Ind. 
Rate Indirect 
(%) Costs 

62.91% 289.60 
62.91% 378.36 
62.91% 170.03 
62.91% 360.05 
62.91% 430.06 
62.91% 888.77 
62.91% 1,760.23 
62.91% 400.06 
62.91% 446.23 
62.91% 287.09 
62.91% 760.10 
62.91% 1,060.15 
62.91% 447.73 
62.91% 19.83 
62.91% 150.02 
62.91% 255.43 
62.91% 241.10 

$8,829.58 

62.91% 223.73 
62.91% 228.90 
62.91% 319.10 
62.91% 1,125.84 
62.91% 235.75 
62.91% 96.74 
62.91% 238.80 
62.91% 95.93 

$2,564.79 

$13,965.59 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 

THEISEN, KENNETH 

TRAVEL DIRECT COSTS 

Travel 
Number 

TM0483748 

Treasury 
Schedule 

Date 

12/29/2006 

Total Fiscal Year 2007 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date AmQUDt 

68-85-0201 5087-01 02/22/2007 1,287.50 

5087-02 04/04/2007 4,333.68 

5087-03 06/07/2007 130.84 

5,752.02 

68-W0-3016 70.5173-001 05/10/2007 663.28 

70.5173-002 06/06/2007 1,661.51 

70.5173-003 07/06/2007 1,555.41 

70.5173-004 08/08/2007 2,335.98 
-2,335.98 
2,335.98 

70.5173-005 08/31/2007 1,865.32 

8,081.50 

EPS50603 3 10/26/2006 3,059.99 

JV7M023 10/31/2006 -3,059.99 

3-REISSUE 11/08/2006 3,059.99 

4 11/16/2006 4,447.60 

5 12/28/2006 842.46 
-842.46 

842.46 

6 01/12/2007 43.70 

Ind. 

Travel Rate Indirect 
Costs (%) Costs 

33.65 62.91% 21.17 -------- ------~ 
33.65 $21.17 

33.65 $21.17 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) QQ~ts 

46.38 62.91% 839.14 
156.10 62.91% 2,824.52 

4.71 62.91% 85.27 

207.19 $3,748.93 

245.99 62.91% 572.02 
616.20 62.91% 1,432.91 
576.85 62.91% 1,341.40 
866.34 62.91% 2,014.58 

-866.34 62.91% -2,014.58 
866.34 62.91% 2,014.58 
691.79 62.91% 1,608.68 

2,997.17 $6,969.59 

883.67 62.91% 2,480.96 
-883.67 62.91% -2,480.96 
883.67 62.91% 2,480.96 

1,284.39 62.91% 3,605.99 
243.29 62.91% 683.05 

-243.29 62.91% -683.05 
243.29 62.91% 683.05 

12.62 62.91% 35.43 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID !'!! 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Contract, 
lAG, SCA, Voucher 
_M_is_c_.N_O __ Number 

EPS50603 8 

EPW05030 

EPW05032 

EPW05052 

EPW06031 

EPW06046 

9 

6E1396 

4008 
4009 
4010 
4016 

2 
5 
4 

3037.04-11 
3037.04-12 

4791.0-005 
4791.0-006 
4791.0-008 
4791.0-009 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

03/15/2007 

04/16/2007 

11/21/2006 

02/13/2007 
02/13/2007 
02/14/2007 
02/22/2007 

01/04/2007 
04/04/2007 
04/19/2007 

03/06/2007 
04/03/2007 

12/07/2006 
01/04/2007 
03/13/2007 
04/02/2007 

Site 
Amount 

461.79 
~461.79 

461.79 
349.56 

9,205.10 

1,776.50 

1,776.50 

1,798.00 
1,605.80 
1,178.00 

496.00 

5,077.80 

34.65 
16.05 
32.11 

82.81 

2,892.29 
324.03 

3,216.32 

102.05 
16.40 

1,022.13 
15.05 

Annuai/SMO Ind. 
Allocation Rate 

Costs (%) 

133.36 62.91% 
-133.36 62.91% 
133.36 62.91% 
100.95 62.91% 

2,658.28 

2,082.24 62.91% 

2,082.24 

2,107.44 62.91% 
1,882.17 62.91% 
1,380.74 62.91% 

581.36 62.91% 

5,951.71 

Indirect 
QQsts 

374.41 
-374.41 
374.41 
283.42 

$7,463.26 

2,427.53 

$2,427.53 

2,456.91 
2,194.28 
1,609.70 

677.77 

$6,938.66 

0.00 62.91% 21.80 
0.00 62.91% 10.10 
0.00 62.91% 20.20 --------- --------
0.00 $52.10 

2, 725.96 62.91% 3,534.44 
.305.40 62.91% 395.97 ----

3,031.36 $3,930.41 

119.61 62.91% 
19.22 62.91% 

1,198.04 62.91% 
17.64 62.91% 

139.45 
22.41 

1,396.71 
20.57 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Contract, 
lAG, SCA, Voucher 
_M_is_c_.N_o ___ Number 

EPVV06046 11FU\TE07 

Treasury 
Schedule 

Date 

04/17/2007 

Total Fiscal Year 2007 Other Direct Costs: 

Site 
Amount 

90.78 

1,246.41 

34,438.46 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

106.40 62.91% 124.05 -----
1,460.91 $1,703.19 

18,388.86 $33,233.67 

Total Fiscal Year 2007: 75,060.25 $47,220.43 

Employee Name 

AULTZ, ERICA 

BARTMAN, FRED 

BOENZI, FFU\NK 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2008 19 

2008 14 
15 
16 
17 
18 
19 
20 
21 
24 
25 
26 

2008 17 
19 
20 
22 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

8.03 61.66% 4.95 -------- --------
8.03 $4.95 

345.49 61.66% 
1,865.71 61.66% 
1,312.91 61.66% 

207.31 61.66% 
207.32 61.66% 
207.30 61.66% 

2,142.12 61.66% 
345.50 61.66% 
483.71 61.66% 
278.32 61.66% 

2,349.42 61.66% 

9,745.11 

1,593.21 61.66% 
472.05 61.66% 
413.05 61.66% 
236.03 61.66% 

213.03 
1,150.40 

809.54 
127.83 
127.83 
127.82 

1,320.83 
213.04 
298.26 
171.61 

1,448.65 

$6,008.84 

982.37 
291.07 
254.69 
145.54 
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Report Date: 11/18/2014 

Em(;!loyee Name 

BOENZI, FRANK 

CARASEA, ANGELO 

CO, GRACE 

DABABNEH, FOUAD 

DRAUGELIS, ARUNAS 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2008 

2008 

2008 

2008 

2008 

Pay 
Period 

23 
24 
25 
26 

03 

06 
08 
09 
10 
11 
15 
16 
21 
22 
23 
24 
26 

12 

16 
17 
18 
19 
20 

Ind. 

Payroll Rate Indirect 
Coi!t§ (%) Costs 

2,655.35 61.66% 1,637.29 
177.03 61.66% 109.16 
118.20 61.66% 72.88 
531.05 61.66% 327.45 

6,195.97 $3,820.45 

65.26 61.66% 40.24 -------- ---------
65.26 $40.24 

260.61 61.66% 160.69 
45.01 61.66% 27.75 

393.87 61.66% 242.86 
22.51 61.66% 13.88 

315.08 61.66% 194.28 
90.03 61.66% 55.51 
90.03 61.66% 55.51 

382.59 61.66% 235.90 
202.56 61.66% 124.90 
45.02 61.66% 27.76 
23.13 61.66% 14.26 

326.35 61.66% 201.23 

2,196.79 $1,354.53 

27.71 61.66% 17.09 -------- ---------
27.71 $17.09 

847.65 
791.14 
452.08 
678.12 
621.60 

61.66% 
61.66% 
61.66% 
61.66% 
61.66% 

522.66 
487.82 
278.75 
418.13 
383.28 
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Report Date: 11/18/2014 

Emglo;iee Name 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 
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Ind. 
Rate Indirect 
(%) Costs 

DRAUGELIS, ARUNAS 2008 21 904.16 61.66% 557.51 

22 847.65 61.66% 522.66 

23 811.22 61.66% 500.20 

24 508:60 61.66% 313.60 

25 113.02 61.66% 69.69 

26 1,186.70 61.66% 731.72 

7,761.94 $4,786.02 

EVISON, LEAH 2008 02 163.18 61.66% 100.62 

03 133.80 61.66% 82.50 

05 401.40 61.66% 247.50 

06 213.76 61.66% 131.80 

07 267.60 61.66% 165.00 

08 831.48 61.66% 512.69 

09 1,039.34 61.66% 640.86 

10 623.61 61.66% 384.52 

11 866.12 61.66% 534.05 

12 1,073.98 61.66% 662.22 

13 381.10 61.66% 234.99 

14 34.64 61.66% 21.36 

6,030.01 $3,718.11 

HANS, MICHAEL 2008 14 75.43 61.66% 46.51 -------- ---------
75.43 $46.51 

HOWARD, LINDA 2008 03 70.34 61.66% 43.37 

06 140.91 61.66% 86.89 

09 145.80 61.66% 89.90 

11 145.80 61.66% 89.90 

12 97.21 61.66% 59.94 

13 121.51 61.66% 74.92 

22 299.39 61.66% 184.60 
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Report Date: 11/18/2014 

EmQioyee Name 

HOWARD, LINDA 

JAFFESS, SHARON 

KRAUSE, PATRICIA 

KRUEGER, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE 10::::! 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal Pay 
Year Period 

Payroll Rate Indirect 
Costs (%) Costs 

2008 27 99.80 61.66% 61.54 -------- ---------
1,120.76 $691.06 

2008 06 32.63 61.66% 20.12 
09 36.28 61.66% 22.37 
10 108.80 61.66% 67.09 
11 54.39 61.66% 33.54 
12 36.28 61.66% 22.37 
13 72.51 61.66% 44.71 

340.89 $210.20 

2008 01 98.02 61.66% 60.44 
12 356.61 61.66% 219.89 
13 382.08 61.66% 235.59 
14 254.73 61.66% 157.07 
15 560.40 61.66% 345.54 
19 331.15 61.66% 204.19 
20 611.35 61.66% 376.96 
21 866.07 61.66% 534.02 
22 152.83 61.66% 94.23 
23 76.41 61.66% 47.11 
24 101.87 61.66% 62.81 
25 1,380.16 61.66% 851.01 
26 254.73 61.66% 157.07 
27 203.40 61.66% 125.42 

5,629.81 $3,471.35 

2008 05 100.80 61.66% 62.15 
11 153.11 61.66% 94.41 
12 65.63 61.66% 40.47 
14 131.25 61.66% 80.93 
15 65.63 61.66% 40.47 
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Report Date: 11/18/2014 

Em(;!loyee Name 

KRUEGER, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period QQ§tS 

2008 16 196.86 
21 153.12 
22 65.62 
24 22.01 
26 87.32 
27 41.67 

1,083.02 
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Ind. 
Rate Indirect 
(%) CQl2il2 

61.66% 121.38 
61.66% 94.41 
61.66% 40.46 
61.66% 13.57 
61.66% 53.84 
61.66% 25.69 

$667.78 

LINEBAUGH, STEPHANIE 2008 02 58.74 61.66% 36.22 

MARKS, THOMAS 2008 

QUADRI, SYED 2008 

06 
08 
09 
10 
11 
12 
13 
16 
17 
18 
19 
20 
22 
23 
24 
26 
27 

13 
14 

-------- ---------
58.74 $36.22 

65.78 61.66% 
17.06 61.66% 
68.22 61.66% 
34.11 61.66% 
85.27 61.66% 

187.59 61.66% 
102.31 61.66% 
153.29 61.66% 

34.11 61.66% 
34.12 61.66% 
34.11 61.66% 
17.05 61.66% 

153.30 61.66% 
68.22 61.66% 

139.90 61.66% 
34.98 61.66% 
34.92 61.66% 

1,264.34 

1,564.79 61.66% 
1 ,408.30 61.66% 

40.56 
10.52 
42.06 
21.03 
52.58 

115.67 
63.08 
94.52 
21.03 
21.04 
21.03 
10.51 
94.52 
42.06 
86.26 
21.57 
21.53 

$779.57 

964.85. 
868.36 
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Report Date: 11/18/2014 

EmQioy:ee Name 

QUADRI, SYED 

RIPLEY, LAURA 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 

2008 15 2,049.86 
16 500.74 
17 719.81 
18 688.50 
19 438.13 
20 116.66 
21 963.99 
22 465.92 
23 417.73 
24 1,478.11 
25 1,553.86 
26 1,831.58 
27 128.54 

14,326.52 

2008 01 302.08 
02 251.26 
03 94.37 
04 63.60 
05 78.60 
09 31.83 
10 31.83 
12 79.56 
13 318.22 
14 143.22 
20 130.64 

1,525.21 

Page 26 of85 

Ind. 
Rate Indirect 
(%) QQ§t§ 

61.66% 1,263.94 
61.66% 308.76 
61.66% 443.83 
61.66% 424.53 
61.66% 270.15 
61.66% 71.93 
61.66% 594.'40 
61.66% 287.29 
61.66% 257.57 
61.66% 911.40 
61.66% 958.11 
61.66% 1,129.35 
61.66% 79.26 

$8,833.73 

61.66% 186.26 
61.66% 154.93 
61.66% 58.19 
61.66% 39.22 
61.66% 48.46 
61.66% 19.63 
61.66% 19.63 
61.66% 49.06 
61.66% 196.21 
61.66% 88.31 
61.66% 80.55 

$940.45 

RODRIGUEZ, FRANCISCA 2008 11 
17 

32.66 61.66% 20.14 
32.66 61.66% 20.14 -------- ~-------

65.32 $40.28 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 · Page27 of85 

Employee Name 

SAMUEL, JANET 

SCHAFER, GARY 

THEISEN, KENNETH 

VLCEK, LANCE 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2008 10 

2008 13 
14 

2008 05 
09 
13 
15 
16 
17 
21 

2008 11 
15 
16 
17 
18 
19 
20 
21 

. 22 

23 
24 
26 
27 

Payroll 
Costs 

Ind.· 
Rate 
(%) 

Indirect 
Costs 

12.17 61.66% 7.50 -------- ---------
12.17 . $7.50 

112.55 61.66% 69.40 
37.53 61.66% 23.14 -------- ---------

150.08 $92.54 

150.19 61.66% 92.61 
330.95 61.66% 204.06 
243.97 61.66% 150.43 

1,380.83 61.66% 851.42 
163.30 61.66% 100.69 
162.73 61.66% 100.34 
159.96 61.66% 98.63 

2,591.93 $1,598.18 

227.58 61.66% 140.33 
2,048.19 61.66% 1,262.91 
1,137.89 61.66% 701.62 
2,275.77 61.66% 1,403.24 
1,137.89 61.66% 701.62 

455.16 61.66% 280.65 
2,275.77 61.66% 1,403.24 

682.73 61.66% 420.97 
796.53 61.66% 491.14 

1,820.61 61.66% 1,122.59 
1,024.10 61.66% 631.46 
2,275.77 61.66% 1,403.24 

113.77 61.66% 70.15 

16,271.76 $10,033.16 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

WALTERS, LAVETTA 2008 02 

Total Fiscal Year 2008 PayroU Direct Costs: 

· TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

BANK ONE 008567 08/26/2008 

BARTMAN, FRED TM0591142 06/05/2008 
TM0598133 07/07/2008 

BOENZI, FRANK TM0595636 06/05/2008 
OOSB1E 08/25/2008 

KRAUSE, PATRICIA TM0591433 05/15/2008 
OOUW28 09/22/2008 

QUADRI, SYED TM0590992 06/30/2008 
TM0588151 08/21/2008 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

12.82 61.66% 7.90 
-------- ---------

12.82 $7.90 

76,559.62 $47,206.66 

Ind. 

Travel Rate Indirect 
Costs (%) Qg~t~ 

332.98 61.66% 205.31 

332.98 $205.31 

331.92 61.66% 204.66 
378.29 61.66% 233.26 --------
710.21 $437.92 

456.54 61.66% 281.50 
512.00 61.66% 315.70 --------
968.54 $597.20 

3.00 61.66% 1.85 
160.48 61.66% 98.95 --------
163.48 $100.80 

226.39 61.66% 139.59 
101.15 61.66% 62.37 -----
327.54 $201.96 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 29 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 

THEISEN, KENNETH 

VLCEK, LANCE 

TRAVEL DIRECT COSTS 

Travel 
Number 

TM0591375 

TM0591141 
TM0593808 
TM0597842 
005567 

Treasury 
.Schedule 

Date 

05/15/2008 

05/15/2008 
06/05/2008 
07/07/2008 
08/26/2008 

Total Fiscat Year 2008 Travel Direct Costs: 

Contract, 
lAG, SCA, 
Misc. NO 

68-W0-3016 

EPW05052 

Voucher 
Number 

70.5173-006 

70.5173-007 
70.5173-008 

11 
12 
13 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

10/11/2007 

11/07/2007 
12/04/2007 

10/10/2007 
11/06/2007 
12/26/2007 

Site 
Amount 

1,218.13 
3,087.03 
7,588.64 

479.78 

12,373.58 

8.01 
88.42 
16.22 

Ind. 

Travel Rate Indirect 
Costs (%) Costs 

29.25 61.66% 18.04 -------- ---------
29.25 $18.04 

328.42 61.66% 
452.31 61.66% 
344.54 61.66% 

. 170.90 61.66% 

1,296.17 

3,828.17 

Annuai/SMO Ind. 
Allocation Rate 

Costs (%) 

451.77 61.66% 
1,144.88 61.66% 
2,814.39 61.66% 

173.59 61.66% 

4,584.63 

0.00 61.66% 
0.00 61.66% 
0.00 61.66% 

202.50 
278.89 
212.44 
105.38 

$799.21 

$2,360.44 

Indirect 
Costs 

1,029.66 
2,609.40 
6,414.51 

402.87 

$10,456.44 

4.94 
54.52 
10.00 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 30 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date AmQ!.mt Costs (%) Costs 

EPW05052 . 16 03/13/2008 16.43 0.00 61.66% 10.13 

129.08 0.00 $79.59 

Total Fiscal Year 2008 Other Direct Costs: 12,502.66 4,584.63 $10,536.03 

Total Fiscal Year 2008: 97,475.08 $60,103.13 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Emgloy:ee Name Year Period Cgsts (%) Qg~t~ 

BARTMAN, FRED 2009 03 2,694.90 62.76% 1,691.32 

06 207.31 62.76% 130.11 

07 276.35 62.76% 173.44 
09 431.68 62.76% 270.92 
10 503.61 62.76% 316.07 

11 1,942.52 62.76% 1,219.13 
12 575.57 62.76% 361.23 

15 2,661.98 62.76% 1,670.66 

16 1,007.25 62.76% 632.15 
17 2,158.37 62.76% 1,354.59 

20 287.78 62.76% 180.61 
21 359.74 62.76% 225.77 
22 431.67 62.76% 270.92 
23 431.68 62.76% 270.92 
24 434.54 62.76% 272.72 
25 215.84 62.76% 135.46 
26 2,230.31 62.76% 1,399.74 

16,851.10 $10,575.76 
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Report Date: 11/18/2014 

Employee Name 

BOENZI, FRANK 

BYVIK, RICHARD 

CO, GRACE 

DABABNEH, FOUAD 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2009 15 

2009 05 

2009 

2009 

14 

02 
12 
15 

08 
09 
10 
11 
12 
13 
15 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

1,904.05 62.76% 1,194.98 

$1,194.98 1,904.05 

1,144.04 62.76% 718.00 
250.68 62.76% 157.33 -----

1 ,394.72 $875.33 

22.51 62.76% 14.13 
507.67 62.76% 318.61 
241.76 62.76% 151.73 -----
771.94 $484.47 

296.41 62.76% 186.03 
474.30 62.76% 297.67 
474.30 62.76% 297.67 
474.30 62.76% 297.67 
533.57 62.76% 334.87 
237.14 62.76% 148.83 
177.85 62.76% 111.62 

2,667.87 $1,674.36 

DRAUGELIS, ARUNAS 2009 01 452.39 62.76% 283.92 
02 565.10 62.76% 354.66 
03 1,412.76 62.76% 886.65 
04 678.12 62.76% 425.59 
05 791.14 62.76% 496.52 
06 339.06 62.76% 212.79 
07 565.10 62.76% 354.66 
08 471.08 62.76% 295.65 
09 588.84 62.76% 369.56 
10 471.07 62.76% 295.64 
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Report Date: 11/18/2014 

EmQio~ee Name 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 · 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 
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Ind. 
Rate Indirect 
(%) QQ~ts 

DRAUGELIS, ARUNAS 2009 11 117.76 62.76% 73.91 

HANS, MICHAEL 2009 

HOWARD, LINDA 2009 

JONES, TERESA 2009 

KRAUSE, PATRICIA 2009 

14 

15 

16 

17 
18 

19 

20 

21 

22 

23 

26 

04 

01 

11 

17 

04 

12 
13 

17 

24 

26 

02 

294.43 62.76% 184.78 

529.95 62.76% 332.60 

824.38 62.76% 517.38 

117.76 62.76% 73.91 

647.72 62.76% 406.51 

294.43 62.76% 184.78 

294.43 62.76% 184.78 

529.95 62.76% 332.60 

242.01 62.76% 151.89 

363.02 62.76% 227.83 

242.01 62.76% 151.89 

10,832.51 $6,798.50 

15.07 62.76% 9.46 

15.07 $9.46 

249.49 62.76% 156.58 

155.82 62.76% 97.79 

337.62 62.76% 211.89 -----
742.93 $466.26 

28.02 62.76% 17.59 

29.18 62.76% 18.31 

14.59 62.76% 9.16 

29.18 62.76% 18.31 

14.59 62.76% 9.16 

14.59 62.76% 9.16 

130.15 $81.69 

611.35 62.76% 383.68 
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Report Date: 11/18/2014 

Emglo~ee Name 

KRAUSE, PATRICIA 

KRUEGER, THOMAS 

MARKS, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 

2009 03 1,528.35 
04 101.88 
12 79.64 
14 79.64 
16 26.55 

2,427.41 

2009 04 128.62 
11 46.77 
13 46.77 
14 93.57 
15 93.57 
16 70.17 
18 70.17 
19 46.77 
23 70.17 
24 70.17 

736.75 

2009 01 35.00 
03 17.48 
04 69.95 
05 52.47 
09 54.64 
10 72.85 
11 36.44 
12 72.86 
13 18.21 
15 54.64 
16 36.43 
17 36.43 

Page33 of85 

Ind. 
Rate Indirect 
(%) Costs 

62.76% 959.19 
62.76% 63.94 
62.76% 49.98 
62.76% 49.98 
62.76% 16.66 

$1,523.43 

62.76% 80.72 
62.76% 29.35 
62.76% 29.35 
62.76% 58.72 
62.76% 58.72 
62.76% 44.04 
62.76% 44.04 
62.76% 29.35 
62.76% 44.04 
62.76% 44.04 

$462.37 

62.76% 21.97 
62.76% 10.97 
62.76% 43.90 
62.76% 32.93 
62.76% 34.29 
62.76% 45.72 
62.76% 22.87 
62.76% 45.73 
62.76% 11.43 
62.76% 34.29 
62.76% 22.86 
62.76% 22.86 
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Report Date: 11/18/2014 

Employee Name 

MARKS, THOMAS 

PETERSON, STEVEN 

PHAM, HOWARD 

QUADRI, SYED 

Reconciliation Pending 

EPA Indirect Costs 

Page 34 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID:::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2009 26 

2009 17 

2009 

2009 

18 
19 

20 
21 

01 
02 
03 
04 
05 
06 
07 
08 
09 
10 
11 
12 
13 
14 
15 
16 
17 
19 
20 
21 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

54.64 62.76% 34.29 -------- ---------
612.04 $384.11 

61.73 62.76% 38.74 
92.58 62.76% 58.10 
30.86 62.76% 19.37 -------- ---------

185.17 $116.21 

390.12 62.76% 244.84 
520.18 62.76% 326.46 -----
910.30 $571.30 

546.26 62.76% 342.83 
771.20 62.76% 484.01 

1,494.19 62.76% 937.75 
257.07 62.76% 161.34 
369.53 62.76% 231.92 
128.54 62.76% 80.67 
385.60 62.76% 242.00 
133.88 62.76% 84.02 
234.30 62.76% 147.05 
133.88 62.76% 84.02 

1,071.12 62.76% 672.23 
937.23 62.76% 588.21 

1,589.93 62.76% 997.84 
870.29 62.76% 546.19 

1,573.19 62.76% 987.33 
602.49 62.76% 378.12 
485.35 62.76% 304.61 
384.92 62.76% 241.58 

33.46 62.76% 21.00 
72.16 62.76% 45.29 
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Report Date: 11/18/2014 

EmQioyee Name 

QUADRI, SYED 

RIPLEY, LAURA 

SAMUEL, JANET 

TANAKA, JOAN 

VLCEK, LANCE 

Reconciliation Pending 

EPA Indirect Costs 

Page 35 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2009 

2009 

2009 

2009 

2009 

Pay 
Period 

22 

23 

24 

25 

27 

03 

05 

22 

04 

01 

02 

03 

04 

05 

06 

07 
08 

09 

10 

11 

Ind. 

Payroll Rate Indirect 
Costs (%) Costs 

252.53 62.76% 158.49 

108.22 62.76% 67.92 

432.92 62.76% . 271.70 

342.73 62.76% 215.10 

238.56 62.76% 149.72 

146.79 . 62.76% 92.13 

72.33 62.76% 45.39 

13,668.67 $8,578.46 

32.67 62.76% 20.50 

16.34 62.76% 10.25 -------- ---------
49.01 $30.75 

430.72 62.76% 270.32 ---------
430.72 $270.32 

36.27 62.76% 22.76 -------- ---------
36.27 $22.76 

910.31 62.76% 571.31 

1,137.89 62.76% 714.14 

2,275.77 62.76% 1,428.27 

1,763.71 62.76% 1,106.90 

1,365.46 62.76% 856.96 

233.44 62.76% 146.51 

875.42 62.76% 549.41 

851.35 62.76% 534.31 
1,945.92. 62.76% 1,221.26 

1,094.58 62.76% 686.96 

2,432.41 62.76% 1,526.58 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER; IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

VLCEK, LANCE 2009 12 

Total Fiscal Year 2009 Payroll Direct Costs: 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

BANK ONE OPOQKX 11/19/2008 

OP07DW 11/19/2008 

OP61FS 02/09/2009 

OP8LH3 03/05/2009 

OPFDXS 06/02/2009 

BARTMAN, FRED OOV1G7 10/14/2008 

OOY25V 11/21/2008 

OP6M48 02/06/2009 

OP8LJK 03/11/2009 

OPF49W 05/26/2009 

OPHIIX 05/26/2009 

OPVTMC 09/30/2009 

DRAUGELIS, ARUNAS OPOZRH 02/13/2009 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

1,945.92 62.76% 1,221.26 

$10,563.87 16,832.18 

71,198.86 $44,684.39 

Ind. 

Travel Rate Indirect 
Costs (%) QQ~~~ 

6.73 62.76% 4.22 

587.72 62.76% 368.85 

185.40 62.76% 116.36 

371.80 62.76% 233.34 

373.20 62.76% 234.22 

1,524.85 $956.99 

933.44 62.76% 585.82 

652.22 62.76% 409.33 

440.70 62.76% 276.58 

454.70 62.76% 285.37 

605.20 62.76% 379.82 

395.64 62.76% 248.30 

369.76 62.76% 232.06 

3,851.66 $2,417.28 

42.75 62.76% 26.83 -------- ---------
42.75 $26.83 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 

KRAUSE, PATRICIA 

QUADRI, SYED 

TRAVEL CORRECTION 

TRAVEL DIRECT COSTS 

Travel 
Number 

OPOQKX 

OOVFHO 
OPOMYF 
OPFEBU 

OOUZAQ 

Treasury 
Schedule 

Date 

11/19/2008 

01/02/2009 
01/28/2009 
08/04/2009 

03/16/2009 

Total Fiscal Year 2009 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date Amount 

DW14948147 2714 1 04/22/2009 3,080.30 

3,080.30 

EPS50602 A025 10/10/2008 3,655.58 
A026R 11/20/2008 5,783.09 
A027 12/10/2008 360.12 
A028 01/09/2009 242.86 
A029 02/20/2009 701.82 
A030 03/12/2009 952.44 
A031 04/08/2009 76.94 
A033 06/11/2009 1,787.76 

Ind. 

Travel Rate Indirect 
Costs (%) Costs 

117.00 62.76% 73.43 -------- ---------
117.00 $73.43 

98.97 62.76% 62.11 
230.92 62.76% 144.93 
101.34 62.76% 63.60 -------- ---------
431.23 $270.64 

530.56 62.76% 332.97 -----
530.56 $332.97 

6,498.05 $4,078.14 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 62.76% 1,933.20 

0.00 $1,933.20 

0.00 62.76% 2,294.24 
0.00 62.76% 3,629.47 
0.00 62.76% 226.01 
0.00 62.76% 152.42 
0.00 62.76% 440.46 
0.00 62.76% 597.75 
0.00 62.76% 48.29 
0.00 62.76% 1,122.00 
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Report Date: 11/18/2014 Page 38 of85 

Contract, 
lAG, SCA, 
Misc. NO 

EPS50602 

EPS50603 

EPS50604 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Treasury Annuai/SMO Ind. 
Voucher Schedule Site Allocation Rate Indirect 
Number Date AmQ!,mt Costs (%) Costs 

A034 07/08/2009 99.40 0.00 62.76% 62.38 

13,660.01 0.00 $8,573.02 

33 04/16/2009 43.78 12.64 62.76% 35.41 -------- ---------
43.78 12.64 $35.41 

8-A23 10/20/2008 210.99 42.30 62.76% 158.96 
-210.99 -42.30 62.76% -158.96 
210.99 42.30 62.76% 158.96 

8-A24 11/25/2008 5,145.08 1,031.55 62.76% 3,876.45 
-5,145.08 -1,031.55 62.76% -3,876.45 
5,145.08 1,031.55 62.76% 3,876.45 

8-A25 12/23/2008 -4,848.06 -1,144.41 62.76% -3,760.87 
4,848.06 1,144.41 62.76% 3,760.87 
4,848.06 1,144.41 62.76% 3,760.87 

8-A26 01/26/2009 2,696.40 636.50 62.76% 2,091.73 
-2,696.40 -636.50 62.76% -2,091.73 
2,696.40 636.50 62.76% 2,091.73 

8-A27 02/24/2009 -1,133:39 -267.54 62.76% -879.22 
1,133.39 267.54 62.76% 879.22 
1,133.39 267.54 62.76% 879.22 

8-A28 03/23/2009 -6,146.36 -1,450.88 62.76% -4,768.03 
6,146.36 1,450.88 62.76% 4,768.03 
6,146.36 1,450.88 62.76% 4,768.03 

8-A29 04/17/2009 425.19 100.37 62.76% 329.84 
-425.19 -100.37 62.76% -329.84 
425.19 100.37 62.76% 329.84 

8-A30 05/2112009 269.45 63.61 62.76% 209.03 
-269.45 -63.61 62.76% -209.03 
269.45 63.61 62.76% 209.03 

8-A31 06/23/2009 6,119.93 1,444.64 62.76% 4,747.52 
-6,119.93 -1,444.64 62.76% -4,747.?2 
6,119.93 1,444.64 62.76% 4,747.52 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page39 of85 

Treasury 
Schedule 

Date 

Annuai/SMO Ind. 
Site Allocation Rate Indirect 

Amount Costs (%) CQ~ts 

EPS50604 07/16/2009 30,313.42 7,155.63 62.76% 23,515.58 

-30,313.42 -7,155.63 62.76% -23,515.58 

30,313.42 7,155.63 62.76% 23,515.58 

8-A33 08/20/2009 -7,395.59 -1,745.77 62.76% -5,737.12 

7,395.59 1,745.77 62.76% 5,737.12 

7,395.59 1,745.77 62.76% 5,737.12 

8-A34 09/18/2009 2,626.74 620.06 62.76% 2,037.69 

24,977.02 5,895.95 62.76% 19,375.88 

11,040.09 2,606.07 62.76% 8,564.33 

2,626.74 620.06 62.76% 2,037.69 

11,040.09 2,606.07 62.76% 8,564.33 

-11,040.09 -2,606.07 62.76% -8,564.33 

-27,603.76 -6,516.01 62.76% -21,413.57 

-2,626.74 -620.06 62.76% -2,037.69 

2,626.74 620.06 62.76% 2,037.69 

27,603.76 6,516.01 62.76% 21,413.57 

105,974.45 24,825.34 $82,089.94 

EPW05013 58-03 03/18/2009 2,995.50 818.30 62.76% 2,393.54 

59-03 04/14/2009 4,206.44 1,149.11 62.76% 3,361.14 

60-03 05/13/2009 7,378.64 2,015.68 62.76% 5,895.88 

61-03 06/17/2009 3,983.05 1,088.08 62.76% 3,182.64 

62-03 07/14/2009 3,494.22 954.54 62.76% 2,792.04 

22,057.85 6,025.71 $17,625.24 

EPW05032 2508 07/08/2009 1,502.16 1,379.44 62.76% 1,808.49 

2510 07/08/2009 1,388.86 1,275.39 62.76% 1,672.08 

2507 07/08/2009 1,388.86 1,275.39 62.76% 1,672.08 

2512 07/08/2009 795.48 730.49 62.76% 957.70 

EOOJ4 07/08/2009 1,250.04 1,147.91 62.76% 1,504.95 

E0098 07/08/2009 1,534.14 1,408.80 62.76% 1,846.99 

2511 07/08/2009 1,439.57 1,321.96 62.76% 1,733.14 

2532 07/20/2009 1,250.04 1,147.91 62.76% 1,504.95 
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Contract, 
lAG, SCA, 
Misc. NO 

EPW05032 

EPW05052 

EPW06031 

EPW06046 

EPW07057 

V96500302 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Voucher 
Number 

2534 
2531 
2533 

24 

3037.16~39 

3037.16-40 
3037.1641 

4791.1-0012 

4791.1-0013 

20098521 
20098523 
20098524 
20098522 

356000158BV 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

07/20/2009 
07/20/2009 
07/20/2009 

11/14/2008 

07/06/2009 
08/05/2009 
09/08/2009 

07/07/2009 
08/05/2009 

07/16/2009 
07/16/2009 
07/16/2009 
07/16/2009 

12/24/2008 
05/15/2009 

Site 
Amount 

795.48 
1,627.34 

695.50 

13,667.47 

73.58 

73.58 

242.10 
5,097.16 
3,711.51 

9,050.77 

3,308.65 
372.50 

3,681.15 

7,260.00 
8,316.00 
5,670.00 
2,194.50 

23,440.50 

268.00 
6,366.00 

Annual/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Cost§ 

730.49 62.76% 957.70 
1,494.39 62.76% 1,959.20 

638.68 62.76% 837.33 

12,550.85 $16,454.61 

0.00 62.76% 46.18 
~------ ---------

0.00 $46.18 

228.18 62.76% 295.15 
4,804.04 62.76% 6,213.99 
3,498.07 62.76% 4,524.73 

8,530.29 $11,033.87 

3,038.34 62.76% 3,983.37 
342.07 62.76% 448.46 -----

3,380.41 $4,431.83 

6,666.87 62.76% 
7,636.60 62.76% 
5,206.77 62.76% 
2,015.21 62.76% 

21,525.45 

0.00 62.76% 
0.00 62.76% 

8,740.50 
10,011.85 
6,826.26 
2,642.01 

$28,220.62 

168.20 
3,995.30 
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Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Contract, 
lAG, SCA, Voucher 
_M_is_c_.N_o ___ Number 

Treasury Annuai/SMO Ind. 
Schedule Site Allocation Rate 

Date Amount Costs (%) 

V96500302 356000158BV 08/27/2009 5,061.00 0.00 62.76% 

11,695.00 0.00 

Total Fiscal Year 2009 Other Direct Costs: 206,424.86 76,850.69 

Total Fiscal Year 2009: 360,972.46 

EmQio:;tee Name 

BARTMAN, FRED 

BOENZI, FRANK 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2010 

2010 

Pay 
Period 

02 

03 
05 
08 

09 
10 
12 

14 
15 
19 
21 
22 
23 
24 
25 
26 
27 

19 
20 

Ind. 

Payroll Rate 

Costs (%) 

143.88 49.25% 

143.89 49.25% 

287.79 49.25% 
73.57 49.25% 

514.96 49.25% 

514.96 49.25% 

367.83 49.25% 

2,721.93 49.25% 

147.13 49.25% 

2,942.63 49.25% 

367.83 49.25% 
372.61 49.25% 

2,574.80 49.25% 
882.79 49.25% 

2,942.63 49.25% 
2,516.17 49.25% 

286.77 49.25% 

17,802.17 

2,761.54 49.25% 
2,510.50 49.25% 

Indirect 
Costs 

3,176.28 

$7,339.78 

$177,783.70 

$226,546.23 

. Indirect 
CQ§t§ 

70.86 

70.87 
141.74 

36.23 

253.62 
253.62 
181.16 

1,340.55 
72.46 

1,449.25 
181.16 
183.51 

1,268.09 
434.77 

1,449.25 
1,239.21 

141.23 

$8,767.58 

1,360.06 
1,236.42 
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Report Date: 11/18/2014 

EmQIO!{ee Name 

BOENZI, FRANK 

BYVIK, RICHARD 

CO, GRACE 

DABABNEH,FOUAD 

DRAUGELIS, ARUNAS 

Reconciliation Pending 

EPA Indirect Costs 

Page42 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = OSAB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2010 

2010 

2010 

2010 

2010 

Pay 
'Period 

21 
22 
23 
24 
25 
26 

17 
18 
24 

27 

12 

01 
02 
03 
04 
05 
06 
07 
08 
09 
10 
11 
12 

Ind. 
Payroll Rate Indirect 
Costs (%) Costs 

564.86 49.25% 278.19 
251.78 49.25% 124.00 

2,636.02 49.25% 1,298.24 
1,255.24 49.25% 618.21 
2,887.06 49.25% 1,421.88 

564.86 49.25% 278.19 

13,431.86 $6,615.19 

704.04 49.25% 346.74 
785.33 49.25% 386.78 
394.7 4 49.25% 194.41 -----

1,884.11 $927.93 

50.19 49.25% 24.72 -------- ---------
50.19 $24.72 

121.46 49.25% ' 59.82 -----
121.46 $59.82 

605.74 49.25% 298.33 
302.52 49.25% 148.99 
423.53 49.25% 208.59 
786.54 49.25% 387.37 
544.54 49.25% 268.19 
302.52 49.25% 148.99 
242.31 49.25% 119.34 

1,425.45 49.25% 702.03 
805.69 49.25% 396.80 
743.71 49.25% 366.28 
557.79 49.25% 274.71 
247.90 49.25% 122.09 
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Report Date: 11/18/2014 

EmRioyee Name 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Co§ts 

Page43 of85 

Ind. 
Rate Indirect 
(%) Costs 

DRAUGELIS, ARUNAS 2010 13 247.90 49.25% 122.09 

JONES, TERESA 2010 

KRAUSE, PATRICIA 2010 

KRUEGER, THOMAS 2010 

15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 

14 

08 
12 
18 
19 
20 
26 
27 

06 
07 

371.85 49.25% 183.14 
123.94 49.25% 61.04 

1,487.43 49.25% 732.56 
743.71 49.25% 366.28 
681.74 49.25% 335.76 
433.83 49.25% 213.66 
371.85 49.25% 183.14 
185.93 49.25% 91.57 
309.87 49.25% 152.61 
371.85 49.25% 183.14 
371.85 49.25% 183.14 
123.95 49.25% 61.05 

12,813.94 $6,310.89 

14.94 49.25% 7.36 -------- ---------
14.94 $7.36 

102.86 49.25% 
154.29 49.25% 
896.65 49.25% 

79.11 49.25% 
52.74 49.25% 

1,002.13 49.25% 
53.37 49.25% 

2,341.15 

156.26 49.25% 
163.81 49.25% 

50.66 
75.99 

441.60 
38.96 
25.97 

493.55 
26.28 

$1,153.01 

76.96 
80.68 
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Report Date: 11/18/2014 

Employee Name 

KRUEGER, THOMAS 

MARKS, THOMAS 

PETERSON, STEVEN 

PHAM, HOWARD 

QUADRI, SYED 

Reconciliation Pending 

EPA Indirect Costs 

Page44 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2010 

2010 

2010 

2010 

2010 

Pay 
Period 

18 

02 
03 
10 
14 
15 

04 
05 
18 

06 
07 

01 
02 
03 
04 
05 
06 
08 
09 
11 
13 
14 
15 

Payroll 
Costs 

23.92 

343.99 

18.21 
18.21 
18.63 
18.64 
18.64 

92.33 

Ind. 
Rate Indirect 
(%) Costs 

49.25% 11.78 -----
$169.42 . 

49.25% 8.97 
49.25% 8.97 
49.25% 9.18 
49.25% 9.18 
49.25% 9.18 

$45.48 

31.73 49.25% 15.63 
31.73 49.25% 15.63 
64.94 49.25% 31.98 

-------- ---------
128.40 $63.24 

325.11 49.25% 160.12 
260.16 49.25% 128.13 -------
585.27 $288.25 

702.76 49.25% 346.11 
793.71 49.25% 390.90 

1,247.93 49.25% 614.61 
1,054.38 49.25% 519.28 

870.29 49.25% 428.62 
1,020.90 49.25% 502.79 
2,362.70 49.25% 1,163.63 

684.84 49.25% 337.28 
1,403.91 49.25% 691.43 

958.78 49.25% 472.20 
1,181.34 49.25% 581.81 

719.07 49.25% 354.14 
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Report Date: 11/18/2014 

EmQio~ee Name 

QUADRI, SYED 

ROTH, CHARLES 

VLCEK, LANCE 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID:::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2010 

2010 

2010 

Pay 
Period 

16 
17 
18 
19 
20 
23 
24 
25 
26 

08 
09 

18 
19 
20 
21 
22 
23 
24 
25 
26 

Ind. 

Payroll Rate Indirect 
Costs (%) Costs 

1,284.07 49.25% 632.40 

907.42 49.25% 446.90 

770.44 49.25% 379.44 

924.53 49.25% 455.33 

650.59 49.25% 320.42 

342.42 49.25% 168.64 

1,198.46 49.25% 590.24 

650.59 49.25% 320.42 

2,123.00 49.25% 1,045.58 

21,852.13 $10,762.17 

1,812.01 49.25% 892.41 
30.20 49.25% 14.87 -------- ---------

1,842.21 $907.28 

268.73 49.25% 132.35 

335.92 49.25% 165.44 

335.92 49.25% 165.44 

201.55 49.25% 99.26 

134.37 49.25% 66.18 

201.55 49.25% 99.26 

134.37 49.25% 66.18 
201.55 49.25% 99.26 

268.08 49.25% 132.03 

2,082.04 $1,025.40 

Total Fiscal Year 2010 Payroll Direct Costs: 75,386.19 $37,127.74 
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Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID:::: 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TRAVEL DIRECT COSTS 

Treasury Ind. 

Travel Schedule Travel Rate Indirect 
Number Date QQl2tS (%) QQ§tl2 TravelerNendor Name 

BANK ONE OQNSXR 07/06/2010 552.55 49.25% 272.13 

552.55 $272.13 

BARTMAN, FRED OPWJY2 10/19/2009 368.64 49.25% 181.55 

OQE8WN 04/16/2010 565.21 49.25% 278.37 

OQM5Y5 07/01/2010 657.55 49.25% 323.85 

OQNQ2H· 07/19/2010 659.55 49.25% 324.83 

OQUL8U 09/03/2010 562.55 49.25% 277.05 

OQWOLQ 09/30/2010 568.55 49.25% 280.01 

3,382.05 $1,665.66 

BOENZI, FRANK OQWU87 09/30/2010 579.55 49.25% 285.43 -----
579.55 $285.43 

QUADRI, SYED OQ5XAL 04/22/2010 95.28 49.25% 46.93 ------- ------
95.28 $46.93 

ROTH, CHARLES OQ5MH5 02/25/2010 204.07 49.25% 100.50 -----
204.07 $100.50 

TRAVEL CORRECTION OQNQ2H 09/21/2010 0.00 49.25% 0.00 -------- ---------
0.00 $0.00 

Total Fiscal Year 2010 Travel Direct Costs: 4,813.50 $2,370.65 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page47 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date Amoynt Costs (%) Costs 

DW14948147 2714 1 11/03/2009 4,518.42 0.00 49.25% 2,225.32 
06/23/2010 444.47 0.00 49.25% 218.90 

4,962.89 0.00 $2,444.22 

EPS50602 A044 05/04/2010 15,575.60 o:oo 49.25% 7,670.98 
A045 06/04/2010 10,768.47 0.00 49.25% 5,303.47 
A046 06/30/2010 13,258.76 0.00 49.25% 6,529.94 
A047 08/04/2010 184.18 0.00 49.25% 90.71 

8,007.52 0.00 49.25% 3,943.70 
A048 09/03/2010 12,053.12 0.00 49.25% 5,936.16 

59,847.65 0.00 $29,474.96 

EPS50604 8-A35 10/22/2009 2,398.23 566.11 49.25% 1,459.94 
2,398.23 566.11 49.25% 1,459.94 

-2,398.23 -566.11 49.25% -1,459.94 
8-A36 11/19/2009 2,607.39 615.49 49.25% 1,587.27 

2,607.39 615.49 49.25% 1,587.27 
-2,607.39 -615.49 49.25% -1,587.27 

8-A37 12/18/2009 20,339.88 2,444.51 49.25% 11,221.31 
-20,339.88 -2,444.51 49.25% -11,221.31 
20,339.88 2,444.51 49.25% 11,221.31 

8-A38 01/27/2010 6,324.25 760.07 49.25% 3,489.03 
-6,324.25 -760.07 49.25% -3,489.03 
6,324.25 760.07 49.25% 3,489.03 

8-A39 02/23/2010 -2,843.93 -341.79 49.25% -1,568.97 
2,843.93 341.79 49.25% 1,568.97 
2,843.93 341.79 49.25% 1,568.97 

8-A40 03/30/2010 -33,216.42 -3,992.05 49.25% -18,325.17 
33,216.42 3,992.05 49.25% 18,325.17 
33,216.42 3,992.05 49.25% 18,325.17 

8-A41 04/22/2010 2,802.15 336.77 49.25% 1,545.92 
-2,802.15 -336.77 49.25% -1,545.92 
2,802.15 336.77 49.25% 1,545.92 
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Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Contract, 
lAG, SCA, Voucher 
_M_is_c._N_o __ Number 

EPS50604 8~A42 

EPW05013 

EPW06031 

EPW06046 

EPW07057 

8-A43 

72-03 
73-03 

3037.16-45 
3037.16-46 
3037.16-47 
3037.214-51 
3037.214-53 
3037.214-52 

4791.1-0017 
4791.1-0018 
4791.1-0019 
91.1-RAFY10 

20100909 
20100911 
20100908 
20100899 
20101011 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

05/20/2010 

06/17/2010 

05/12/2010 
06/03/2010 

01/06/2010 
02/01/2010 
03/04/2010 
07/07/2010 
08/31/2010 
09/03/2010 

12/02/2009 
12/31/2009 
02/05/2010 
08/24/2010 

12/22/2009 
12/22/2009 
12/24/2009 
12/30/2009 
12/30/2009 

Site 
Amount 

7,223.52 
7,223.52 

-7,223.52 
-276.61 
276.61 
276.61 

78,032.38 

9,190.09 
506.53 

9,696.62 

221.29 
3,791.73 

407.02 
902.69 

6,852.23 
8,436.42 

20;611.38 

9.51 
1,420.91 

73.17 
224.89 

1,728.48 

4,812.00 
5,070.00 
4,860.00 
3,972.00 
4,860.00 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 
868.14 49.25% 3,985.14 
868.14 49.25% 3,985.14 

-868.14 49.25% -3,985.14 
-33.24 49.25% -152.60 
33.24 49.25% 152.60 
33.24 49.25% 152.60 

9,958.17 $43,335.35 

2,008.42 49.25% 5,515.27 
110.70 49.25% 303.99 --------- --------

2,119.12 $5,819.26 

208.56 49.25% 211.70 
3,573.68 49.25% 3,627.46 

383.61 49.25% 389.39 
850.78 49.25% 863.58 

6,458.18 49.25% 6,555.38 
7,951.27 49.25% 8,070.94 

19,426.08 $19,718.45 

7.55 49.25% 8.40 
1,127.95 49.25% 1,255.31 

58.08 49.25% 64.64 
178.52 49.25% 198.68 

1,372.10 $1,527.03 

3,819.87 49.25% 4,251.20 
4,024.68 49.25% 4,479.13 
3,857.97 49.25% 4,293.60 
3,153.06 49.25% 3,509.09 
3,857.97 49.25% 4,293.60 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 49 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date Amount Costs (%) Costs 

EPW07057 20100896 01/05/2010 2,940.00 2,333.84 49.25% 2,597.37 
20100895 01/05/2010 2,860.00 2,270.33 49.25% 2,526.69 

29,374.00 23,317.72 $25,950.68 

V96500302 356000158BV 12/17/2009 8,680.00 0.00 49.25% 4,274.90 
02/26/2010 2,438.00 0.00 49.25% 1,200.72 
06/25/2010 4,065.00 0.00 49.25% 2,002.01 
09/21/2010 4,348.00 0.00 49.25% 2,141.39 

19,531.00 0.00 $9,619.02 

Total Fiscal Year 2010 Other Direct Costs: 223,784.40 56,193.19 $137,888.97 

Total Fiscal Year 2010: 360,177.28 $177,387.36 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Em12loyee Name Year Period Qosts (%) Costs 

BARTMAN, FRED 2011 01 432.31 61.61% 266.35 
02 2,453.77 61.61% 1,511.77 
03 288.67 61.61% 177.85 
04 360.28 61.61% 221.97 
05 2,233.79 61.61% 1,376.24 
06 2,377.90 61.61% 1,465.02 
10 651.53 61.61% 401.41 
12 434.35 61.61% 267.60 
13 217.18 61.61% 133.80 
14 2,533.71 61.61% 1,561.02 
15 434.35 61.61% 267.60 
16 289.56 61.61% 178.40 
18 144.79 61.61% 89.21 
20 434.35 61.61% 267.60 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Em~loy:ee Name 

BARTMAN, FRED 

BOENZI, FRANK 

CO, GRACE 

DABABNEH,FOUAD 

DRAUGELIS, ARUNAS 

Reconciliation Pending 

EPA Indirect Costs 

Page 50 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site. Expenditures Through. 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2011 

2011 

2011 

2011 

2011 

Pay 
Period 

23 
24 
26 

04 
15 
16 

03 
13 
14 
15 
16 
19 
20 
26 
27 

18 
25 
26 
27 

04 
05 
06 

Ind. 

Payroll Rate· Indirect 
Costs (%) Costs 

582.97 61.61% 359.17 
434.35 61.61% 267.60 
289.56 61.61% 178.40 

14,593.42 $8,991.01 

251.05 61.61% 154.67 
692.13 61.61% 426.42 
377.53 61.61% 232.60 ----

1,320.71 $813.69 

51.11 61.61% 
269.48 61.61% 
76.99 61.61% 

564.62 61.61% 
513.30 61.61% 
153.99 61.61% 
205.32 61.61% 
128.33 61.61% 
102.09 61.61% 

2,065.23 

62.78 61.61% 
62.78 61.61% 

251.12 61.61% 
188.34 61.61% 

565.02 

185.93 61.61% 
309.87 61.61% 
247.90 61.61% 

31.49 
166.03 
47.43 

347.86 
316.24 

94.87 
126.50 

79.06 
62.90 

$1,272.38 

38.68 
38.68 

154.72 
116.04 

$348.12 

114.55 
190.91 
152.73 
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Report Date: 11/18/2014 

Employee Name 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

Payroll 
Costs 

Page 51 of85 

Ind. 
Rate 
(%) 

Indirect 
Costs 

DRAUGELIS, ARUNAS 2011 07 248.34 61.61% 153.00 

FUSINSKI, KEITH 2011 

JONES, TERESA 2011 

KRAUSE, PATRICIA 2011 

KRUEGER, THOMAS 2011 

19 

02 
07 
20 
25 

01 
08 
16 

06 
07 
11 
12 
13 
14 
15 
16 
18 
19 
20 
21 
23 

----
992.04 $611.19 

103.31 61.61% ' 63.65 -------- -------
103.31 $63.65 

15.35 61.61% 9.46 
15.36 61.61% 9.46 
15.44 61.61% 9.51 
30.89 61.61% 19.03 

77.04 $47.46 

26.15 61.61% 16.11 
52.96 61.61% 32.63 

344.30 61.61% 212.12 ----
423.41 $260.86 

111.34 61.61% 68.60 
192.07 61.61% 118.33 
48.17 61.61% 29.68 
72.25 61.61% 44.51 

120.41 61.61% 74.18 
505.75 61.61% 311.59 
72.25 61.61% 44.51 
72.27 61.61% 44.53 
96.35 61.61% 59.36 
96.35 61.61% 59.36 
48.16 61.61% 29.67 
48.16 61.61% 29.67 
73.18 61.61% 45.09 
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Report Date: 11/18/2014 

Employee Name 

KRUEGER, THOMAS 

MARKS, THOMAS 

PETERSON, STEVEN 

PHAM, HOWARD 

Reconciliation Pending 

EPA Indirect Costs 

Page 52 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2011 24 

2011 11 
14 
15 
16 
18 
20 
22 
23 
25 

2011 01 
03 
04 
05 
10 
11 
12 
17 
20 

2011 04 
05 
06 
07 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

48.16 61.61% 29.67 -------- --------
1 ,604.87 $988.75 

20.17 61.61% 
262.09 61.61% 

74.89 61.61% 
56.18 61.61% 
37.43 61.61% 
18.72 61.61% 
18.72 61.61% 
18.72 61.61% 
19.18 61.61% 

526.10 

64.94 61.61% 
32.58 61.61% 
65.19 61.61% 
32.58 61.61% 
65.52 61.61% 
65.51 61.61% 
32.75 61.61% 
98.26 61.61% 
32.75 61.61% 

490.08 

411.33 61.61% 
411.33 61.61% 
68.55 61.61% 

342.72 61.61% 

12.43 
161.47 
46.14 
34.61 
23.06 
11.53 
11.53 
11.53 
11.82 

$324.12 

40.01 
20.07 
40.16 
20.07 
40.37 
40.36 
20.18 
60.54 
20.18 

$301.94 

253.42 
253.42 
42.23 

211.15 
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Report Date: 11/18/2014 

Employee Name 

PHAM, HOWARD 

QUADRI, SYED 

TANAKA, JOAN 

Reconciliation Pending 

EPA Indirect Costs 

Page 53 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2011 

2011 

2011 

11 

02 
03 
04 
05 
06 
08 
09 
10 
11 
12 
13 
14 
16 
17 
18 
19 
20 
21 
23 
24 
25 
26 
27 

02 
03 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

206.53 61.61% 127.24 ----
1,440.46 $887.46 

687.43 61.61% 423.53 
1,306.10 61.61% 804.69 

549.94 61.61% 338.82 
2,199.74 61.61% 1,355.26 
2,027.87 61.61% 1,249.37 
2,356.03 61.61% 1,451.55 
1,523.45 61.61% 938.60 
1,877.77 61.61% 1,156.89 
1,346.30 61.61% 829.46 
1,629.74 61.61% 1,004.08 
1,293.16 61.61% 796.72 

992.03 61.61% 611.19 
1,612.03 61.61% 993.17 

612.20 61.61% 377.18 
459.15 61.61% 282.88 
669.61 61.61% 412.55 
736.48 61.61% 453.75 
765.25 61.61% 471.47 
694.69 61.61% 428.00 

1,234.87 61.61% 760.80 
1,016.94 61.61% 626.54 
1,325.67 61.61% 816.75 

810.97 61.61% 499.64 

27,727.42 $17,082.89 

20.09 61.61% 12.38 
19.58 61.61% 12.06 -------- --------
39.67 $24.44 
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Report Date: 11/18/2014 

Em12IO!£ee Name 

TANG, CHI 

URSIC, JAMES 

VIJ, PARVEEN 

VLCEK, LANCE 

Page 54 of85 

Reconciliation Pending . 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2011 

2011 

2011 

2011 

Pay 
Period 

17 
19 
20 

10 
11 

24 

01 
05 
06 
09 
10 
11 
12 
14 
15 
16 
17 
18 
19 
20 
21 
22 
25 

Ind. 
Payroll Rate 
QQ§i§ (%) 

74.04 61.61% 
518.28 61.61% 
186.67 61.61% 

778.99 

668.66 61.61% 
2,005.98 61.61% 

2,674.64 

Indirect 
QQ§t§ 

45.62 
319.31 
115.01 

$479.94 

411.96 
1,235.88 

$1,647.84 

322.00 61.61% 198.38 ----
322.00 $1 98.38 

124.89 61.61% 76.94 
2,284.27 61.61% 1,407.34 
1,074.95 61.61% 662.28 
2,148.39 61.61% 1,323.62 

472.72 61.61% 291.24 
135.07 61.61% 83.22 

2,226.38 61.61% 1,371.67 
2,002.79 61.61% 1,233.92 
1,502.08 61.61% 925.43 

688.46 61.61% 424.16 
2,002.79 61.61% 1,233.92 
2,065.38 61.61% 1,272.48 
1,251.76 61.61% 771.21 

500.70 61.61% 308.48 
125.17 61.61% 77.12 
500.70 61.61% 308.48 
751.05 61.61% 462.72 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 55 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Employee Name 

VLCEK, LANCE 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2011 

Pay 
Period 

26 

T9tal Fiscal Year 2011 Payroll Direct Costs: 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

BANK ONE OQZYFF 10/04/2010 

OR6MHI 12/14/2010 

ORE354 03/15/2011 
ORHVH1 04/19/2011 
ORJ55Z 05/02/2011 
ORQAKA 07/22/2011 

BARTMAN, FRED OQZQCC 10/06/2010 
OR1RZJ 11/04/2010 
OR6LMO 12/17/2010 
OR8905 01/03/2011 
ORB247 02/09/2011 
ORIOT3 04/20/2011 
ORQ9QM 07/25/2011 
ORTA3A 08/05/2011 
ORXXX1 09/27/2011 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

125.17 61.61% 77.12 -------- --------
19,982.72 $12,311.35 

75,727.13 $46,655.47 

Ind. 

Travel Rate Indirect 
CQsts (%) CQ§t§ 

196.65 61.61% 121.16 

16.00 61.61% 9.86 
542.63 61.61% 334.32 
538.43 61.61% 331.73 
545.53 61.61% 336.10 
539.53 61.61% 332.41 

2,378.77 $1,465.58 

421.20 61.61% 259.50 
807.16 61.61% 497.30 
598.93 61.61% 369.00 
702.10 61.61% 432.57 
646.46 61.61% 398.28 
569.93 61.61% 351.13 
780.40 61.61% 480.81 
647.13 61.61% 398.70 
561.93 61.61% 346.21 

5,735.24 $3,533.50 
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Report Date: 11118/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 56 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TravelerNendor Name 

QUADRJ, SYED 

URSIC, JAMES 

VLCEK, LANCE 

TRAVEL DIRECT COSTS 

Travel 
Number 

OQZZF8 

ORDIEQ 

OR6MHI 

Treasury 
Schedule 

Date 

02/08/2011 

03/08/2011 

12/14/2010 

Total Fiscal Year 2011 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
lAG, SCA, Voucher Schedule Site 
Misc. NO Number Date AmQlmt 

EPS50602 A049 10/07/2010 10,286.49 
-20.00 

A050 11/16/2010 20,456.18 
A051 12/13/2010 16,231.21 
A052 01/06/2011 13,530.17 
A053 02/11/2011 18,680.52 
A054 03/10/2011 340,031.55 

15,455.42 
A055 04/05/2011 31,904.47 
A056 05/11/2011 1,238.39 

11,297.37 
A057 06/07/2011 26,265.04 
A058 07/06/2011 66,506.33 
8060 09/15/2011 2,047.17 

Travel 
Costs 

249.69 

249.69 

Ind. 
Rate 
(%) 

61.61% 

Indirect 
Costs 

153.83 

$153.83 

302.48 61.61% 186.36 -----
302.48 $186.36 

519.28 61.61% 319.93 -----
519.28 $319.93 

9~185.46 $5,659.20 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) QQ~ts 

0.00 61.61% 6,337.51 
0.00 61.61% -12.32 
0.00 61.61% 12,603.05 
0.00 61.61% 10,000.05 
0.00 61.61% 8,335.94 
0.00 61.61% 11,509.07 
0.00 61.61% 209,493.44 
0.00 61.61% 9,522.08 
0.00 61.61% 19,656.34 
0.00 61.61% 762.97 
0.00 61.61% 6,960.31 
0.00 61.61% 16,181.89 
0.00 61.61% 40,974.55 
0.00 61.61% 1,261.26 
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Report Date: 11/18/2014 Page 57 of85 

Contract, 
lAG, SCA, 
Misc. NO 

EPS50602 

EPS50604 

EPW05026 

EPW05028 

EPW05032 

EPW05052 

EPW06031 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Voucher 
Number 

8061 

49694 
49696 
49695 

129005 
129004 

5324 
5323 

50 
62 
64 

3037.214-54 
3037.215-56 
3037.216-56 
3037.216-57 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

09/28/2011 

04/14/2011 
05/18/2011 

04/19/2011 
04/19/2011 
04/19/2011 

11/24/2010 
11/24/2010 

01/13/2011 
01/13/2011 

10/07/2010 
07/07/2011 
09/12/2011 

10/01/2010 
12/03/2010 
12/03/2010 
01/04/2011 

Site 
Amount 

2,008.51 

575,918.82 

297.01 
148.76 

445.77 

570.00 
665.00 
665.00 

1,900.00 

1,747.05 
4,678.85 

6,425.90 

2,234.65 
3,101.20 

5,335.85 

7.56 
15.33 
34.23 

57.12 

1,083.11 
597.06 

2,030.31 
1,211.78 

Annual/SMO Ind. 
Allocation Rate Indirect 

Costs (%) CQ§t§ 

0.00 61.61% 1,237.44 

0.00 $354,823.58 

22.78 61.61% 197.02 
11.41 61.61% 98.68 -------- --------
34.19 $295.70 

537.60 61.61% 682.39 
627.20 61.61% 796.12 
627.20 61.61% 796.12 

----
1,792.00 $2,274.63 

1,647.76 61.61% 
4,412.93 61.61% 

6,060.69 

2,107.64 61.61% 
2,924.94 61.61% 

5,032.58 

0.00 61.61% 
0.00 61.61% 
0.00 61.61% 

0.00 

1,020.82 61.61% 
562.72 61.61% 

1,913.55 61.61% 
1,142.09 61.61% 

2,091.54 
5,601.45 

$7,692.99 

2,675.28 
3,712.70 

$6,387.98 

4.66 
9.44 

21.09 

$35.19 

1,296.23 
714.54 

2,429.81 
1,450.22 
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Report Date: 11/18/2014 Page' 58 of 85 

Contract, 
lAG, SCA, 
Misc. NO 

EPW06031 

EPW06046 

EPW09037 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Voucher 
Number 

3037.214-57 

3037.215-58 
3037.216-58 

3037.214-58 

3037.214-59 

3037.216-60 

3037.214-60 

3037.214-61 

3037.214-62 

3037.319-63 

3037.319-64 

3037.314-64 

3037.319-65 

3037.319-66 

4791.1-0029 

4791.1-0030 

4791.1-0031 
4791.1-0032 

4791.1-0033 

4 791.1-0034 

911RAFY1136 

JVL3892 

45142 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

01/04/2011 

02/02/2011 
02/02/2011 

02/02/2011 

03/03/2011 

03/30/2011 

03/30/2011 

05/02/2011 

06/01/2011 

06/30/2011 
08/01/2011 

08/01/2011 

09/06/2011 

09/27/2011 

12/03/2010 

12/30/2010 

02/07/2011 

03/03/2011 

04/05/2011 

05/06/2011 
06/21/2011 

08/26/2011 

12/28/2010 

Site 
Amount 

1,734.04 

886.17 

1,163.00 

1,009.97 

26,482.32 

621.36 

10,353.54 

5,896.91 

2,801.83 

3,086.89 

8,891.29 

423.06 

8,668.32 

546.11 

77,487.07 

545.81 

80.46 

48.24 
144.41 

463.91 

39.17 

55.28 

-0.60 

1,376.68 

1,633.43 

438.57 

2,072.00 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

1,634.32 61.61% 2,075.25 
835.21 61.61% 1,060.54 

1,096.12 61.61% 1,391.84 
951.89 61.61% 1,208.70 

24,959.40 61.61% 31,693.24 
585.63 61.61% 743.63 

9,758.14 61.61% 12,390.81 
5,557.80 61.61% 7,057.25 
2,640.71 61.61% 3,353.15 
2,909.37 61.61% 3,694.30 
8,379.98 61.61% 10,640.83 

398.73 61.61% 506.30 
8,169.83 61.61% 10,373.98 

514.70 61.61% 653.57 

73,031.01 $92,734.19 

514.79 61.61% 653.44 
75.89 61.61% 96.33 
45.50 61.61% 57.75 

136.20 61.61% 172.88 
437.54 61..61% 555.38 

36.94 61.61% 46.89 
52.14 61.61% 66.18 
-0.63 61.61% -0.76 

1,298.37 $1,648.09 

1 ,540.59 61.61% 1 ,955.51 

413.64 61.61% 525.05 ----
1 ,954.23 $2,480.56 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 59 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Contract, 
lAG, SCA, Voucher 

. Misc.NO Number 

EPW09041 122554 

V96500302 356000158BV 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

02/24/2011 

02/01/2011 
03/07/2011 
06/10/2011 

Site 
Amount 

1,530.00 

1,530.00 

447.00 
2,980.00 

979.00 

4,406.00 

Total Fiscal Year 2011 Other Direct Costs: 676,955.21 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

1,443.04 61.61% 1,831.69 

1,443.04 $1,831.69 

0.00 61.61% 275.40 
0.00 61.61% 1,835.98 
0.00 61.61% 603.16 -------- ---------
0.00 $2,714.54 

90,646.11 $472,919.14 

Total Fiscal Year 2011: 852,513.91 $525,233.81 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
EmQio~ee Name Year Period Costs (%) Costs 

BARTMAN, FRED 2012 02 652.54 56.41% 368.10 
03 652.54 56.41% 368.10 
05 290.00 56.41% 163.59 
09 72.66 56.41% 40.99 
12 169.30 56.41% 95.50 
14 368.86 56.41% 208.07 
15 221.32 56.41% 124.85 
19 431.12 56.41% 243.19 
21 169.69 56.41% 95.72 

3,028.03 $1,708.11 

BEDNARZ, MICHAEL 2012 11 16.17 56.41% 9.12 
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Report Date: 11/18/2014 

Employee Name 

BEDNARZ, MICHAEL 

BOHLEN, CAROLYN 

CHAPMAN, JAMES 

CO, GRACE 

Reconciliation Pending 

EPA Indirect Costs 

Page60 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2012 20 

2012 

2012 

2012 

26 
27 

02 

01 
02 
03 
04 
05 
06 
07 
08 
09 
11 
12 
13 
14 
15 
16 
21 
22 
25 
26 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

16.17 56.41% 9.12 -------- --------
32.34 $18.24 

42.21 56.41% 23.81 
20.95 56.41% 11.82 -------- --------
63.16 $35.63 

290.71 56.41% 163.99 ----
290.71 $163.99 

154.88 56.41% 87.37 
102.81 56.41% 58.00 
51.40 56.41% 28.99 

102.81 56.41% 58.00 
308.44 56.41% 173.99 
211.66 56.41% 119.40 
26.45 56.41% 14.92 

265.30 56.41% 149.66 
132.64 56.41% 74.82 
26.57 56.41% 14.99 

265.71 56.41% 149.89 
159.43 56.41% 89.93 
159.43 56.41% 89.93 
371.99 56.41% 209.84 
106.30 56.41% 59.96 
106.31 56.41% 59.97 
53.14 56.41% 29.98 
26.57 56.41% 14.99 

425.13 56.41% 239.82 
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· Report Date: 11/18/2014 

Emploj;ee Name 

CO, GRACE 

DABABNEH,FOUAD 

Reconciliation Pending 

EPA Indirect Costs 

Page 61 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2012 27 

2012 01 
03 
25 
26 
27 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

130.89 56.41% 73.84 -------- --------
3,187.86 $1,798.29 

62.78 56.41% 35.41 
62.87 56.41% 35.46 
63.21 56.41% 35.66 

695.29 56.41% 392.21 
568.88 56.41% 320.91 

1,453.03 $819.65 

EMMANOUIL, STAVROS 2012 12 517.41 56.41% 291.87 
13 159.21 56.41% 89.81 
14 358.21 56.41% 202.07 
15 238.81 56.41% 134.71 
16 79.61 56.41°/o 44.91 
17 386.92 56.41% 218.26 
18 79.60 56.41% 44.90 
20 318.42 56.41% 179.62 
21 159.21 56.41% 89.81 
22 159.21 56.41% 89.81 
23 240.96 56.41% 135.93 
24 437.81 56.41% 246.97 
26 79.61 56.41% 44.91 
27 79.60 56.41% 44.90 

3,294.59 $1,858.48 

FUSINSKI, KEITH 2012 09 114.42 56.41% 64.54 
20 114.42 56.41% 64.54 
21 228.87 56.41% 129.11 
24 1,029.85 56.41% 580.94 
25 228.87 56.41% 129.11 
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Report Date: 11/18/2014 

Employee Name 

FUSINSKI, KEITH 

Reconciliation Pending 

EPA Indirect Costs 

Page 62 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2012 27 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

57.22 56.41% 32.28 -------- --------
1 '773.65 $1 ,000.52 

HERRING, MARGARET 2012 08 64.82 56.41% 36.56 

JONES, TERESA 2012 16 

KRAUSE, PATRICIA 2012 12 
19 
26 
27 

KRUEGER, THOMAS 2012 02 
06 
08 
14 
15 
16 
18 
21 
22 
25 
26. 

LAYNE, WARREN 2012 13 
14 

-------- --------
64.82 $36.56 

15.49 56.41% 8.74 -------- --------
15.49 $8.74 

212.50 56.41% 
106.26 56.41% 
850.01 56.41% 
319.13 56.41% 

1,487.90 

46.08 56.41% 
93.17 56.41% 
24.40 56.41% 
48.81 56.41% 
73.21 56.41% 
24.41 56.41% 
48.81 56.41% 

244.03 56.41% 
146.43 56.41% 
24.41 56.41% 

143.26 56.41% 

917.02 

495.03 56.41% 
2,386.81 56.41% 

119.87 
59.94 

479.49 
180.02 

$839.32 

25.99 
52.56 
13.76 
27.53 
41.30 
13.77 
27.53 

137.66 
82.60 
13.77 
80.81 

$517.28 

279.25 
1,346.40 
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Report Date: 11/18/2014 

Employee Name 

LAYNE, WARREN 

MARKS, THOMAS 

PETERSON, STEVEN 

PHAM, HOWARD 

QUADRI, SYED 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal Pay 
Year Period 

Payroll Rate Indirect 
Costs (%) Costs 

2012 15 495.04 56.41% 279.25 ----
3,376.88 $1,904.90 

2012 16 38.43 56.41% 21.68 
26 96.05 56.41% 54.18 -------- -----

134.48 $75.86 

2012 02 67.37 56.41% 38.00 
05 33.68 56.41% 19.00 
06 33.68 56.41% 19.00 
07 33.68 56.41% 1'9.00 
11 34.66 56.41% 19.55 
26 86.63 56.41% 48.87 

289.70 $163.42 

2012 07 413.65 56.41% 233.34 
08 344.80 56.41% 194.50 
09 275.83 56.41% 155.60 
10 758.55 56.41% 427.90 
14 1,034.39 56.41% 583.50 
16 275.83 56.41% 155.60 

3,103.05 $1,750.44 

2012 02 1,236.72 56.41% 697.63 
04 527.43 56.41% 297.52 
05 763.85 56.41% 430.89 
06 1,493.70 56.41% 842.60 
07 1,054.84 56.41% 595.04 
08 765.22 56.41% 431.66 
09 783.45 56.41% 441.94 
10 692.34 56.41% 390.55 
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Report Date: 11/18/2014 

EmQioy:ee Name 

QUADRI, SYED 

SEWELL, JASON 

TANAKA, JOAN 

TANG, CHI 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2012 

2012 

2012 

2012 

Pay 
Period 

11 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 

24 
26 

10 

03 

Ind. 
Payroll Rate Indirect 
Costs (%) Costs 

336.55 56.41% 189.85 
987.16 56.41% 556.86 

1,286.84 56.41% 725.91 
1,057.67 56.41% 596.63 
1,075.31 56.41% 606.58 
1,516.01 56.41% 855.18 

869.63 56.41% 490.56 
1,184.24 56.41% 668.03 
1,060.52 56.41% 598.24 . 
1,414.05 56.41% 797.67 

460.92 56.41% 260.00 

18,566.45 $10,473.34 

227.96 56.41% 128.59 
140.71 56.41% 79.37 ----
368.67 $207.96 

21.70 56.41% 12.24 
-------- --------

21.70 $12.24 

148.30 56.41% 83.66 ----
148.30 $83.66 

THOMPSON, W OWEN 2012 12 3,175.06 56.41% 1,791.05 
13 2,346.78 56.41% 1,323.82 
14 3,589.18 56.41% 2,024.66 
15 1,380.46 56.41% 778.72 
16 690.23 56.41% 389.36 
17 759.24 56.41% 428.29 
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·Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

THOMPSON, W OWEN 2012 18 

VIJ, PARVEEN 2012 14 
23 

VLCEK, LANCE 2012 02 

Total Fiscal Year 2012 Payroll Direct Costs: 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

FUSINSKI, KEITH OSQNH5 09/06/2012 

Total Fiscal Year 2012 Travel Direct Costs: 

OTHER DIRECT COSTS 

Contract, Treasury 
IAG,SCA, Voucher Schedule Site 
Misc. NO Number Date A!l]Q!JD! 

EP$50602 8062 11/14/2011 53,696.93 
8063 12/14/2011 22,394.10 

105,886.07 
8064 01/10/2012 78,556.53 
A060-R 01/13/2012 5,206.03 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

207.06 56.41% 116.80 -----
12,148.01 $6,852.70 

132.93 56.41% 74.99 
99.69 56.41% 56.24 ------- ---------

232.62 $131.23 

62.59 56.41% 35.31 -------- -------
62.59 $35.31 

54,061.05 $30,495.87 

Ind. 

Travel Rate Indirect 
Costs (%) Costs 

791.46 56.41% 446.46 

791.46 $446.46 

791.46 $446.46 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 56.41% 30,290.44 
0.00 56.41% 12,632.51 
0.00 56.41% 59,730.33 
0.00 56.41% 44,313.74 
0.00 56.41% 2,936.72 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 66 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date Amount Costs (%) Cost§ 

EPS50602 A059~R 01/19/2012 86,970.22 0.00 56.41% 49,059.90 
B065 02/14/2012 36,196.34 0.00 56.41% 20,418.36 
B066 03/30/2012 32,330.48 0.00 56.41% 18,237.62 
B067 04/11/2012 18,627.94 0.00 56.41% 10,508.02 

11,603.62 0.00 56.41% 6,545.60 
B068 05/18/2012 15,366.22 0.00 56.41% 8,668.08 
B069 06/14/2012 11,026.93 0.00 56.41% 6,220.29 
B070 07/12/2012 56,737.53 0.00 56.41% 32,005.64 
B071 08/14/2012 22,313.37 0.00 56.41% 12,586.97 
B072 09/26/2012 13,183.29 0.00 56.41% 7,436.69 

570,095.60 0.00 $321,590.91 

EPW06031 3037.319"68 12/06/2011 4,535.07 4,274.27 56.41% 4,969.35 

3037.313-68 12/06/2011 2,167.38 2,042.74 56.41% 2,374.93 

3037.319-69 01/06/2012 146.32 137.91 56.41% 160.33 
3037.313-69 01/06/2012 1,426.99 1,344.93 56.41% 1,563.64 
3037.316-70 02/08/2012 2,313.43 2,180.39 56.41% 2,534.96 
3037.313-71 03/07/2012 50.65 47.74 56.41%. 55.50 
3037.316-71 03/07/2012 872.41 822.24 56.41% 955.95 
3037.319-71 03/07/2012 612.44 577.22 56.41% 671.09 

1,699.81 1,602.06 56.41% 1,862.58 
3037.319-72 04/05/2012 1 '115.69 1,051.53 56.41%. 1,222.53 
3037.319-73 05/10/2012 3,735.60 3,520.78 56.41% 4,093.32 
3037.316-73 05/10/2012 1,223.54 1,153.18 56.41% 1,340.71 
3037.319-74 06/07/2012 901.83 849.97 56.41% 988.19 

20,801.16 19,604.96 $22,793.08 

EPW06046 C04791.2-0006 12/29/2011 253.05 330.40 56.41% 329.12 
C04791.2-0005 01/06/2012 26.24 34.26 56.41% 34.13 
C04791.2-0007 02/06/2012 261.07 340.87 56.41% 339.55 
4791.2-0008 03/02/2012 101.77 132.88 56.41% 132.37 
4791.2-0009 04/17/2012 280.28 36~.95 56.41% 364.54 
RAFY11 -0043 04/27/2012 15.79 20.62 56.41% 20.54 
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Contract, 
IAG,SCA, 
Misc. NO 

EPW06046 

EPW10011 

EPW11024 

EPW11031 

EPW11033 

EPW11037 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Voucher 
Number 

4 791.2-0010 
911RAFY1044 
912RAFY1211 
4791.3-0003 

18 

19 
20 
21 

22 
23 

I NV-0000365071 
373982 

413067 

2011457 
2011458 

M9011670 
M9011683 
M9011693 

66228 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

05/07/2012 
05/25/2012 
05/29/2012 
09/24/2012 

11/21/2011 

12/12/2011 
01/11/2012 
02/10/2012 

03/19/2012 
04/05/2012 

12/15/2011 
02/17/2012 
08/10/2012 

12/16/2011 
12/16/2011 

01/26/2012 
02/13/2012 
02/21/2012 

04/12/2012 

Site 
Amount 

20.42 
65.53 
72.21 

135.57 

1,231.93 

213.93 
3,336.08 

722.66 
3,655.28 
1,078.93 

107.04 

9,113.92 

290.01 
172.22 
30.24 

492.47 

1,896.00 
1,817.00 

3,713.00 

1,980.00 
1,980.00 
2,610.00 

6,570.00 

2,090.00 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

26.66 56.41% 26.56 
85.56 56.41% 85.23 
94.28 56.41% 93.92 

141.61 56.41% 156.36 

1,573.09 $1,582.32 

189.89 56.41% 227.79 
2,604.82 56.41% 3,351.26 

564.26 56.41% 725.95 
2,854.06 56.41% 3,671.92 

673.95 56.41% 988.80 
83.58 56.41% 107.53 

6,970.56 $9,073.25 

0.00 56.41% 163.59 
0.00 . 56.41% 97.15 
0.00. 56.41% 17.06 -------- --------
0.00 $277.80 

2,475.56 56.41% 
2,372.41 56.41% 

4,847.97 

2,585.24 56.41% 
2,585.24 56.41% 
3,407.81 56.41% 

8,578.29 

2,728.86 56.41% 

2,466.00 
2,363.25 

$4,829.25 

2,575.25 
2,575.25 
3,394.65 

$8,545.15 

2,718.32 

EPA-RS-20 16-0019170000023 



Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 68 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Contract, 
lAG, SCA, Voucher 
_M_is_c_.N_O ___ Number 

EPW11037 66229 

VOOE00779 3560001588 

VOOE00994 3560001588 

V96500302 3560001588 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

04/12/2012 

10/06/2011 
02/10/2012 
05/18/2012 
07/11/2012 

08/23/2012 

11/23/2011 

Site 
Amount 

2,375.00 

4,465.00 

1,232.00 
532.00 
842.00 

94.00 

2,700.00 

176.00 

176.00 

4,354.00 

4,354.00 

Total Fiscal Year 2012 Other Direct Costs: 623,713.08 

Annuai/SMO Ind. 
Allocation Rate 

Costs (%) 

3,100.98 56.41% 

5,829.84 

0.00 56.41% 
0.00 56.41% 
0.00 56.41% 
0.00 56.41% 

0.00 

Indirect 
Costs 

3,089.00 

$5,807.32 

694.97 

300.10 
474.97 

53.03 

$1,523.07 

0.00 56.41% 99.28 -------- ---------
0.00 $99.28 

0.00 56.41% ----
0.00 

47,404.71 

2,456.09 

$2,456.09 

$378,577.52 

Total Fiscal Year 2012: 725,970.30 $409,519.85 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Em12lo~ee Name Year Period CQ§lts (%) Costs 

BOHLEN, CAROLYN 2013 04 40.26 57.47% 23.14 

08 63.35 57.47% 36.41 

10 43.65 57.47% 25.09 

13 42.33 57.47% 24.33 

16 41.64 57.47% 23.93 

19 104.10 57.47% 59.83 

23 21.16 57.47% 12.16 
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Report Date: 11/18/2014 

·Employee Name 

BOHLEN, CAROLYN 

CO, GRACE 

DABABNEH,FOUAD 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2013 

2013 

2013 

Pay 
Period 

26 

01 
02 
03 
04 

05 

07 
08 
09 
10 
12 

13 
14 
15 
16 
17 
18 
19 
20 
21 
23 
24 
25 
26 
27 

01 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

41.73 57.47% 23.98 -------- ---------
398.22 $228.87 

162.14 57.47% 93.18 
132.86 57.47% 76.35 
318.86 57.47% 183.25 
106.30 57.47% 61.09 

1,036.26 57.47% 595.54 
53.14 57.47% 30.54 
26.57 57.47% 15.27 

425.13 57.47% 244.32 
53.14 57.47% 30.54 

164.47 57.47% 94.52 
109.65 57.47% 63.02 
301.50 57.47% 173.27 

54.81 57.47% 31.50 
493.37 57.47% 283.54 
548.21 57.47% 315.06 
219.28 57.47% 126.02 
161.47 57.47% 92.80 
80.73 57.47% 46.40 
80.72 57.47% 46.39 

107.62 57.47% 61.85 . 
109.66 57.47% 63.02 
26.91 57.47% 15.47 

625.38 57.47% 359.41 
54.83 57.47% 31.51 

301.51 57.47% 173.28 
1,041.57 57.47% 598.59 

479.68 57.47% 275.67 

7,275.77 $4,181.40 

505.66 57.47% 290.60 
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Report Date: 11/18/2014 

Emglo~ee Name 

DABABNEH,FOUAD 

ELEDER, BONNIE 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay Payroll 
Year Period Costs 

2013 02 568.87 
03 316.04 
04 379.25 
05 189.63 
06 126.42 
07 126.61 
09 190.62 
10 1,270.83 
11 381.24 
12 127.08 
13 571.87 

4,754.12 

2013 11 42.30 
12 126.90 
14 42.30 
15 42.30 
17 124.46 
19 169.19 
20 105.75 

653.20 

Page 70 of85 

Ind. 
Rate Indirect 
(%) Costs· 

57.47% 326.93 
57.47% 181.63 
57.47% 217.95 
57.47% 108.98 
57.47% 72.65 
57.47% 72.76 
57.47% 109.55 
57.47% 730.35 
57.47% 219.10 
57.47% 73.03 
57.47% 328.65 

$2,732.18 

57.47% 24.31 
57.47% 72.93 
57.47% 24.31 
57.47% 24.31 
57.47% 71.53 
57.47% 97.23 
57.47% 60.77 

$375.39 

EMMANOUIL, STAVROS 2013 02 79.60 57.47% 45.75 

FREY, REBECCA 2013 

FUSINSKI, KEITH 2013 

10 

02 
06 
08 

-------- ---------
79.60 $45.75 

180.91 57.47% 103.97 -----
180.91 $103.97 

1,115.67 57.47% 
343.28 57.47% 
234.59 57.47% 

641.18 
197.28 
134.82 
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Report Date: 11/18/2014 

Emgloyee Name 

FUSINSKI, KEITH 

KEATING, DEBRA 

KRAUSE, PATRICIA 

KRUEGER, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 

Page 71 of 85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal Pay Payroll Rate Indirect 
Year Period Costs (%) QQ§tS 

2013 09 587.37 57.47% 337.56 
12 1,015.25 57.47% 583.46 
16 439.95 57.47% 252.84 
17 1,994.51 57.47% 1,146.24 

5,730.62 $3,293.38 

2013 03 32.18 57.47% 18.49 -------- --------
32.18 $18.49 

2013 02 2,178.12 57.47% 1,251.77 
10 113.31 57.47% 65.12 
15 56.66 57.47% 32.56 
21 281.15 57.47% 161.58 
22 538.19 57.47% 309.30 
23 339.91 57.47% 195.35 

3,507.34 $2,015.68 

2013 01 193.21 57.47% 111.04 
02 233.24 57.47% 134.04 
03 419.82 57.47% 241.27 
04 69.97 57.47% 40.21 
05 46.65 57.47% 26.81 
07 47.66 57.47% 27.39 
08 439.23 57.47% 252.43 
09 611.13 57.47% 351.22 
10 464.46 57.47% 266.93 
11 24.46 57.47% 14.06 
12 24.43 57.47% 14.04 
13 317.80 57.47% 182.64 
14 611.13 57.47% 351.22 
15 97.76 57.47% 56.18 
16 122.21 57.47% 70.23 
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Report Date: 11/18/2014 

Emgloyee Name 

KRUEGER, THOMAS 

MCANANEY, SHEILA 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal Pay Payroll Rate Indirect 
Year Period Costs (%) CQ§ts 

2013 18 24.00 57.47% 13.79 
19 708.91 57.47% 407.41 
20 48.89 57.47% 28.10 
21 287.86 57.47% 165.43 
22 855.58 57.47% 491.70 
23 1,002.25 57.47% 575.99 
24 440.01 57.47% 252.87 
25 408.77 57.47% 234.92 
26 513.35 57.47% 295.02 
27 360.49 57.47% 207.17 

8,373.27 $4,812.11 

2013 03 77.74 57.47% 44.68 -------- ---------
77.74 $44.68 

OSTRODKA,STEPHEN 2013 08 461.05 57.47% 264.97 
09 384.85 57.47% 221.17 
10 153.93 57.47% 88.46 
11 76.97 57.47% 44.23 
18 38.21 57.47% 21.96 

1,115.01 $640.79 

QUADRI, SYED 2013 01 475.88 57.47% 273.49 
02 2,191.75 57.47% 1,259.60 
03 813.06 57.47% 467.27 
04 1,237.27 57.47% 711.06 
05 441.88 57.47% 253.95 
06 972.16 57.47% 558.70 
07 1,113.55 57.47% 639.96 
08 1 '131.24 57.47% 650.12 
09 1,841.66 57.47% 1,058.40 
10 2,371.58 57.47% 1,362.95 
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Report Date: 11/18/2014 

Emgloy_ee Name 

QUADRI, SYED 

SAMUEL, JANET 

SEWELL, JASON 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Year Period Costs (%) Co§!t§l 

2013 11 1,328.12 57.47% 763.27 
12 1,257.29 57.47% 722.56 
13 1,080.21 57.47% 620.80 
14 1,310.41 57.47% 753.09 
15 1,106.12 57.47% 635.69 
16 1,168.73 57.47% 671.67 
17 1,434.37 57.47% 824.33 
18 1,398.09 57.47% 803.48 
19 929.27 57.47% 534.05 
20 1,629.16 57.47% 936.28 
21 952.35 57.47% 547.32 
22 1,429.14 57.47% 821.33 
23 1,126.61 57.47% 647.46 
25 860.84 57.47% 494.72 
26 1,115.62 57.47% 641.15 
27 513.54 57.47% 295.13 

31,229.90 $17,947.83 

2013 23 14.31 57.47% 8.22 -------- ------~-

14.31 $8.22 

2013 01 341.97 57.47% 196.53 
02 565.31 57.47% 324.88 
03 1,501.97 57.47% 863.18 
04 142.47 57.47% 81.88 
05 370.42 57.47% 212.88 
06 203.44 57.47% 116.92 
07 378.10 57.47% 217.29 
08 137.89 57.47% 79.25 
09 68.18 57.47% 39.18 
10 34.48 57.47% 19.82 
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Report Date: 11/18/2014 

Employee Name 

SEWELL, JASON 

TANAKA, JOAN 

VIJ, PARVEEN 

VLCEK, LANCE 

WOODFORK, RUTH 

Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2013 11 

2013 10 
18 

2013 17 

2013 09 
10 
12 
13 
14 
15 
16 
18 
25 
26 
27 

2013 01 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

34.48 57.47% 19.82 

3,778.71 $2,171.63 

178.98 57.47% 102.86 
86.58 57.47% 49.76 -------- ---------

265.56 $152.62 

133.02 57.47% 76.45 ------
133.02 $76.45 

322.01 57.47% 185.06 
708.43 57.47% 407.13 
515.23 57.47% 296.10 
386.42 57.47% 222.08 
128.81 57.47% 74.03 
64.40 57.47% 37.01 
63.94 57.47% 36.75 

191.84 57.47% 110.25 
192.70 57.47% 110.74 
128.81 57.47% 74.03 
193.22 57.47% 111.04 

2,895.81 $1,664.22 

109.50 57.47% 62.93 -----
109.50 $62.93 

Total Fiscal Year 2013 Payroll Direct Costs: 70,604.79 $40,576.59 
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Report Date: 11/18/2014 

Reconciliation Pending 

EPA Indirect Costs 

Page 75 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

TRAVEL DIRECT COSTS 

Treasury Ind. 

Travel Schedule Travel Rate Indirect 
TravelerNendor Name Number Date Costs (%) Costs 

FUSINSKI, KEITH OSW05H 11/07/2012 324.70 57.47% 186.61 

324.70 $186.61 

KRAUSE, PATRICIA OSYJ49 11/13/2012 173.54 57.47% 99.73 -------- ---------
173.54 $99.73 

QUADRI, SYED OSPJHP 03/22/2013 114.93 57.47% 66.05 

15.00 57.47% 8.62 

OT8D71 04/05/2013 204.41 57.47% 117.47 

113.44 57.47% 65.19 

447.78 $257.33 

SEWELL, JASON OSZDIO 11/20/2012 464.72 57.47% 267.07 -----
464.72 $267.07 

Total Fiscal Year 2013 Travel Direct Costs: 1,410.74 $810.74 

OTHER DIRECT COSTS 

Contract, Treasury Annuai/SMO Ind. 
IAG,SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date Amount Costs (%) Costs 

EPS50602 8073 10/02/2012 71,486.82 0.00 57.47% 41,083.48 
8074 11/07/2012 51,251.13 0.00 57.47% 29,454.02 

2,874.04 0.00 57.47% 1,651.71 
8075 12/03/2012 258.81 0.00 57.47% 148.74 

45,082.73 0.00 57.47% 25,909.04 
8076 12/20/2012 872.42 0.00 57.47% 501.38 

48,683.42 0.00 57.47% 27,978.36 

. 8077 01/31/2013 112,693.92 0.00 57.47% 64,765.20 

8078 02/27/2013 51,458.66 0.00 57.47% 29,573.29 
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Contract, 
JAG, SCA, 
Misc. NO 

EPS50602 

EPS50604 

EPW06031 

EPW06046 

EPW10011 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Voucher 
Number 

8079 
8080 
8081 
8082 
8083 
8084 
8085 

1-A72 
1-A73 
1-A74 

1-A75 
1-A76 
1-A77 
1-A78 

3037.416-79 
3037.416-80 
3037.416-81 

4791.3-0004 
4791.3-0006 

31 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

03/29/2013 
05/01/2013 
05/23/2013 
06/26/2013 
08/08/2013 
08/28/2013 
09/26/2013 

11/09/2012 
12/11/2012 
01/14/2013 

02/12/2013 
03/15/2013 
04/10/2013 
05/06/2013 

10/26/2012 
11/20/2012 
12/24/2012 

10/22/2012 
12/19/2012 

10/30/2012 

Site 
AmQynt 

29,146.31 
55,173.09 
33,911.25 
3,821.25 
7,230.99 
4,691.45 

51.40 
5,524.96 

524,212.65 

1,221.09 
6,218.44 

226.09 
1,178.12 
6,636.97 
7,088.94 

616.91 
208.49 
381.40 

23,776.45 

1,053.88 
870.01 
833.98 

2,757.87 

97.19 
24.32 

121.51 

3,161.58 

Annuai/SMO Ind. 
Allocation Rate Indirect 

Costs (%) Costs 

0.00 57.47% 16,750.38 
0.00 57.47% 31,707.97 
0.00 57.47% 19,488.80 
0.00 -57.47% 2,196.07 
0.00 57.47% 4,155.65 
0.00 57.47% 2,696.18 
0.00 57.47% 29.54 
0.00 57.47% 3,175.19 

0.00 $301 ,265.00 

74.91 57.47% 744.81 
381.48 57.47% 3,792.97 

13.87 57.47% 137.91 
72.27 57.47% 718.60 

407.16 57.47% 4,048.26 
434.89 57.47% 4,323.95 

37.85 57.47% 376.29 
12.79 57.47% 127.17 
23.40 57.47% 232.64 

1,458.62 $14,502.60 

993.27 57.47% 1,176.50 
819.98 57.47% 971.24 
786.02 57.47% 931.01 

2,599.27 $3,078.75 

101.52 57.47% 114.20 
25.40 57.47% 28.57 -------- ---------

126.92 $142.77 

2,468.57 57.47% 3,235.65 
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Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 77 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, 
Misc. NO 

EPW10011 

EPW11024 

EPW11033 

VOOE00994 

Voucher 
Number 

32 
33 
34 
35 
37 
39 
40 
41 
42 

1 
2 
4 
7 

M9014107 
M9014098 
M9014134 

3560001588 

Schedule 
Date 

11/29/2012 
01/08/2013 
02/01/2013 
03/15/2013 
05/03/2013 
05/30/2013 
07/08/2013 
07/31/2013 
09/04/2013 

12/07/2012 
12/28/2012 
03/20/2013 
06/12/2013 

11/15/2012 
11/15/2012 
11/21/2012 

10/25/2012 
01/31/2013 
04/30/2013 
07/24/2013 

Site 
Amount 

16,899.07 
7,258.08 

703.70 
393.93 

4,960.62 
256.45 

1,817.52 
4,791.97 

399.85 

40,642.77 

46.10 
21.02 

178.31 
56.45 

301.88 

2,203.20 
2,662.20 
1,009.80 

5,875.20 

2,272.00 
3,295.00 
4,895.00 

520.00 

10,982.00 

Allocation Rate Indirect 
Costs (%) Costs 

10,555.89 57.47% 15,778.37 
4,533.71 57.47% 6,776.74 

439.56 57.47% 657.03 
246.07 57.47% 367.81 

3,098.62 57.47% 4,631.65 
160.19 57.47% 239.44 

1,135.30 57.47% 1,696.99 
2,993.27 57.47% 4,474.18 

249.76 57.47% 373.33 

25,880.94 $38,231.19 

0.00 57.47% 26.49 
0.00 57.47% 12.08 
0.00 57.47% 102.47 
0.00 57.47% 32.44 

0.00 $173.48 

2,301.33 57.47% 2,588.75 
2,780.77 57.47% 3,128.07 
1,054.78 57.47% 1,186.51 

6,136.88 $6,903.33 

0.00 57.47% 1,305.72 
0.00 57.47% 1,893.64 
0.00 57.47% 2,813.16 
0.00 57.47% 298.84 

0.00 $6,311.36 
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Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Contract, 
lAG, SCA, Voucher 
_M_is_c_.N_o ___ Number 

V01E00994 3560001588 

OTHER DIRECT COSTS 

Treasury 
Schedule 

Date 

08/22/2013 

Site 
Amount 

3,490.00 

3,490.00 

Total Fiscal Year 2013 Other Direct Costs: 612,160.33 

Annuai/SMO Ind. 
Allocation Rate 

Costs (%) 

0.00 57.47% ----
0.00 

36,202.63 

Indirect 
Costs 

2,005.70 

$2,005.70 

$372,614.18 

Total Fiscal Year 2013: 720,378.49 $414,001.51 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Employee Name Year Period 

ALLEN, CHERYL 2014 16 

BISHLAWI, RANDA 2014 25 

BROWN, JAIME 2014 20 

CO, GRACE 2014 03 
04 
05 
06 
07 
08 
09 
10 
11 
12 

Payroll 
Costs 

· Ind. 
Rate 
(%) 

Indirect 
Costs 

986.79 57.47% 567.11 -----
986.79 $567.11 

232.07 57.47% 133.37 -----
232.07 $133.37 

211.57 57.47% 121.59 -----
211.57 $121.59 

877.12 57.47% 504.08 
904.53 5i47% 519.83 
822.30 57.47% 472.58 

1,154.49 57.47% 663.49 
277.96 57.47% 159.74 

563.16 57.47% 323.65 
,641.55 57.47% 368.70 

1,078.99 57.47% 620.10 

816.53 57.47% 469.26 

641.55 57.47% 368.70 
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LUSHER ST. GROUNDWATER, IN, IN SITE 10 = 05AB 

Cumulative Site Expenditures Through 09/30/2014 

Emglo~ee Name 

CO, GRACE 

DICOSMO, NEFERTITI 

FONSECA, SILVINA 

FUSINSKI, KEITH 

HERRING, MARGARET 

JONES, TERESA 

KRAUSE, PATRICIA 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2014 

2014 

2014 

2014 

2014 

2014 

2014 

Pay 
Period 

13 
14 
15 
16 
17 
20 
21 

25 

03 
04 

16 
19 

05 

16 

12 
13 

Ind. 

Payroll Rate Indirect 
Qosts (%) Costs 

1,837.19 57.47% 1,055.83 
2,09~.63 57.47% 1,206.66 

376.77 57.47% 216.53 
583.23 57.47% 335.18 
174.98 57.47% 100.56 
58.33 57.47% 33.52 
29.16 57.47% 16.76 

12,937.47 $7,435.17 

241.06 57.47% 138.54 -----
241.06 $138.54 

678.32 57.47% 389.83 
150.74 57.47% 86.63 -------- ---------
829.06 $476.46 

687.37 57.47% 395.03 
687.38 57.47% 395.04 -----

1 ,37 4. 75 $790.07 

583.14 57.47% 335.13 -----
583.14 $335.13 

1,529.66 57.47% 879.10 -----
1 ,529.66 $879.10 

775.26 57.47% 
229.70 57.47% 

445.54 
132.01 
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Report Date: 11/18/2014 

Employee Name 

KRAUSE, PATRICIA 

KRUEGER, THOMAS 

Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2014 

2014 

Pay 
Period 

14 

02 
03 
04 
05 
06 
07 
08 
09 
10 
11. 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 

Payroll 
Costs 

321.05 

1,326.01 

46.67 
280.02 
46.67 

116.67 
186.67 
244.42 

97.77 
24.72 
98.87 
24.72 

271.90 
669.64 
593.24 
790.98 
889.85 
49.44 
24.72 
24.72 

125.31 
99.02 

891.20 
420.85 
445.60 
123.78 
569.37 

7,156.82 

Page 80 of85 

Ind. 
Rate Indirect 
(%) Costs 

57.47%. 184.51 -----
$762.06 

57.47% 26.82 
57.47% 160.93 
57.47% 26.82 
57.47% 67.05 
57.47% 107.28 
57.47% 140.47 
57.47% 56.19 
57.47% 14.21 
57.47% 56.82 
57.47% 14.21 
57.47% 156.26 
57.47% 384.84 
57.47% 340.94 
57.47% 454.58 
57.47% 511.40 
57.47% 28.41 
57.47% 14.21 
57.47% 14.21 
57.47% 72.02 
57.47% 56.91 
57.47% 512.17 
57.47% 241.86 
57.47% 256.09 
57.47% 71.14 
57.47% 327.22 

$4,113.06 
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Employee Name 

KYTE, LAWRENCE 

LAUSCH, ROBERT 

MARKS, THOMAS 

MCANANEY, SHEILA 

Reconciliation Pending 

EPA Indirect Costs 

Page 81 of85 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2014· 

2014 

2014 

2014 

Pay 
Period 

26 

07 
08 
09 
10 
11 
12 
13 
14 

13 
14 
16 

13 

Payroll 
Costs 

65.37 

65.37 

247.84 
619.61 
107.42 
179.03 
304.35 
734.00 
800.14 
340.15 

3,332.54 

38.93 
77.85 
19.47 

136.25 

Ind. 
Rate Indirect 
(%) Costs 

57.47% 37.57 
----=...::...:..:...:.. 

$37.57 

57.47% 142.43 
57.47% 356.09 
57.47% 61.73 
57.47% 102.89 
57.47% 174.91 
57.47% 421.83 
57.47% 459.84 
57.47% 195.48 

$1,915.20 

57.47% 22.37 
57.47% 44.74 
57.47% 11.19 

$78.30 

47.80 57.47% 27.47 -------- --------
47.80 $27.47 

OSTRODKA,STEPHEN 2014 08 76.97 57.47% 44.23 -------- --------
76.97 $44.23 

QUADRI, SYED 2014 02 212.51 57.47% 122.13 
03 1,062.49 57.47% 610.61 
04 1,469.78 57.47% 844.68 
05 531.25 57.47% 305.31 
06 672.90 57.47% 386.72 
07 1,965.61 57.47% 1,129.64 
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Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Ind. 

Fiscal Pay Payroll Rate Indirect 
Emgloyee Name Year Period Costs (%} Costs 

QUADRI, SYED 2014 08 1,664.58 57.47% 956.63 
09 698.47 57.47% 401.41 
10 2,113.33 57.47% 1,214.53 
11 1,253.67 57.47% 720.48 
12 1,396.95 57.47% 802.83 
13 1,547.88 57.47% 889.57 
14 1,052.17 57.47% 604.68 
15 2,528.90 57.47% 1,453.36 
16 3,378.03 57.47% 1,941.35 
17 221.52 57.47% 127.31 
18 1,495.19 57.47% 859.29 
19 1,827.46 57.47% 1,050.24 
20 1,123.33 57.47% 645.58 
21 590.70 57.47% 339.48 
22 609.16 57.47% 350.08 
24 1,698.24 57.47% 975.98 
25 1,365.97 57.47% 785.02 
26 2,196.64 57.47% 1,262.41 

32,676.73 $18,779.32 

TANAKA, JOAN 2014 08 134.24 57.47% 77.15 
09 90.49 57.47% 52.00 
11 45.26 57.47% 26.01 
13 113.12 57.47% 65.01 
14 45.26 57.47% 26.01 

814.44 57.47% 468.06 
15 180.99 57.47% 104.01 
16 22.61 57.47% 12.99 

22.61 57.47% 12.99 
19 232.52 57.47% 133.63 
20 428.84 57.47% 246.45 
22 23.24 57.47% 13.36 
25 418.52 57.47% 240.52 
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Reconciliation Pending 

EPA Indirect Costs 
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LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

PAYROLL DIRECT COSTS 

Fiscal Pay· 
Employee Name Year Period 

TANAKA, JOAN 2014 26 

VLCEK, LANCE 2014 05 
06 
10 
11 
12 
13 

Total Fiscal Year 2014 Payroll Direct Costs: 

TRAVEL DIRECT COSTS 

Treasury 
Travel Schedule 

TravelerNendor Name Number Date 

FUSINSKI, KEITH OTY6H3 05/08/2014 

JONES, TERESA OTZKGX 05/27/2014 

QUADRI, SYED OTZL30 09/04/2014 

Total Fiscal Year 2014 Travel Direct Costs: 

Payroll 
Costs 

604.52 

3,176.66 

128.81 
128.81 
65.15 

130.29 
65.15 

130.29 

648.50 

67,569.22 

Travel 
Costs 

623.42 

623.42 

117.08 
69.00 

186.08 

Ind. 
Rate 
(%) 

Indirect 
Costs 

57.47% 347.42 -----
$1,825.61 

57.47% 74.03 
57.47% 74.03 
57.47% 37.44 
57.47% 74.88 
57.47% 37.44 
57.47% 74.88 

$372.70 

$38,832.06 

Ind. 
Rate Indirect 
(%) Costs 

57.47% 358.29 

$358.29 

57.47% 67.29 
57.47% 39.65 

----,---;._ 

$106.94 

301.57 57.47% 173.31 -----
301.57 $173.31 

1,111.07 $638.54 
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Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc. NO Number Date AmQ!JDt Costs (%) Cost~ 

EPS50602 8086 11/08/2013 114,164.33 0.00 57.47% 65,610.24 
89,615.88 0.00 57.47% 51,502.25 

B087 11/25/2013 1,834.82 0.00 57.47% 1,054.47 
8088 01/06/2014 1,504.26 0.00 57.47% 864.50 
8089 01/27/2014 1,811.79 0.00 57.47% 1,041.24 
B090 02/26/2014 2,252.81 0.00 57.47% 1,294.69 
B091 04/02/2014 6,132.07 . 0.00 57.47% 3,524.10 
8092 05/01/2014 1,563.48 0.00 57.47% 898.53 

4,540.00 0.00 57.47% 2,609.14 
8093 06/02/2014 2,304.63 0.00 57.47% 1,324.47 

7,686.71 0.00 57.47% 4,417.55 
' A063 06/09/2014 35,862.00 0.00 57.47% 20,609.89 

8094 06/25/2014 1,802.67 0.00 57.47% 1,035.99 
3,425.44 0.00 57.47% 1,968.60 

8094Z2A 06/30/2014 28,431.00 0.00 57.47% 16,339.30 
24.00 0.00 57.47% 13.79 

8095 08/04/2014 132.69 0.00 57.47% 76.26 
2,039.66 0.00 57.47% 1,172.19 

8096 09/02/2014 71.77 0.00 57.47% 41.25 
8097 09/25/2014 64.96 0.00 57.47% 37.33 

1,463.55 0.00 57.47% 841.10 

306,728.52 0.00 $176,276.88 

EPS50604 1-A87Z 02/20/2014 -11.99 -0.74 57.47% -7.32 
-14.78 -0.91 57.47% -9.02 -------- ---------
-26.77 -1.65 $-16.34 

EPW10011 43 10/22/2013 2,728.52 1,704.35 57.47% 2,547.57 
44 11/19/2013 1,995.54 1,246.50 57.47% 1,863.20 

1,954.52 1,220.88 57.47% 1,824.90 
45R 12/11/2013 1,794.54 1,120.95 57.47% 1,675.53 
46 01/02/2014 1,441.31 900.30 57.47% 1,345.72 
47 02/10/2014 120.11 75.03 57.47% 112.15 
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Reconciliation Pending 

EPA Indirect Costs 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

OTHER DIRECT COSTS 

Page 85 of85 

Contract, Treasury Annuai/SMO Ind. 
lAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Misc.NO Number Date Amount Costs (%) QQ!2l§ 
EPW10011 48 03/13/2014 60.06 37.52 57.47% 56.08 

49 03/31/2014 36.03 22.51 57.47% 33.64 
50 05/02/2014 449.42 280.73 57.47% 419.62 
51 05/16/2014 1,995.39 1,246.41 57.47% 1,863.06 
52 07/01/2014 1,068.97 667.72 57.47% 998.08 
53 07/03/2014 1,321.32 825.35 57.47% 1,233.69 

14,965.73 9,348.25 $13,973.24 

EPW11024 14 12/12/2013 309.68 0.00 57.47% 177.97 
15 01/15/2014 136.27 0.00 57.47% 78.31 
16 02/26/2014 225.80 0.00 57.47% 129.77 
17 03/24/2014 . 47.97 0.00 57.47% 27.57 
19 04/29/2014 116.96 0.00 57.47% 67.22 
20 06/04/2014 179.07 0.00 57.47% 102.91 
22 08/14/2014 177.00 0.00 57.47% 101.72 
24 09/29/2014 118.70 0.00 57.47% 68.22 

1,311.45 0.00 $753.69 

V01E00994 3560001588 10/30/2013 2,804.00 0.00 57.47% 1,611.46 
02/06/2014 1,536.00 0.00 57.47% 882.74 
04/22/2014 1,779.00 0.00 57.47% 1,022.39 
07/22/2014 3,505.00 0.00 57.47% 2,014.32 

9,624.00 0.00 $5,530.91 

Total Fiscal Year 2014 Other Direct Costs: 332,602.93 9,346.60 $196,518.38 

Total Fiscal Year 2014: 410,629.82 $235,988.98 

Total EPA Indirect Costs $2,124,153.22 
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Reconciliation Pending 

Collections/Adjustments Report 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Accounts Accounts Accounts Collections 
Receivable Receivable Receivable Schedule Collected 

Number Line# Amount Number Amount Date Payer 

05984T005 001 $19,670.00 52005123A 4,917.48 01/12/1995 WALERKO TOOL & ENGINEERING 
52005336A 2,458.74 07/11/1995 WALERKO TOOL & ENGINEERING 
62005079A 2,458.74 01/31/1996 WALERKO TOOL & ENGINEERING 

. 62005308A 2,458.74 07/18/1996 WALERKO TOOL & ENGINEERING 
720051098 2,458.74 01/24/1997 WALERKO TOOL & ENGINEERING 
720053378 2,458.74 07/11/1997 WALERKO TOOL & ENGINEERING 
82005115A 2,458.82 01/26/1998 WALERKO TOOL & ENGINEERING 

002 $387.24 52005123A 193.62 01/12/1995 WALERKO TOOL & ENGINEERING 
720053378 193.62 07/11/1997 WALERKO TOOL & ENGINEERING 

005 $387.24 52005123A 193.62 01/12/1995 WALERKO TOOL & ENGINEERING 
52005336A 193.62 07/11/1995 WALERKO TOOL & ENGINEERING 

006 $96.81 62005079A 96.81 01/31/1996 WALERKO TOOL & ENGINEERING 
007 $290.43 62005079A 96.81 01/31/1996 WALERKO TOOL & ENGINEERING 

62005308A 193.62 07/18/1996 WALERKO TOOL & ENGINEERING 
05984T055 001 $125,168.84 42005259A 16,337.15 07/19/1994 WALERKO TOOL & ENGINEERING 

42005316A 586.57 09/15/1994 WALERKO TOOL & ENGINEERING 
52005123A 14,247.60 01/12/1995 WALERKO TOOL & ENGINEERING 

m 52005336A 15,666.24 07/11/1995 WALERKO TOOL & ENGINEERING 'U 
)> 

62005079A 15,666.24 01/31/1996 WALERKO TOOL & ENGINEERING I . 
::0 
01 62005308A 15,666.24 07/18/1996 WALERKO TOOL & ENGINEERING I 
N 
0 72005109A 15,666.24 01/09/1997 WALERKO TOOL & ENGINEERING ..... 
0) 
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Report Date: 11/18/2014 

Accounts Accounts 
Receivable Receivable 

Number Line# 

05984T055 005 

006 

008 

Reconciliation Pending 

Collections/ Adjustments Report 

LUSHER ST. GROUNDWATER, IN, IN SITE ID = 05 AB 

Cumulative Site Expenditures Through 09/30/2014 

Accounts Collections 
Receivable Schedule Collected 

Amount Number Amount Date 

$1,233.72 52005336A 1,233.72 07/11/1995 
$616.86 62005079A 616.86 01/31/1996 

$1,850.58 62005079A 616.86 01/31/1996 
62005308A 1,233.72 07/18/1996. 

--
$152,330.32 

Page 2 of2 

Payer 

WALERKO TOOL & ENGINEERING 

WALERKO TOOL & ENGINEERING 

WALERKO TOOL & ENGINEERING 

WALERKO TOOL & ENGINEERING 
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'"Iilii"' Agency 

Office of Enforcement and Compliance Assurance (2201A) 
EPA-300-F-11-006 June 2011 

IJ.S. ERA Small Business Resources 
Information SHeet 

The United States Environmental Protection Agency provides an array of resources, including workshops, training 
sessions, hotlines, websites and guides, to help small businesses understand and comply with federal and state 
environmental laws. In addition to helping small businesses understand their environmental obligations and 
improve compliance, these resources will also help such businesses find cost-effective ways to comply through 
pollution prevention tedmiques and innovative technologies. 

EPA's Small Business Websites 

Small Business Environmental Homepage - www.smallbiz-enviroweb.org 

Small Business Gateway- www.epa.gov/smallbusiness 

EPA's Small Business Ombudsman- www.epa.gov/sbo or 1-800-368-5888 

EPA's Compliance Assistance 
Homepage 
www.epa.gov/compliance/assistance/ 
business.html 

This page is a gateway to industry 
and statute-specific environmental 
resources, from extensive web-based 
information to hotlines and compliance 
assistance specialists. 

EPA's Compliance Assistance Centers 
www.assistancecenters.net 

EPA's Compliance Assistance Centers 
provide information targeted to 
industries with many small businesses. 
They were developed in partnership 
with industry, universities and other 
federal and state agencies. 

Agriculture 
www.epa.gov/agriculture/ 

Automotive Recycling 
www.ecarcenter.org 

Automotive Service and Repair 
WWW.ccal'-greenlink.org or 1-888-GRN-LINK. 

Chemical Manufacturing 
www.chemalliance.org 

Construction 
www.cicacenter.org or 1-734-995-4911 

Education 
www.campuserc.org 

Food Processing 
www.fpeac.org 

Health care 
www.hercenter.org 

Local Government 
www.lgean.org 

Metal Finishing 
www.nmftc.org 

Paints and Coatings 
www.paintcenter.org 

Printed Wiring Board Manufacturing 
www.pwbrc.org 

Printing 
www.pneac.org 

Ports 
www.portcompliance.org 

U.S. Border Compliance and 
Import/Export Issues 
www.bordercenter.org 

Hotlines, Helplines and 
Clearinghouses 
www.epa.gov/epahome/hotline.htm 

EPA sponsors many free hotlines and 
clearinghouses that provide convenient · 
assistance regarding environmental 
requirements. Some examples are: 

Antimicrobial Information Hotline 
info-antimicrobial@epa.gov or 
1~703-308-6411 

Clean Air Technology Center (CATC) 
Info-line 
www.epa.gov/ttn/catc or 1-919-541-0800 

Emergency Planning and Community 
Right-To-Know Act 
www.epa.gov/superfund/resources/ 
infocenter/epcra.htm or l-800-424-9346 

EPA Imported Vehicles and Engines 
Public Helpline 
www.epa.gov/otaq/imports or 
734-214-4100 

National Pesticide Information Center 
www.npic.orst.edu/ or 1-800-858-73 78 

National Response Center Hotline
to report oil and hazardous substance spills 
www.mc.uscg.mil or 1-800-424-8802 

Pollution Prevention Information 
Clearinghouse (PPIC) 
www.epa.gov/opptintrlppic or 
1-202-566-0799 

Safe Drinking Water Hotline 
\VWW.epa.gov/safewater/hotline/index. 
html or 1-800-426-4791 

Stratospheric Ozone Protection Hotline 
www.epa.gov/ozone or 1-800-296-1996 

Office of'Eh:forcement and Compliance Assurance: hl:tp:l!www.epa.gov/compliance 
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U. S. EPA Small Business Resources , . 

Toxic Substances Control Act (TSCA) Hotline 
tsca-hotline@epa.gov or 1-202-554-1404 

Wetlands Information Helpline 
www.epa.gov/owow/wetlands/wetline.html or 1-800-832-7828 

State and Tribal Web-Based Resources 

State Resource Locators 
www.envcap.org/statetools 

The Locators provide state-specific contacts, regulations and 
resources covering the major environmental laws. 

State Small Business Environmental Assistance Programs 
(SBEAPs) 
www.smallbiz-enviroweb.org 

State SBEAPs help small businesses and assistance providers 
understand environmental requirements and sustainable 
business practices through workshops, trainings and site visits. 
The website is a central point for sharing resources between 
EPA and.states. 

EPA's Tribal Compliance Assistance Center 
www.epa.gov/tribalcompliance/index.html 

The Center provides material to Tribes on environmental 
stewardship and regulations that might apply to tribal 
government operations. 

EPA's Tribal Portal 
www.epa.gov/tribalportali 

The Portal helps users locate. tribal-related information within 
EPA and other federal agencies. 

EPA Compliance Incentives 
EPA provides incentives for enviromnental compliance. By 
participating in compliance assistance programs or voluntarily 
disclosing and promptly correcting violations before an 
enforcement action has been initiated, businesses may be 
eligible for penalty waivers or reductions. EPA has two such 
policies that may apply to small businesses: 

EPA's Small Business Compliance Policy 
www.epa.gov/compliance/incentives/smallbusinessfmdex.html 

This Policy offers small businesses special incentives to come 
into compliance voluntarily. 

EPA's Audit Policy 
www.epa.gov/compliance/incentives/auditing/auditpolicy.html 

June 2011 

The Policy provides incentives to all businesses that 
voluntarily discover, promptly disclose and expeditiously 
correct their noncompliance. 

Commenting on Federal Enforcement Actions and 
Compliance Activities . 
The Small Business Regulatory Enforcement Fairness Act 
(SBREFA) established a SBREF A Ombudsman and 10 Regional 
Fairness Boards to receive comments from small businesses 
about federal agency enforcement actions. If you believe that 
you fall within the Small Business Administration's definition 
of a small business (based on your North American Industry 
Classification System designation, number of employees or 
annual receipts, as defined at 13 C.F.R. 121.201; in most cases, 
this means a business with 500 or fewer employees), and wish 
to comment on federal enforcement and compliance activities, 
call the SBREFA Ombudsman's toll-free number at 1-888-
REG-FAIR (1-888-734-3247), or go to their website at www. 
sba.gov/ombudsman. 

Every small business that is the subject of an enforcement or 
compliance action is entitled to comment on the Agency's actions 
without fear of retaliation. EPA employees are prohibited from 
using enforcement or any other means of retaliation against any 
member of the regulated community in response to comments 
made under SBREFA. 

Your Duty to Comply 
If you receive compliance assistance or submit a comment 
to the SBREFA Ombudsman or Regional Fairness Boards, 
you still have t11e duty to comply with the law, including 
providing timely responses to EPA information requests, 
administrative or civil complaints, other enforcement actions 
or communications. The assistance information and comment 
processes do not give you any new rights or defenses in any 
enforcement action. These processes also do not affect EPA's 
obligation to protect public health or the environment under any 
of the environmental statutes it enforces, including the right to 
take emergency remedial or emergency response actions when 
appropriate. Those decisions will be based on the facts in each 
situation. The SBREFA Ombudsman and Fairness Boards do 
not participate in resolving EPA's enforcement actions. Also, 
remember that to preserve your rights, you need to comply with 
all rules governing the enforcement process. 

EPA is disseminating this information to you without making 
a determination that your business or organization is a small 
business as dtljined by Section 222 of the Small Business 
Regulatory Enforcement Fairness Act or related provisions. 
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